



Academic Facilities Master Plan Program- State Plan

*For the Governor, the House Committee on
Education, the Senate Committee on
Education, and the Academic Facilities
Oversight Committee*

October 1, 2008

2008 Report on Academic Facilities Master Plan Program – State Plan

Preamble “...to ensure that adequate facilities and substantially equal facilities are, and will continue to be provided for Arkansas’ school children.”-----Act 1181 of 2003

Arkansas Code Ann. § 6-21-807 mandates that “the Division of Public School Academic Facilities and Transportation develop a comprehensive state Master Plan for managing state financial participation in local academic facilities projects across the state”.

Arkansas Code Ann. § 6-21-112 further states that “a report on the state Academic Facilities Master Plan will be made to the Governor, the House Committee on Education, the Senate Committee on Education, and the Academic Facilities Oversight Committee by October 1 of each even numbered year”.

The basis of the Arkansas Academic Facilities State Master Plan is derived from the legislative actions taken in response to the Arkansas Supreme Court decision in the Lakeview case. Act 1327 and Act 1424 along with act 1426 of 2005, the Arkansas Public School Academic Facilities Program Act and Act 2206 of 2005, the Arkansas Public School Academic Facilities Funding Act constitute the core of the state’s facilities program.

The state master plan is the structure that provides guidance and funding to local school districts, through Arkansas statutes, that requires school districts to strive, through their individual master plans, toward adequate and equitable facilities. The state’s role is to provide definitive guidance through manuals, rules and funding programs to raise the level of the academic facilities in the state of Arkansas through repair and new construction programs in conformance with those manuals and rules. The compilation of the individual school district master plans, which must be approved by the state, details the state’s plan to achieve suitable and adequate facilities.

The academic facilities program includes five different components designed to guide state and local management of

school facilities from a variety of perspectives. The program includes:

1) **The Academic Facilities Master Plan Program** is a program through which each school district develops and submits a Facility Master Plan for review and approval by the Division. A Facility Master Plan is a ten-year plan developed by a school district that contains current enrollment projections and details the school district's strategy for maintaining, repairing, renovating, and improving through new construction or otherwise the school districts academic facilities and equipment. The Division is charged to analyze each local Master Plan against the assessment data for the school district submitting the plan. Using the assessment data for oversight purposes is meant to ensure that local Master Plans contain appropriate and reasonable content. Assessment data will be continually updated as local Master Plans are approved and projects completed. From these Master Plans the Division develops a statewide Master Plan which serves as a management tool for overseeing the progress of local academic facilities projects across the state. The end product of the district master plans is a composite that includes the following:

- A. A list of committed projects for Public School Academic Facilities for the upcoming fiscal year characterized by program and method of state financial participation and,
- B. The total estimated cost of each committed project and the estimated amount of state financial participation.
- C. A four-year rolling forecast of planned new construction projects related to public school academic facilities.

The committed projects and the estimated cost are compiled under each of the various funding programs after review and approval by the Division and submitted to the Arkansas Commission for Public School Academic Facilities and Transportation for approval. The compilation of the four year rolling forecast is derived from the individual school district forecast detailing its immediate needs.

- 2) **Academic Facilities Custodial, Maintenance, Repair and Renovation Manual** was completed and published in June, 2006. (The initial publication of this manual was included as section four of the Arkansas Public School Academic Facility Manual described below). It is a manual of uniform standards for custodial maintenance repair and renovation and preventative maintenance activities in public school academic and non-academic facilities at the local school district level. It is intended to guide school districts in establishing custodial and maintenance programs in each of its facilities. The plans, developed by the school districts, were incorporated as part of the school district master plan with the 2008 ten year master plan submission. Beginning with the 2005-2006 school year districts were required to dedicate 9% of foundation funding exclusively for the payment of utilities, custodial, maintenance repair and renovation activities and related personnel costs.
- 3) **Arkansas Public School Academic Facility Manual** was developed to provide uniform standards to guide the planning, design, and construction of new public school academic facilities and additions to existing public schools. The manual was published and made available to all school districts for their initial Master Plan submissions by February 1, 2006 for the first three years.
- 4) **Public School Academic Equipment Manual** was tentatively completed in 2005. The manual contains uniform standards for technology systems, instructional materials, and related academic equipment determined to be necessary for a public school to provide an adequate education.
- 5) **Academic Facilities Distress Program** is designed to provide intensive state oversight and assistance to those school districts that fail to properly maintain their academic facilities in accordance with the academic facility laws and the related rules. The school district can be required to cease immediately all expenditures that do not relate to providing an adequate education. Those funds would then be placed in an escrow account to be released only by the approval of the Division for local academic facilities

projects. The Division may exercise an option to take over the operation of the school district in order to secure, for the students of the district, the opportunity for an adequate education.

Supplementing the aforementioned Acts was Act 2206 of the Regular Session of 2005 entitled "Arkansas Public School Academic Facility Funding Act". This Act provides the funding programs by which state financial assistance is rendered to school districts under the following academic facilities program.

1) **Academic Facilities Immediate Repair Program** was enacted to provide a one time opportunity for school districts to correct the deficiencies that were noted during the assessment of 2004 and to provide immediate financial assistance to school districts in advance of full implementation of the statewide planning process under the Academic Facilities Master Plan Program. Under this program school districts were to be provided with state financial participation for eligible repair projects based on the Academic Facilities Wealth Index of the school district. Eligibility under this program required the school districts to meet the following criteria:

- A. An application was to have been received by the Division by July 1, 2005.
- B. The condition for which the repair is needed was in existence on January 1, 2005.
- C. The building's facility condition index is less than 65%.
- D. The estimated cost of the medium repair and was required to be a minimum of \$100.00 per student or \$50,000.00.

The program was designed to address the correction of deficiencies in academic facilities that presented an immediate hazard to health or safety of students and staff meeting minimum health and safety building standards or the extraordinary deterioration of the academic facility. Once the planning process was fully underway, it was anticipated that the types of repairs and equipment dealt with under this program would be handled by the 9% of foundation funding that a school district must dedicate to maintenance, repair, and renovation activities.

2) **The Transitional Academic Facilities Program** was enacted to provide state financial participation, based on a school district's Academic Facilities Wealth Index, in the form of reimbursement to a school district for eligible new construction projects for which debt was incurred or funds spent after January 1, 2005 and on and before June 30, 2006. Under this program a school district was allowed to proceed with new construction of an academic facility due to the expenditure of local resources prior to the district's eligibility for state financial participation. New construction projects includes any improvement to the academic facility and, if necessary, related areas such as the physical plant and grounds that bring the state of condition or efficiency of the academic facility to a state of condition or efficiency better than the facility's original condition of completeness or efficiency. New construction includes additions to existing academic facilities and new academic facilities. Districts were allowed to apply the expenditure of local resources after January 1, 2005 and incurred prior to June 30, 2006 towards meeting the school district's share of financial participation in the cost of the new construction project when and if the school district became eligible for state participation under the Transitional Academic Facilities Program. Districts were instructed to be prepared to fund the entire cost. Under the Transitional Program school districts were required to complete application forms in accordance with the rules and procedures developed by the Division of Public School Academic Facilities and Transportation. The following criteria were used to review the projects:

- A. Evaluation of the application and all supporting evidence and documentation.
- B. The Division's evaluation of the onsite inspection.
- C. the Academic Facilities Wealth Index of the school district.
- D. The prudent and resourceful expenditure of state funds with regard to public school facilities.

The Transitional Program is scheduled to end on June 30, 2009.

3) **Academic Facilities Partnership Program** is the principal funding program to support the long range goals and objectives of the school districts as defined in their Master Plan. State financial participation, in the form of cash payments, is made available to a school district for eligible new construction projects. The Partnership Project Program is keyed to the Master Plan Program. Each project for which state financial participation is requested must have been listed on the districts most recent Master Plan. The Master Plan must have been approved and the project must clearly show that it supports the intent of the Mater Plan and the direction the district is taking to correct deficiencies, compensate for changes in growth patterns, and increase the equity of its facilities to support current and future academic requirements.

4) **Academic Equipment Program** is a funding program to provide state financial participation to assist in the purchase of the eligible unattached academic equipment.

5) **Academic Facilities Catastrophic Program** is the state program to provide state financial participation for eligible catastrophic repair and construction projects for the purpose of supplementing insurance or other public or private emergency assistance received by or payable to the school district.

In addition to the basic tenets of the Academic Facility Programs, recent legislation has also widened the parameters for monetary assistance and for managing state financial participation.

A) An Act to establish the Extraordinary Circumstances Program for Public School Academic Facilities, Act 34 of the First Extraordinary Session. This Act will provide state financial assistance to eligible school districts that do not have sufficient means to contribute an amount of local resources necessary to qualify for state financial participation under the Academic Facilities Partnership Program. (Ark. Code Ann. § 6-20-2514).

B) An act to establish the Academic Facilities High-Growth School District Loan Program, Act 995 of 2007. This act provides that a program will be established to provide an interest free loan to high-growth school districts in which the mills required to service the bonded indebtedness incurred for academic facilities

exceeds the maximum expected millage for the high-growth school district. (Ark. Code Ann. § 6-20-2511).

Master Plan Update:

The submission of the school district master plans in February, 2008 constituted the first complete ten year plan submitted by the school districts. The initial master plans were divided into two phases: (1) The initial Master Plan submittal was made in February 2006 and covered only the first three years and (2) an additional submittal was made in February, 2007 for the remaining seven years. The 2008 submittal also included the maintenance requirements as outlined by law.

The basic requirements of the 2008 master plan submittal consist of the following: (1) considering the components of the 2004 assessment, (2) growth indicators in the school district, (3) suitability standards to meet academic needs and (4) custodial and maintenance program requirements. These four aspects are the basis of a Master Plan submitted by February 1 of each even numbered year by the school districts to the Division against which partnership project applications are made. Other major aspects of the Master Plan cover equipment, projected replacement schedules for major building systems, identification of issues with regard to facility and program access to individuals with disabilities. The law further states that in February of the odd-numbered years the districts will provide an update on all projects completed as identified since the last Master Plan submittal.

A number of changes were made this past legislative session to expand and clarify the master plan process. (1) The Division established a statewide facility priority needs list. This is to guide the schools in showing them which of the school campuses are considered by the state to be the ones with the greatest facility needs. This was to assist school districts in prioritizing their master plan program so that prioritization was given to the schools with the greatest number of deficiencies. (2) The division changed the guidelines to clarify when amendments to the master plan and appendices to the master plans would be required. (3) The division automated the master plan submittal process, thereby allowing school districts to both enter and update all components of the master plan into an automated system. Districts can update the plan periodically to meet the odd year update requirement.

The Division has reviewed the 2008 master plans submitted by the school districts and notified each district accordingly of the status of their master plan. The Division reported to the school districts the status of their master plan in two sections: (a) the status of the facilities portion and (b) the status of the maintenance portion.

The facility portions of the master plan submitted this year were greatly improved over those submitted in the past. While there are still some areas open for refinement in clarifying the true intent and direction that the school district is taking, the facilities portion gave a more accurate picture of the school district condition and projects identified to correct the deficiencies and solve the problems. More effort was placed on projects to correct deficiencies in the safe, dry and healthy areas while still adequately addressing the needs to make the various campuses meet the suitability and adequacy standard.

The 2008 master plan submittal contained the information required by law on the custodial and maintenance programs. This is the area that presents the greatest challenge to the facility program in the future. The requirement established by law that all school districts spend, as a minimum, 9% of their foundation funding on maintenance and custodial related areas establishes the starting point for funding this program to correct recurring deficiencies. It by no means suffices to sustain the maintenance program in any school district in the state. Average expenditures by the Arkansas school districts are approximately 11% a year of their total budget. The establishment of the maintenance programs, according to the guidelines put forth by the state in the Academic Facilities Custodial, Maintenance, Repair and Renovation Manual, created the greatest challenge to the school districts. While many school districts had well organized and documented maintenance programs, many school district programs were lacking sufficient substance to adequately ensure that the state's facilities were being maintained so as to preclude the high level of deficiencies identified in the 2004 assessment. The manual produced in June, 2006 did provide sample plans which were followed by many school districts. Additionally in 2008 the state implemented a statewide automated work-request system which will allow school districts to meet the requirement of the law with an automated program that

would track all work requests, approvals, and prioritization along with a preventive maintenance program. The program was implemented in March, 2008 and is on a voluntary basis to which the school districts may subscribe. Once in place this will allow a more positive tracking of the condition of the state's school facilities.

The division was required to review and provide a status to the school districts on their master plan by September 1, 2008.

Academic Facilities Custodial, Maintenance, Repair and Renovation Manual Update:

The custodial and maintenance repair manual was completed and published in June, 2006. There have been no changes to that manual since that date. A review will be made of the manual within the next two years to determine if updates are appropriate prior to the submission of the 2010 master plan.

Arkansas Public School Academic Facility Manual Update:

The public school facility manual was partially updated during 2007. Two significant changes were made to the manual to assist the master plan process:

- A) Section 2 chapter 7 dealing with construction standards was completely reviewed and updated by the Facilities Division Advisory Committee. This chapter outlines the construction standards for new construction and renovations. It is written to comply with the most current codes and construction procedures that are available at the time of the review. It was additionally streamlined to more clearly identify which portions of the facility manual are considered standards and which portions may be considered guidelines. This revised section became effective in January, 2008 and applies to all partnership projects and locally funded projects in design now and in the future.
- B) Section 2 chapter 5 dealing with the Program of Requirements was additionally updated and clarified. The new version of the Program of Requirements more closely aligns itself with the adequacy requirements to meet the current Arkansas curriculum while better defining the

number of spaces, size and type spaces required in Arkansas school facilities. It simplified the process of determining school size and required areas by pulling together the five original programs of requirements and combining them into one interactive program which allows the school district to input the data necessary to determine the aforementioned requirements. It more clearly explains the rationale for the determination of spaces and clarifies which spaces are mandatory under the Arkansas facility program and those spaces which are optional in school construction. An explanation was also provided which clearly explained standards and guidelines as they pertain to educational spaces. This new program of requirements became effective with the submission of the partnership projects for the 09 - 11 bienniums.

Public School Academic Equipment Manual Update:

The final review of the manual, to ascertain the required levels of equipment at each facility necessary to conduct the academic programs as it is presently conducted, was completed in 2007. The manual still lacks a section establishing a process for accountability of school equipment funded by the state. Further discussions regarding this program must be held with legislators to determine the full extent and ramifications of this program before it is implemented. The academic equipment program was not funded in the last biennium; consequently the manual was not finalized.

Academic Facilities Distress Program Update:

The Facilities Distress program was modified in 2007 to extend to the Division the requirement to assess school districts whose millage failed to support their master plan. Since the enactment of this change in 2008, 27 school districts had millage elections of which nine failed. The Division's authority was modified to allow the Division to assess the impact of the failed millage on the success of the school district's master plan and then take corrective measures which could require the school district to have another election within seven months, in accordance with current law, to raise sufficient funds to support its master plan. In addition, the Division may make recommendations on any or all of the actions regarding

facility distress enacted in the original legislation. No district was directed to have another millage election. Through negotiations with the school district, which resulted in modified scopes of work based on redefining the district's problems, some school districts did have re-elections that were successful and others were able to find other sources of funding. In essence the goals of the master plan will continue.

One school district was recommended and approved by the Commission for facility distress. This recommendation was based on inspections which showed that the construction of facilities did not meet the most current codes and standards and that their procurement actions violated the state laws.

PARTNERSHIP PROGRAM UPDATE:

The partnership program began in February, 2006 with the first submission of the school district master plan and projects to support that plan. The approved list was published in June, 2006 and the projects from that program constitute the bulk of the first two to three years of the four year rolling forecast. It was anticipated that these projects would be under design by the districts in calendar year 2006 and begin construction in late 2006 and 2007.

In November, 2006 applications were received for those projects whose anticipated construction would begin in 2008. The final approval of these projects was received May 1, 2007. It is anticipated that these projects would be under design in late 2007 begin construction in 2008 and run approximately three to three and a half years to complete.

The applications for projects to begin in 2009 and 2010 were received in May, 2008. The division is in the process of reviewing these projects, confirming their need and support of the school district master plan, quantifying the scopes and qualifying the anticipated costs at this time. By law, the approved list will be complete and presented by May 1, 2009. Data related to the number of projects and anticipated cost will be available at that time.

Through legislation in 2007 the following changes were made to the partnership program:

- a. The threshold for projects submitted under the partnership program was changed such that the

- minimum requirement is now \$300.00 per student or \$150,000.00, whichever is less.
- b. The projects were divided into two categories: Warm, Safe and Dry and new schools, additions and conversions. Warm, safe, and dry projects will be examined and prioritized separately from all of the projects. They will additionally receive the highest prioritization in funding.
 - c. The prioritization of projects was separated from the approval process, such that two different standards were used, one to review and approve the projects and another to determine the priority of that project among all other approved projects. The prioritization of projects in comparing all qualified projects for funding consists of a score based on the school district's wealth index, the past ten years growth and the facility condition index (FCI) of either the school district or the school depending on the project. This will allow for the establishment of a priority list for all projects against which funding needs will be weighed.
 - d. All new school projects submitted in 2008 must be accompanied by a program of requirements for all schools with the same grade structure as the new school so that total school district grade capacity can be analyzed to determine the need for the new facility. For additions and conversions the program of requirements need only be submitted for that school and against the program requirements. The state will determine the academic shortfalls and level of funding.
 - e. School districts have the right to contact the Division within 30 days of February 1 to ascertain whether or not their project appears to meet the tenets of the partnership program.
 - f. Partnership projects are additionally evaluated to ensure that new insurance requirements for school district facilities, enacted in 2007, are met. School districts lacking the required insurance as mandated by law are not eligible under the Partnership Program or the Catastrophic Program.

The Partnership rule was amended to include the aforementioned changes. The review of the projects submitted for the 09 - 11 biennium will be completed and posted by May 1, 2009.

Academic Facilities Catastrophic Program Update:

The Catastrophic Program was enacted for the first time in late 2006 and again in 2007 and 2008 due to fires and storm damage. School districts applying under this program, with one exception appeared to be well covered by their insurance carriers. Funds expended under the Catastrophic Program came from those appropriated for the Partnership Program and will be limited to only assisting school districts to replace the damaged facilities to the most current standard.

As mandated by Ark. Code Ann. § 6-21-807, attached is a list of committed projects for Public School Academic Facilities for the upcoming fiscal year. The list indicates both the estimated state financial participation and estimated project cost. Additionally submitted is the four year rolling forecast of planned new construction projects, related to academic facilities, as proposed by the school districts. This forecast has not been screened by the Division during the Master Plan review process, but rather represents the initial planning by the school districts. It will be refined as the process moves forward when applications are received for the Partnership Program and the Master Plan is updated each year.

SUMMARY:

With the submission of the school district master plans in February, 2008 the state took another large step forward toward establishing a more cohesive and coordinated effort toward providing suitable and adequate facilities. The master plan process, both at the school district and state level, is the key to accomplishing everything the state desires to accomplish in its facility program to support its academic programs. The advancement, through repairs to existing facilities and the construction of new facilities, is essentially in the hands of the school district's to determine at what pace and how far we progress toward suitable and adequate facilities. This is due primarily to the fact that the program is cost shared between the state and the school districts and the school district must be cognizant of its ability to raise funds either through its operational accounts or through millage elections to support their share of the projects. Consequently the speed at which they advance is perhaps more dependent on their

ability to raise their share than the state providing its share. The financial assistance programs established in law are there to support the master plan process in accomplishing whatever goals in whatever timeline the districts establish in those master plans. The state's role is clearly one of support through financial programs, in establishing the parameters to which the master plan and construction program must adhere and insuring that the school districts are advancing toward suitable and adequate facilities. The rate at which the state progresses, is found in the district's ability to plan and execute its program and not in the availability of state funding. The variables in school district planning such as its academic program, student population, enrollment changes, wealth index, ability to provide its share of funding, the requirement to strive towards the state standard of construction are factors that are considered by the school district in the master plan process. The weighting and prioritization of these factors and the way in which they are managed by the school district determine the rate of advancement toward suitable and adequate facilities. This rate is not determined by the state; therefore the master plan process at the district level is the absolute key to the success of the state program.

While the master plan process, at the district level, has advanced over the past two years it is still a struggle for many districts to develop a coordinated and cohesive master plan. The variables mentioned above coupled with the varying degree of experience at the district level in planning has created a wide diversity of plans. The need for a cohesive well thought out master plan is driven by the factors that change the district. A small school district with stable or slowly decreasing or increasing enrollment does not see the need for change and hence the requirement to plan for it at the same pace as the district where the changes are occurring more rapidly. The more rapidly changing district should be the district with the more thorough plan as the interface of the factors mentioned above occurs at a more rapid pace. AS a result the basis for many school district master plans is directed toward solving an immediate problem and perhaps not fully giving weight to the long-term consequences, district needs or inter-relationship of the problems. This position is somewhat supported by the state program to provide financial assistance to specific projects which support the master plan while perhaps not placing enough emphasis to

ensure a coordinated effort of all factors in determining that plan nor in fully understanding of how and why the district is planning as it is.

The converse to this position is also true in many districts. School districts fully realize the impact of their construction programs on the school district population that is asked through taxation to support that program. Knowing this, some districts have had a tendency to pull together many problems within the district and come up with an overall solution that if successful would solve many of their problems. This is particularly true where suitability is an issue and adding onto smaller campuses, with higher FCIs, is not plausible. The end result, often times, is a request to construct a new school, remove the older buildings, and restructure their grades throughout the district. Some districts have had difficulty in selling this concept to the local population because of the tax increase. Districts are also cognizant of the fact that millage elections are going to happen very infrequently and consequently they tend to solve all of their problems in one election. As they feel they will only have one opportunity for millage increase. When this tactic is unsuccessful and the millage does not pass, the district is forced to re-analyze all of its specific problems and come up with another plan on how they're going to resolve their adequacy and suitability issues. Only this time it must be accomplished with more direct influence by the state under the Facility Distress law. This circumstance has occurred a number of times over the past year. By and large the districts have been successful in reassessing their needs, adjusting their master plans and presenting them to the public again in the form of another millage election or by solving the issues with other financial means. But the situation brings to the forefront the impact of the school district's ability to raise its financial share to support its master plan and the implementation schedule of that plan.

The first time submission of the custodial and maintenance plan as part of the master plan was anticipated as being one of a more technical nature. This was because the diversification across the state of maintenance, as a function of the school district's operation, varies greatly. Many small school districts have limited resources in the maintenance operations area and their staffs are usually under sized to meet the need of the maintenance

demand as specified by the state. While larger school districts often have maintenance directors, larger staffs and sometimes contract workers to meet their needs. The preventive maintenance program, which is a key component of the custodial in maintenance manual, is essentially weak across the state. This is primarily due to staff sizes and the mindset in many districts of taking reactive steps to a problem as opposed to a proactive preventive maintenance program to increase the longevity of their facilities and equipment. Formatting a custodial and preventive maintenance program had to be structured to meet the need in both of these instances. The custodial maintenance handbook, formatted by the task force, and revised and published by the Division meets this need. It is very specific in establishing a maintenance program based on the size and complexity of the school district's maintenance needs while allowing for standardization in procedures across the state. The initiation of a computerized maintenance management system (CMMS) greatly adds in this effort by setting up preventive maintenance programs for the school districts to which they only had to subscribe to meet the maintenance needs of the equipment as specified in the manual. This area was perhaps the weakest area in the submission of the 2008 master plans. But it is the area that has the more definitive guidance and subsequently should improve greatly as preventive maintenance programs are put in place and documented over the next couple of years.

The Division's role in providing assistance to school districts, in all facility matters, is continuing to expand as the Division's ability to assist develops. From the original formation of the Division to administer the facility programs as conceived by the task force and legislators and 2005, it is developing into a center of assistance in many matters relating to real property management, to include; facility construction, maintenance, custodial, contracting, insurance, funding, program development and master planning. The Division in assuming this role is allowing for a more coordinated state facility program which better understands both the requirements necessary and the needs of the school districts to transform their facilities into ones which meet the adequacy standard of the state.

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Alma	Alma Intermediate School	Construction of additional classrooms to accommodate growth	Partnership 2006-2007	\$956,930	\$652,202
Alma	Alma Intermediate School	Replacement of cafeteria and kitchen to update and to accommodate growth	Partnership 2006-2007	\$1,700,391	\$1,158,914
Alpena	Alpena Elem.School	Add 4 classroom to building because of growth and space	Partnership 2006-2007	\$557,592	\$374,718
Arkadelphia	Central Primary	Replace Existing Door Hardware to ADA Compliance	Partnership 2006-2007	\$11,590	\$4,158
Arkadelphia	Central Primary	Replace Existing Door Hardware to ADA Compliance	Partnership 2006-2007	\$9,658	\$3,465
Arkadelphia	Goza Middle School	Replace Existing Door Hardware to ADA Compliance	Partnership 2006-2007	\$4,346	\$1,559
Arkadelphia	Goza Middle School	Door Dardware for ADA Compliance	Partnership 2006-2007	\$11,107	\$3,985
Arkadelphia	Goza Middle School	Smoke and Heat Detectors Added to Compliance	Partnership 2006-2007	\$5,063	\$1,817
Arkadelphia	Goza Middle School	Smoke and Heat Detectors added to Compliance	Partnership 2006-2007	\$10,849	\$3,893
Arkadelphia	Goza Middle School	Smoke and Heat Detectors Added to Compliance	Partnership 2006-2007	\$2,170	\$779
Arkadelphia	High School	Replace Existing Door Hardware to ADA Compliance	Partnership 2006-2007	\$14,487	\$5,198
Arkadelphia	High School	Install Security/Surveillance System	Partnership 2006-2007	\$110,400	\$39,611
Arkadelphia	High School	Install New Sloped Roof (1/2 of building)	Partnership 2007-2009	\$907,828	\$317,144
Arkadelphia	Peake Elementary	Replace Existing Door Hardware to ADA Compliance	Partnership 2006-2007	\$5,795	\$2,079
Arkadelphia	Peake Elementary	Door Dardware for ADA Compliance	Partnership 2006-2007	\$8,209	\$2,945
Arkadelphia	Peake Elementary	Smoke and Heat Detectors Added to Compliance	Partnership 2006-2007	\$6,148	\$2,206
Arkadelphia	Perritt Primary	Replace Existing Door Hardware to ADA Compliance	Partnership 2006-2007	\$13,521	\$4,851
Arkadelphia	Perritt Primary	Install New Sloped Roof	Partnership 2007-2009	\$265,281	\$157,790
Armored	Armored Elementary	Convert & add 4 new classrooms from old Cafeteria	Partnership 2007-2009	\$695,236	\$2,263
Armored	Armored High	Construct 4 additional classrooms on to the High School Building.	Partnership 2007-2009	\$758,291	\$2,468
Armored	Armored High	Convert old to new classroom & shop	Partnership 2007-2009	\$246,749	\$803
Armored	Armored K-12	Add new cafeteria area only	Partnership 2007-2009	\$757,966	\$2,467
Atkins	Atkins Elementary	New K-8 Facility	Partnership 2007-2009	\$15,454,354	\$10,018,850
Atkins	Atkins Elementary School	Playground lacks appropriate impact surface	Partnership 2006-2007	\$2,895	\$1,891
Atkins	Atkins Elementary School	ADA - Handicap parking spaces are not fully compliant	Partnership 2006-2007	\$4,118	\$2,689
Atkins	Atkins Elementary School	ADA - Access to playgrounds or athletic fields is not fully compliant	Partnership 2006-2007	\$4,118	\$2,689
Atkins	Atkins Elementary School	Accessible routes from parking or sidewalks to building are not fully ADA compliant	Partnership 2006-2007	\$6,864	\$4,483
Atkins	Atkins Elementary School	ADA - Accessible Doorways are not fully compliant	Partnership 2006-2007	\$1,647	\$1,076

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Atkins	Atkins Elementary School	Backflow Preventer - 2" is missing and is needed	Partnership 2006-2007	\$5,457	\$3,564
Atkins	Atkins Elementary School	Classroom door lacks appropriate hardware. (Combined Projects)	Partnership 2006-2007	\$8,240	\$5,381
Atkins	Atkins Elementary School	Classroom door lacks appropriate hardware. (Combined Projects)	Partnership 2006-2007	\$8,240	\$5,381
Atkins	Atkins High School	ADA-Accessible routes between buildings and facilities are not fully compliant	Partnership 2006-2007	\$549	\$359
Atkins	Atkins High School	Lab lacks an air exchange system	Partnership 2006-2007	\$15,087	\$9,853
Atkins	Atkins Middle School	Classroom door lacks appropriate vision panel (Combined Projects)	Partnership 2006-2007	\$223	\$146
Atkins	Atkins Middle School	ADA - Grab Bars are not fully compliant	Partnership 2006-2007	\$668	\$436
Atkins	Atkins Middle School	Lab lacks an air exchange system	Partnership 2006-2007	\$5,029	\$3,284
Atkins	Atkins Middle School	Strobe is missing and is needed	Partnership 2006-2007	\$1,741	\$1,137
Atkins	Atkins Middle School	Lab lacks an air exchange system	Partnership 2006-2007	\$5,029	\$3,284
Atkins	Atkins Middle School	Kiln lacks appropriate ventilation	Partnership 2006-2007	\$933	\$609
Atkins	Atkins Middle School	ADA - Accessible routes from parking or sidewalks to building are not fully compliant	Partnership 2006-2007	\$6,864	\$4,483
Atkins	Atkins Middle School	ADA - Accessible routes between buildings and facilities are not fully compliant	Partnership 2006-2007	\$2,746	\$1,793
Atkins	Atkins Middle School	ADA - Accessible Doorways are not fully compliant	Partnership 2006-2007	\$686	\$448
Atkins	Atkins Middle School	Classroom door lacks appropriate hardware (Combined Projects)	Partnership 2006-2007	\$4,635	\$3,027
Atkins	Atkins Middle School	ADA - Accessible Doorways are not fully compliant	Partnership 2006-2007	\$6,675	\$4,359
Atkins	Atkins Middle School	Classroom door lacks appropriate hardware (Combined Projects)	Partnership 2006-2007	\$8,240	\$5,381
Bald Knob	Administration	Construct a drop off area for buses on the periphery of the campus	Partnership 2006-2007	\$100,000	\$66,013
Bald Knob	Administration	All above ground wiring within the campus will be buried	Partnership 2006-2007	\$75,000	\$49,510
Bald Knob	BKMS	Surveillance system is undersized	Partnership 2006-2007	\$22,200	\$14,655
Bald Knob	BKMS	Security system requires replacement	Partnership 2006-2007	\$6,000	\$3,961
Bald Knob	BKMS	Install security/Surveillance System in the main middle school building	Partnership 2006-2007	\$4,000	\$2,641
Bald Knob	H. L Lubker Elementary	Security system requires replacement	Partnership 2006-2007	\$7,100	\$4,687
Bald Knob	H. L Lubker Elementary	Security system requires replacement	Partnership 2006-2007	\$4,800	\$3,169
Bald Knob	H. L Lubker Elementary	Security system requires replacement	Partnership 2006-2007	\$4,000	\$2,641

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Bald Knob	H. L Lubker Elementary	Security system requires replacement	Partnership 2006-2007	\$6,000	\$3,961
Barton Lexa	Barton Elementary	Construction of three elem classrooms and 1 Art clsrn	Partnership 2006-2007	\$602,440	\$437,055
Barton Lexa	Barton Elementary	Construction of new restrooms for elementary building	Partnership 2006-2007	\$147,136	\$106,743
Barton Lexa	Barton Elementary	Renovate existing restrooms in elementary building to meet ADA	Partnership 2006-2007	\$39,200	\$28,439
Barton Lexa	Barton Elementary	Replace/Upgrade HVAC systems in Elementary building	Partnership 2006-2007	\$547,861	\$397,459
Barton Lexa	Barton Elementary	Replace HVAC systems in Elem/cafeteria	Partnership 2006-2007	\$80,000	\$58,038
Barton Lexa	Barton Elementary	New roof for elementary building	Partnership 2006-2007	\$224,313	\$162,733
Barton Lexa	Barton High	Construction of a new cafeteria and 3 classrooms	Partnership 2007-2009	\$3,002,789	\$2,170,678
Barton Lexa	Barton High School	Replace/Upgrade HVAC systems in High school	Partnership 2006-2007	\$424,000	\$307,601
Batesville	Batesville High School	Construction of six classrooms, a science lab, technology lab, communication lab, additional; restrooms, and expansion of counseling offices.	Partnership 2007-2009	\$1,686,734	\$527,728
Bauxite	Middle School	Middle school	Partnership 2006-2007	\$8,610,999	\$6,666,749
Bauxite	Pine Haven Elementary	HVAC Upgrade	Partnership 2007-2009	\$320,400	\$222,931
Bay	Bay Elementary	New construction and demolition of old facility	Partnership 2006-2007	\$316,432	\$198,004
Bay	Bay HS	New construction and demolition of old facility	Partnership 2006-2007	\$403,144	\$252,263
Bay	Bay HS	New construction and demolition of old facility	Partnership 2006-2007	\$1,674,862	\$1,048,028
Bay	Bay HS	Two additional classrooms	Partnership 2006-2007	\$255,975	\$160,174
Bearden	Bearden Elementary School	Replace/Upgrade 3 new HVAC systems in BMS	Partnership 2006-2007	\$16,000	\$9,108
Bearden	Bearden High School	Replace/Upgrade 2 new 5 TN AC systems in BHS	Partnership 2006-2007	\$10,000	\$5,692
Beebe	Beebe Junior High School	Addition to the front of the Junior High 7-8 with new offices and six classrooms	Partnership 2006-2007	\$1,912,768	\$1,210,592
Beebe	Beebe Junior High School	ADA Accessible sidewalks, curbs, parking, etc.	Partnership 2006-2007	\$5,000	\$3,165
Beebe	Beebe Middle School	Addition to the cafeteria for additional 5-6 grade students	Partnership 2006-2007	\$265,093	\$167,777
Beebe	Beebe Middle School	Replace/Upgrade roof	Partnership 2006-2007	\$57,744	\$36,546
Beebe	Beebe Middle School	Build Parking lot to provide for increased enrollment at school	Partnership 2006-2007	\$31,500	\$19,936
Beebe	Beebe Primary/Elementary School	Replace Doors and Door Hardware	Partnership 2006-2007	\$6,000	\$3,797
Beebe	Beebe Primary/Elementary School	Replace Doors and Door Hardware	Partnership 2006-2007	\$30,000	\$18,987
Beebe	Beebe Primary/Elementary School	Replace Doors and Door Hardware	Partnership 2006-2007	\$6,000	\$3,797
Beebe	Beebe High School	Addition to 11-12 Senior High - 6 Classrooms	Partnership 2007-2009	\$1,458,188	\$916,994

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Beebe	Beebe High School	Vocational Complex that includes Agricultural Program, Carpentry Program,...	Partnership 2007-2009	\$3,565,350	\$2,242,102
Beebe	Elementary School	Beebe Public Elementary	Partnership 2007-2009	\$10,399,824	\$6,540,021
Benton	Angie Grant ES	Construct 4 Additional Classrooms	Partnership 2007-2009	\$734,357	\$318,759
Benton	Angie Grant ES	Replace asphalt shingles with metal roof panels	Partnership 2007-2009	\$57,080	\$24,776
Benton	Benton High School	Fire alarm requires rplacement/ Combined Projects for Better accuracy of area to be upgraded at the High Campus Level.	Partnership 2007-2009	\$316,557	\$137,407
Benton	Benton High School	Phase 2 of Campus Master Plan	Partnership 2007-2009	\$7,446,045	\$3,232,075
Benton	Benton High School	Replace Roof on Auditorium	Partnership 2007-2009	\$190,210	\$82,564
Benton	Benton Junior High	Construct 6 new classrooms	Partnership 2007-2009	\$1,444,063	\$626,819
Benton	Benton Junior High	Fire Alarm Upgrade	Partnership 2007-2009	\$132,921	\$57,696
Benton	Benton Junior High	Renovation of middle school	Partnership 2007-2009	\$2,195,082	\$952,810
Benton	Benton Middle School	Construct 6 new classrooms	Partnership 2007-2009	\$1,201,956	\$521,728
Benton	Benton Middle School	New Middle School	Partnership 2007-2009	\$16,594,624	\$7,203,163
Benton	Caldwell ES	Elementary Addition	Partnership 2007-2009	\$763,694	\$331,494
Benton	Caldwell ES	Replace doors, doorframe and door hardware (2 sets)	Partnership 2007-2009	\$12,000	\$5,209
Benton	Howard Perrin	Install Metal Roof on Kindergarten Annex	Partnership 2007-2009	\$84,056	\$36,486
Benton	Howard Perrin ES	Replace exterior doors	Partnership 2007-2009	\$48,000	\$20,835
Benton	New Elementary School	New Elementary	Partnership 2007-2009	\$10,399,824	\$4,514,211
Benton	Ringgold ES	4 Additional classrooms & P.E.	Partnership 2007-2009	\$733,440	\$318,361
Benton	Ringgold ES	Exterior doors and hardware	Partnership 2007-2009	\$48,000	\$20,835
Bentonville	Bella Vista Elementary	Development of a New Elementary school resulting from growth	Partnership 2006-2007	\$8,925,252	\$810,883
Bentonville	New Bentonville High School 2	Development of New Second High School from enrollment projections	Partnership 2007-2009	\$61,499,701	\$200,155
Bergman	Bergman Elementary School	Construct new elementary school building on existing campus	Partnership 2006-2007	\$6,730,264	\$4,633,807
Berryville	Berryville Elementary	New school for grades 3-5 due to enrollment growth	Partnership 2006-2007	\$6,018,833	\$3,022,277
Berryville	Berryville Elementary	Elementary PE, Band use, graduation, honors	Partnership 2006-2007	\$2,165,920	\$1,087,588
Berryville	Berryville High School	Band & choir classes due to expanding enrollment	Partnership 2006-2007	\$1,675,475	\$839,865
Berryville	Berryville High School	Renovate present band building into PE facility	Partnership 2006-2007	\$1,185,480	\$594,245
Berryville	Berryville High School	Current facility unuseable, Public RR and concession	Partnership 2006-2007	\$285,000	\$143,109
Bismarck	Bismarck H.S.	New High School	Partnership 2007-2009	\$12,458,600	\$7,766,631

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Bismarck	Bismarck Middle	Replace Failing Roof	Partnership 2007-2009	\$52,322	\$32,618
Blevins	Blevins High School	Construct Addition for Science Lab.	Partnership 2006-2007	\$153,714	\$109,239
Blevins	Old Emmet Elementary School	Const. Addition for Science/Computer Lab.	Partnership 2006-2007	\$555,388	\$394,694
Blytheville	Blytheville High School	Replace Green House	Partnership 2006-2007	\$124,128	\$74,911
Blytheville	Blytheville Middle School	Replace/Upgrade Boiler System	Partnership 2006-2007	\$60,000	\$36,210
Blytheville	Central Elementary School	New /Upgraded HVAC in office area	Partnership 2006-2007	\$50,000	\$30,175
Blytheville	Central Elementary School	New Parking & Drainage	Partnership 2006-2007	\$92,318	\$36,604
Booneville	Elementary School	Demolition of old elementary building	Partnership 2006-2007	\$211,120	\$123,636
Booneville	Middle School	Replace emergency lighting in Gym & Cafeteria	Partnership 2006-2007	\$9,468	\$5,545
Booneville	Middle School	Make stage in cafeteria ADA compliant	Partnership 2006-2007	\$2,460	\$1,441
Bradford	Bradford Elementary	new art, choir, band, elementary physical education building	Partnership 2006-2007	\$2,071,200	\$1,434,232
Brookland	Elementary	Add 4 new classrooms to current ES	Partnership 2007-2009	\$711,769	\$377,896
Brookland	High	Add 4 new classrooms & science lab to current JHS	Partnership 2007-2009	\$1,044,249	\$554,418
Brookland	High	Add 4 new classrooms and P.E. facility to existing M.S.	Partnership 2007-2009	\$2,017,418	\$1,071,099
Brookland	High School	Replace plumbing fixturesfor ADA and floor drain in the restrooms.	Partnership 2006-2007	\$7,500	\$3,982
Bryant	Bryant High School	Install new HVAC systems in kitchen.	Partnership 2006-2007	\$25,000	\$11,792
Bryant	Bryant High School	Install vent-a-hoods in 3 science labs.	Partnership 2006-2007	\$4,000	\$1,887
Bryant	Bryant High School	Renovate existing gravel road and install asphalt overlay.	Partnership 2006-2007	\$33,478	\$15,791
Bryant	Bryant High School	Construct 30 new classrooms for future needs.	Partnership 2007-2009	\$7,673,566	\$7,560,165
Bryant	Bryant High School	Upgrade fire alarm system.	Partnership 2007-2009	\$67,976	\$32,062
Bryant	Bryant Middle School	Install thermal energy-saving film on cafeteria windows.	Partnership 2006-2007	\$5,000	\$2,358
Bryant	Bryant Middle School	Install A/C In Elementary Gym	Partnership 2007-2009	\$500,736	\$236,184
Bryant	Middle School	Install HVAC systems in kitchen.	Partnership 2006-2007	\$18,000	\$8,490
Buffalo Island Central	Administration Building	Conversion to classrooms	Partnership 2006-2007	\$30,000	\$15,890
Buffalo Island Central	East Elementary	Impact surface - playground	Partnership 2006-2007	\$5,000	\$2,648
Buffalo Island Central	East Elementary	ADA - Exterior Doors	Partnership 2006-2007	\$15,000	\$7,945
Buffalo Island Central	East Elementary	Tech Upgrades	Partnership 2006-2007	\$11,500	\$6,091
Buffalo Island Central	Jr. High School	ADA upgrades Ext doors	Partnership 2006-2007	\$5,000	\$2,648
Buffalo Island Central	West Elementary	Impact surface - playground	Partnership 2006-2007	\$4,934	\$2,613
Buffalo Island Central	West Elementary	Tech Upgrades	Partnership 2006-2007	\$10,500	\$5,561

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Cabot	High School	New Cafeteria and Health,Physical Education, Recreation Building	Partnership 2006-2007	\$12,612,000	\$7,599,102
Cabot	High School	Demolition	Partnership 2006-2007	\$30,000	\$18,076
Cabot	High School	Remodel old Media/EAST lab to accommodate AFJROTC	Partnership 2006-2007	\$50,000	\$30,126
Cabot	High School	Construct Amphitheater	Partnership 2006-2007	\$200,000	\$120,506
Cabot	High School	Demolition	Partnership 2006-2007	\$30,000	\$18,076
Cabot	High School	Demolition	Partnership 2006-2007	\$40,000	\$24,101
Cabot	New Elementary School	Construct a new elementary school on the Southeast side of the school district	Partnership 2006-2007	\$8,562,121	\$5,158,930
Cabot	Westside Elementary School	4 new classroom added to existing elementary school	Partnership 2007-2009	\$734,357	\$434,201
Cabot	All Physical Education Facilities	HVAC UNITS	Partnership 2007-2009	\$1,876,494	\$1,109,509
Cabot	High School	Remodel HS Cafeteria for the AGRI Program	Partnership 2007-2009	\$659,341	\$389,847
Cabot	New Elementary School	Construct a new elementary on the West Central side of the	Partnership 2007-2009	\$8,395,381	\$4,963,911
Caddo Hills	Caddo Hills High School	Replace exterior doors	Partnership 2007-2009	\$9,000	\$1,476
Caddo Hills	Caddo Hills Elementary	8 Battery pack light replacement	Partnership 2007-2009	\$1,927	\$1,255
Calico Rock	Elementary	Exterior Doors	Partnership 2006-2007	\$1,800	\$1,048
Calico Rock	Elementary	Electrical Distribution	Partnership 2006-2007	\$2,610	\$1,520
Calico Rock	Elementary	Replace/Upgrade Windows Systems	Partnership 2006-2007	\$1,000	\$582
Calico Rock	Elementary	Upgrade/Replace HVAC	Partnership 2006-2007	\$3,500	\$2,039
Calico Rock	Elementary	Lighting Fixtures	Partnership 2006-2007	\$2,000	\$1,165
Camden Fairview	Camden Fairview HS	HS Roof Improvement	Partnership 2007-2009	\$1,961,471	\$1,173,450
Carlisle	Carlisle Elementary School	ADA - Accessible Doorways are not fully compliant	Partnership 2006-2007	\$18,128	\$7,328
Carlisle	Carlisle Elementary School	ADA - Drink Fountains are not fully compliant	Partnership 2006-2007	\$10,356	\$4,186
Carlisle	Carlisle Elementary School	Cafeteria lacks a Heating system	Partnership 2006-2007	\$165,000	\$66,698
Carlisle	Carlisle Elementary School	Parking Lot improvements	Partnership 2006-2007	\$50,000	\$20,212
Carlisle	Carlisle High School	ADA - Existing curb ramps are not fully compliant	Partnership 2006-2007	\$1,098	\$444
Carlisle	Carlisle High School	Battery Pack Emergency Light is missing and is needed	Partnership 2006-2007	\$7,436	\$3,006
Carlisle	Carlisle High School	Horn/Strobe is missing and is needed	Partnership 2006-2007	\$5,222	\$2,111
Carlisle	Carlisle High School	Exterior Light - Wall Mount requires replacement	Partnership 2006-2007	\$2,631	\$1,064
Carlisle	Carlisle High School	GFI Receptacle is missing and is needed	Partnership 2006-2007	\$1,431	\$578
Carlisle	Carlisle High School	GFI Receptacle is missing and is needed	Partnership 2006-2007	\$636	\$257

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Carlisle	Carlisle High School	Battery Pack Emergency Light is missing and is needed	Partnership 2006-2007	\$8,973	\$3,627
Carlisle	Carlisle High School	ADA - Drink Fountains are not fully compliant	Partnership 2006-2007	\$3,286	\$1,328
Carlisle	Carlisle High School	ADA - Grab Bars are not fully compliant	Partnership 2006-2007	\$138	\$56
Carlisle	Carlisle High School	Battery Pack Emergency Light is missing and is needed	Partnership 2006-2007	\$6,286	\$2,541
Carlisle	Carlisle High School	Exterior Light - Wall Mount is missing and is needed	Partnership 2006-2007	\$3,061	\$1,237
Carlisle	Carlisle High School	Battery Pack Emergency Light is missing and is needed	Partnership 2006-2007	\$3,268	\$1,321
Carlisle	Carlisle High School	Exit Sign is missing and is needed	Partnership 2006-2007	\$1,836	\$742
Carlisle	Carlisle High School	Exhaust Fan - Restroom 4800 CFm 2 H.P. is missing and is needed	Partnership 2006-2007	\$4,469	\$1,807
Carlisle	Carlisle High School	Mop Sink is missing and is needed	Partnership 2006-2007	\$1,476	\$597
Carlisle	Carlisle High School	GFI Receptacle is missing and is needed	Partnership 2006-2007	\$636	\$257
Carlisle	Carlisle High School	Exit Sign requires replacement	Partnership 2006-2007	\$3,384	\$1,368
Carlisle	Carlisle High School	Exit Sign requires replacement	Partnership 2006-2007	\$1,366	\$552
Carlisle	Carlisle High School	Exterior Light - Wall Mount is missing and is needed	Partnership 2006-2007	\$2,653	\$1,072
Carlisle	Carlisle High School	Classroom door lacks the appropriate vision panel	Partnership 2006-2007	\$466	\$188
Carlisle	Carlisle High School	Battery Pack Emergency Light is missing and is needed	Partnership 2007-2009	\$2,100	\$849
Carlisle	Carlisle High School	Exit Sign is Missing	Partnership 2007-2009	\$1,400	\$566
Carlisle	Carlisle High School	Fire Protection System requires replacement	Partnership 2007-2009	\$6,912	\$2,794
Carlisle	Carlisle High School	Renovation of the Building/Classroom/Gym Paint/Maybe install new doors	Partnership 2006-2007	\$20,000	\$8,085
Carlisle	Carlisle High School	Construct a New High School Campus	Partnership 2006-2007	\$10,799,416	\$4,685,368
Cave City	Cave City High School	Ground prep and Paving for Roads and Parking for Handicapped	Partnership 2006-2007	\$439,084	\$297,730
Cave City	Cave City High School	Voice/Data- Cabling & Wiring; Network Switches	Partnership 2006-2007	\$55,000	\$37,294
Cave City	Cave City High School	Video Surveillance System	Partnership 2006-2007	\$21,100	\$14,307
Cave City	Cave City High School	Parking Lot Lighting	Partnership 2006-2007	\$20,000	\$13,561
Charleston	Elementary	Add surveillance system	Partnership 2006-2007	\$12,000	\$7,223
Charleston	Elementary	Add surveillance system	Partnership 2006-2007	\$12,000	\$7,223
Charleston	Elementary	Add weather covering on front of Annex	Partnership 2006-2007	\$75,000	\$45,145
Charleston	High School	Remodel classroom for additional program of study	Partnership 2006-2007	\$20,000	\$12,039
Clarendon	Clarendon ES	Renovation and conversion of interior spaces, in conjunction with catastrophic loss	Partnership 2007-2009	\$975,480	\$251,053

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Clarksville	Clarksville High School	Replace all Windows	Partnership 2006-2007	\$200,000	\$95,339
Clarksville	Clarksville High School	Install Security System	Partnership 2006-2007	\$18,500	\$8,819
Clarksville	Clarksville High School	Install Surveillance System	Partnership 2006-2007	\$18,500	\$8,819
Clarksville	Clarksville Junior High School	Install Surveillance System	Partnership 2006-2007	\$21,400	\$10,201
Clarksville	Clarksville Primary School	Addition of Classrooms and Support Areas to Current Building	Partnership 2006-2007	\$973,217	\$463,929
Clarksville	Clarksville Primary School	Install Surveillance System	Partnership 2006-2007	\$21,457	\$10,228
Clarksville	Kraus Middle School	Install Security System	Partnership 2006-2007	\$6,917	\$3,297
Clarksville	Kraus Middle School	Install Security System	Partnership 2006-2007	\$6,917	\$3,297
Clarksville	Kraus Middle School	Install Surveillance System	Partnership 2006-2007	\$6,917	\$3,297
Clarksville	Kraus Middle School	Covered Bus Loading/Unloading Area	Partnership 2006-2007	\$75,000	\$35,752
Clarksville	New Elementary School	Construction of New Elementary School	Partnership 2006-2007	\$10,829,808	\$3,447,465
Clarksville	Pyron Elementary	Expansion of Parking Lot	Partnership 2006-2007	\$65,070	\$31,019
Clarksville	Pyron Elementary	Install Security System	Partnership 2006-2007	\$15,250	\$7,270
Clarksville	Pyron Elementary	Install Surveillance System	Partnership 2006-2007	\$15,250	\$7,270
Clarksville	Pyron Elementary	Covered Bus Loading/Unloading Area	Partnership 2006-2007	\$75,000	\$35,752
Clinton	Clinton High School	Security/surveillance System	Partnership 2006-2007	\$15,900	\$7,660
Concord	Concord Elementary School	Replacing Grades 4-6 Building - ABC Building - Gifted/Talented	Partnership 2006-2007	\$1,393,699	\$720,686
Concord	Concord Elementary School	Increase seating of cafeteria area to accommodate 50% of student population.	Partnership 2007-2009	\$339,882	\$170,102
Concord	Concord Elementary School	Replacing HVAC and controls for 12 units.	Partnership 2007-2009	\$152,312	\$76,228
Concord	Concord High School	Replacing/upgrade water lines and backflow preventer, water heater and plumbing fixtures.	Partnership 2006-2007	\$56,701	\$29,320
Concord	Concord High School	Construct fully equipped chemistry/science lab: Adding additional squarefootage.	Partnership 2006-2007	\$142,504	\$73,689
Concord	Concord High School	New VO-Ag Building	Partnership 2006-2007	\$489,713	\$388,972
Conway	Future New Elementary School	Construction of New Elementary School	Partnership 2006-2007	\$8,928,551	\$2,340,379
Conway	Carl Stuart Middle School	Replace roof	Partnership 2007-2009	\$971,879	\$242,542
Conway	Conway High West	Replace Roof	Partnership 2007-2009	\$166,212	\$41,480
Corning	Central Elementary School	Construct New Art and Music Building	Partnership 2007-2009	\$587,809	\$233,495
Corning	Central Elementary School	Upgrade to a pitched metal roof	Partnership 2007-2009	\$459,577	\$182,558
Corning	Corning H.S.	Replace sidewalks and raise above ground level	Partnership 2006-2007	\$11,687	\$4,642

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Corning	Corning H.S.	Upgrade to a pitched metal roof	Partnership 2007-2009	\$235,417	\$93,515
Corning	Park Elementary School	Construct new PE Facility	Partnership 2007-2009	\$1,118,747	\$444,402
Corning	Park Elementary School	Replace and Upgrade Roof	Partnership 2007-2009	\$146,499	\$58,194
Corning	Park Elementary School	Upgrade to a pitched metal roof	Partnership 2007-2009	\$171,737	\$68,219
Cotter	Amanda Gist Elementary	2 new classrooms added onto existing ES building	Partnership 2007-2009	\$239,598	\$116,900
Cotter	Cotter High School	Construct New Performing Arts Classroom Building / Auditorium	Partnership 2007-2009	\$1,091,948	\$532,761
Cotter	Cotter High School	Replace existing roof on jr. high building	Partnership 2007-2009	\$70,159	\$34,231
County Line	County Line High School	Build 7 CR, Prin. Office and Auditorium	Partnership 2007-2009	\$3,044,765	\$836,044
Cross County	Cross County High	Build new ES on HS Campus (K-12)	Partnership 2007-2009	\$5,127,666	\$2,310,423
Cross County	Cross County High	Renovation and upgrade of HS facilities	Partnership 2007-2009	\$1,863,973	\$839,869
Cross County	Cross County High School	Redesign South Canopy and ADA compliant	Partnership 2006-2007	\$40,000	\$18,023
Cross County	Cross County High School	Installation of Handicap Parking Spaces	Partnership 2006-2007	\$20,000	\$9,012
Cross County	Cross County High School	Replacement of worn out drinking fountains including plumbing	Partnership 2006-2007	\$6,000	\$2,703
Cross County	Cross County High School	Installation of partitions for classrooms in safe room	Partnership 2006-2007	\$10,000	\$4,506
Cross County	Cross County High School	Replacement of door hardware	Partnership 2006-2007	\$3,000	\$1,352
Danville	S. C. Tucker Elementary	Construct new K-4 facility due to prolonged growth. Project Year 1.	Partnership 2007-2009	\$7,838,877	\$5,335,335
De Queen	De Queen Elementary	Supply Battery Pack Emergency Lighting	Partnership 2006-2007	\$5,012	\$3,348
De Queen	De Queen Elementary	ADA - Accessible routes between buildings and facilities are not compliant	Partnership 2006-2007	\$10,020	\$6,694
De Queen	De Queen Elementary	ADA - Access to playgrounds or athletic fields are not in compliance	Partnership 2006-2007	\$9,435	\$6,303
De Queen	De Queen Elementary	ADA - Bring existing curb ramps into compliance	Partnership 2006-2007	\$8,616	\$5,756
De Queen	De Queen Elementary	ADA - Bring handicap parking spaces into compliance	Partnership 2006-2007	\$8,382	\$5,599
De Queen	De Queen Elementary	ADA - Bring accessible doorways into compliance	Partnership 2006-2007	\$585	\$391
De Queen	De Queen Elementary	ADA - Install grab bars	Partnership 2006-2007	\$392	\$262
De Queen	De Queen Elementary	ADA - Accessible routes from parking or sidewalks to building are not compliant	Partnership 2006-2007	\$10,020	\$6,694
De Queen	De Queen Elementary	Install exit signs	Partnership 2006-2007	\$783	\$523
De Queen	De Queen Elementary	Construction of new Elementary Building	Partnership 2007-2009	\$7,941,886	\$5,242,667
De Queen	De Queen High School	Supply Battery Pack Emergency Lighting	Partnership 2006-2007	\$1,671	\$1,116
De Queen	De Queen High School	Replace Emergency lighting	Partnership 2006-2007	\$2,415	\$1,613

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
De Queen	De Queen High School	Install fire protection system	Partnership 2006-2007	\$155,520	\$103,890
De Queen	De Queen High School	ADA - Bring grab bars into compliance	Partnership 2006-2007	\$583	\$389
De Queen	De Queen High School	Replace/upgrade Cooling Package units on roof top	Partnership 2006-2007	\$452,992	\$302,607
De Queen	De Queen High School	Install air exchange in labs	Partnership 2006-2007	\$8,572	\$5,726
De Queen	De Queen High School	Install exchange in kiln	Partnership 2006-2007	\$795	\$531
De Queen	De Queen High School	ADA - Bring routes from parking/sidewalks to building into compliance	Partnership 2006-2007	\$10,020	\$6,694
De Queen	De Queen High School	New band building and Cafeteria and 4 Classrooms plus design fee	Partnership 2006-2007	\$2,106,104	\$1,406,918
De Queen	De Queen High School/ Elementary	Replace wood doors and frames (single hung)	Partnership 2007-2009	\$123,671	\$81,638
De Queen	De Queen Middle School	Supply Battery Pack Emergency Lighting	Partnership 2006-2007	\$19,251	\$12,860
De Queen	De Queen Middle School	Install shut off valves for utilities, eyewash, and emergency showers in labs	Partnership 2006-2007	\$8,088	\$5,403
De Queen	De Queen Middle School	Supply Battery Pack Emergency Lighting	Partnership 2006-2007	\$2,228	\$1,488
De Queen	De Queen Middle School	Replace battery pack emergency lighting	Partnership 2006-2007	\$1,205	\$805
De Queen	De Queen Middle School	Replace exit signs	Partnership 2006-2007	\$922	\$616
De Queen	De Queen Middle School	Replace Emergency lighting	Partnership 2006-2007	\$1,610	\$1,076
De Queen	De Queen Middle School	Install fire protection system	Partnership 2006-2007	\$36,138	\$24,141
De Queen	De Queen Middle School	Replace/upgrade furnace	Partnership 2006-2007	\$5,864	\$3,917
De Queen	De Queen Middle School	Install air exchange in labs	Partnership 2006-2007	\$12,858	\$8,589
De Queen	De Queen Middle School	ADA - Bring handicap parking spaces into compliance	Partnership 2006-2007	\$11,195	\$7,478
De Queen	De Queen Middle School	ADA - Bring grab bars into compliance	Partnership 2006-2007	\$283	\$189
De Queen	De Queen Middle School	ADA - Install grab bars	Partnership 2006-2007	\$1,520	\$1,015
De Queen	De Queen Middle School	ADA - Bring door hardware into compliance	Partnership 2006-2007	\$1,338	\$894
De Queen	De Queen Middle School	Purchase wheel stops	Partnership 2006-2007	\$9,593	\$6,408
De Queen	De Queen Middle School	Build a subdrainge system	Partnership 2006-2007	\$54,016	\$36,084
De Queen	De Queen Middle School	Replace window system	Partnership 2007-2009	\$454,080	\$299,751
De Queen	De Queen Parkhill	Install appropriate school lighting	Partnership 2006-2007	\$2,437	\$1,628
De Queen	De Queen Parkhill	Supply Battery Pack Emergency Lighting	Partnership 2006-2007	\$835	\$558
De Queen	De Queen Parkhill	Install fire protection system	Partnership 2006-2007	\$5,463	\$3,649
De Queen	De Queen Parkhill	Supply Battery Pack Emergency Lighting	Partnership 2006-2007	\$3,898	\$2,604
De Queen	De Queen Parkhill	Replace/upgrade furnace	Partnership 2006-2007	\$14,660	\$9,793

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
De Queen	De Queen Parkhill	Replace/upgrade Evaporative Condenser - Air cool 5 ton	Partnership 2006-2007	\$17,377	\$11,608
De Queen	De Queen Parkhill	Replace/upgrade Cooling Package units - Split D/X Unit	Partnership 2006-2007	\$347,008	\$231,808
De Queen	De Queen Parkhill	ADA - Bring grab bars into compliance	Partnership 2006-2007	\$178	\$119
De Queen	De Queen Parkhill	ADA - Bring stage accessibility into compliance	Partnership 2006-2007	\$14,040	\$9,379
De Queen	De Queen Primary	ADA - Existing curb ramps are not fully compliant	Partnership 2006-2007	\$8,616	\$5,756
De Queen	De Queen Primary	ADA - Handicap parking spaces are not fully compliant	Partnership 2006-2007	\$8,382	\$5,599
De Queen	De Queen Primary	ADA - Bring playgrounds and athletic fields into compliance	Partnership 2006-2007	\$9,435	\$6,303
De Queen	Gillham	Supply Battery Pack Emergency Lighting	Partnership 2006-2007	\$6,684	\$4,465
De Queen	Gillham	Install exit signs	Partnership 2006-2007	\$1,566	\$1,046
De Queen	Gillham	Replace Security System	Partnership 2006-2007	\$1,162	\$776
De Queen	Gillham	Supply Battery Pack Emergency Lighting	Partnership 2006-2007	\$1,114	\$744
De Queen	Gillham	Install exit signs	Partnership 2006-2007	\$1,566	\$1,046
Decatur	Decatur Elementary School	Fire Alarm, Surveillance	Partnership 2006-2007	\$26,000	\$10,516
Decatur	Decatur High School	ADARenovation and Exhaust system for welding	Partnership 2006-2007	\$12,000	\$4,854
Decatur	Decatur High School	Pave Parking area, Replace cracked Busted Sidewalks	Partnership 2006-2007	\$25,000	\$10,112
Decatur	Decatur High School	Install Exterior Lighting and Pave Parking Lot	Partnership 2006-2007	\$10,000	\$4,045
Decatur	Decatur High School	Replace Fire Alarms	Partnership 2006-2007	\$8,000	\$3,236
Decatur	Decatur Middle School	ADA Compliant Restrooms	Partnership 2006-2007	\$12,000	\$4,854
Deer/Mt. Judea	Deer Campus	Modify HVAC Systems	Partnership 2006-2007	\$18,000	\$11,719
Deer/Mt. Judea	Deer ES	Modify ADA Entrance Door	Partnership 2006-2007	\$1,200	\$781
Deer/Mt. Judea	Deer HS	Rework Restroom for ADA	Partnership 2006-2007	\$3,200	\$2,083
Deer/Mt. Judea	Mt. Judea Campus	Modify HVAC Systems	Partnership 2006-2007	\$18,000	\$11,719
Delight	Delight Elementary	Install 14 GFI receptacles	Partnership 2006-2007	\$1,898	\$1,149
Delight	Delight Elementary	Install 8 GFI receptacles	Partnership 2006-2007	\$4,017	\$2,433
Delight	Delight Elementary	4 battery pack emergency lights	Partnership 2006-2007	\$1,114	\$675
Delight	Delight Elementary	Fire alarm system	Partnership 2006-2007	\$4,816	\$2,917
Delight	Delight Elementary	Install surveillance system	Partnership 2006-2007	\$18,208	\$11,027
Delight	Delight High School	Install 6 GFI receptacles	Partnership 2006-2007	\$813	\$492
Delight	Delight High School	Install 2 GFI receptacles	Partnership 2006-2007	\$271	\$164
Delight	Delight High School	Install 6 GFI receptacles	Partnership 2006-2007	\$814	\$493

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Delight	Delight High School	Install 2 GFI receptacles	Partnership 2006-2007	\$271	\$164
Delight	Delight High School	Install 6 GFI receptacles	Partnership 2006-2007	\$813	\$492
Delight	Delight High School	Install 2 GFI receptacles	Partnership 2006-2007	\$271	\$164
Delight	Delight High School	Install 11 GFI receptacles	Partnership 2006-2007	\$1,491	\$903
Delight	Delight High School	4 battery pack emergency lights	Partnership 2006-2007	\$1,575	\$954
Delight	Delight High School	1 battery pack emergency light	Partnership 2006-2007	\$508	\$308
Delight	Delight High School	6 battery pack emergency lights	Partnership 2006-2007	\$3,054	\$1,850
Delight	Delight High School	8 battery pack emergency lights	Partnership 2006-2007	\$2,228	\$1,349
Delight	Delight High School	3 battery pack emergency lights	Partnership 2006-2007	\$1,296	\$785
Delight	Delight High School	Install surveillance system	Partnership 2006-2007	\$14,005	\$8,482
Des Arc	Des Arc HS	Remove asbestos floor tile and relace floor tile in cafeteria	Partnership 2006-2007	\$22,410	\$9,940
DeWitt	DeWitt ES	Additional classrooms.	Partnership 2007-2009	\$723,591	\$276,138
DeWitt	DeWitt Middle	New MS	Partnership 2007-2009	\$7,737,188	\$2,952,682
Dierks	Dierks High School	Roofing repairs made in phases - Phase I	Partnership 2006-2007	\$300,000	\$122,493
Dierks	Dierks High School	Install Battery pack emergency lights	Partnership 2006-2007	\$835	\$341
Dierks	Dierks High School	Battery Pack Emergency lights & Exit sign put in place	Partnership 2006-2007	\$2,436	\$995
Dierks	Dierks High School	Install battery pack emergency lights and exit sign	Partnership 2006-2007	\$800	\$327
Dierks	Dierks High School	Appropriate surveillance system installed	Partnership 2006-2007	\$7,450	\$3,042
Dierks	Dierks High School	Lab air exchange system installed	Partnership 2006-2007	\$4,286	\$1,750
Dierks	Dierks High School	Renovate restroom to make ADA compliant	Partnership 2006-2007	\$265	\$108
Dierks	Dierks High School	Renovate restroom to make ADA compliant	Partnership 2006-2007	\$174	\$71
Dierks	Dierks High School	Make Entry ADA accessible	Partnership 2006-2007	\$472	\$193
Dierks	Dierks High School	Make Stairs ADA Compliant	Partnership 2006-2007	\$1,170	\$478
Dierks	Dierks High School	Replace door hardware	Partnership 2006-2007	\$3,725	\$1,521
Dierks	JoAnn Walters Elementary	Replace failing HVAC systems	Partnership 2006-2007	\$15,160	\$6,190
Dierks	JoAnn Walters Elementary	Install battery pack emergency lights	Partnership 2006-2007	\$5,291	\$2,160
Dierks	JoAnn Walters Elementary	Replace doors and appropriate hardware	Partnership 2006-2007	\$18,498	\$7,553
Dierks	JoAnn Walters Elementary	Install additional classroom sinks/private toilets	Partnership 2006-2007	\$11,017	\$4,498
Dierks	JoAnn Walters Elementary	Install Additional Teacher Storage	Partnership 2006-2007	\$968	\$395
Dollarway	Dollarway High School	Replace/Expand	Partnership 2006-2007		\$959,882

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Dollarway	Dollarway Middle School	Replace DMS, Gym/Band/P. E., Home Economics, & Class Room (combined project)	Partnership 2006-2007		\$5,653,410
Dover	Dover High School	Add an exterior surveillance system for high school campus.	Partnership 2006-2007	\$12,000	\$7,880
Dover	Dover Middle School	Add HVAC units	Partnership 2006-2007	\$47,700	\$31,323
Dover	Dover Primary School	Construct K-4 Facility	Partnership 2006-2007	\$9,126,269	\$5,992,856
Drew Central	Drew Central Elementary	Replace building with new	Partnership 2007-2009	\$3,130,293	\$1,647,870
Drew Central	Drew Central Elementary School	Address fire and safety priority 1 issues in def. report.	Partnership 2006-2007	\$7,000	\$3,685
Drew Central	Drew Central Elementary School	Replace and upgrade existing system addressing prior.1 issues	Partnership 2006-2007	\$4,000	\$2,106
Drew Central	Drew Central Elementary School	Address fire and safety priority 1 issues in def. report.	Partnership 2006-2007	\$8,000	\$4,211
Drew Central	Drew Central Elementary School	Replace outdated system, address prior 1 issues in report.	Partnership 2006-2007	\$25,470	\$13,408
Drew Central	High School Drew Central	Address fire and safety priority 1 issues in def. report.	Partnership 2006-2007	\$12,000	\$6,317
Drew Central	High School Drew Central	Address fire and safety priority 1 issues in def. report.	Partnership 2006-2007	\$12,000	\$6,317
Drew Central	High School Drew Central	Address fire and safety priority 1 issues in def. report.	Partnership 2006-2007	\$7,000	\$3,685
Dumas	Junior High	Install HVAC System Compliant with ASHRAE	Partnership 2006-2007	\$16,000	\$9,468
Dumas	Reed Elementary	Install new ceiling & HVAC	Partnership 2007-2009	\$237,482	\$140,532
Dumas	Reed Elementary	Install new ceiling & HVAC	Partnership 2007-2009	\$301,565	\$178,453
Dumas	Reed Elementary	Install new ceiling & HVAC	Partnership 2007-2009	\$94,856	\$56,132
Dumas	Reed Elementary	Replace and demolish	Partnership 2007-2009	\$454,842	\$269,156
Earle	Dunbar Middle School	Replacement/Upgrade HVAC Systems	Partnership 2006-2007	\$72,740	\$54,381
Earle	Earle Elementary School	Installation of surveillance and alarm system	Partnership 2006-2007	\$12,456	\$9,312
Earle	Earle Elementary School	Installation of surveillance and alarm system	Partnership 2006-2007	\$10,080	\$7,536
Earle	Earle Elementary School	Installation of surveillance and alarm system	Partnership 2006-2007	\$9,610	\$7,184
Earle	Earle Elementary School	Installation of surveillance and alarm system	Partnership 2006-2007	\$9,221	\$6,894
Earle	Earle Elementary School	Installation of surveillance and alarm system	Partnership 2006-2007	\$10,142	\$7,582
Earle	Earle Elementary School	Installation of surveillance and alarm system	Partnership 2006-2007	\$11,390	\$8,515
Earle	Earle Elementary School	Installation of surveillance and alarm system	Partnership 2006-2007	\$13,823	\$10,334
Earle	Earle Elementary School	Installation of surveillance and alarm system	Partnership 2006-2007	\$8,812	\$6,588
Earle	Earle Elementary School	Replacement and Upgrade HVAC Systems	Partnership 2006-2007	\$18,185	\$13,595
Earle	Earle Elementary School	Replacement and Upgrade HVAC Systems	Partnership 2006-2007	\$36,370	\$27,190
East End	Anne Watson Elementary	End of Life:Emergency Lighting Standby Battery Lighting System requires replacement and fire alarm system	Partnership 2007-2009	\$79,004	\$53,183

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
East End	Bigelow High School	Fire Alarm, Horn/Storbes, Smoke Detectors[Combined Projects]	Partnership 2007-2009	\$46,395	\$31,232
East End-Bigelow	Anne Watson Elementary	School lacks an appropriate surveillance system.	Partnership 2006-2007	\$9,250	\$6,346
East End-Bigelow	Anne Watson Elementary	ADA-Handicap parking spaces are not fully compliant	Partnership 2006-2007	\$137	\$94
East End-Bigelow	Anne Watson Elementary	Security System requires replacement	Partnership 2006-2007	\$9,250	\$6,346
East End-Bigelow	Anne Watson Elementary	ADA-Accessible toilet rooms are not fully compliant	Partnership 2006-2007	\$4,568	\$3,134
East End-Bigelow	Anne Watson Elementary	ADA-Door Hardware is not fully compliant	Partnership 2006-2007	\$1,523	\$1,045
East End-Bigelow	Anne Watson Elementary	Classroom door lacks the appropriate vision panel.	Partnership 2006-2007	\$1,561	\$1,071
East End-Bigelow	Anne Watson Elementary	Emerg. Lighting Standby Battery Lighting System requires replacement	Partnership 2006-2007	\$472	\$324
East End-Bigelow	Anne Watson Elementary	Fire Alarm Panel is missing and is needed	Partnership 2006-2007	\$4,667	\$3,202
East End-Bigelow	Anne Watson Elementary	Disconnect 240 V 60 Amp is missing and is needed	Partnership 2006-2007	\$635	\$436
East End-Bigelow	Bigelow High School	Fire Alarm Panel is missing and is needed	Partnership 2006-2007	\$4,667	\$3,202
East End-Bigelow	Bigelow High School	Smoke Detector is missing and is needed	Partnership 2006-2007	\$1,543	\$1,059
East End-Bigelow	Bigelow High School	Horn/Strobe is missing and is needed	Partnership 2006-2007	\$4,352	\$2,986
East End-Bigelow	Bigelow High School	Smoke Detector is missing and is needed	Partnership 2006-2007	\$3,086	\$2,117
East End-Bigelow	Bigelow High School	ADA - Accessible routes from parking or sidewalks to building are not fully compliant	Partnership 2006-2007	\$2,746	\$1,884
East End-Bigelow	Bigelow High School	Fire Alarm Panel is missing and is needed	Partnership 2006-2007	\$4,667	\$3,202
East End-Bigelow	Bigelow High School	Fire Alarm Panel is missing and is needed	Partnership 2006-2007	\$4,667	\$3,202
El Dorado	Barton Junior High	Install Comprehensive Fire/Safety Equipment	Partnership 2006-2007	\$19,300	\$7,299
El Dorado	Barton Junior High	Provide battery pack emergency lights	Partnership 2006-2007	\$30,000	\$11,346
El Dorado	Barton Junior High	Install Comprehensive Fire/Safety Equipment	Partnership 2006-2007	\$30,000	\$11,346
El Dorado	Barton Junior High	Install Comprehensive Fire/Safety Equipment	Partnership 2006-2007	\$28,000	\$10,589
El Dorado	Barton Junior High	Install Comprehensive Fire/Safety Equipment	Partnership 2006-2007	\$19,300	\$7,299
El Dorado	El Dorado High School	Provide battery pack emergency lights & exit signs	Partnership 2006-2007	\$4,800	\$1,815
El Dorado	El Dorado High School	Provide battery pack emergency lights & exit signs	Partnership 2006-2007	\$3,200	\$1,210
El Dorado	El Dorado High School	Provide battery pack emergency lights & exit signs	Partnership 2006-2007	\$1,300	\$492
El Dorado	El Dorado High School	Provide battery pack emergency lights & exit signs	Partnership 2006-2007	\$16,100	\$6,089
El Dorado	El Dorado High School	Provide battery pack emergency lights & exit signs	Partnership 2006-2007	\$2,100	\$794
El Dorado	El Dorado High School	Provide battery pack emergency lights & exit signs	Partnership 2006-2007	\$20,300	\$7,677
El Dorado	El Dorado High School	Provide battery pack emergency lights & exit signs	Partnership 2006-2007	\$6,400	\$2,420

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
El Dorado	El Dorado High School	Provide battery pack emergency lights	Partnership 2006-2007	\$39,720	\$15,022
El Dorado	El Dorado High School	Provide battery pack emergency lights & exit signs	Partnership 2006-2007	\$1,300	\$492
El Dorado	Hugh Goodwin Elem.	Provide battery pack emergency lights, horn/strobes, & pull stations.	Partnership 2006-2007	\$16,100	\$6,089
El Dorado	Murmil Heights Elem.	Provide battery pack emergency lights, exit signs, heat detectors, & horn/strobes	Partnership 2006-2007	\$16,100	\$6,089
El Dorado	New High School	Construct New High school for 1600 students	Partnership 2007-2009	\$36,525,380	\$13,615,178
El Dorado	Northwest Elementary	Provide battery pack emergency lights, heat detectors, horn/strobes, pull stations, & smoke detectors	Partnership 2006-2007	\$35,300	\$13,350
El Dorado	Old Union Elementary	Provide battery pack emergency lights	Partnership 2006-2007	\$1,000	\$378
El Dorado	Old Union High School	Provide exit signs, battery pack emergency lights, & exit sign.	Partnership 2006-2007	\$1,000	\$378
El Dorado	Old Union High School	Provide fire protection system	Partnership 2006-2007	\$43,716	\$16,533
El Dorado	Retta Brown Elementary	Provide battery pack emergency lights, exit signs, heat detectors, & horn/strobes	Partnership 2006-2007	\$15,000	\$5,673
El Dorado	Washington Middle School	Provide battery pack emergency lights & exit signs	Partnership 2006-2007	\$1,600	\$605
El Dorado	Washington Middle School	Provide battery pack emergency lights & exit signs	Partnership 2006-2007	\$8,600	\$3,252
El Dorado	Washington Middle School	Provide battery pack emergency lights & exit signs	Partnership 2006-2007	\$2,100	\$794
El Dorado	Washington Middle School	Provide horns, battery pack emergency lights, & heat detectors	Partnership 2006-2007	\$17,100	\$6,467
El Dorado	Washington Middle School	Provide battery pack emergency lights	Partnership 2006-2007	\$2,100	\$794
El Dorado	West Woods Charter Elem.	Provide horn/strobes, battery pack emergency lights, & heat detectors	Partnership 2006-2007	\$25,700	\$9,720
El Dorado	Yocum Elementary	Replace Upgrade HVAC	Partnership 2006-2007	\$69,600	\$26,322
El Dorado	Yocum Elementary	Replace Upgrade HVAC/Boiler System	Partnership 2006-2007	\$900,000	\$340,374
Elkins	Elkins Primary	Six new classrooms plus an auxillary P.E. facility added to the north wing of the Elementary Primary building.	Partnership 2007-2009	\$1,699,116	\$1,153,581
Emerson-Taylor	New High	New High School Addition at Emerson	Partnership 2007-2009	\$7,461,464	\$2,074,683
England	AR ES	REPLACE HVAC EQUIPMENT, ADD MAKE UP SYSEMS	Partnership 2007-2009	\$1,096,872	\$596,536
England	AR HS	REPLACE HVAC UNITS & ADD MAKEUP AIR SYSTEMS & EXHAUST FANS. Split systems for classrooms, rooftop for caf. 90% effeciency planned.	Partnership 2007-2009	\$1,469,443	\$799,160
Farmington	Elementary School	New ElementarySchool K-4	Partnership 2006-2007	\$5,829,685	\$3,262,777
Fayetteville	Butterfield	Additional Classrooms - Year 1 of 3	Partnership 2006-2007	\$2,338,824	\$11,202

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Fayetteville	Happy Hollow	Additional Parking	Partnership 2006-2007	\$50,000	\$239
Fayetteville	Happy Hollow	Security, Safety, New Doors	Partnership 2006-2007	\$26,200	\$125
Fayetteville	High School	Security, Safety, Electronic Doors	Partnership 2006-2007	\$28,000	\$134
Fayetteville	Holcomb	Security, Safety, New Doors	Partnership 2006-2007	\$26,200	\$125
Fayetteville	Holt	Security, Safety, Electronic Doors	Partnership 2006-2007	\$10,700	\$51
Fayetteville	Leverett	Security, Safety, New Doors	Partnership 2006-2007	\$9,400	\$45
Fayetteville	McNair	Security, Safety, Electronic Doors	Partnership 2006-2007	\$10,700	\$51
Fayetteville	Ramay	Security, Safety, Electronic Doors	Partnership 2006-2007	\$10,700	\$51
Fayetteville	Root	Security, Safety, New Doors	Partnership 2006-2007	\$10,700	\$51
Fayetteville	Vandergriff	Security, Safety, Electronic Doors	Partnership 2006-2007	\$8,100	\$39
Fayetteville	Washington	Security, Safety, Electronic Doors	Partnership 2006-2007	\$9,400	\$45
Fayetteville	Woodland	Security, Safety, Electronic Doors	Partnership 2006-2007	\$10,700	\$51
Flippin	Flippin Elem.	New Elementary School Building - Phase I	Partnership 2007-2009	\$4,418,469	\$1,183,973
Flippin	Flippin Elem.	Replace worn-out HVAC Systems	Partnership 2007-2009	\$164,725	\$44,140
Flippin	Flippin Elem.	upgrade electrical	Partnership 2007-2009	\$243,786	\$65,325
Flippin	Flippin HS	Replace worn-out HVAC Systems	Partnership 2007-2009	\$337,924	\$90,550
Flippin	Flippin HS	Replace worn-out HVAC Systems	Partnership 2007-2009	\$430,204	\$115,277
Fordyce	Fordyce Elementary School	Installation of appropriate surveillance system	Partnership 2006-2007	\$11,765	\$7,255
Fordyce	Fordyce Elementary School	Installation of lighting units between Patterson and Wallace wings for safety issues	Partnership 2006-2007	\$557	\$344
Fordyce	Fordyce High School	Replace missing battery pack emergency light, exit signs, and strobe	Partnership 2006-2007	\$700	\$432
Fordyce	Fordyce High School	Install battery pack emergency light and exit sign	Partnership 2006-2007	\$100	\$62
Fordyce	Fordyce High School	Replacement and upgrade of fire alarm system due to life cycle replacement requirements	Partnership 2007-2009	\$285,336	\$172,181
Foreman	Foreman High School	Install fire /intercom/bell system	Partnership 2006-2007	\$91,536	\$39,711
Foreman	Oscar Hamilton Elementary	New Cafetorium/Art/Music/2 Classrooms/Parent Center	Partnership 2007-2009	\$1,811,636	\$785,939
Foreman	Oscar Hamilton Elementary	Refurbish into a P.E. Facility	Partnership 2007-2009	\$1,107,568	\$480,494
Forrest City	Central ES	HVAC and Electrical Upgrade	Partnership 2007-2009	\$758,279	\$479,694
Forrest City	FC HS	fire protection/ emergency lights, eyewash/emergency shower	Partnership 2007-2009	\$50,232	\$31,777
Forrest City	FC HS	Interior Renovations and Roofing	Partnership 2007-2009	\$84,178	\$53,252
Forrest City	FC Jr High	Projects 70-72. Emergency and Window Upgrades	Partnership 2007-2009	\$94,428	\$59,736

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Forrest City	Lincoln MS	Interior Renovations (see 29 also)	Partnership 2007-2009	\$2,075,791	\$1,313,166
Forrest City	Lincoln MS	Interior Renovations and HVAC	Partnership 2007-2009	\$354,408	\$224,202
Forrest City	Madison ALE	Interior Renovations and Roofing	Partnership 2007-2009	\$188,712	\$119,381
Forrest City	Old Stewart ES	Interior Renovations -- Roofing, Electrical	Partnership 2007-2009	\$352,756	\$223,157
Forrest City	Stewart ES	Interior Renovations and Roofing	Partnership 2007-2009	\$793,465	\$501,954
Forrest City	Stewart ES	Interior Renovations: End of life duct work, HVAC controls/cooling package, & backflow preventer is missing.	Partnership 2007-2009	\$727,774	\$460,397
Fort Smith	Howard ES	Ed. Suitability	Partnership 2007-2009		\$100,892
Fort Smith	Kimmons JHS	Install floor covering from concrete finished floor to approved covering	Partnership 2006-2007	\$88,025	\$22,289
Fort Smith	Pike ES	Construct additional classrooms, a media center, and administrative office space	Partnership 2006-2007	\$1,060,850	\$268,616
Fort Smith	Barling ES	Additional classrooms and a redesign of the cafeteria	Partnership 2007-2009	\$2,555,010	\$646,950
Fort Smith	Cavanaugh ES	Construct additional classrooms, a media center, and administrative office space	Partnership 2007-2009	\$2,013,954	\$509,950
Fouke	Fouke Elementary School	New Construction-4 rooms (Art/Music, Media, Multi Purpose)	Partnership 2006-2007	\$1,104,068	\$758,512
Fouke	Fouke Elementary School	Surveillance system for safe environment	Partnership 2006-2007	\$16,200	\$11,130
Fouke	Fouke High School	Plan vo/ag & family con. Sci.(yr 1 of 2)	Partnership 2006-2007	\$1,159,094	\$796,316
Fouke	Fouke High School	Add 2 classrooms (Fine Arts & Foreign Lang.(yr 2 of 2)	Partnership 2007-2009	\$456,124	\$313,364
Fouke	Fouke Middle School	Renovate/add window systems & covered entry ways(yr 2 of 2)	Partnership 2007-2009	\$121,376	\$83,387
Genoa Central	Genoa Central Elementary	Eight additional classrooms and 2 speciality offices	Partnership 2006-2007	\$905,033	\$694,719
Genoa Central	Genoa Central High	High School Cafeteria	Partnership 2007-2009	\$600,590	\$461,023
Gentry	Gentry High School	Install Parking Lot Lighting For Auditorium	Partnership 2006-2007	\$100,000	\$27,607
Gentry	Gentry Primary School	8700 Sq. Ft. Addition to building currently under construction	Partnership 2006-2007	\$930,900	\$256,996
Gentry	Gentry Primary School	Playground w/Equipment	Partnership 2006-2007	\$75,000	\$20,705
Gosnell	Gosnell Elementary	New roof	Partnership 2007-2009	\$45,727	\$32,520
Gosnell	Gosnell Elementary	New roof	Partnership 2007-2009	\$98,339	\$69,936
Gosnell	Gosnell Elementary School	Awning for handicapped accessible ramp - west end of building	Partnership 2006-2007	\$3,933	\$2,806
Gosnell	Gosnell Elementary School	Expand size of kitchen and remodel	Partnership 2006-2007	\$265,000	\$189,062
Gosnell	Gosnell High	Add four classrooms (student growth)	Partnership 2007-2009	\$727,340	\$517,267
Gosnell	Gosnell High	Expand size of cafeteria	Partnership 2007-2009	\$452,075	\$321,505

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Gosnell	Gosnell High School	New upgraded roof	Partnership 2006-2007	\$387,161	\$276,217
Green Forest	Green Forest Elementary School	Replace flat membrane roof with sloped standing seam metal roof	Partnership 2006-2007	\$293,284	\$168,372
Green Forest	Green Forest Elementary School	Replace flat membrane roof with sloped standing seam metal roof	Partnership 2006-2007	\$104,745	\$60,133
Green Forest	Green Forest Middle School	Construction of a new 6, 7 & 8th grade building. Year 1 of 2	Partnership 2007-2009	\$8,152,500	\$2,579,179
Greenbrier	(New Elementary)	New K-4 Elementary School	Partnership 2006-2007	\$7,139,099	\$4,488,668
Greenbrier	Greenbrier High School	Surveillance Systems	Partnership 2006-2007	\$3,250	\$2,043
Greenbrier	Greenbrier High School	Surveillance Systems	Partnership 2006-2007	\$1,300	\$817
Greenbrier	Greenbrier High School	New Auditorium and band facility to be located on existing High School campus	Partnership 2007-2009	\$3,064,694	\$1,900,226
Greenbrier	Greenbrier Jr. High	New facility for P.E. and Health that will replace a building built in 1952. Additional classrooms for growth	Partnership 2007-2009	\$1,289,956	\$799,822
Greenbrier	Greenbrier Jr. High School	Surveillance Systems	Partnership 2006-2007	\$6,000	\$3,772
Greenbrier	Greenbrier Middle School	Install fire alarm system	Partnership 2006-2007	\$17,000	\$10,689
Greenbrier	Greenbrier Middle School	Replace old door knobs w/handicapped accesible locking door mechanisms	Partnership 2006-2007	\$4,000	\$1,303
Greenbrier	Greenbrier Middle School	Replace old door knobs w/handicapped accesible locking door mechanisms	Partnership 2006-2007	\$2,000	\$671
Greenbrier	Greenbrier Middle School	Surveillance Systems	Partnership 2006-2007	\$1,300	\$817
Greenbrier	Greenbrier Middle School	Replace existing Dean Martin Bldg. with a larger facility designed for middle school students	Partnership 2007-2009	\$5,480,446	\$3,398,085
Greenbrier	Greenbrier Westside Elem. Sch.	Add insulation above classrooms	Partnership 2006-2007	\$25,700	\$16,159
Greenbrier	Greenbrier Westside Elem. Sch.	Covered Walkway to parking Lot	Partnership 2006-2007	\$11,360	\$7,143
Greenbrier	Greenbrier Westside Elem. Sch.	Expansion of existing parking lot	Partnership 2006-2007	\$3,920	\$2,465
Greene County Tech	Delaplaine Elementary	Connect Gifted/Talented classroom to district network	Partnership 2006-2007	\$7,000	\$3,726
Greene County Tech	Delaplaine Elementary	Replace hardware on three doors	Partnership 2006-2007	\$1,317	\$701
Greene County Tech	Delaplaine Elementary	Three rooms need additional tack board areas	Partnership 2006-2007	\$1,302	\$693
Greene County Tech	Delaplaine High School	Install layer 3 switches to provide QOS/VoIP/port trunking per facilities manual	Partnership 2006-2007	\$7,000	\$3,726
Greene County Tech	Delaplaine High School	Installation of additional network ports	Partnership 2006-2007	\$2,000	\$1,065
Greene County Tech	Delaplaine High School	Asphalt and markings for DHS parking lot	Partnership 2006-2007	\$32,000	\$17,033
Greene County Tech	Delaplaine High School	Install six tackboard areas	Partnership 2006-2007	\$2,604	\$1,386

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Greene County Tech	Delaplaine High School	Connect building to district network	Partnership 2006-2007	\$5,000	\$2,661
Greene County Tech	Delaplaine High School	Connect art building to district network	Partnership 2006-2007	\$5,000	\$2,661
Greene County Tech	Deleplaine Elementary	Connect special ed classroom to district network	Partnership 2006-2007	\$5,000	\$2,661
Greene County Tech	Deleplaine Elementary	Install layer 3 switches to provide QOS/VoIP/port trunking per facilities manual	Partnership 2006-2007	\$7,000	\$3,726
Greene County Tech	Deleplaine Elementary	Installation of additional network ports	Partnership 2006-2007	\$2,000	\$1,065
Greene County Tech	Deleplaine Elementary	Installation of UPS systems to meet facilities manual suggestion of 30 minute runtime on network equipment	Partnership 2006-2007	\$5,000	\$2,661
Greene County Tech	District	New facility	Partnership 2006-2007	\$1,563,600	\$832,260
Greene County Tech	Elementary	ADA-Comply with accessible routes between buildings	Partnership 2006-2007	\$2,340	\$1,246
Greene County Tech	Elementary	ADA-Comply with handicap curb ramps	Partnership 2006-2007	\$936	\$498
Greene County Tech	Elementary	ADA-Comply with handicap parking spaces	Partnership 2006-2007	\$702	\$374
Greene County Tech	Elementary	Install layer 3 switches to provide QOS/VoIP/port trunking per facilities manual	Partnership 2006-2007	\$30,000	\$15,968
Greene County Tech	Elementary	Upgrade backbone to provide capacity to backfeed 2Gbps connections to other buildings	Partnership 2006-2007	\$20,000	\$10,645
Greene County Tech	Elementary	Upgrade building backbone to 1Gbps as required by facilities manual	Partnership 2006-2007	\$9,000	\$4,790
Greene County Tech	High School	Replace one door with appropriate vision panel doors	Partnership 2006-2007	\$190	\$101
Greene County Tech	High School	ADA-Accessible handicap doorways into compliance	Partnership 2006-2007	\$585	\$311
Greene County Tech	High School	ADA-Handicap parking spaces into compliance	Partnership 2006-2007	\$117	\$62
Greene County Tech	High School	Install layer 3 switches to provide QOS/VoIP/port trunking per facilities manual	Partnership 2006-2007	\$20,000	\$10,645
Greene County Tech	High School	Replace seven glass entrance doorways with metal doors	Partnership 2006-2007	\$1,836	\$977
Greene County Tech	High School	Replace six doors with appropriate vision panel doors	Partnership 2006-2007	\$1,140	\$607
Greene County Tech	High School	Home run cables to building TR to provide necessary backbone access	Partnership 2006-2007	\$6,000	\$3,194
Greene County Tech	High School	Installation of secure rack to house network equipment in Fine Arts TR (including UTP and fiber patch panels, rack, and cable management)	Partnership 2006-2007	\$10,000	\$5,323
Greene County Tech	High School	Installation of UPS systems to meet facilities manual suggestion of 30 minute runtime on network equipment	Partnership 2006-2007	\$2,000	\$1,065
Greene County Tech	High School	Replace/ upgrade split system unit on stage with roof mounted packaged unit	Partnership 2006-2007	\$12,000	\$6,387

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Greene County Tech	High School	Build a new High School	Partnership 2007-2009	\$27,910,836	\$14,856,100
Greene County Tech	Intermediate	Install layer 3 switches to provide QOS/VoIP/port trunking per facilities manual	Partnership 2006-2007	\$25,000	\$13,307
Greene County Tech	Intermediate	Replace four glass door entrances with metal doors	Partnership 2006-2007	\$10,000	\$5,323
Greene County Tech	Intermediate	Install canopy connecting kitchen to walk-in-freezer	Partnership 2006-2007	\$2,000	\$1,065
Greene County Tech	Intermediate	Add (4) additional classrooms and (2) community bathrooms for students (male and female)	Partnership 2007-2009	\$1,297,950	\$690,862
Greene County Tech	Intermediate and HS	Replace 6 pr glass entrance doors with metal doors	Partnership 2007-2009	\$36,000	\$19,162
Greene County Tech	Intermediate/HS	Replace glass door entrances with metal doors	Partnership 2007-2009	\$42,000	\$22,355
Greene County Tech	Junior High	ADA-Curb ramps in compliance	Partnership 2006-2007	\$2,106	\$1,121
Greene County Tech	Junior High	ADA-Handicap parking spaces to compliance	Partnership 2006-2007	\$702	\$374
Greene County Tech	Junior High	Four insufficient tack board areas	Partnership 2006-2007	\$3,472	\$1,848
Greene County Tech	Junior High	Install layer 3 switches to provide QOS/VoIP/port trunking per facilities manual	Partnership 2006-2007	\$30,000	\$15,968
Greene County Tech	Junior High	Installation of UPS systems to meet facilities manual suggestion of 4 hour runtime (7500-6:Telephone:C:7)	Partnership 2006-2007	\$6,000	\$3,194
Greene County Tech	Junior High	One door lacks vision panel	Partnership 2006-2007	\$300	\$160
Greene County Tech	Junior High	Route network cables to building MC to provide required backbone access	Partnership 2006-2007	\$8,000	\$4,258
Greene County Tech	Primary	Add drainage around track and playground area	Partnership 2006-2007	\$29,880	\$15,904
Greene County Tech	Primary	Installation of UPS systems to meet facilities manual suggestion of 30 minute runtime on network equipment	Partnership 2006-2007	\$10,000	\$5,323
Greene County Tech	Primary	Asphalt & markings for Primary parking lots	Partnership 2006-2007	\$105,000	\$55,889
Greenwood	Greenwood High	Renovation of the Rock Gym	Partnership 2007-2009	\$264,169	\$113,379
Greenwood	Greenwood High School	Renovation of the old High School Cafeteria to classroom areas	Partnership 2006-2007	\$1,909,580	\$833,367
Greenwood	Westwood Primary	Construction of a Safe Room/Multipurpose Room	Partnership 2006-2007	\$887,650	\$387,383
Gurdon	Gurdon High School	EMERGENCY LIGHTS NEEDED	Partnership 2007-2009	\$5,291	\$2,556
Gurdon	Gurdon High School	FIRE ALARM PANEL	Partnership 2007-2009	\$3,978	\$1,922
Gurdon	Gurdon Middle School	BATTERY EMERGENCY LIGHTS	Partnership 2007-2009	\$10,304	\$4,977
Gurdon	Gurdon Middle School	FIRE PROTECTION SYSTEM	Partnership 2007-2009	\$7,500	\$3,623
Gurdon	Gurdon Middle School PE	FIRE PROTECTION SYSTEM	Partnership 2007-2009	\$13,050	\$6,304
Gurdon	Gurdon Primary School	BATTERY EMERGENCY LIGHTS	Partnership 2007-2009	\$8,076	\$3,901

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Gurdon	Gurdon Primary School	FIRE ALARM Combined both years into one approval year for biennium	Partnership 2007-2009	\$53,222	\$25,708
Gurdon	Gurdon Primary School	FIRE PROTECTION SYSTEM IS NEEDED	Partnership 2007-2009	\$19,708	\$9,520
Gurdon	Gurdon Primary School	FIRE PROTECTION SYSTEM IS NEEDED	Partnership 2007-2009	\$6,048	\$2,921
Gurdon	Gurdon Primary School	FIRE PROTECTION SYSTEM IS NEEDED	Partnership 2007-2009	\$7,500	\$3,623
Gurdon	Gurdon School District	Construction of Auditorium	Partnership 2006-2007	\$1,780,350	\$539,175
Guy-Perkins	Guy-Perkins Elementary School	End of life-Exterior Doors require replacement	Partnership 2007-2009	\$36,000	\$24,486
Guy-Perkins	K-12	Construct a New K-12 Educational Facility	Partnership 2006-2007	\$5,274,836	\$3,587,760
Hackett	Hackett Elementary	Construction of eight new elementary classrooms, support services space, admin./counseling space, plus restrooms and mechanical	Partnership 2007-2009	\$1,013,965	\$711,425
Hackett	Hackett High School	Construction of six new classrooms, support services space, admin/counseling space, restrooms, and mechanical to establish a middle in conjunction with elementary.	Partnership 2007-2009	\$868,050	\$609,048
Hamburg	Hamburg High	fire/safety/warning system modifications and improvements	Partnership 2007-2009	\$96,495	\$54,681
Hamburg	Hamburg Junior High	Fire and safety/warning systems modifications and improvements	Partnership 2007-2009	\$107,694	\$61,027
Hamburg	Noble Lower Elementary	Upgrade and replace alarm and safety equipment	Partnership 2006-2007	\$20,000	\$11,333
Hamburg	Portland Elem.	Bring to current standard HVAC system	Partnership 2007-2009	\$477,790	\$270,749
Hamburg	Wilmot Elem.	upgrade fire alarm, intercom, and phone systems may be replacement	Partnership 2007-2009	\$55,170	\$31,263
Hampton	Hampton Elementary	Update fire alarm system.	Partnership 2006-2007	\$1,000	\$155
Hampton	Hampton Elementary	Replace existing West wing	Partnership 2007-2009	\$1,259,605	\$195,565
Hampton	Hampton High School	Install a new fire alarm system	Partnership 2006-2007	\$1,000	\$155
Hampton	Hampton High School	Replace drinking fountains, remodel all restrooms to meet ADA requirements	Partnership 2006-2007	\$20,000	\$3,105
Harrisburg	Harrisburg-ES	Add appropriate Surveillance System with Fire Alarm and Emergency Lighting	Partnership 2006-2007	\$40,000	\$24,893
Harrisburg	Harrisburg-ES	Reroof/repair Elementary roof	Partnership 2007-2009	\$522,640	\$325,252
Harrisburg	Harrisburg-HS	Emergency Lighting - Replace Standby Battery Lighting System	Partnership 2006-2007	\$2,000	\$1,245
Harrisburg	Harrisburg-HS	Reroof/repair High School Roof	Partnership 2007-2009	\$139,200	\$86,628
Harrisburg	Harrisburg-MS	Reroof/repair Middle School Roof	Partnership 2007-2009	\$133,400	\$83,018
Harrison	Forest Heights Elementary School	Addition and Modification to ES	Partnership 2007-2009	\$5,590,214	\$1,155,401

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Harrison	Skyline Heights ES	Addition and Modifcation to ES	Partnership 2007-2009	\$6,127,473	\$1,266,443
Harrison	Woodland Heights Elementary School	Addition and Modifcation to ES	Partnership 2007-2009	\$3,282,111	\$678,356
Heber Springs	Heber Springs	Construct band/physical education complex	Partnership 2006-2007	\$4,048,309	\$73,569
Hector	Hector High School	New construction of High School Self-Contained Special Education facility.	Partnership 2006-2007	\$751,591	\$547,982
Hector	Hector High School	A new Health & Physical Education Multi-Purpose Facility	Partnership 2006-2007	\$2,587,399	\$1,886,461
Hector	Hector High School	Covered walkways for High School campus	Partnership 2006-2007	\$50,000	\$36,455
Hector	Hector High School	Demolish the Old High School Building and ready the site for building construction.	Partnership 2006-2007	\$75,000	\$54,682
Helena-West Helena	Central High School	Roofing Improvement-Trocal	Partnership 2006-2007	\$189,405	\$131,796
Helena-West Helena	Central High School	New Building to house Alternative School & At-Risk Students	Partnership 2006-2007	\$1,129,854	\$786,203
Hermitage	Hermitage Elementary	Upgrade Electrical & Technology Wiring	Partnership 2007-2009	\$264,839	\$139,700
Hermitage	Hermitage Elementary School	Bus Loading/Unloading/Bus Dropoff Drive/Accessible	Partnership 2006-2007	\$50,000	\$26,374
Hermitage	Hermitage Elementary School	Asphalt Parking	Partnership 2006-2007	\$25,000	\$13,187
Hermitage	Hermitage Elementary School	ADA Aecessible Doors	Partnership 2006-2007	\$3,729	\$1,967
Hermitage	Hermitage High School	Parking Lot & Play Area	Partnership 2006-2007	\$50,000	\$26,374
Hermitage	Hermitage High School	ADA Aecessible Doors	Partnership 2006-2007	\$4,000	\$2,110
Hermitage	Hermitage High School	Upgrade Electrical & Technology Wiring	Partnership 2006-2007	\$30,000	\$15,825
Hermitage	Hermitage Middle School	ADA Aecessible Doors	Partnership 2006-2007	\$6,000	\$3,165
Hermitage	Hermitage Middle School	Gypsum Board Replacement	Partnership 2006-2007	\$6,000	\$3,165
Hermitage	Hermitage Middle School	Panel Boxes/Electrical Wiring	Partnership 2006-2007	\$8,000	\$4,220
Hermitage	Hermitage Middle School	Exit & Emergency Lighting	Partnership 2006-2007	\$2,000	\$1,055
Highland	Highland High School	Surveillance system will be installed at the school.	Partnership 2006-2007	\$10,700	\$3,770
Highland	Highland High School	Fire Protection System will be installed.	Partnership 2007-2009	\$15,809	\$5,570
Highland	Highland High School	Fire Protection System will be installed.	Partnership 2007-2009	\$97,722	\$34,430
Hillcrest	Lynn Elementary School	Exterior Doors	Partnership 2007-2009	\$48,000	\$23,560
Hillcrest	Lynn Elementary School	Replace current HVAC to meet new standards	Partnership 2007-2009	\$103,560	\$50,830
Hillcrest	Lynn Elementary School	Replace roofing system with metal roofing,increase pitch to improve performance.	Partnership 2007-2009	\$34,800	\$17,081
Hillcrest	Lynn JHS and ES	Intercom, Fire Alarm, and Bell System Needed	Partnership 2007-2009	\$74,468	\$36,551
Hot Springs	Hot Springs Magnet Intermediate	Construction of New bldg. to open 07/08	Partnership 2006-2007	\$11,786,152	\$1,639,544
Hoxie	Administration	Building will be demolished	Partnership 2006-2007	\$25,000	\$3,911

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Hoxie	Elementary	Building will be demolished	Partnership 2006-2007	\$25,000	\$3,911
Hoxie	High School	Building will be demolished	Partnership 2006-2007	\$25,000	\$16,574
Hoxie	High School Addition	Construct New Wing consisting of 12 Academic Classrooms	Partnership 2006-2007	\$2,208,755	\$1,205,640
Huntsville	Huntsville High School	Replace Fire Alarm System	Partnership 2007-2009	\$150,000	\$86,674
Huntsville	St. Paul High School	Roofing System 1	Partnership 2007-2009	\$114,200	\$65,988
Huntsville	Watson Intermediate	Add 6-8 New Classrooms	Partnership 2007-2009	\$2,025,768	\$1,170,545
Jackson County	Old Swifton HS	Bring current HVAC up to code	Partnership 2007-2009	\$205,809	\$109,046
Jackson County	Tuckerman ES	Bring current window systems up to code	Partnership 2007-2009	\$275,056	\$145,736
Jasper	Jasper	Classroom Ventilation	Partnership 2007-2009	\$142,920	\$76,695
Jasper	Jasper High School	Completion of High School addition and Auditorium	Partnership 2006-2007	\$1,930,097	\$695,070
Jasper	Jasper High School	Expansion of Library	Partnership 2006-2007	\$164,304	\$93,230
Jasper	Kingston HS	Eye wash stations, Shut off valves- Science room	Partnership 2007-2009	\$3,500	\$1,878
Jasper	Oark Campus	Fire Protection System	Partnership 2007-2009	\$57,062	\$30,621
Jasper	Oark ES	New Construction: Cafetorium/Classroom	Partnership 2006-2007	\$951,477	\$539,889
Jonesboro	Annie Camp Junior High	Installation of ADA compliant signage throughout building	Partnership 2006-2007	\$3,500	\$787
Jonesboro	Hillcrest Elementary	Installation of ADA compliant signage throughout building	Partnership 2006-2007	\$2,500	\$562
Jonesboro	Hillcrest Elementary	Addition of electrical service and data wiring for classrooms	Partnership 2007-2009	\$384,192	\$86,346
Jonesboro	Kindergarten Center	Extend the canopy over the sidewalk at the bus loading area	Partnership 2006-2007	\$30,000	\$6,742
Jonesboro	Kindergarten Center	Addition of four classrooms to the North end of the West wing to meet Educational Suitability requirements	Partnership 2007-2009	\$879,270	\$197,614
Jonesboro	MacArthur Junior High	Replacement of original exterior windows in Academic #1	Partnership 2006-2007	\$12,000	\$2,697
Jonesboro	MacArthur Junior High	Installation of ADA compliant signage throughout buildings	Partnership 2006-2007	\$3,000	\$674
Jonesboro	Sixth Grade Center	Installation of ADA compliant signage throughout building	Partnership 2006-2007	\$1,500	\$337
Jonesboro	South Elementary	Construction of a handicap ramp at the front entrance of the building to meet the ADA requirements.	Partnership 2006-2007	\$7,500	\$1,686
Jonesboro	West Elementary	Replacement of original windows in the 1964 addition.	Partnership 2006-2007	\$15,000	\$3,371
Jonesboro	Hillcrest Elementary	Replacement of two existing fire alarm systems with one central system to meet all codes.	Partnership 2007-2009	\$92,175	\$20,716
Jonesboro	South Elementary	Addition of new kitchen and ten classrooms	Partnership 2007-2009	\$2,753,721	\$618,892
Kirby	kirby elementary	Construct additional classrooms including a science lab	Partnership 2006-2007	\$605,550	\$311,910
Kirby	kirby high	Renovate and upgrade all bathrooms to meet ADA	Partnership 2006-2007	\$16,200	\$8,344

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Lafayette County	Lafayette Co. HS	6 additional classrooms; approx. 7,350 sq. ft.	Partnership 2006-2007	\$991,063	\$487,808
Lafayette County	Lafayette Co. HS	P.E. Facility/Gymnasium; approx. 19,500 sq. ft. (new)	Partnership 2006-2007	\$2,376,887	\$1,169,919
Lafayette County	Lafayette Co. HS	Divide double classrooms to provide additional general purpose instructional space	Partnership 2006-2007	\$9,000	\$4,430
Lafayette County	Lafayette Co. HS	Renovate to add a classroom and add 1,440 sq. ft. to shop	Partnership 2006-2007	\$151,257	\$74,450
Lafayette County	Lafayette Co. HS	Animal Science Lab & Barn; approx. 6,600 sq. ft.	Partnership 2006-2007	\$404,070	\$198,886
Lafayette County	Lafayette Co. HS	Security System; cameras & microphones in classrooms	Partnership 2006-2007	\$25,650	\$12,625
Lafayette County	Lafayette Co. MS	Add 2 bathrooms	Partnership 2006-2007	\$29,862	\$14,332
Lafayette County	Lafayette Co. MS	Construct Playground with pavilion	Partnership 2006-2007	\$68,900	\$33,913
Lafayette County	Lafayette Co. MS	Security System; cameras & microphones in classrooms	Partnership 2006-2007	\$17,850	\$8,786
Lafayette County	Lafayette Co. MS	Replace/Upgrade Roofing, gutters, & downspouts	Partnership 2006-2007	\$106,000	\$52,174
Lafayette County	Lafayette Co. MS	Pave Gravel Parking Lot	Partnership 2006-2007	\$18,750	\$9,229
Lafayette County	Lafayette Co. MS	Revise Drainage	Partnership 2006-2007	\$12,500	\$6,153
Lafayette County	Lafayette Co. MS	Revise Drainage	Partnership 2006-2007	\$7,500	\$3,692
Lafayette County	Lafayette Co. MS	Construct Awning connecting Middle School and Auditorium	Partnership 2006-2007	\$2,500	\$1,231
Lafayette County	Lafayette Co. MS	Partition instructional space, revise/upgrade lighting & HVAC	Partnership 2006-2007	\$12,500	\$6,153
Lake Hamilton	LH High School	Addition of science wing to high school	Partnership 2007-2009	\$3,046,363	\$1,410,673
Lake Hamilton	LH High School	The current electrical service supply entrance has reached it's capacity and needs to be cleaned up and modernized with new modern weather resistant service board. Until this project is completed, no expansion of electrical service will be possible.	Partnership 2007-2009	\$781,187	\$361,743
Lake Hamilton	LH Intermediate	New Construction of Intermediate Campus (Grades 4-5)	Partnership 2006-2007	\$8,334,155	\$4,208,863
Lake Hamilton	LH Middle School	Addition/Renovation. Demolish Buildings	Partnership 2006-2007	\$1,059,240	\$491,886
Lakeside	Administration	Remodel Historic Building for useable classroom space	Partnership 2006-2007	\$750,000	\$148,265
Lakeside	Campus-wide	Install Surveillance	Partnership 2006-2007	\$80,600	\$15,934
Lakeside	Lakeside High	HVAC Systems-Replace & bring to current standards	Partnership 2007-2009	\$1,319,850	\$539,952
Lakeside	Lakeside High	new classroom wing	Partnership 2007-2009	\$1,183,790	\$484,289
Lakeside	Lakeside High	new entrance doors & lock systems	Partnership 2007-2009	\$63,702	\$26,061
Lakeside	Lakeside High	upgrade asphalt w/metal roofing	Partnership 2007-2009	\$137,213	\$56,134
Lakeside	Lakeside Middle	new classrooms to replace portable building	Partnership 2007-2009	\$1,095,173	\$448,036

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Lakeside (Garland Co.)	Lakeside Intermediate School/Lakeside Primary	Addition to an existing facility	Partnership 2007-2009	\$2,672,082	\$514,719
Lamar	Lamar District	Surveillance Equipment For All buildings	Partnership 2006-2007	\$66,900	\$39,184
Lamar	Lamar District	Year one of two - replace fire and safety	Partnership 2006-2007	\$400,000	\$234,287
Lamar	Lamar Elementary	New High School Cafeteria	Partnership 2006-2007	\$1,173,496	\$687,337
Lamar	Lamar Elementary	Canopies	Partnership 2006-2007	\$31,635	\$18,529
Lamar	Lamar High School	Canopies	Partnership 2006-2007	\$31,635	\$18,529
Lamar	Lamar Middle School	Canopies	Partnership 2006-2007	\$31,635	\$18,529
Lavaca	Lavaca Elem.	Replace and Upgrade all exterior doors and ada compliance with the inclusion of a Smart-Key System	Partnership 2007-2009	\$48,000	\$28,356
Lavaca	Lavaca Elem. School	Install Fire Alarm/Sprinkler System	Partnership 2007-2009	\$275,558	\$162,786
Lavaca	Lavaca Elem. School	Replace and Upgrade HVAC	Partnership 2007-2009	\$162,600	\$96,056
Lavaca	Lavaca High School	Construction of new wing of high school to replace Old Senior High School	Partnership 2006-2007	\$4,026,688	\$2,428,504
Lavaca	Lavaca High School	New Auditorium	Partnership 2007-2009	\$1,599,804	\$945,085
Lavaca	Lavaca High School	Science Lab Roof Renovation	Partnership 2007-2009	\$16,318	\$8,823
Lavaca	Lavaca MS. School	Additional Classrooms at Elementary/MS	Partnership 2007-2009	\$2,622,728	\$1,549,379
Lee County	Lee High	Replace HVAC	Partnership 2007-2009	\$1,205,271	\$625,599
Lonoke	Lonoke Elementary School	Replace door hardware in main building	Partnership 2006-2007	\$5,100	\$2,827
Lonoke	Lonoke Elementary School	Exterior lighting	Partnership 2006-2007	\$7,000	\$3,880
Lonoke	Lonoke Elementary School	Install surveillance system	Partnership 2006-2007	\$12,650	\$7,012
Lonoke	Lonoke High School	Renovate all existing restrooms in Science building to meet ADA	Partnership 2006-2007	\$37,000	\$20,510
Lonoke	Lonoke High School	Replace/Upgrade electrical wiring and fixtures	Partnership 2006-2007	\$50,000	\$27,716
Lonoke	Lonoke High School	Renovation of two restrooms to meet ADA	Partnership 2006-2007	\$26,250	\$14,551
Lonoke	Lonoke High School	Replace fire and safety systems	Partnership 2006-2007	\$14,630	\$8,110
Lonoke	Lonoke High School	Upgrade lighting	Partnership 2006-2007	\$8,151	\$4,518
Lonoke	Lonoke High School	Upgrade door hardware	Partnership 2006-2007	\$1,045	\$579
Lonoke	Lonoke High School	Upgrade exterior doors	Partnership 2006-2007	\$1,933	\$1,071
Lonoke	Lonoke High School	Build ADA accessible doorways, interior doors, and restrooms with required plumbing	Partnership 2006-2007	\$24,465	\$13,561
Lonoke	Lonoke High School	Upgrade door hardware	Partnership 2006-2007	\$1,000	\$554

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Lonoke	Lonoke High School	Upgrade exterior doors	Partnership 2006-2007	\$1,933	\$1,071
Lonoke	Lonoke High School	Install surveillance systems for all buildings	Partnership 2006-2007	\$15,900	\$8,814
Lonoke	Lonoke High School	Upgrade door hardware	Partnership 2006-2007	\$2,000	\$1,109
Lonoke	Lonoke High School	Upgrade exterior lighting and room lighting	Partnership 2006-2007	\$11,760	\$6,519
Lonoke	Lonoke High School	Renovate restrooms to meet ADA standards	Partnership 2006-2007	\$8,000	\$4,434
Lonoke	Lonoke Middle School	Hazardous material abatement and building demolition	Partnership 2006-2007	\$90,000	\$49,888
Lonoke	Lonoke Primary School	Replace/ upgrade window units	Partnership 2006-2007	\$100,000	\$55,000
Lonoke	Lonoke Primary School	Renovate four bathrooms in main building to meet ADA	Partnership 2006-2007	\$33,250	\$18,431
Lonoke	Lonoke Primary School	Add two classrooms	Partnership 2006-2007	\$262,214	\$145,348
Lonoke	Lonoke Primary School	Increase number of parking spaces by 60	Partnership 2006-2007	\$51,250	\$28,408
Lonoke	Lonoke Primary School	Replace/upgrad door hardware on all classroom doors	Partnership 2006-2007	\$6,000	\$3,326
Lonoke	Lonoke Primary School	Renovate sidewalks and exterior doors for ADA accessibility	Partnership 2006-2007	\$20,000	\$11,086
Lonoke	Lonoke Primary School	Lower cafeteria serving counter for ADA accessibility	Partnership 2006-2007	\$5,000	\$2,772
Lonoke	Lonoke Primary School	Replace/ upgrade door hardware in the Multipurpose building	Partnership 2006-2007	\$300	\$166
Lonoke	Lonoke Primary School	Install surveillance system, replace exit signs, & pull station	Partnership 2006-2007	\$15,900	\$8,814
Magazine	Administration	Pave new parking area	Partnership 2006-2007	\$36,000	\$23,972
Magazine	J.D. Leftwich High School	Install a surveillance, security & intrusion system	Partnership 2006-2007	\$72,394	\$48,207
Magazine	J.D. Leftwich High School	Replace all exterior window systems do to inefficiency & life	Partnership 2006-2007	\$34,206	\$22,778
Magazine	J.D. Leftwich High School	Replace all interior doors, frames, and hardware	Partnership 2006-2007	\$15,071	\$10,036
Magazine	JD Leftwich	Install surveillance & intrusion system, smoke alarm/detectors	Partnership 2006-2007	\$10,000	\$6,659
Magazine	JD Leftwich	Install surveillance & intrusion system, smoke alarm/detectors	Partnership 2006-2007	\$10,000	\$6,659
Magazine	JD Leftwich	Install security, surveillance, and intrusion system	Partnership 2006-2007	\$38,403	\$25,572
Magazine	JD Leftwich	Install smoke detectors, fire alarm	Partnership 2006-2007	\$34,171	\$22,754
Magazine	JD Leftwich	Install surveillance & intrusion system, smoke alarm/detectors	Partnership 2006-2007	\$21,500	\$14,317
Magazine	JD Leftwich	Replace interior doors, frames, hardware	Partnership 2006-2007	\$22,979	\$15,302
Magazine	JD Leftwich	upgrade the electrical service for the entire building	Partnership 2006-2007	\$8,333	\$4,307
Magazine	Magazine Elementary	New Physical Education/Storm Shelter	Partnership 2006-2007	\$349,675	\$232,848
Magazine	Magazine Elementary	Install surveillance & intrusion system, smoke alarm/detectors	Partnership 2006-2007	\$15,653	\$10,423
Magazine	Magazine Elementary	Install surveillance & intrusion system, smoke alarm/detectors	Partnership 2006-2007	\$56,009	\$37,296
Magazine	Magazine Elementary	Install surveillance & intrusion system, smoke alarm/detectors	Partnership 2006-2007	\$15,000	\$9,988

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Magazine	Magazine Elementary	Upgrade interior doors and hardware	Partnership 2006-2007	\$31,121	\$20,723
Magazine	Magazine Elementary	Replace interior doors, frames, hardware	Partnership 2006-2007	\$24,000	\$15,982
Magazine	Magazine Elementary	Replace and upgrade all HVAC units at ES and HS Combined Projects	Partnership 2007-2009	\$541,957	\$345,561
Magnet Cove	Magnet Cove High School	Building a new Gymnasium	Partnership 2006-2007	\$3,665,147	\$1,331,169
Magnolia	Central ES	Projects 76-78. Provide electrical upgrades to the building, & Provide an upgrade in HVAC	Partnership 2007-2009	\$809,178	\$360,768
Magnolia	Magnolia JHS	Provide an upgrade in plumbing	Partnership 2006-2007	\$87,068	\$39,761
Magnolia	Magnolia JHS	HVAC	Partnership 2007-2009	\$544,429	\$242,731
Mammoth Spring	Mammoth Spring Elem School	New bathrooms and library addition	Partnership 2006-2007	\$204,014	\$109,335
Marion	Avondale Elementary	Addition of 4 Classrooms @ 1000 S.F. each	Partnership 2007-2009	\$695,236	\$367,325
Marion	Avondale Elementary	Addition of 4 Classrooms @ 1200 S.F. each	Partnership 2007-2009	\$858,846	\$453,768
Marion	Marion Elementary	Addition to campus	Partnership 2007-2009	\$1,242,774	\$656,615
Marion	Marion Jr. High School	Build a New Jr. High School	Partnership 2006-2007	\$19,968,567	\$10,550,316
Marmaduke	Marmaduke ES/HS	Senior High Addition	Partnership 2006-2007	\$2,301,933	\$1,462,530
Marmaduke	Marmaduke ES/HS	New PE Building with an art classroom and a music classroom	Partnership 2006-2007	\$1,409,571	\$895,569
Marvell	Marvell ES	Add new Physical Education Building. Year 1 of 2-year project.	Partnership 2006-2007	\$551,356	\$327,689
Marvell	Marvell High	Add HS labs, 2-year project.	Partnership 2007-2009	\$470,691	\$220,103
Marvell	Marvell High School	Add six new Classrooms. Year 1 of 2-year project.	Partnership 2006-2007	\$973,916	\$578,830
Marvell	Marvell High School	HVAC and Door Upgrade	Partnership 2006-2007	\$80,000	\$47,547
Marvell	Marvell HS	Upgrade/Replace Exterior Doors	Partnership 2006-2007	\$25,000	\$14,858
Mayflower	Mayflower Elementary	Addition of 10 classrooms and system renovation	Partnership 2006-2007	\$2,785,240	\$1,508,562
Mayflower	Mayflower High School	Install new emergency lighting and update current fire alarm system.	Partnership 2007-2009	\$97,272	\$52,685
Maynard	Maynard HS	Upgrade Roof	Partnership 2007-2009	\$287,094	\$189,845
McCrary	McCrary High School	ALE Roof Upgrade/ Interior Upgrades	Partnership 2006-2007	\$26,000	\$13,644
McCrary	McCrary Elementary	Elementary Addition	Partnership 2007-2009	\$1,503,130	\$788,823
McGehee	Mcgehee elem	New dining, food service, music room, 5 K-classrooms	Partnership 2007-2009	\$1,748,216	\$466,500
McGehee	Mcgehee elem school	Replace/ upgrade fire , warning, and bell system to new standard	Partnership 2006-2007	\$53,000	\$14,310
Melbourne	Mount Pleasant ES/HS	Install HVAC units in Gym	Partnership 2007-2009	\$228,712	\$108,208
Mena	Mena High School	New HS, Multi Purpose, New Agri	Partnership 2007-2009	\$16,791,223	\$8,626,323

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Mineral Springs	Mineral Springs High School	Construction of Band Hall/Physical Education Building	Partnership 2006-2007	\$300,000	\$251,821
Monticello	City Park	Replace all emergency lights	Partnership 2006-2007	\$25,000	\$14,519
Monticello	Monticello Elementary	Synthetic floor for PE Gym to cover concrete floor	Partnership 2006-2007	\$25,000	\$14,519
Monticello	Monticello High	Replace all emergency lights	Partnership 2006-2007	\$50,000	\$29,038
Monticello	Monticello Intermediate	Replace all emergency lights	Partnership 2006-2007	\$25,000	\$14,519
Monticello	Monticello Intermediate	Synthetic floor for PE Gym to cover concrete floor	Partnership 2006-2007	\$25,000	\$14,519
Monticello	Monticello Middle	Replace all emergency lights	Partnership 2006-2007	\$25,000	\$14,519
Monticello	Monticello Middle	Addition of restrooms and 5 classrooms	Partnership 2007-2009	\$1,003,969	\$582,892
Monticello	Monticello Middle	Replace all exterior doors and locks both exterior and interior	Partnership 2007-2009	\$63,805	\$37,044
Mount Ida	Mount Ida Elementary	Install auto door opener	Partnership 2006-2007	\$5,493	\$1,460
Mount Ida	Mount Ida Elementary	Install surveillance system	Partnership 2006-2007	\$12,000	\$3,190
Mount Ida	Mount Ida High School	Install auto door opener	Partnership 2006-2007	\$5,493	\$1,460
Mount Ida	Mount Ida High School	Replace 1958 windows with windows of a higher standard	Partnership 2006-2007	\$32,208	\$8,562
Mount Ida	High School	Install fire alarm	Partnership 2007-2009	\$9,068	\$2,410
Mount Ida	Mount Ida High School	Install fire protection system	Partnership 2007-2009	\$16,938	\$4,503
Mount Ida	Mount Ida High School	Replace double hung steel door and appropriate door hardware	Partnership 2007-2009	\$12,000	\$3,190
Mountain Home	New Elementary School	Build Two Grade ES	Partnership 2007-2009	\$12,546,570	\$508,011
Mountain Pine	Mountain Pine Elementary	Replace Fire Alarm System	Partnership 2007-2009	\$255,874	\$119,073
Mountain Pine	Mountain Pine Elementary	Resurface Roof	Partnership 2007-2009	\$549,945	\$255,922
Mountain Pine	Mountain Pine High School	Replace Fire Alarm System	Partnership 2007-2009	\$66,621	\$31,003
Mountain Pine	Mountain Pine High School	Upgrade fire alarm system.	Partnership 2007-2009	\$354,613	\$165,022
Mountain View	Mountain View High School	Classroom Addition to HS	Partnership 2007-2009	\$2,667,180	\$1,319,454
Mt. Vernon-Enola	Mt. Vernon-Enola High School	Build new agric facility	Partnership 2006-2007	\$1,197,466	\$755,142
Mulberry/Pleasant View Bi-County	Marvin Elementary	Battery Pack Emergency Lights / Exit Signs	Partnership 2006-2007	\$4,536	\$2,192
Mulberry/Pleasant View Bi-County	Marvin Elementary	Battery Pack Emergency Lights / Exit Signs	Partnership 2006-2007	\$4,536	\$2,192
Mulberry/Pleasant View Bi-County	Marvin Elementary	Battery Pack Emergency Lights / Exit Signs	Partnership 2006-2007	\$567	\$274
Mulberry/Pleasant View Bi-County	Marvin Elementary	Install Fire Alarm (combined for Marvin Elementary)	Partnership 2007-2009	\$48,006	\$22,185
Mulberry/Pleasant View Bi-County	Mulberry HS	Construct Classroom/Shop Vocational AGR1	Partnership 2006-2007	\$606,780	\$293,167
Mulberry/Pleasant View Bi-County	Mulberry HS	Battery Pack Emergency Lights / Exit Signs	Partnership 2006-2007	\$567	\$274
Mulberry/Pleasant View Bi-County	Pleasant View Elementary	Battery Pack Emergency Lights / Exit Signs	Partnership 2006-2007	\$2,268	\$1,096

ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Mulberry/Pleasant View Bi-County	Pleasant View HS	Battery Pack Emergency Lights / Exit Signs	Partnership 2006-2007	\$1,705	\$824
Mulberry/Pleasant View Bi-County	Pleasant View HS	Battery Pack Emergency Lights / Exit Signs	Partnership 2006-2007	\$567	\$274
Mulberry/Pleasant View Bi-County	Pleasant View HS	Battery Pack Emergency Lights / Exit Signs	Partnership 2006-2007	\$2,850	\$1,377
Mulberry/Pleasant View Bi-County	Pleasant View HS	Battery Pack Emergency Lights / Exit Signs	Partnership 2006-2007	\$3,000	\$1,449
Mulberry/Pleasant View Bi-County	Pleasant View HS	Install Fire Alarm (Combined for PVHS)	Partnership 2007-2009	\$54,561	\$25,215
Murfreesboro	Murfreesboro High School	Pave gravel parking	Partnership 2006-2007	\$38,027	\$17,082
Nashville	Nashville High School	Battery Pack Emergency Lighting 5 each	Partnership 2006-2007	\$1,392	\$599
Nashville	Nashville High School	Battery Pack Emergency Lighting 10 each	Partnership 2006-2007	\$2,785	\$1,198
Nashville	Nashville High School	Battery Pack Emergency Lighting 5 each	Partnership 2006-2007	\$1,392	\$599
Nashville	Nashville High School	Battery Pack Emergency Lighting 12ea	Partnership 2006-2007	\$3,342	\$1,438
Nashville	Nashville High School	Battery Pack Emergency Lighting 14e	Partnership 2006-2007	\$3,898	\$1,677
Nashville	Nashville High School	Exit Signs 2 ea	Partnership 2006-2007	\$525	\$226
Nashville	Nashville High School	Exit Signs 5 ea	Partnership 2006-2007	\$1,305	\$562
Nashville	Nashville High School	Fire Alarm Panel	Partnership 2006-2007	\$3,978	\$1,712
Nashville	Nashville Junior High	Battery Pack Emergency Lighting 18 ea	Partnership 2006-2007	\$5,012	\$2,157
Nashville	Nashville Junior High	Battery Pack Emergency Lighting 8 ea	Partnership 2006-2007	\$2,228	\$959
Nashville	Nashville Primary School	Pull Stations Replacement 1 ea	Partnership 2006-2007	\$359	\$154
Nashville	Nashville Primary School	Emergency Lighting with battery pack 9 ea	Partnership 2006-2007	\$2,506	\$1,078
Nashville	Nashville Primary School	Emergency Lighting with battery pack 10 ea	Partnership 2006-2007	\$2,785	\$1,198
Nashville	Nashville Primary School	Construct Physical Education room and class space. Art Room and classes under one area	Partnership 2007-2009	\$1,703,474	\$726,685
Nemo Vista	Nemo Vista Elementary	Construction of K-5 building to include cafeteria and library	Partnership 2006-2007	\$4,596,720	\$3,274,244
Nemo Vista	Nemo Vista Elementary	Replace HVAC units in the Primary Building	Partnership 2007-2009	\$176,636	\$125,806
Nettleton	Nettleton Intermediate Center	Adding 6 New Classrooms	Partnership 2006-2007	\$797,587	\$134,898
Nettleton	Fox Meadow Intermediate Center	Adding 12 New Classrooms	Partnership 2006-2007	\$1,252,940	\$211,913
Nettleton	University Heights Elementary	Addition of 12 classrooms & Expansion of relevant spaces	Partnership 2007-2009	\$4,278,017	\$723,554
Newport	Castleberry Elementary	Construct a new k-5 school (year 1 of 2)	Partnership 2007-2009	\$13,022,609	\$4,295,448
Norfolk	Arrie Goforth	Asphalt 1/3 of Parking Lots	Partnership 2006-2007	\$1,800	\$426
Norfolk	Elementary School	2 Additional Classrooms and 1 multi-purpose PE Room	Partnership 2007-2009	\$814,351	\$165,681
Norfolk	High School	2 Additional Classrooms and 1 Library media center	Partnership 2007-2009	\$921,440	\$187,468
Norfolk	Norfolk HS	Asphalt 1/3 of Parking Lots	Partnership 2006-2007	\$1,800	\$426

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
North Little Rock	Crestwood Elementary	Addition	Partnership 2006-2007	\$1,957,794	\$792,084
North Little Rock	East Campus	HVAC Improvement	Partnership 2006-2007	\$2,014,000	\$814,824
North Little Rock	Lakewood Middle	Addition	Partnership 2006-2007	\$1,477,410	\$597,730
North Little Rock	Lakewood Middle	HVAC Improvement	Partnership 2006-2007	\$1,180,000	\$477,404
North Little Rock	Lakewood Middle	Roofing Improvement	Partnership 2006-2007	\$24,000	\$9,710
North Little Rock	Amboy Elementary	HVAC Improvement	Partnership 2007-2009	\$628,340	\$252,954
North Little Rock	Boone Park Elementary	HVAC Improvement	Partnership 2007-2009	\$760,932	\$306,332
North Little Rock	Boone Park Elementary	Roofing Improvement	Partnership 2007-2009	\$251,160	\$101,111
North Little Rock	East Campus	Addition	Partnership 2007-2009	\$2,159,284	\$869,274
North Little Rock	Pike View Elementary	HVAC Improvement	Partnership 2007-2009	\$696,176	\$280,263
North Little Rock	Poplar Street Middle	HVAC Improvement	Partnership 2007-2009	\$554,719	\$223,316
North Little Rock	Rose City Middle	HVAC Improvement	Partnership 2007-2009	\$1,512,626	\$608,946
North Little Rock	West Campus	Roofing Improvement	Partnership 2007-2009	\$177,558	\$71,480
Omaha	0504 High School	Secondary media center, Library, and Home Economics Facility	Partnership 2006-2007	\$694,788	\$394,788
Osceola	ACE	ADA Accessible Doorway	Partnership 2006-2007	\$7,962	\$5,178
Osceola	ACE	ADA Lavatory & Drinking Fountains	Partnership 2006-2007	\$4,599	\$2,991
Osceola	ACE	Additional Classrooms	Partnership 2007-2009	\$1,396,282	\$908,103
Osceola	ACE	Library Building	Partnership 2007-2009	\$494,927	\$321,887
Osceola	Elementary	ADA Toilet Room	Partnership 2006-2007	\$31,167	\$20,270
Osceola	Elementary	ADA Compliant Toilet Rooms	Partnership 2006-2007	\$7,624	\$4,958
Osceola	Elementary	ADA Accessible Doors	Partnership 2006-2007	\$12,704	\$8,262
Osceola	Elementary	ADA Lavatory & Drink Fountains	Partnership 2006-2007	\$13,500	\$8,780
Osceola	Elementary	ADA Curb Ramps & Parking	Partnership 2006-2007	\$4,801	\$3,122
Osceola	Elementary	Begin New const(combine E & W Elem)	Partnership 2007-2009	\$9,053,183	\$5,887,934
Osceola	High	Exterior Doors	Partnership 2007-2009	\$12,000	\$7,804
Osceola	High	Roof Top HVAC Units	Partnership 2007-2009	\$1,542,240	\$1,003,029
Osceola	High School	Expand Lobby, metal roof, courtyard concrete	Partnership 2006-2007	\$214,000	\$139,180
Osceola	Jr. High	Install standing seam metal roof system	Partnership 2006-2007	\$525,000	\$341,445
Osceola	Jr. High	Remove Asbestos floor, Install Rubber floor	Partnership 2006-2007	\$547,500	\$356,079
Osceola	Jr. High	Install ADA Accessible Toilet Room	Partnership 2006-2007	\$4,032	\$2,622

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Osceola	Jr. High	Install New Fire/Safety Alarm System	Partnership 2007-2009	\$64,602	\$42,015
Osceola	Jr. High	Replace Window System	Partnership 2007-2009	\$172,272	\$112,041
Osceola	Kindergarten	Kindergarten classroom building	Partnership 2006-2007	\$1,436,428	\$934,212
Osceola	Kindergarten	K bldg. parking lot, walks, canopy, drainage structure	Partnership 2006-2007	\$181,044	\$117,746
Osceola	Kindergarten	Playground Equipment	Partnership 2006-2007	\$44,100	\$28,681
Osceola	Kindergarten	Parking Lot & Exerior Upgrades	Partnership 2006-2007	\$7,020	\$4,566
Ouachita River	Old Acorn Elementary School	Remodel restrooms to meet ADA codes	Partnership 2006-2007	\$20,000	\$11,726
Ouachita River	Old Acorn High School	Replace Builtup Roof with Standing Seam Roof	Partnership 2006-2007	\$200,000	\$117,259
Ouachita River	Old Acorn High School	Replace/ upgrade Roof Top Units with Ground Mounted Units	Partnership 2006-2007	\$163,000	\$95,566
Ouachita River	Old Acorn Elementary School	Install Emergency Lighting	Partnership 2007-2009	\$700	\$410
Ouachita River	Old Oden High School	Install Emergency Lighting	Partnership 2007-2009	\$500	\$293
Ozark	Altus-Denning High School	Install Surveillance System	Partnership 2006-2007	\$10,000	\$3,879
Ozark	Elgin B. Milton Elementary	Install Surveillance System	Partnership 2006-2007	\$15,000	\$5,819
Ozark	Elgin B. Milton Elementary	Install Surveillance System	Partnership 2006-2007	\$10,000	\$3,879
Ozark	Ozark High School	Install Surveillance System	Partnership 2006-2007	\$15,000	\$5,819
Ozark	Ozark Junior High School	Install Surveillance System	Partnership 2006-2007	\$10,000	\$3,879
Ozark	Altus-Denning High School	Replace Exterior Doors	Partnership 2007-2009	\$12,895	\$4,895
Ozark	Ozark Junior High School	Replace exterior doors	Partnership 2007-2009	\$13,370	\$5,076
Palestine-Wheatley	Elementary	Upgrade Fire Alarm system & Egress lighting.	Partnership 2006-2007	\$7,000	\$4,158
Palestine-Wheatley	Elementary	Install A.D.A. Lavatory & Toilet.	Partnership 2006-2007	\$5,000	\$2,970
Palestine-Wheatley	Elementary	Upgrade Exterior Doors	Partnership 2006-2007	\$12,708	\$7,548
Palestine-Wheatley	Junior High	Upgrade Exterior Doors	Partnership 2006-2007	\$16,944	\$10,064
Palestine-Wheatley	Middle School	Upgrade Fire Alarm system & Egress lighting.	Partnership 2006-2007	\$7,000	\$4,158
Palestine-Wheatley	Middle School	Install A.D.A. Lavatory & Toilet.	Partnership 2006-2007	\$5,000	\$2,970
Palestine-Wheatley	Senior High	Upgrade Fire Alarm system & Egress lighting.	Partnership 2006-2007	\$7,000	\$4,158
Palestine-Wheatley	Senior High	Install A.D.A. Lavatory & Toilet.	Partnership 2006-2007	\$5,000	\$2,970
Palestine-Wheatley	Senior High	Upgrade Exterior Doors	Partnership 2006-2007	\$16,944	\$10,064
Palestine-Wheatley	Senior High	Construct new metal pitched roof for Senior High. Structural elements and seemed mtl. Roof system over flat roof.	Partnership 2007-2009	\$97,703	\$58,015
Pangburn	High School	1500 seat auditorium with music, band and theater facilities	Partnership 2006-2007	\$3,214,655	\$2,320,506

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Pangburn	Middle School	New building for grades 5-8	Partnership 2006-2007	\$4,390,892	\$3,002,215
Paragould	HS	Surveillance System	Partnership 2006-2007	\$6,500	\$2,481
Paragould	JHS	Surveillance System	Partnership 2006-2007	\$7,800	\$2,978
Paragould	Junior High	REPLACE FLAT ROOF	Partnership 2007-2009	\$800,640	\$305,628
Paragould	Oak Groves	Surveillance System	Partnership 2006-2007	\$6,500	\$2,481
Paragould	Paragould HS	NEW WINDOWS AND BLINDS	Partnership 2007-2009	\$229,892	\$87,757
Paragould	Paragould HS	REPLACE FLAT ROOF	Partnership 2007-2009	\$45,240	\$17,269
Paragould	Woodrow Wilson	Surveillance System	Partnership 2006-2007	\$3,250	\$1,241
Paris	High School	Add a PE facility to current gym to meet required PE standard	Partnership 2006-2007	\$2,399,105	\$1,297,380
Paris	High School	Additional Classrooms	Partnership 2006-2007	\$263,172	\$142,317
Paris	Paris	Air Condition Existing Gym	Partnership 2007-2009	\$318,119	\$172,032
Parkers Chapel	PCES	Roof replacement/upgrade	Partnership 2006-2007	\$31,817	\$15,226
Parkers Chapel	PCES	Replace chalkboards w/dry erase boards	Partnership 2006-2007	\$2,287	\$1,094
Parkers Chapel	PCHS	Windows in office wing of H.S.. need replacing	Partnership 2006-2007	\$5,866	\$2,807
Parkers Chapel	PCHS	Replace chalkboards w/dry erase boards	Partnership 2006-2007	\$1,525	\$730
Parkers Chapel	PCHS	Install canopy for Home Ec wing	Partnership 2006-2007	\$5,000	\$2,393
Parkers Chapel	PCHS	Replace/Upgrade HVAC, furnace and controls	Partnership 2006-2007	\$53,773	\$25,733
Parkers Chapel	PCHS	Replace/Upgrade HVAC, furnace and controls	Partnership 2006-2007	\$43,018	\$20,586
Parkers Chapel	PCHS	Replace windows in old gym	Partnership 2006-2007	\$10,000	\$4,786
Parkers Chapel	PCHS	Replace roof of old gym	Partnership 2007-2009	\$207,593	\$96,291
Pea Ridge	JHS	Asphalt Bus lane Parking at JHS	Partnership 2006-2007	\$177,879	\$109,275
Pea Ridge	Pea Ridge Elementary	Construct Elementary School	Partnership 2007-2009	\$9,350,883	\$5,700,392
Pea Ridge	Pea Ridge High School	Six Classroom Addtion	Partnership 2006-2007	\$793,664	\$487,563
Perryville	Perryville Ele School	Replace the existing elem school cafeteria	Partnership 2007-2009	\$1,138,691	\$745,947
Perryville	Perryville Elementary School	Additional Classrooms	Partnership 2007-2009	\$1,370,556	\$897,840
Perryville	Perryville High School	Replace the Roof-Shingle to metal standing seam	Partnership 2006-2007	\$36,533	\$23,932
Piggott	Piggott Elementary	Flat roof system replaced with pitched, metal: 46,000 sq.ft	Partnership 2007-2009	\$270,721	\$142,756
Piggott	Piggott High School	Classroom Addition: Science lab and 4 classrooms	Partnership 2007-2009	\$1,029,112	\$542,671
Pine Bluff	Belair	Remodel existing buildings	Partnership 2006-2007	\$548,723	\$252,103
Pine Bluff	Broadmoor	New Facility	Partnership 2006-2007	\$7,280,910	\$3,345,110

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Pine Bluff	Greenville	New addition and remodeling	Partnership 2006-2007	\$3,874,904	\$1,780,269
Pine Bluff	Oak Park	New addition and remodeling	Partnership 2006-2007	\$1,339,220	\$615,286
Pine Bluff	Pine Bluff High School	New Facility (Academy)	Partnership 2006-2007	\$1,586,039	\$728,683
Pine Bluff	Southeast	New addition and remodeling	Partnership 2006-2007	\$1,375,600	\$632,000
Pine Bluff	Thirty-Fourth Ave	New Facility	Partnership 2006-2007	\$7,234,238	\$3,323,667
Pine Bluff	W.T. Cheney	New addition and remodeling	Partnership 2006-2007	\$945,600	\$434,443
Pocahontas	Pocahontas High School	Upgrade the existing ten-(10) window air units to central air units.	Partnership 2007-2009	\$177,094	\$92,664
Pocahontas	Pocahontas Junior High School	The construction of three-(4) new classrooms and a science lab to handle the enrollment growth within the adjoining building. These classrooms would be constructed at either the intermediate building or the junior high school.	Partnership 2007-2009	\$1,128,933	\$590,714
Pocahontas	Pocahontas Upper Elementary School	New Cafeteria	Partnership 2006-2007	\$796,680	\$416,862
Pottsville	Pottsville Elementary School	Construct 8 room addition	Partnership 2006-2007	\$1,219,713	\$824,496
Pottsville	Pottsville High School	Construct new media center, science room, and four classrooms .	Partnership 2006-2007	\$2,288,594	\$1,547,032
Pottsville	Pottsville High School	Install Video Surveillance/Alarm System	Partnership 2006-2007	\$11,350	\$7,672
Pottsville	Pottsville Middle Grades	Construct six room addition	Partnership 2006-2007	\$1,091,066	\$737,533
Pottsville	Pottsville Middle Grades	Install surveillance system, alarm and video	Partnership 2006-2007	\$8,100	\$5,475
Poyen	Poyen ES & HS	Construct K-6 addition	Partnership 2007-2009	\$5,979,824	\$4,976,910
Prairie Grove	Prairie Grove Elementary School	Add six (6) new classrooms, two (2) restrooms, and custodial area to existing Elementary Intermediate building.	Partnership 2006-2007	\$1,000,771	\$563,016
Prairie Grove	Prairie Grove Elementary School	Install surveillance system.	Partnership 2006-2007	\$23,050	\$13,424
Prairie Grove	Prairie Grove Elementary School	Install surveillance system.	Partnership 2006-2007	\$23,700	\$13,802
Prairie Grove	Prairie Grove Elementary School	Install light covers on one hundred and thirty (130) light fixtures	Partnership 2006-2007	\$1,500	\$874
Prairie Grove	Prairie Grove Elementary School	Remodel	Partnership 2007-2009	\$357,188	\$199,722
Prairie Grove	Prairie Grove High School	Add four (4) additional classrooms to existing High School building.	Partnership 2006-2007	\$558,045	\$340,587
Prairie Grove	Prairie Grove High School	Install hand rails on each side of the cafeteria stage.	Partnership 2006-2007	\$800	\$466
Prairie Grove	Prairie Grove High School	Replace double doors in cafeteria with vision panel doors.	Partnership 2006-2007	\$3,000	\$1,747
Prairie Grove	Prairie Grove High School	Upgrade facility door hardware on thirty (30) doors.	Partnership 2006-2007	\$900	\$524

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Prairie Grove	Prairie Grove Middle School	Add six (6) new classrooms, two (2) restrooms, custodial area, and administrative offices to existing Middle School 5/6 .	Partnership 2006-2007	\$1,463,080	\$852,052
Prairie Grove	Prairie Grove Middle School	Remodel	Partnership 2007-2009	\$510,834	\$285,633
Prescott	High School	Remodeling Agri Building with roofing, fire alarm, ADA, technology upgrades, storage, tackboards, etc	Partnership 2007-2009	\$55,786	\$33,151
Prescott	McRae Middle	Installing a campus wide fire alarm system	Partnership 2007-2009	\$99,087	\$58,883
Prescott	McRae Middle	Sewage system replacement	Partnership 2007-2009	\$50,500	\$30,010
Prescott	Prescott Elementary	Sewage System Replacement	Partnership 2007-2009	\$92,000	\$54,672
Pulaski County Special	Chenal Upper Elem. School	Construct new elementary	Partnership 2006-2007	\$9,251,187	\$1,673,096
Pulaski County Special	Homer Adkins ES	Improve the roofing system for Cafeteria/Kitchen at this facility.	Partnership 2006-2007	\$74,400	\$13,455
Pulaski County Special	Homer Adkins ES	Improve the roofing system for CR Building 200 at this facility.	Partnership 2006-2007	\$30,000	\$5,426
Pulaski County Special	Homer Adkins ES	Improve the roofing system for CR Building 300 at this facility.	Partnership 2006-2007	\$30,000	\$5,426
Pulaski County Special	Homer Adkins ES	Improve the roofing system for CR Building 100 at this facility.	Partnership 2006-2007	\$30,000	\$5,426
Pulaski County Special	Jacksonville HS	Improve the roofing system for Auditorium at this facility.	Partnership 2007-2009	\$66,557	\$8,424
Pulaski County Special	Jacksonville HS	Improve the roofing system for Media Center at this facility.	Partnership 2007-2009	\$52,312	\$6,621
Pulaski County Special	Jacksonville MS for Girls (formerly listed as Jacksonville MS)	Improve the roofing system for Cafeteria at this facility.	Partnership 2007-2009	\$57,525	\$7,280
Pulaski County Special	Mills University Studies HS	Improve the roofing system for CRs at this facility.	Partnership 2007-2009	\$74,272	\$9,400
Pulaski County Special	Oak Grove HS	New High School	Partnership 2007-2009	\$39,481,650	\$4,996,863
Pulaski County Special	Oakbrooke ES	Improve the roofing system for main classroom building at this facility.	Partnership 2006-2007	\$190,000	\$34,362
Pulaski County Special	Oakbrooke ES	Improve the roofing system for CRs at this facility.	Partnership 2007-2009	\$115,391	\$14,604
Pulaski County Special	Scott ES	End of Life: Roofing project	Partnership 2007-2009	\$163,846	\$20,737
Pulaski County Special	Sylvan Hills Middle	New Middle School	Partnership 2007-2009	\$28,415,402	\$3,596,300
Quitman	Quitman High	Construct a new high school facilities	Partnership 2007-2009	\$4,890,844	\$870,959
Riverside	High/Jr. High	Combine High School and Jr. High on one site	Partnership 2007-2009	\$12,777,182	\$8,200,691
Riverview	Kensett Middle School	renovate (fire alarm/carpet/ceiling/doors/h &a/windows)	Partnership 2007-2009	\$12,974	\$7,380
Riverview	Judsonia ES	Riveview Elementary Addition	Partnership 2007-2009	\$5,104,743	\$2,903,726
Rogers	Eastside ES	Add lighting to faculty parking	Partnership 2006-2007	\$5,000	\$1,209
Rogers	Elementary Addition	Addition to ES due to Growth	Partnership 2007-2009	\$2,747,600	\$572,820
Rogers	Elementary Addition	ES Addition 08	Partnership 2007-2009	\$2,747,600	\$572,820

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Rogers	Kirksey MS	Add lighting to back parking lot	Partnership 2006-2007	\$6,000	\$1,451
Rogers	NEW ELEMENTARY 09	NEW ELEMENTARY TO OPEN AUG 09-YEAR 2 OF 4	Partnership 2007-2009	\$10,738,878	\$2,238,841
Rogers	RHS 2-08	Remodel and Rebuild old campus for second HS	Partnership 2006-2007	\$36,867,328	\$8,913,078
Rogers	RHS3-11	Third High School for Growth	Partnership 2007-2009	\$44,560,940	\$9,290,065
Rogers	Rogers HS	Add lighting to faculty parking	Partnership 2006-2007	\$12,000	\$2,901
Salem	Salem High School	8 exit signs require replacement, 2 are missing	Partnership 2006-2007	\$1,125	\$634
Salem	Salem High School	Install a surveillance system	Partnership 2006-2007	\$19,150	\$10,792
Salem	Salem High School	Install motorized curtain assembly to divide gymnasium into two full size classrooms for physical education	Partnership 2006-2007	\$15,000	\$8,453
Salem	Salem High School	Upgrade lights in the band classroom	Partnership 2006-2007	\$2,950	\$1,662
Salem	Salem High School	Install a new fire alarm system	Partnership 2007-2009	\$66,885	\$37,694
Scranton	Scranton Elementary	Upgrade Fire Alarm System	Partnership 2006-2007	\$9,000	\$3,812
Scranton	Scranton High School	Construct new pre-fabricated metal building	Partnership 2006-2007	\$637,750	\$270,089
Scranton	Scranton High School	Construct new senior high addition	Partnership 2006-2007	\$792,918	\$335,803
Scranton	Scranton High School	Replace/ Upgrade HVAC	Partnership 2006-2007	\$268,804	\$113,839
Scranton	Scranton High School	Remove or dis-assemble present special education building	Partnership 2006-2007	\$5,000	\$2,118
Scranton	Scranton High School	Upgrade fire alarm system	Partnership 2006-2007	\$22,845	\$9,675
Scranton	Scranton High School	Build a new classroom for elementary growth	Partnership 2006-2007	\$96,672	\$40,941
Scranton	Scranton High School	Build covered walkways between buildings	Partnership 2006-2007	\$65,000	\$27,528
Scranton	Scranton High School	Total Renovation	Partnership 2006-2007	\$95,000	\$40,233
Searcy	Searcy High School	Remove existing facility, replace w/new fine arts center	Partnership 2006-2007	\$5,296,533	\$1,297,159
Sheridan	East End ES,IS,Sheridan IS	install HVAC	Partnership 2007-2009	\$291,793	\$155,717
Sheridan	East End Intermediate School	Eight Additional Classrooms	Partnership 2007-2009	\$1,592,673	\$849,936
Sheridan	High School	Update Fire Alarm System	Partnership 2006-2007	\$1,516	\$809
Sheridan	High School	Update Fire Alarm System	Partnership 2006-2007	\$1,516	\$809
Sheridan	High School	Update Fire Alarm System	Partnership 2006-2007	\$1,516	\$809
Sheridan	Intermediate	Update Fire Alarm System	Partnership 2006-2007	\$1,516	\$809
Sheridan	Middle School	Update Fire Alarm System	Partnership 2006-2007	\$1,516	\$809
Sheridan	Middle School	Update Fire Alarm System	Partnership 2006-2007	\$1,516	\$809

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Sheridan	Middle School	Update Fire Alarm System	Partnership 2006-2007	\$1,516	\$809
Siloam Springs	New	Build new high school	Partnership 2007-2009	\$27,810,144	\$15,324,014
Sloan-Hendrix	Sloan-Hendrix	Construct new Agri	Partnership 2006-2007	\$1,465,810	\$843,613
Sloan-Hendrix	Sloan-Hendrix	HVAC Replacement	Partnership 2007-2009	\$66,278	\$46,022
Smackover	Smackover Elementary	Four classroom addition	Partnership 2007-2009	\$789,680	\$305,014
Smackover	Smackover High	Add classrooms	Partnership 2007-2009	\$501,681	\$193,774
South Conway County	Morrilton High School	Replace/ Upgrade Fire Alarmt	Partnership 2006-2007	\$44,638	\$16,621
South Conway County	Morrilton High School	Strobe is missing and is needed	Partnership 2006-2007	\$5,934	\$2,209
South Conway County	Morrilton High School	Battery pack emergency light is missing and is needed	Partnership 2006-2007	\$1,671	\$622
South Conway County	Morrilton High School	Replace/ Upgrade Fire Alarmt	Partnership 2006-2007	\$53,502	\$19,921
South Conway County	Morrilton High School	Strobe light is missing and is needed	Partnership 2006-2007	\$2,225	\$828
South Conway County	Morrilton High School	Exit sign is missing and is needed	Partnership 2006-2007	\$3,874	\$1,442
South Conway County	Morrilton High School	Battery pack emergency light is missing and is needed	Partnership 2006-2007	\$3,898	\$1,451
South Conway County	Morrilton High School	Replace/ Upgrade Fire Alarmt	Partnership 2006-2007	\$38,275	\$14,251
South Conway County	Morrilton High School	Strobe light is missing and is needed	Partnership 2006-2007	\$4,451	\$1,657
South Conway County	Morrilton High School	Battery pack emergency light is missing and is needed	Partnership 2006-2007	\$2,228	\$830
South Conway County	Morrilton High School	School's surveillance system is undersized	Partnership 2006-2007	\$42,200	\$15,713
South Conway County	Morrilton High School	Replace existing HVAC	Partnership 2007-2009	\$1,830,276	\$681,492
South Conway County	Morrilton Intermediate School	Upgrade enegy efficiency lighting and increase FAQ to new codes	Partnership 2006-2007	\$127,200	\$47,362
South Conway County	Morrilton Jr. High School	Emergency lighting - standby battery lighting system requires replacement	Partnership 2006-2007	\$1,610	\$599
South Conway County	Morrilton Jr. High School	Strobe light is missing and is needed	Partnership 2006-2007	\$11,127	\$4,143
South Conway County	Morrilton Jr. High School	Exit sign is missing and is needed	Partnership 2006-2007	\$1,828	\$681
South Conway County	Morrilton Jr. High School	Battery pack emergency light requires replacement	Partnership 2006-2007	\$3,898	\$1,451
South Conway County	Morrilton Primary	Construct new Elementary / Library / Admin / Technology	Partnership 2006-2007	\$1,849,658	\$688,709
South Conway County	Reynolds Elementary	End of Life: Roofing system 1 - asphalt shingles require replacement	Partnership 2007-2009	\$197,112	\$73,393
South Conway County	Reynolds Elementary	Replace existing HVAC	Partnership 2007-2009	\$228,220	\$84,976
South Mississippi Co.	Keiser Elementary	Heating and air conditioning units replaced	Partnership 2007-2009	\$201,663	\$127,040
South Mississippi County	Keiser Elementary	Sidewalks for ADA accessibility to bldgs & playground	Partnership 2006-2007	\$6,000	\$3,973
South Mississippi County	Keiser Elementary	Replace/ upgrade exterior doors to increase security	Partnership 2006-2007	\$12,000	\$7,946

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
South Mississippi County	Luxora Elementary	Sidewalks for ADA accessibility to bldgs & playground	Partnership 2006-2007	\$6,000	\$3,973
South Mississippi County	Luxora Elementary	Extend building canopies.	Partnership 2006-2007	\$5,000	\$3,311
South Mississippi County	Luxora Elementary	Replace/ upgrade exterior doors to increase security	Partnership 2006-2007	\$16,000	\$10,595
South Mississippi County	Luxora Elementary	Replace/ upgrade exterior doors to increase security	Partnership 2006-2007	\$12,000	\$7,946
South Mississippi County	Rivercrest High School	Improve ADA accessibility to and between buildings	Partnership 2006-2007	\$5,000	\$3,311
South Mississippi County	Rivercrest High School	Replace/ upgrade exterior doors to increase security	Partnership 2006-2007	\$4,000	\$2,649
South Mississippi County	Rivercrest High School	Pave the parking area for the school site	Partnership 2006-2007	\$290,368	\$192,279
South Mississippi County	Rivercrest Jr. High	Repair sidewalks for ADA accessibility	Partnership 2006-2007	\$2,500	\$1,655
South Mississippi County	Rivercrest Jr. High	Replace/ upgrade exterior doors to increase security	Partnership 2006-2007	\$4,800	\$3,179
South Mississippi County	Rivercrest Jr. High	Projects 59, 60. Replace standby Battery for emergency lighting system Upgrade fire alarm system [combined projects]	Partnership 2007-2009	\$81,432	\$51,299
South Mississippi County	Rivercrest Jr. High	Replacement of fire alarm system	Partnership 2007-2009	\$5,859	\$3,691
South Mississippi County	Rivercrest Jr. High-New Bldg.	Install a surveillance and security system	Partnership 2006-2007	\$18,833	\$12,471
South Mississippi County	Rivercrest Jr. High-New Bldg.	Install technology infrastructure.	Partnership 2006-2007	\$20,277	\$13,427
South Mississippi County	Wilson Elementary	Sidewalks to provide ADA accessibility between Bldgs.	Partnership 2006-2007	\$2,500	\$1,655
South Mississippi County	Wilson Elementary	Replace and extend the canopies between the buildings	Partnership 2006-2007	\$10,000	\$6,622
South Mississippi County	Wilson Elementary	Replace/ upgrade exterior doors to increase security	Partnership 2006-2007	\$40,000	\$26,488
South Mississippi County	Wilson Elementary	Projects 62, 63. Replace fire alarm system and emergency lighting [combined projects]	Partnership 2007-2009	\$40,208	\$25,329
Southside-Batesville	Southside ES	Replace Campus	Partnership 2006-2007	\$8,344,526	\$6,254,336
Springdale	"Northeast" elementary	Construction for new elementary school	Partnership 2006-2007	\$10,384,275	\$3,272,292
Springdale	Central Jr. High	Cafeteria & PE Dressing Rooms Renovation	Partnership 2007-2009	\$1,962,726	\$729,369
Springdale	Elmdale Elementary	Technology improvements	Partnership 2006-2007	\$10,260	\$3,813
Springdale	George Elementary	Upgrade HVAC	Partnership 2007-2009	\$997,519	\$370,688
Springdale	John Tyson Elementary	Technology improvements	Partnership 2006-2007	\$50,000	\$18,580
Springdale	Jones Elementary	Replace/ Upgrade electrical	Partnership 2006-2007	\$20,000	\$7,432
Springdale	new elementary	construction for new elementary school	Partnership 2007-2009	\$10,675,096	\$3,966,812
Springdale	new junior high	new construction for junior high school	Partnership 2007-2009	\$26,713,125	\$9,926,864
Springdale	new middle school	new construction for middle school	Partnership 2007-2009	\$21,460,318	\$7,974,869
Springdale	Parson Hills Elementary	Computer Lab and Library Expansion	Partnership 2007-2009	\$1,165,120	\$432,970

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Springdale	Springdale High School	Renovation/Addition of cafeteria, offices, science labs, spec ed and seminar space	Partnership 2007-2009	\$8,613,907	\$3,200,993
Springdale	Springdale High School	Upgrade HVAC	Partnership 2007-2009	\$3,202,000	\$1,189,895
Springdale	Springdale High School	Upgrade windows	Partnership 2007-2009	\$548,628	\$203,876
Springdale	Walker Elementary	Upgrade of Information Technology and switches/networking	Partnership 2006-2007	\$50,000	\$18,580
Springdale	Walker Elementary	Upgrade HVAC	Partnership 2007-2009	\$811,835	\$301,686
Springdale	Westwood Elementary	Computer Lab and Library Expansion	Partnership 2007-2009	\$1,165,120	\$432,970
Springhill	Spring Hill Elementary	Add additional elementary classrooms as necessary	Partnership 2007-2009	\$4,023,860	\$3,236,603
Star City	Star City Middle School	Reconstruct/rebuild facility	Partnership 2006-2007	\$320,000	\$196,542
Stephens	Stephens ES	GFI Receptacles	Partnership 2006-2007	\$179	\$96
Stephens	Stephens ES	GFI Receptacles	Partnership 2006-2007	\$5,717	\$3,065
Stephens	Stephens ES	GFI Receptacles	Partnership 2006-2007	\$2,859	\$1,533
Stephens	Stephens HS	Battery Pack Emetgency Light	Partnership 2006-2007	\$2,936	\$1,574
Stephens	Stephens HS	Fire Alarm Panel	Partnership 2006-2007	\$5,242	\$2,810
Stephens	Stephens HS	GFI Receptacles	Partnership 2006-2007	\$179	\$96
Stephens	Stephens HS	Projects 83, 84. Upgrade HVAC System	Partnership 2007-2009	\$727,694	\$362,888
Strong-Huttig	Gardner-Strong Elem.	Provide battery pack emergency light & exit signs (combined)	Partnership 2006-2007	\$1,800	\$978
Strong-Huttig	Huttig High School	Provide exit sign	Partnership 2006-2007	\$700	\$380
Strong-Huttig	Huttig High School	Provide battery pack emergency light & exit signs (combined)	Partnership 2006-2007	\$3,900	\$2,119
Strong-Huttig	Old Huttig Elementary	Provide battery pack emergency light	Partnership 2006-2007	\$1,900	\$1,032
Strong-Huttig	Strong High School	Provide battery pack emergency light & exit signs (combined)	Partnership 2006-2007	\$2,200	\$1,195
Strong-Huttig	Strong High School	Provide battery pack emergency light & exit signs (combined)	Partnership 2006-2007	\$1,600	\$869
Strong-Huttig	Strong High School	Provide battery pack emergency light	Partnership 2006-2007	\$2,200	\$1,195
Strong-Huttig	Strong High School	Provide battery pack emergency light & exit signs (combined)	Partnership 2006-2007	\$1,300	\$706
Strong-Huttig	Strong High School	Provide battery pack emergency light	Partnership 2006-2007	\$400	\$217
Stuttgart	OLD Meekins	HVAC ductwork, controls, and the cooling package units need replacement	Partnership 2007-2009	\$888,892	\$280,926
Texarkana	College Hill Middle School	Middle School Addition	Partnership 2007-2009	\$2,612,921	\$1,177,402
Trumann	Cedar Park Elementary	build new kitchen	Partnership 2007-2009	\$539,676	\$333,892
Trumann	Trumann High School	Construct new High School Complex	Partnership 2006-2007	\$15,927,554	\$9,996,071
Twin Rivers	New K-12 Facility	Build new K-12 Facility to Replace Old Facilities	Partnership 2006-2007	\$11,677,449	\$5,696,477

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Two Rivers	High School	New High School	Partnership 2007-2009	\$16,057,147	\$9,481,131
Two Rivers	Old Fourche Valley Elementary School	ADA - Accessible Doorways are not fully compliant	Partnership 2006-2007	\$1,647	\$974
Two Rivers	Old Fourche Valley Elementary School	ADA - Grab Bars are not fully compliant	Partnership 2006-2007	\$460	\$272
Two Rivers	Old Fourche Valley Elementary School	ADA - Grab Bars are not fully compliant	Partnership 2006-2007	\$140	\$83
Two Rivers	Old Fourche Valley Elementary School	ADA - Door Hardware is not fully compliant	Partnership 2006-2007	\$83	\$49
Two Rivers	Old Fourche Valley High School	Classroom door lacks appropriate hardware (Combined Projects)	Partnership 2006-2007	\$515	\$305
Two Rivers	Old Ola Elementary School	Battery Pack Emergency Light is missing and is needed	Partnership 2006-2007	\$1,307	\$773
Two Rivers	Old Ola Elementary School	Battery Pack Emergency Light is missing and is needed	Partnership 2006-2007	\$3,268	\$1,933
Two Rivers	Old Ola Elementary School	ADA - Grab Bars are not fully compliant	Partnership 2006-2007	\$492	\$291
Two Rivers	Old Ola Elementary School	ADA - Door Hardware is not fully compliant	Partnership 2006-2007	\$194	\$115
Two Rivers	Old Ola Elementary School	Classroom door lacks appropriate hardware (Combined Projects)	Partnership 2006-2007	\$2,060	\$1,218
Two Rivers	Old Ola Elementary School	ADA - Grab Bars are not fully compliant	Partnership 2006-2007	\$194	\$115
Two Rivers	Old Ola Elementary School	ADA - Grab Bars are not fully compliant	Partnership 2006-2007	\$84	\$50
Two Rivers	Old Ola Elementary School	ADA - Door Hardware is not fully compliant	Partnership 2006-2007	\$50	\$30
Two Rivers	Old Ola High School	ADA- Stage accessibility is not fully compliant	Partnership 2006-2007	\$16,414	\$9,706
Two Rivers	Old Ola High School	ADA - Lavatory is not fully compliant	Partnership 2006-2007	\$514	\$304
Two Rivers	Old Ola High School	Replace/Upgrade Emergency Lighting - Standby Battery Lighting System requires replacement	Partnership 2006-2007	\$5,667	\$3,351
Two Rivers	Old Ola High School	ADA- Grab Bars are not fully compliant	Partnership 2006-2007	\$300	\$177
Two Rivers	Old Ola High School	ADA - Lavatory is not fully compliant	Partnership 2006-2007	\$177	\$105
Two Rivers	Old Ola High School	ADA - Door Hardware is not fully compliant	Partnership 2006-2007	\$176	\$104
Two Rivers	Old Ola High School	ADA - Lavatory is not fully compliant	Partnership 2006-2007	\$176	\$104
Two Rivers	Old Ola High School	ADA- Grab Bars are not fully compliant	Partnership 2006-2007	\$300	\$177
Two Rivers	Old Plainview-Rover Elementary School	ADA - Accessible Doorways are not fully compliant	Partnership 2006-2007	\$686	\$406
Two Rivers	Old Plainview-Rover Elementary School	ADA - Door Hardware is not fully compliant	Partnership 2006-2007	\$791	\$468
Two Rivers	Old Plainview-Rover Elementary School	ADA - Grab Bars are not fully compliant	Partnership 2006-2007	\$317	\$187
Two Rivers	Old Plainview-Rover Elementary School	Classroom door lacks appropriate hardware	Partnership 2006-2007	\$515	\$305

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Two Rivers	Old Plainview-Rover Elementary School	Lab lacks an air exchange system	Partnership 2006-2007	\$5,029	\$2,974
Two Rivers	Old Plainview-Rover Elementary School	ADA - Grab Bars are not fully compliant	Partnership 2006-2007	\$368	\$218
Two Rivers	Old Plainview-Rover Elementary School	ADA - Lavatory is not fully compliant	Partnership 2006-2007	\$44	\$26
Two Rivers	Old Plainview-Rover Elementary School	ADA - Door Hardware is not fully compliant	Partnership 2006-2007	\$264	\$156
Two Rivers	Old Plainview-Rover Elementary School	Urinal is missing and is needed	Partnership 2006-2007	\$3,239	\$1,915
Two Rivers	Old Plainview-Rover Elementary School	ADA - Lavatory is not fully compliant	Partnership 2006-2007	\$264	\$156
Two Rivers	Old Plainview-Rover Elementary School	ADA - Grab Bars are not fully compliant	Partnership 2006-2007	\$131	\$77
Two Rivers	Old Plainview-Rover High School	Lab lacks an air exchange system	Partnership 2006-2007	\$5,029	\$2,974
Two Rivers	Old Plainview-Rover High School	ADA - Door Hardware is not fully compliant	Partnership 2006-2007	\$74	\$44
Two Rivers	Old Plainview-Rover High School	ADA - Lavatory is not fully compliant	Partnership 2006-2007	\$74	\$44
Two Rivers	Old Plainview-Rover High School	ADA - Grab Bars are not fully compliant	Partnership 2006-2007	\$128	\$76
Two Rivers	Old Plainview-Rover High School	Replace/Upgrade Emergency Lighting - Standby Battery Lighting System requires replacement	Partnership 2006-2007	\$945	\$559
Two Rivers	Old Plainview-Rover High School	Battery Pack Emergency Light is missing and is needed	Partnership 2006-2007	\$1,633	\$966
Two Rivers	Old Plainview-Rover High School	Battery Pack Emergency Light requires replacement	Partnership 2006-2007	\$1,414	\$836
Two Rivers	Old Plainview-Rover High School	Exit Sign is missing and is needed	Partnership 2006-2007	\$1,786	\$1,056
Two Rivers	Old Plainview-Rover High School	Co2 Fire Extinguishing requires replacement	Partnership 2006-2007	\$2,196	\$1,299
Two Rivers	Old Plainview-Rover High School	ADA - Door Hardware is not fully compliant	Partnership 2006-2007	\$648	\$383
Two Rivers	Old Plainview-Rover High School	Classroom door lacks appropriate hardware (Combined Projects)	Partnership 2006-2007	\$515	\$305
Two Rivers	Old Plainview-Rover High School	ADA - Lavatory is not fully compliant	Partnership 2006-2007	\$648	\$383
Two Rivers	Old Plainview-Rover High School	ADA - Drink Fountains are not fully compliant	Partnership 2006-2007	\$5,828	\$3,446

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Two Rivers	Old Plainview-Rover High School	ADA - Grab Bars are not fully compliant	Partnership 2006-2007	\$324	\$192
Two Rivers	Old Plainview-Rover High School	Replace/Upgrade Emergency Lighting - Standby Battery Lighting System requires replacement	Partnership 2006-2007	\$945	\$559
Valley Springs	Elementary	P.E. Facility	Partnership 2006-2007	\$1,312,752	\$852,099
Valley Springs	Elementary	6 New classrooms	Partnership 2006-2007	\$980,617	\$636,512
Van Buren	King	Construction of New Elementary for growth and eliminate high FCI	Partnership 2007-2009	\$9,110,909	\$4,762,276
Van Cove	VAN COVE ELEMENTARY	BUILD NEW CAFETERIA AND ADDITIONAL EDUCATIONAL AREAS/ with connecting walks	Partnership 2007-2009	\$1,753,511	\$1,294,019
Van Cove	Van Cove ES	Install emergency lighting	Partnership 2006-2007	\$600	\$458
Van Cove	Van Cove ES	Install emergency lighting	Partnership 2006-2007	\$600	\$458
Van Cove	Van Cove HS	Install exit signs	Partnership 2006-2007	\$800	\$611
Van Cove	Van Cove HS	Install emergency lighting	Partnership 2006-2007	\$850	\$649
Van Cove	Van Cove HS	Install exit signs	Partnership 2006-2007	\$560	\$428
Van Cove	Van Cove HS	Install emergency lighting	Partnership 2006-2007	\$550	\$420
Van Cove	Van Cove HS	Install exit signs	Partnership 2006-2007	\$300	\$229
Van Cove	Van Cove HS	Install emergency lighting	Partnership 2006-2007	\$300	\$229
Van Cove	Van Cove HS	Replace Windows	Partnership 2006-2007	\$10,000	\$7,636
Van Cove	Van Cove HS	Install exterior lighting	Partnership 2006-2007	\$1,650	\$1,260
Van Cove	Van Cove HS	Install emergency lighting	Partnership 2006-2007	\$900	\$687
Van Cove	Van Cove HS	Install exit signs	Partnership 2006-2007	\$900	\$687
Van Cove	Van Cove HS	Install emergency lighting	Partnership 2006-2007	\$900	\$687
Vilonia	Vilonia Elementary	Sanitary System needs replacment	Partnership 2006-2007	\$88,000	\$61,937
Vilonia	Vilonia ES /HS	End of Life: Fire Alarm Requieres replacement Per Deficiency Listing:	Partnership 2007-2009	\$286,862	\$200,011
Vilonia	Vilonia JHS	School's Surveillance system is undersized per Deficiency Listing	Partnership 2006-2007	\$11,241	\$7,912
Viola	Viola High School	Build New High School	Partnership 2007-2009	\$5,949,250	\$2,522,203
Viola	Viola High School	Install Metal Roof with pitch	Partnership 2006-2007	\$25,000	\$11,200
Waldron	Elementary	Construct walkway/canopy system for unloading buses	Partnership 2006-2007	\$70,000	\$48,737
Waldron	Elementary	Construct outdoor physical activity stations and Playground Equipment	Partnership 2006-2007	\$60,000	\$41,774
Waldron	Elementary	Construct Additional Classrooms	Partnership 2007-2009	\$771,574	\$531,334

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Waldron	Elementary	Replace Worn Out HVAC Systems	Partnership 2007-2009	\$1,422,011	\$979,249
Waldron	High School (New)	Construct walkway/canopy system for unloading buses	Partnership 2006-2007	\$80,000	\$55,699
Waldron	High School (New)	Construct outdoor physical activity stations	Partnership 2006-2007	\$75,000	\$52,218
Waldron	HS	renovate to accommodate ALE Program	Partnership 2007-2009	\$1,486,509	\$1,023,664
Waldron	Middle	Construct walkway/canopy system for unloading buses	Partnership 2006-2007	\$70,000	\$48,737
Waldron	Middle	Construct outdoor physical activity stations and soccer field	Partnership 2006-2007	\$75,000	\$52,218
Warren	Eastside Primary	Replace and bring to current standard HVAC	Partnership 2007-2009	\$377,332	\$203,243
Warren	Eastside Primary	Replace HVAC to current standard	Partnership 2007-2009	\$405,155	\$218,230
Watson Chapel	Watson Chapel HS	Replace Trocal with Pitched Duralast roof	Partnership 2007-2009	\$865,091	\$638,598
Watson Chapel	Watson Chapel Junior High	Replace HVAC per deficiency listing noting inadequate ventilation, ductwork and controls replacement	Partnership 2007-2009	\$875,274	\$646,115
West Fork	West Fork Elementary School	Install exhaust fan above stove and install code compliant fire extinguisher system - in kitchen	Partnership 2006-2007	\$4,500	\$3,138
West Fork	West Fork High School	Add Four Classrooms, Hallway, Asphalt Parking, Sidewalk, Awning, Site-work and prep.	Partnership 2007-2009	\$924,587	\$644,812
West Memphis	East Junior High	Re-roof buildings 40 & 44	Partnership 2007-2009	\$105,125	\$68,094
West Memphis	Faulk Elementary	Add 4 Classrooms	Partnership 2006-2007	\$521,211	\$337,609
West Memphis	Weaver Elementary	Addition of Four New Classrooms	Partnership 2006-2007	\$587,437	\$380,507
West Memphis	West Memphis High School	Add 4 Classrooms	Partnership 2006-2007	\$603,778	\$391,091
West Memphis	Wonder Junior High	Re-roof building 53	Partnership 2007-2009	\$163,910	\$106,171
Western Yell County	WYC High School	New Senior High School	Partnership 2007-2009	\$4,654,769	\$2,571,766
Westside Consolidated	Westside High	Addition of 3 science labs and 1 agri lab	Partnership 2006-2007	\$1,054,901	\$588,623
Westside-Johnson Cnty	Westside Elementary School	Replace/ upgrade wiring and electrical services (Year 1-3)	Partnership 2006-2007	\$32,330	\$20,780
Westside-Johnson Cnty	Westside Elementary School	Replace/ upgrade wiring and electrical services (Year 1-3)	Partnership 2006-2007	\$20,201	\$12,984
Westside-Johnson Cnty	Westside Elementary School	Replace/ upgrade wiring and electrical services (Year 1-3)	Partnership 2006-2007	\$21,552	\$13,853
Westside-Johnson Cnty	Westside Elementary School	Replace/ upgrade wiring and electrical services (Year 1-3)	Partnership 2006-2007	\$26,390	\$16,962
Westside-Johnson Cnty	Westside Elementary School	Replace Aluminum Windows (Year 3) Combined 3 projects	Partnership 2007-2009	\$110,392	\$70,955
Westside-Johnson Cnty	Westside High School	Install (chain link) fencing and gates. (Year 1-3)	Partnership 2006-2007	\$11,849	\$7,616
Westside-Johnson Cnty	Westside High School	Install (chain link) fencing and gates. (Year 1-3)	Partnership 2006-2007	\$11,849	\$7,616
White County Central	White County Central High School	New High School Addition	Partnership 2006-2007	\$250,920	\$179,469
Wickes	New Umpire ES	Building six (6) classroom/restrooms/office	Partnership 2007-2009	\$1,598,891	\$997,531

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
LIST OF COMMITTED PROJECTS
October 1, 2008**

District Name	School Name	Project Description	Program	Estimated Project Cost	Estimated State Financial Participation
Wickes	Wickes Elem.	Addition of six (6) classrooms	Partnership 2006-2007	\$812,166	\$506,702
Wickes	Wickes Elem.	Construction of a new Physical Ed. Facility	Partnership 2006-2007	\$507,871	\$316,855
Wickes	Wickes H. S.	Replacement of 1986 units	Partnership 2007-2009	\$482,916	\$301,286
Wickes	Wickes Mid. School	Music Room, Spec Ed, Media, Workrm	Partnership 2007-2009	\$1,787,857	\$1,115,425
Wonderview	Wonderview Elementary School	4-Exit signs and 16 battery pack lights	Partnership 2007-2009	\$5,064	\$3,015
Wonderview	Wonderview High School	Replacement of collapsed building	Partnership 2006-2007	\$1,113,625	\$664,931
Wonderview	Wonderview High School	1-Fire Alarm Panel, emergency lighting, exit signs	Partnership 2007-2009	\$4,019	\$2,393
Woodlawn	Woodlawn Elementary	Additional Classrooms	Partnership 2007-2009	\$406,361	\$271,494
Woodlawn	Woodlawn Elementary	Projects 24 & 26. Additional Classrooms, Student Services, Building Entrance, Agri Classroom and Lab	Partnership 2007-2009	\$1,219,536	\$814,784
Woodlawn	Woodlawn Elementary School	Renovate restrooms to meet ADA standards	Partnership 2006-2007	\$111,000	\$74,766
Woodlawn	Woodlawn High School	Additional Classrooms and Labs	Partnership 2006-2007	\$2,989,262	\$2,013,482
Wynne	Intermediate	Expand Parking Area	Partnership 2006-2007	\$66,000	\$39,470
Wynne	Intermediate	Cabinet Storage	Partnership 2006-2007	\$99,125	\$59,280
Wynne	Intermediate	Restroom Renovations to meet ADA	Partnership 2006-2007	\$201,294	\$120,380
Wynne	Intermediate	4 Classroom Addition	Partnership 2006-2007	\$703,139	\$420,497
Wynne	Junior High	Shelving and Storage	Partnership 2006-2007	\$69,988	\$41,855
Wynne	Primary School	Enlarge Support Service Area	Partnership 2006-2007	\$201,283	\$120,373
Wynne	Wynne HS	6-8 Classroom Addition	Partnership 2006-2007	\$2,172,408	\$1,299,163
Yellville-Summit	Yellville-Summit ES	6 Classroom Addition to Replace Temporary Buildings	Partnership 2006-2007	\$812,140	\$459,682
Yellville-Summit	Yellville-Summit ES	Re-Roof, Upgrades and Improvements to Mechanical/Electrical	Partnership 2006-2007	\$90,000	\$50,941
Yellville-Summit	Yellville-Summit HS	4 Classroom Addition to Replace Temporary Buildings	Partnership 2006-2007	\$652,000	\$1,162,155
Yellville-Summit	Yellville-Summit HS	Security Cameras, Electrical & Mechanical Upgrades, Renovate	Partnership 2006-2007	\$500,000	\$283,007
Yellville-Summit	Yellville-Summit HS	Re-Roof, Renovate, Electrical & Mechanical Upgrades	Partnership 2006-2007	\$60,000	\$33,961
Yellville-Summit	Yellville-Summit HS	Re-Roof, Renovate, Electrical and Mechanical Upgrades	Partnership 2006-2007	\$60,000	\$33,961
Yellville-Summit	Yellville-Summit MS	6 Classroom Addition, Library, P.E. Facility to Replace Temporary Buildings	Partnership 2006-2007	\$4,112,792	\$885,213
Yellville-Summit	Yellville-Summit MS	Re-Roof, New Window, Renovate	Partnership 2006-2007	\$250,000	\$141,503

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1701000 - Alma School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-1701-001	New Elementary School	-	New School	Enrollment Growth	07/01/2009	07/01/2010	06/30/2011	Planned	114,000	\$14,500,000	Partnership	Academic

1701002 - 1701 - Alma High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1701-001	ROTC/Multi-use Facility	-	New Building	Suitability (School too Small)	01/01/2011	07/01/2011	06/30/2012	Planned	55,000	\$6,000,000	Partnership	Academic

1701001 - 1701 - Alma Intermediate School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1701-001	Multi-use Facility/Safe Room	-	New Building	Suitability (School too Small)	01/01/2009	07/01/2009	10/30/2010	Planned	6,000	\$1,500,000	Partnership	Academic

1701003 - 1701 - Alma Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1701-003	Multi-use Facility/Safe Room	170100302 - Middle School	New Building	Suitability (School too Small)	01/01/2009	07/01/2009	10/30/2010	Planned	6,000	\$1,500,000	Partnership	Academic

1701004 - 1701 - Alma Primary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1701-002	Multi-use Facility/Safe Room	170100401 - Elementary or Primary	New Building	Suitability (School too Small)	01/01/2009	07/01/2009	10/30/2010	Planned	6,000	\$1,500,000	Partnership	Academic

0501000 - Alpena School District

0501001 - 0501 - Alpena Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-0502-001	Carpet life has expired/ needs replacing	-	General Renovation	Condition - Current		11/01/2010	12/01/2010	Proposed	17,688	\$104,712	Partnership	Academic

0501002 - 0501 - Alpena High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-0501-001	Roofing	-	General Renovation	Condition - Lifecycle		11/01/2012	12/01/2012	Proposed	4,800	\$74,112	Partnership	Academic
1213-0501-002	Roofing	-	General Renovation	Condition - Lifecycle		11/01/2012	12/01/2012	Proposed	1,224	\$18,899	Partnership	Academic

1002000 - Arkadelphia School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1002-025	Phone/Intercom/Security System	-	General Renovation	Suitability (School too Small)	07/01/2009	09/01/2009	05/29/2010	Planned	0	\$200,000	Partnership	Academic

1002010 - 1002 - Arkadelphia High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1002-046	Site: Asphalt Parking Area	-	General Renovation	Condition - Lifecycle	04/01/2009	09/01/2009	12/31/2009	Planned	0	\$150,000	Partnership	Academic
0910-1002-048	Upgrade Fire Alarm System	100201005 - Senior High School	General Renovation	Condition - Lifecycle	04/01/2009	09/01/2009	12/31/2009	Planned	0	\$40,000	Partnership	Academic
0910-1002-067	High School Science Lab	100201005 - Senior High School	General Renovation	Suitability (School too Small)	04/01/2009	06/01/2009	05/31/2010	Planned	0	\$100,000	Partnership	Academic
0910-1002-071	Replace HVAC Units	100201005 - Senior High School	General Renovation	Condition - Lifecycle	04/01/2009	06/01/2009	05/31/2010	Planned	0	\$200,000	Partnership	Academic
1011-1002-052	Exterior Painting	100201005 - Senior High School	General Renovation	Condition - Lifecycle	04/01/2010	06/01/2010	05/31/2011	Planned	0	\$75,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1011-1002-058	Replace Ceramic Tile	-	General Renovation	Condition - Lifecycle	04/01/2010	06/01/2010	05/31/2011	Planned	0	\$40,000	Partnership	Academic
1213-1002-061	Remodel High School Theater	100201005 - Senior High School	General Renovation	Condition - Current	04/01/2012	06/01/2012	05/31/2013	Planned	0	\$150,000	Partnership	Academic
1213-1002-068	Exterior Lighting	-	General Renovation	Suitability (School too Small)	04/01/2012	06/01/2012	05/31/2013	Planned	0	\$75,000	Partnership	Academic

1002009 - 1002 - Goza Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1002-022	Addition of Sixth Grade Wing	-	Addition to Building	Suitability (School too Small)	06/01/2009	09/01/2009	08/31/2010	Planned	0	\$2,500,000	Partnership	Academic
0910-1002-032	Replace HVAC Units	-	General Renovation	Condition - Lifecycle	09/01/2009	09/01/2009	05/31/2010	Planned	0	\$100,000	Partnership	Academic
0910-1002-040	Plumbing: Faucets and Fixtures	-	General Renovation	Condition - Lifecycle	06/01/2009	09/01/2009	12/31/2009	Planned	0	\$50,000	Partnership	Academic
0910-1002-053	Fire Alarm System	-	General Renovation	Condition - Lifecycle	06/01/2010	09/01/2010	12/31/2010	Planned	0	\$25,000	Partnership	Academic
0910-1002-078	Roof Project Main Goza Building	100200903 - Junior High Main	General Renovation	Condition - Lifecycle	04/01/2009	06/01/2009	08/31/2009	Planned	0	\$450,000	Partnership	Academic
0910-1002-079	Security Gating/Security Gates	-	Addition to Building	Suitability (School too Small)	06/01/2009	09/01/2009	05/31/2010	Planned	0	\$20,000	Partnership	Academic
0910-1002-080	Upgrade security camera's	-	General Renovation	Condition - Lifecycle	06/01/2009	09/01/2009	05/31/2010	Planned	0	\$25,000	Partnership	Academic
1011-1002-054	Exterior and Interior Painting of Building	-	General Renovation	Condition - Lifecycle	06/01/2010	09/01/2010	05/31/2011	Planned	0	\$30,000	Partnership	Academic
1112-1002-038	Electrical: Electrical Service	-	General Renovation	Condition - Lifecycle	06/01/2011	09/01/2011	05/31/2012	Planned	0	\$50,000	Partnership	Academic
1112-1002-081	Replace floor tiles as needed	-	General Renovation	Condition - Lifecycle	06/01/2011	09/01/2011	05/31/2012	Planned	0	\$15,000	Partnership	Academic
1213-1002-082	Upgrade Science Labs	-	General Renovation	Condition - Lifecycle	04/01/2012	06/01/2012	08/31/2012	Planned	0	\$35,000	Partnership	Academic

1002007 - 1002 - Louisa Perritt Primary - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1002-008	Replace Existing Door Hardware to Ada Compliance	-	General Renovation	Suitability (School too Small)	04/01/2009	06/01/2009	05/31/2010	Planned	0	\$10,000	Partnership	Academic
0910-1002-089	Portable Building Removal	100200702 - Portable 1	General Renovation	Suitability (School too Small)	04/01/2009	06/01/2009	05/31/2010	Planned	0	\$30,000	Partnership	Academic
0910-1002-090	Resurface Parking Area	100200701 - Elementary or Primary	General Renovation	Condition - Lifecycle	04/01/2009	06/01/2009	08/31/2009	Planned	0	\$75,000	Partnership	Academic
0910-1002-096	Add 2nd Grade Wing to Main Building	-	Addition to Building	Suitability (School too Small)	04/01/2009	06/01/2009	08/31/2010	Planned	0	\$1,250,000	Partnership	Academic
0910-1002-097	Add to cafeteria/upgrade equipment	100200701 - Elementary or Primary	Addition to Building	Suitability (School too Small)	04/01/2009	06/01/2009	08/31/2010	Planned	0	\$500,000	Partnership	Academic
0910-1002-098	Increase/Upgrade Media Center	100200701 - Elementary or Primary	Addition to Building	Suitability (School too Small)	04/01/2009	06/01/2009	08/31/2010	Planned	0	\$350,000	Partnership	Academic
0910-1002-099	Enlarge/Upgrade Playground	-	General Renovation	Suitability (School too Small)	04/01/2009	06/01/2009	12/31/2009	Planned	0	\$100,000	Partnership	Academic
0910-1002-100	Expand Security System, Gates, Doors & Camera's	-	General Renovation	Suitability (School too Small)	04/01/2009	06/01/2009	08/31/2010	Planned	0	\$50,000	Partnership	Academic
0910-1002-101	Enlarge Office Area	-	General Renovation	Suitability (School too Small)	04/01/2009	06/01/2009	08/31/2010	Planned	0	\$30,000	Partnership	Academic
0910-1002-102	Expand Bus/Car Drop-off and Pick-up Area	-	General Renovation	Suitability (School too Small)	04/01/2009	06/01/2009	08/31/2010	Planned	0	\$50,000	Partnership	Academic
0910-1002-103	Upgrade Bus Canopy Area	-	General Renovation	Suitability (School too Small)	04/01/2009	06/01/2009	08/31/2009	Planned	0	\$15,000	Partnership	Academic
1112-1002-041	Electrical: Electrical Service	-	General Renovation	Condition - Lifecycle	04/01/2011	06/01/2011	05/31/2012	Planned	0	\$50,000	Partnership	Academic
1112-1002-047	Interior: Replace Ceramic Tiles	-	General Renovation	Condition - Lifecycle	04/01/2011	06/01/2011	05/31/2012	Planned	0	\$25,000	Partnership	Academic
1112-1002-091	Upgrade Exterior Lighting	100200701 - Elementary or Primary	General Renovation	Condition - Lifecycle	04/01/2010	06/01/2010	05/31/2011	Planned	0	\$50,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-1002-092	Paint Interior and Exterior of Buildings	-	General Renovation	Condition - Lifecycle	04/01/2010	06/01/2010	05/31/2011	Planned	0	\$75,000	Partnership	Academic
1213-1002-093	Replace HVAC as Needed	-	General Renovation	Condition - Lifecycle	04/01/2012	06/01/2012	05/31/2013	Planned	0	\$100,000	Partnership	Academic
1213-1002-094	Upgrade heat & smoke detectors	-	General Renovation	Condition - Lifecycle	04/01/2012	06/01/2012	08/31/2012	Planned	0	\$10,000	Partnership	Academic

1002008 - 1002 - Peake Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1002-014	Smoke and Heat Detectors added to Compliance	-	General Renovation	Suitability (School too Small)	06/01/2009	09/01/2009	05/31/2010	Planned	0	\$10,000	Partnership	Academic
0910-1002-024	Add of Five Classrooms and Third Grade Wing	-	Addition to Building	Suitability (School too Small)	06/01/2009	09/01/2009	08/31/2010	Planned	0	\$2,000,000	Partnership	Academic
0910-1002-026	Expand/Renovate Cafeteria	-	General Renovation	Condition - Lifecycle	06/01/2009	09/01/2009	08/31/2010	Planned	0	\$300,000	Partnership	Academic
0910-1002-043	Replace Playground	-	General Renovation	Condition - Lifecycle	06/01/2009	09/01/2009	05/31/2010	Planned	0	\$100,000	Partnership	Academic
0910-1002-106	Upgrade/Expand Media Center	100200804 - Elementary Main	Addition to Building	Suitability (School too Small)	06/01/2009	09/01/2009	08/31/2010	Planned	0	\$300,000	Partnership	Academic
0910-1002-107	Re-roof Peake Building #2	100200801 - Alternative	General Renovation	Condition - Current	04/01/2009	06/01/2009	08/31/2009	Planned	0	\$100,000	Partnership	Academic
0910-1002-108	Redesign/Upgrade Bus/Car Drop Off/Pick Up	-	General Renovation	Suitability (School too Small)	06/01/2009	09/01/2009	08/31/2010	Planned	0	\$75,000	Partnership	Academic
0910-1002-109	Enlarge Office Area	100200804 - Elementary Main	Addition to Building	Suitability (School too Small)	06/01/2009	09/01/2009	08/31/2010	Planned	0	\$30,000	Partnership	Academic
0910-1002-110	Upgrade Security Systems(Doors, Gates & Camera's)	-	General Renovation	Suitability (School too Small)	06/01/2009	09/01/2009	08/31/2010	Planned	0	\$40,000	Partnership	Academic
0910-1002-117	Upgrade/Replace Cafeteria Equipment	-	Addition to Building	Suitability (School too Small)	04/01/2009	06/01/2009	08/31/2010	Planned	0	\$500,000	Partnership	Academic
1011-1002-057	Replace Electrical Panel	-	General Renovation	Condition - Lifecycle	04/01/2010	06/01/2010	05/31/2011	Planned	0	\$50,000	Partnership	Academic
1011-1002-111	Replace Floor Tiles	-	General Renovation	Condition - Lifecycle	06/01/2010	09/01/2010	05/31/2011	Planned	0	\$50,000	Partnership	Academic
1112-1002-044	Replace HVAC Units	-	General Renovation	Condition - Lifecycle	04/01/2011	06/01/2011	08/31/2011	Planned	0	\$100,000	Partnership	Academic
1112-1002-112	Replace Computer Lab Equipment	-	General Renovation	Condition - Lifecycle	04/01/2011	06/01/2011	12/31/2011	Planned	0	\$75,000	Partnership	Academic
1213-1002-055	Replace Water Coolers	-	General Renovation	Condition - Lifecycle	04/01/2012	06/01/2012	08/31/2012	Planned	0	\$25,000	Partnership	Academic
1213-1002-113	Upgrade Stage Lighting and Set	-	General Renovation	Condition - Lifecycle	04/01/2012	06/01/2012	12/31/2012	Planned	0	\$100,000	Partnership	Academic

4701000 - Armorel School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-4701-055	District wide (k-12) ADA Renovations	-	General Renovation	Condition - Current	05/01/2012	07/01/2012	11/01/2012	Planned	0	\$130,000	Partnership	Academic

4701001 - 4701 - Armorel Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-4701-049	Elementary Campus Roof Renovations	-	General Renovation	Condition - Lifecycle	03/01/2011	07/01/2011	09/01/2011	Planned	0	\$250,000	Partnership	Academic

4701002 - 4701 - Armorel High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-4701-026	High School HVAC Renovations	-	General Renovation	Condition - Lifecycle	05/01/2012	07/01/2012	09/01/2012	Planned	0	\$135,000	Partnership	Academic

4101000 - Ashdown School District

4101000 - 4101 - Administration - Administration

ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-4101-001	replace HVAC units - ALE Bldg.	410100005 - ALE Building	General Renovation	Condition - Lifecycle	06/15/2015	06/15/2015	06/01/2016	Planned	3,384	\$18,363	Local	Academic

4101004 - 4101 - Ashdown High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4101-009	Replace metal standing seam roof - AHS Band Hall	410100407 - Music/Band	General Renovation	Condition - Lifecycle	10/01/2007	10/01/2007	11/30/2007	Complete	3,813	\$23,025	Local	Academic
1011-4101-002	HVAC - Replace heating furnace - AHS Gymnasium	410100406 - Gymnasium	General Renovation	Condition - Lifecycle	12/18/2006	12/18/2006	04/20/2007	Complete	16,380	\$78,881	Local	Academic
1011-4101-003	Replace HVAC units - AHS Band Hall	410100407 - Music/Band	General Renovation	Condition - Lifecycle	12/01/2006	12/01/2006	02/12/2007	Complete	3,813	\$34,696	Local	Academic
1011-4101-004	Replace asphalt roof AHS Home Ec. Bldg.(Med Pro building)	410100401 - High School Home EC	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	07/01/2011	Planned	1,823	\$9,825	Local	Academic
1011-4101-005	replace HVAC units - AHS Home Ec. Bldg. (Med Pro Bldg.)	410100401 - High School Home EC	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	07/01/2011	Planned	1,823	\$9,182	Local	Academic
1011-4101-006	replace HVAC units - Existing High School	410100402 - Senior High School	General Renovation	Condition - Lifecycle	06/04/2010	06/04/2010	06/03/2011	Planned	26,838	\$128,542	Local	Academic
1011-4101-007	Reroof AHS Agri Building	410100409 - High School AGR1 Building	General Renovation	Condition - Lifecycle	06/21/2010	06/21/2010	06/21/2011	Planned	6,000	\$42,064	Local	Academic
1011-4101-008	Replace HVAC units - AHS Agri Building	410100409 - High School AGR1 Building	General Renovation	Condition - Lifecycle	06/21/2010	06/18/2010	07/18/2011	Planned	6,000	\$18,363	Local	Academic
1213-4101-001	Reroof Existing High School	410100402 - Senior High School	General Renovation	Condition - Lifecycle	06/04/2012	06/04/2012	06/07/2013	Planned	26,838	\$495,717	Local	Academic

4101003 - 4101 - Ashdown Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4101-020	Reroof Ashdown Junior High Agri Shop	410100305 - JHS Agri Shop	General Renovation	Condition - Lifecycle	11/01/2007	11/19/2007	11/24/2007	Complete	5,000	\$9,990	Local	Academic
1011-4101-011	Reroof Ashdown Junior High Gym	410100304 - JHS Gym	General Renovation	Condition - Lifecycle	06/11/2010	06/14/2010	07/11/2011	Planned	15,252	\$230,000	Local	Academic
1011-4101-012	Replace HVAC units - Ashdown Junior High Gym	410100304 - JHS Gym	General Renovation	Condition - Lifecycle	06/23/2010	06/23/2010	06/24/2011	Planned	15,252	\$46,205	Local	Academic
1011-4101-013	Replace HVAC units - Ashdown Junior High Agri Shop	410100305 - JHS Agri Shop	General Renovation	Condition - Lifecycle	06/21/2010	06/21/2010	06/22/2011	Planned	5,000	\$16,180	Local	Academic
1011-4101-014	Replace HVAC units - Ashdown Junior High Fieldhouse	410100306 - JHS Field House	General Renovation	Condition - Lifecycle	06/14/2010	06/14/2010	06/15/2011	Planned	1,800	\$9,182	Local	Academic
1011-4101-015	HVAC replacement at Ashdown Junior High	410100303 - Junior High School	General Renovation	Condition - Lifecycle	07/12/2010	07/12/2010	08/12/2011	Planned	42,524	\$210,525	Local	Academic

4101002 - 4101 - C. D. Franks Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-4101-016	Reroof C.D. Franks. Gym	410100203 - Gymnasium	General Renovation	Condition - Lifecycle	06/11/2010	06/11/2010	07/11/2011	Planned	3,200	\$19,323	Local	Academic
1011-4101-017	Replace HVAC units - C.D. Franks Elementary	410100201 - Elementary or Primary	General Renovation	Condition - Lifecycle	06/17/2010	06/18/2010	07/19/2011	Planned	33,088	\$304,044	Local	Academic
1011-4101-018	Replace 2 gas heating furnaces - C.D.Franks Gym	410100203 - Gymnasium	General Renovation	Condition - Lifecycle	10/01/2010	10/01/2010	11/01/2010	Planned	3,200	\$10,442	Partnership	Academic

4101001 - 4101 - L.F. Henderson Interm. Sch. - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-4101-019	Replace HVAC units - LF Henderson Main	410100102 - LF Henderson Main	General Renovation	Condition - Lifecycle	06/11/2010	06/14/2010	07/14/2011	Planned	29,974	\$292,085	Local	Academic
1011-4101-020	Reroof LF Henderson Gym	410100103 - LF Henderson GYM	General Renovation	Condition - Lifecycle	06/07/2010	06/11/2010	06/10/2011	Planned	3,200	\$48,256	Local	Academic
1011-4101-021	Replace Asphalt Roof LFH Band & Music Room	410100104 - Band and Music	General Renovation	Condition - Lifecycle	06/07/2010	06/11/2010	06/13/2011	Planned	2,700	\$14,076	Local	Academic
1011-4101-023	Replace HVAC units - LF Henderson Band & Music room	410100104 - Band and Music	General Renovation	Condition - Lifecycle	05/18/2010	06/18/2010	06/17/2011	Planned	2,700	\$43,290	Local	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1011-4101-024	Replace HVAC units - LF Henderson Gym	410100103 - LF Henderson GYM	General Renovation	Condition - Lifecycle	06/14/2010	06/18/2010	06/20/2011	Planned	3,200	\$5,012	Local	Academic
1011-4101-025	Replace HVAC units - LF Henderson Library	410100101 - LF Henderson Library	General Renovation	Condition - Lifecycle	06/21/2010	06/11/2010	06/10/2011	Planned	3,780	\$18,363	Local	Academic

4101005 - 4101 - Margaret Daniels Primary - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-4101-026	Replace HVAC units - Magaret Daniel Primary	410100501 - Elementary or Primary	General Renovation	Condition - Lifecycle	06/14/2010	06/18/2010	06/17/2011	Planned	36,013	\$284,642	Local	Academic

5801000 - Atkins School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-5801-001	Demolition Project - Elementary Buildings 580100101 and 580100102 and Middle School Building 580100303	-	General Renovation	Condition - Current	01/01/2010	06/01/2010	09/01/2010	Planned	71,798	\$165,000	Partnership	Academic

5801002 - 5801 - Atkins High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5801-009	HS Standby Battery Lighting System	-	General Renovation	Condition - Lifecycle	01/01/2007	07/01/2009	06/30/2010	Complete	83,000	\$30,000	Partnership	Academic

7401000 - Augusta School District

7401001 - 7401 - Augusta Elementary School - K-8

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7401-010	Special Ed/Alternative Sch/Elem. P.E. Facility	740100101 - Elementary or Primary	Addition to Building	Condition - Current	01/10/2011	06/01/2011	08/01/2012	Planned	12,000	\$1,656,000	Partnership	Academic

7401003 - 7401 - Augusta High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7401-002	Fire Alarm & Security System	740100301 - Senior High School	General Renovation	Condition - Current	01/10/2009	06/01/2009	08/01/2010	Planned	57,314	\$170,000	Partnership	Academic
0910-7401-003	Emergency Light System	740100301 - Senior High School	General Renovation	Condition - Current	01/10/2009	06/01/2009	08/01/2010	Planned	0	\$7,715	Partnership	Academic
1112-7401-004	HVAC	740100301 - Senior High School	General Renovation	Condition - Lifecycle	01/10/2011	06/01/2011	08/01/2012	Planned	57,314	\$995,098	Partnership	Academic

7401007 - 7401 - Cotton Plant Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7401-010	COTTON PLANT ES FIRE ALARM SYSTEM	740100701 - Elementary or Primary	General Renovation	Condition - Current	06/01/2009	07/01/2009	08/01/2009	Planned	19,112	\$154,867	Partnership	Academic
1112-7401-012	ELECTRICAL UPGRADES- COTTON PLANT ES	-	General Renovation	Condition - Current	01/01/2011	06/01/2011	06/01/2012	Planned	19,112	\$47,570	Local	Academic
1112-7401-013	PLUMBING UPGRADES - COTTON PLANT ES	-	General Renovation	Condition - Current	01/01/2011	06/01/2011	06/01/2012	Planned	19,112	\$111,379	Local	Academic

7301000 - Bald Knob School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7301-901	ADA BKPS	-	General Renovation	Condition - Current	07/01/2011	07/01/2011	06/29/2012	Planned	0	\$125,000	Local	Academic

7301001 - 7301 - H.L. Lubker Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7301-100	Lubker Elem (0708) Improvements	-	General Renovation	Condition - Lifecycle	07/01/2012	12/01/2006	06/28/2013	Planned	41,303	\$484,000	Partnership	Academic

5401000 - Barton-Lexa School District

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5401-011	Elementary / 5401-011	-	General Renovation	Condition - Current	07/01/2011	07/01/2011	08/01/2012	Planned	0	\$100,000	Partnership	Academic
1112-5401-012	Elementary 5401-012	-	General Renovation	Condition - Current	07/01/2012	07/01/2012	10/30/2012	Planned	0	\$30,000	Partnership	Academic
1213-5401-014	Elementary / 5401-014	-	General Renovation	Condition - Current	07/01/2013	07/01/2013	10/30/2013	Planned	0	\$30,000	Partnership	Academic

5401003 - 5401 - Barton High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-5401-013	High School Vocational / 5401-013	-	General Renovation	Condition - Current	07/01/2011	07/01/2011	10/30/2011	Planned	0	\$30,000	Partnership	Academic

3201000 - Batesville School District

3201005 - 3201 - Batesville High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3201-316	Up-Grade HVAC system, mechanical/electrical service	-	General Renovation	Condition - Lifecycle	07/05/2007	03/01/2010	03/01/2011	Planned	77,679	\$800,000	Partnership	Academic
1112-3201-119	Additional parking	-	Addition to Building	Enrollment Growth	07/01/2011	07/01/2012	08/31/2013	Planned	0	\$55,000	Local	Academic

3201004 - 3201 - Batesville Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3201-262	Replace roof	-	General Renovation	Condition - Current	07/01/2012	07/01/2013	08/31/2014	Planned	86,238	\$1,393,570	Partnership	Academic
0910-3201-314	Up-grade soffit of building	-	General Renovation	Condition - Current	07/01/2013	07/01/2014	08/31/2014	Planned	1,786	\$6,000	Local	Academic
0910-3201-317	Up-grade HVAC system, mechanical/electrical service	-	General Renovation	Condition - Lifecycle	07/05/2007	03/01/2010	03/01/2011	Planned	86,238	\$850,000	Partnership	Academic

3201009 - 3201 - Eagle Mountain Elem School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-3201-265	Additional parking	-	Addition to Building	Enrollment Growth		07/01/2010	08/31/2010	Planned	0	\$35,000	Local	Academic

3201002 - 3201 - Kindergarten Center - Pre-K

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3201-215	Up-grade HVAC units	-	General Renovation	Condition - Lifecycle		07/01/2009	08/31/2009	Planned	4,500	\$30,000	Local	Academic
1011-3201-275	Up-grade HVAC units	-	General Renovation	Condition - Current		07/01/2010	08/31/2010	Planned	4,500	\$30,000	Local	Academic
1112-3201-113	Replace Roof	-	General Renovation	Condition - Current	07/01/2014	07/01/2012	08/31/2013	Planned	34,853	\$325,000	Local	Academic
1112-3201-307	Up-grade HVAC units	-	General Renovation	Condition - Current		07/01/2011	08/31/2011	Planned	4,500	\$30,000	Local	Academic
1213-3201-308	Up-grade HVAC units	-	General Renovation	Condition - Current		07/01/2012	08/31/2012	Planned	4,500	\$30,000	Local	Academic

3201000 - 3201 - New Horizon's Alternative School - Other

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3201-288	Cafeteria Roofing	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	07/30/2009	Planned	3,554	\$14,000	Local	Academic
0910-3201-310	Install vinyl siding	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	08/31/2009	Planned	35,554	\$14,500	Local	Academic

3201042 - 3201 - Sulphur Rock Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3201-177	Up-grade HVAC units	-	General Renovation	Condition - Lifecycle		07/01/2009	08/31/2009	Planned	4,500	\$30,000	Local	Academic
1011-3201-244	Up-grade HVAC units	-	General Renovation	Condition - Current		07/01/2010	08/31/2010	Planned	4,500	\$25,000	Local	Academic
1112-3201-295	Up-grade HVAC units	-	General Renovation	Condition - Current		07/01/2011	08/31/2011	Planned	4,500	\$25,000	Local	Academic
1213-3201-296	Up-grade HVAC units	-	General Renovation	Condition - Current		07/01/2012	08/31/2012	Planned	4,500	\$25,000	Local	Academic

3201003 - 3201 - West Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3201-112	Additional parking	-	Addition to Building	Enrollment Growth	06/01/2008	07/01/2009	08/31/2009		0	\$30,000	Local	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

6301000 - Bauxite School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6301-002	Field House Renovation	-	General Renovation	Condition - Current	10/01/2009	10/01/2011	10/01/2012	Planned	6,500	\$916,955	Partnership	Academic
1213-6301-002	ROOF	-	General Renovation	Condition - Lifecycle	11/01/2011	11/01/2012	11/01/2013	Planned	26,000	\$422,240	Partnership	Academic

6301000 - 6301 - Administration - Administration

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-6301-001	New Auditorium	-	New Building	Enrollment Growth	10/01/2010	06/01/2012	10/01/2013	Planned	16,280	\$2,520,632	Partnership	Academic

6301002 - 6301 - Bauxite High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6301-001	Science/Technology Building Renovation	-	General Renovation	Suitability (School too Small)	10/11/2007	09/01/2009	10/01/2010	Planned	3,408	\$563,921	Partnership	Academic
0910-6301-005	Band Building Renovation	630100204 - Band	General Renovation	Suitability (School too Small)	10/01/2008	10/01/2010	10/01/2011	Planned	4,095	\$747,869	Partnership	Academic
0910-6301-007	ROOF	630100201 - Industrial Arts	General Renovation	Condition - Lifecycle	11/01/2008	11/01/2009	11/01/2010	Planned	5,000	\$60,000	Partnership	Academic
1011-6301-004	Industrial Arts Building Renovation	630100201 - Industrial Arts	General Renovation	Condition - Current	10/01/2009	10/01/2010	10/01/2011	Planned	5,781	\$599,316	Partnership	Academic
1011-6301-005	ROOF	630100206 - Home Economics	General Renovation	Condition - Lifecycle	11/01/2009	11/01/2010	11/01/2011	Planned	3,003	\$50,270	Partnership	Academic
1112-6301-003	HVAC	630100204 - Band	General Renovation	Condition - Lifecycle	11/01/2010	11/01/2011	11/01/2012	Planned	4,095	\$60,834	Partnership	Academic
1112-6301-004	ROOFING	630100204 - Band	General Renovation	Condition - Lifecycle	11/01/2010	11/01/2011	11/01/2012	Planned	5,000	\$83,700	Partnership	Academic

6301001 - 6301 - Pine Haven Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6301-003	Pine Haven Elem Renovation	630100101 - Classroom Bldg	General Renovation	Condition - Current	06/01/2008	10/01/2009	10/01/2010	Planned	25,061	\$3,785,965	Partnership	Academic
1213-6301-003	HVAC	630100102 - Pine Haven Elem	General Renovation	Condition - Lifecycle	11/01/2011	11/01/2012	11/01/2013	Planned	25,000	\$377,500	Partnership	Academic
1213-6301-004	ROOF	630100102 - Pine Haven Elem	General Renovation	Condition - Lifecycle	11/01/2011	11/01/2012	11/01/2013	Planned	37,000	\$611,980	Partnership	Academic

1601000 - Bay School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1601-004	Wellness, choir, and band facility	-	New Building	Condition - Lifecycle	06/01/2009	07/01/2009	07/01/2010	Planned	30,000	\$4,500,000	Partnership	Academic

1601002 - 1601 - Bay High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1601-005	New roof primary high school building	-	General Renovation	Condition - Current	06/01/2011	07/01/2011	01/01/2012	Planned	23,000	\$300,000	Partnership	Academic
1213-1601-007	High School Renovation	-	General Renovation	Condition - Current	06/01/2012	07/01/2012	07/01/2013	Planned	750	\$575,000	Partnership	Academic

5201000 - Bearden School District

5201005 - 5201 - Bearden Elementary School - K-8

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-5201-079	BES/BMS/BHS Electrical Project	-	General Renovation	Condition - Lifecycle	05/01/2011	07/01/2011	06/29/2012	Planned	4,400	\$35,500	Local	Academic
1213-5201-090	Upgrade/remodel or add classrooms	-	General Renovation	Condition - Lifecycle	05/01/2012	07/02/2012	06/28/2013	Planned	3,300	\$35,000	Local	Academic

5201002 - 5201 - Bearden High School - High

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5201-053	HIGH SCHOOL 4 CLASSROOM ADDITION	-	Addition to Building	Suitability (School too Small)	08/01/2008	09/01/2009	04/30/2010	Planned	4,500	\$490,000	Partnership	Academic
1011-5201-031	BHS AC Project (2)	-	General Renovation	Condition - Lifecycle	03/01/2010	06/01/2010	08/01/2010	Planned	0	\$11,500	Local	Academic
1011-5201-072	BHS/BMS/BES Phone/Intercoms/Data Ports Project	-	General Renovation	Condition - Lifecycle	04/01/2010	07/01/2010	06/30/2011	Planned	17,000	\$6,500	Local	Academic
1112-5201-080	BHS/BMS/BES Plumbing	-	General Renovation	Condition - Lifecycle	02/01/2011	07/01/2011	06/29/2012	Planned	17,700	\$19,950	Local	Academic

7302000 - Beebe School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-7302-007	ROOF REPLACEMENT ALE BUILDING #1	-	General Renovation	Condition - Lifecycle	03/01/2012	06/01/2012	09/30/2012	Planned	2,827	\$100,000	Partnership	Academic

7302008 - 7302 - Beebe Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7302-008	New Building - PE AND CAFETERIA	-	New Building	Enrollment Growth	12/01/2011	05/01/2012	08/01/2012	Planned	101,500	\$13,702,500	Partnership	Academic

7302010 - 7302 - Beebe High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-7302-002	Beebe High School Renovation for additional classroom space - Agri Building	-	General Renovation	Condition - Lifecycle	12/01/2006	06/01/2010	06/01/2011	Planned	3,993	\$2,000,000	Partnership	Academic
1011-7302-011	Beebe High School Renovation for classroom space- GCE Building	730201001 - Vocational	General Renovation	Suitability (School too Small)	12/01/2006	06/01/2010	06/01/2011	Planned	4,000	\$2,000,000	Partnership	Academic

7302011 - 7302 - Beebe Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7302-005	Jr. High 7/8 Renovation	-	General Renovation	Condition - Lifecycle	05/01/2009	07/01/2009	09/01/2009	Planned	45,781	\$1,666,428	Partnership	Academic

7302034 - 7302 - Mcrae Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7302-006	Beebe Middle School/Cafeteria Re-roof	-	General Renovation	Condition - Current	12/01/2008	07/01/2009	09/01/2009	Planned	21,000	\$351,540	Partnership	Academic
1011-7302-010	New Building Middle School Campus	-	New Building	Enrollment Growth	07/01/2009	07/01/2010	08/01/2012	Planned	30,000	\$4,050,000	Partnership	Academic
1112-7302-001	HVAC	-	General Renovation	Condition - Lifecycle	12/01/2010	06/01/2011	06/30/2011	Planned	0	\$100,000	Partnership	Academic

7302035 - 7302 - Mcrae High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-7302-008	Middle School ADA, PBX, Surveillance	-	General Renovation	Condition - Current		07/01/2010	09/15/2010	Proposed	77,553	\$57,736	Partnership	Academic

6302000 - Benton School District

6302012 - 6302 - Benton High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6302-001	H.S. PE/HEALTH FACILITY	-	New Building	Enrollment Growth	01/01/2007	06/15/2007	06/15/2008	Planned	0	\$3,000,000	Partnership	Academic
0910-6302-012	Upgrade roof HS Auditorium	-	General Renovation	Condition - Current	07/01/2008	06/15/2009	08/15/2009	Planned	23,000	\$190,210	Partnership	Academic

6302010 - 6302 - Benton Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6302-010	JHS Renovation	-	General Renovation	Condition - Lifecycle	10/15/2010	05/15/2011	08/15/2012	Planned	102,211	\$1,650,000	Partnership	Academic
1011-6302-110	Construct 6 additional classrooms	-	Addition to Building	Suitability (School too Small)	10/15/2010	05/15/2011	08/15/2012	Planned	13,051	\$856,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

6302011 - 6302 - Benton Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6302-011	Construct Four New Classrooms	-	Addition to Building	Suitability (School too Small)	10/15/2010	05/15/2011	08/15/2012	Planned	4,850	\$650,000	Partnership	Academic
1213-6302-025	Classroom Lighting Upgrade	-	General Renovation	Condition - Current	03/15/2012	06/15/2012	08/15/2012	Planned	78,750	\$500,000	Partnership	Academic

6302008 - 6302 - Perrin Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6302008-002	Physical Ed/Health Gym	-	New Building	Suitability (School too Small)		07/01/2009	12/20/2009	Proposed	7,500	\$670,000	Partnership	Academic

6302009 - 6302 - Ringgold Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6302009-001	Physical Ed/ Health Gym	-	New Building	Enrollment Growth		07/01/2009	12/20/2009	Proposed	7,500	\$670,000	Partnership	Academic
0910-6302-019	Renovate and Add to Front Entrance Roof Structure	-	General Renovation	Condition - Current	10/15/2008	05/15/2009	08/15/2010	Planned	0	\$205,000	Partnership	Academic
1011-6302009-001	Construct 4 additional classrooms	-	Addition to Building	Enrollment Growth		08/05/2010	02/15/2011	Proposed	4,000	\$1,000,000	Partnership	Academic

**0401000 - Bentonville School District
District Wide**

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0401-004	New Elementary School #10	-	New School	Enrollment Growth	09/01/2008	04/01/2009	08/01/2010	Planned	87,878	\$15,256,849	Partnership	Academic
0910-0401-006	New Middle School #4	-	New School	Enrollment Growth	09/01/2008	04/01/2009	08/01/2010	Planned	100,000	\$17,749,200	Partnership	Academic
1011-0401-024	New Junior High School #3	-	New School	Enrollment Growth	03/01/2009	01/01/2010	08/01/2011	Planned	171,403	\$32,089,414	Partnership	Academic
1112-0401-014	New Elementary School #11	-	New School	Enrollment Growth	08/01/2010	04/01/2011	08/01/2012	Planned	87,878	\$16,495,184	Partnership	Academic

0401007 - 0401 - Apple Glen Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0401-018	Apple Glen Asphalt Parking	-	General Renovation	Condition - Lifecycle	04/01/2009	06/01/2009	08/01/2009	Planned	3,850	\$6,097	Local	Academic

0401005 - 0401 - Old High Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0401-019	Old High MS Parking Lot	-	General Renovation	Condition - Lifecycle	05/01/2009	06/01/2009	08/01/2009	Planned	80,000	\$132,692	Local	Academic

0401004 - 0401 - R.E. Baker Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-0401-007	R.E. Baker Renovation	040100401 - Elementary or Primary	General Renovation	Condition - Lifecycle	02/01/2010	05/01/2010	07/01/2011	Planned	49,895	\$3,500,000	Local	Academic

0401006 - 0401 - Sugar Creek Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0401-015	Gifted & Talented Center	-	New Building	Suitability (School too Small)	03/01/2009	09/01/2009	03/01/2010	Planned	8,000	\$1,500,000	Partnership	Academic
1011-0401-022	Sugar Creek ES	-	General Renovation	Condition - Lifecycle		07/01/2010	08/01/2010	Proposed	62,870	\$108,633	Partnership	Academic
1112-0401-001	Construct a New Gym Sugar Creek	040100602 - Multi-purpose Facility/PE	New Building	Suitability (School too Small)	03/01/2011	07/01/2011	01/15/2012	Planned	12,000	\$1,080,000	Partnership	Academic

0401001 - 0401 - Thomas Jefferson Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-0401-021	Thomas Jefferson ES Asphalt Parking Replacement	-	General Renovation	Condition - Lifecycle	03/01/2010	07/01/2010	08/01/2010	Planned	58,438	\$104,044	Local	Academic

0401002 - 0401 - Washington Junior High School - Middle

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0401-013	Renovation to Washington JHS	040100002 - Washington JHS	General Renovation	Condition - Lifecycle	06/01/2009	07/01/2009	10/01/2009	Planned	90,518	\$1,250,053	Partnership	Academic
0910-0401-017	Washington JHS Asphalt Parking	-	General Renovation	Condition - Lifecycle	03/01/2009	07/01/2009	08/01/2009	Planned	85,802	\$152,768	Partnership	Academic

0502000 - Bergman School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-0502-003	New Middle School	-	New School	Enrollment Growth	07/01/2011	06/01/2012	07/01/2013	Planned	75,462	\$12,663,994	Partnership	Academic
1213-0502-002	Addition of classrooms to Elementary School	-	Addition to Building	Enrollment Growth	07/01/2012	01/01/2013	08/01/2013	Planned	11,952	\$1,916,929	Partnership	Academic

0502006 - 0502 - Bergman Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-0502-001	New HVAC at High school gymnasium	050200705 - Senior High School/New Gym	General Renovation	Condition - Lifecycle	07/01/2012	01/01/2013	08/01/2013	Planned	0	\$300,000	Partnership	Academic
1112-0502-002	New Metal Roof on Existing High school	050200703 - Senior High School	General Renovation	Condition - Lifecycle	07/01/2012	01/01/2013	08/01/2013	Planned	33,000	\$596,171	Partnership	Academic
1213-0502-001	Improvements to the High School Media Center & Core Classrooms	050200711 - Middle School	General Renovation	Enrollment Growth	07/01/2012	01/01/2013	08/01/2013	Planned	5,900	\$1,057,946	Partnership	Academic
1213-0502-003	New Metal Roof on Existing Fine Arts-Old Agri Building	050200702 - Fine Arts-Old Agri Building	General Renovation	Condition - Lifecycle	07/01/2012	01/01/2013	08/01/2013	Planned	4,081	\$65,000	Local	Academic

3001000 - Bismarck School District

3001001 - 3001 - Bismarck Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3001-002	Replace/Improve Roof on D Building	300100102 - D - Bldg	General Renovation	Condition - Lifecycle	09/26/2007	03/01/2009	05/01/2009	Planned	3,920	\$60,000	Partnership	Academic

2901000 - Blevins School District

2901001 - 2901 - Blevins Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2901-004	ROOF-BES-ELGYM	-	General Renovation	Condition - Lifecycle		07/01/2008	06/30/2009	Proposed	5,600	\$51,000	Partnership	Academic
1011-2901-001	HVAC-BES4	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Proposed	2,500	\$7,208	Partnership	Academic
1112-2901-002	HVAC-BES4	-	General Renovation	Condition - Lifecycle		07/01/2011	06/29/2012	Proposed	35,585	\$18,936	Partnership	Academic
1213-2901-002	HVAC-BES4	-	General Renovation	Condition - Lifecycle		07/01/2012	06/28/2013	Proposed	38,885	\$5,000	Local	Academic

2901002 - 2901 - Blevins High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2901-001	HVAC-VoAg	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Proposed	4,000	\$2,000	Partnership	Academic
0910-2901-002	HVAC-GYM5	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Proposed	12,554	\$7,000	Partnership	Academic
0910-2901-005	ROOF-BHS-Ag	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Proposed	4,000	\$20,000	Partnership	Academic
0910-2901-006	ROOF-BHS-FA3	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Proposed	7,000	\$56,481	Partnership	Academic
0910-2901-008	PLUMB-AG	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Proposed	4,000	\$4,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

September 10, 2008

Capital Projects Summary

0910-2901-009	PLUMB-BHS-GYM5	-	General Renovation	Condition - Lifecycle	07/01/2009	06/30/2010	Proposed	12,554	\$17,205	Partnership	Academic
0910-2901-010	PLUMB-BHS6	-	General Renovation	Condition - Lifecycle	07/01/2009	06/30/2010	Proposed	28,598	\$28,598	Partnership	Academic
0910-2901-011	PLUMB-BHS-ALE9	-	General Renovation	Condition - Lifecycle	07/01/2009	06/30/2010	Proposed	1,540	\$1,540	Partnership	Academic
1011-2901-003	ROOF-BHS-6	-	General Renovation	Condition - Lifecycle	07/01/2010	06/30/2011	Proposed	23,700	\$168,000	Partnership	Academic
1112-2901-003	HVAC-VoAg	-	General Renovation	Condition - Lifecycle	07/01/2011	06/29/2012	Proposed	4,000	\$9,006	Partnership	Academic
1112-2901-004	HVAC-FA3	-	General Renovation	Condition - Lifecycle	07/01/2011	06/29/2012	Proposed	9,000	\$5,813	Partnership	Academic
1112-2901-006	HVAC-BHS6	-	General Renovation	Condition - Lifecycle	07/01/2011	06/29/2012	Proposed	1,000	\$3,000	Partnership	Academic
1112-2901-011	PLUMB-FA3	-	General Renovation	Condition - Lifecycle	07/01/2011	06/29/2012	Proposed	7,000	\$7,000	Partnership	Academic
1112-2901-012	PLUMB-BHS6	-	General Renovation	Condition - Lifecycle	07/01/2011	06/29/2012	Proposed	28,598	\$4,651	Partnership	Academic
1112-2901-013	PLUMB-BHS-ALE9	-	General Renovation	Condition - Lifecycle	07/01/2011	06/29/2012	Proposed	1,540	\$4,651	Partnership	Academic
1112-2901-014	PLUMB-AgBarn	-	General Renovation	Condition - Lifecycle	07/01/2011	06/29/2012	Proposed	6,000	\$1,500	Partnership	Academic
1112-2902-005	HVAC-GYM	-	General Renovation	Condition - Lifecycle	07/01/2011	06/29/2012	Proposed	12,554	\$5,000	Partnership	Academic
1213-2901-006	ELEC-AG7	-	General Renovation	Condition - Lifecycle	07/01/2012	06/28/2013	Proposed	4,000	\$32,000	Partnership	Academic
1213-2901-007	ELEC-FA3	-	General Renovation	Condition - Lifecycle	07/01/2012	06/28/2013	Proposed	7,000	\$56,000	Partnership	Academic
1213-2901-008	ELEC-BHS-GYM5	-	General Renovation	Condition - Lifecycle	07/01/2012	06/28/2013	Proposed	12,554	\$100,000	Partnership	Academic
1213-2901-009	ELEC-BHS6	-	General Renovation	Condition - Lifecycle	07/01/2012	06/28/2013	Proposed	28,598	\$229,000	Partnership	Academic
1213-2901-010	ELEC-AgBarn	-	General Renovation	Condition - Lifecycle	07/01/2012	06/28/2013	Proposed	6,000	\$48,000	Partnership	Academic

2901013 - 2901 - Emmet Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2901-012	PLUMB-EES	-	General Renovation	Condition - Lifecycle	07/01/2009	06/30/2010	Proposed	15,176	\$15,176	Partnership	Academic	
0910-2901-013	ELEC-EES	-	General Renovation	Condition - Lifecycle	07/01/2007	06/30/2008	Proposed	15,176	\$121,400	Partnership	Academic	
1011-2901-002	HVAC-EES-P	-	General Renovation	Condition - Lifecycle	07/01/2010	06/30/2011	Proposed	1,600	\$5,000	Partnership	Academic	
1112-2901-007	HVAC-EES	-	General Renovation	Condition - Lifecycle	07/01/2011	06/29/2012	Proposed	15,176	\$50,000	Partnership	Academic	
1112-2901-008	HVAC-EES-P	-	General Renovation	Condition - Lifecycle	07/01/2011	06/29/2012	Proposed	1,600	\$2,932	Partnership	Academic	
1112-2901-009	HVAC-EES-P	-	General Renovation	Condition - Lifecycle	07/01/2011	06/29/2012	Proposed	3,240	\$29,000	Partnership	Academic	
1112-2901-010	ROOF-EES	-	General Renovation	Condition - Lifecycle	07/01/2011	06/29/2012	Proposed	6,000	\$36,000	Partnership	Academic	
1112-2901-080	Construct new P.E. building	-	New Building	Suitability (School too Small)	07/01/2011	06/29/2012	Proposed	5,000	\$520,000	Partnership	Academic	

2901014 - 2901 - Emmet High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2901-004	PLUMB-EHS-LIB	-	General Renovation	Condition - Lifecycle	07/01/2010	06/30/2011	Proposed	3,600	\$4,651	Partnership	Academic	
1011-2901-005	PLUMB-EHS-GYM	-	General Renovation	Condition - Lifecycle	07/01/2010	06/30/2011	Proposed	15,273	\$4,651	Partnership	Academic	

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1213-2901-003	HVAC-EHS-LIB	-	General Renovation	Condition - Lifecycle	07/01/2012	06/28/2013	Proposed	3,600	\$5,000	Partnership	Academic
1213-2901-004	HVAC-EHS-HE	-	General Renovation	Condition - Lifecycle	07/01/2012	06/28/2013	Proposed	1,120	\$2,500	Partnership	Academic
1213-2901-005	ROOF-EHS-LIB	-	General Renovation	Condition - Lifecycle	07/01/2012	06/28/2013	Proposed	3,600	\$30,772	Partnership	Academic

4702000 - Blytheville School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-4702-001	Blytheville Kindergarten Center Surveillance System	-	General Renovation	Condition - Current	05/01/2011	07/01/2011	08/01/2011	Planned	0	\$24,000	Local	Academic

4702013 - 4702 - Blytheville High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4702-042	Health, Physical Education, & Recreation*	-	New Building	Condition - Current	12/01/2008	08/01/2009	11/01/2010	Committed	34,915	\$5,400,000	Partnership	Academic
1011-4702-079	Surveillance System	-	General Renovation	Condition - Current	06/01/2010	07/01/2010	08/01/2010	Planned	0	\$24,000	Local	Academic

4702011 - 4702 - Blytheville Intermediate Sch - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4702-001	IS Renovations*	-	General Renovation	Condition - Current	04/01/2009	07/01/2009	10/01/2010	Committed	0	\$600,000	Partnership	Academic
0910-4702-003	IS Remove Asbestos	-	General Renovation	Condition - Current	06/01/2009	07/01/2009	08/01/2009	Planned	0	\$30,000	Local	Academic

4702006 - 4702 - Central Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-4702-001	Cafeteria & Kitchen*	-	New Building	Condition - Current	04/01/2010	08/01/2010	06/01/2011	Committed	0	\$1,400,000	Partnership	Academic

4702007 - 4702 - Fairview Kindergarten Center - Pre-K

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-4702-002	Fairview/Charter Roof*	-	General Renovation	Condition - Lifecycle	05/01/2010	06/01/2010	08/01/2010	Committed	0	\$400,000	Partnership	Academic

4201000 - Booneville School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4201-003	New Gym and P.E. Facility and covered walkways	-	New Building	Suitability (School too Small)	12/01/2008	07/01/2009	08/01/2010	Planned	18,000	\$4,500,000	Partnership	Academic
1112-4201-009	Make track accessible	-	General Renovation	Condition - Current	12/01/2010	05/01/2011	08/15/2011	Planned	0	\$100,000	Partnership	Academic
1112-4201-010	Remodel and enlarge restrooms	-	General Renovation	Condition - Current	12/01/2010	06/01/2011	08/15/2011	Planned	600	\$66,000	Partnership	Academic
1112-4201-025	High School/Junior High Roof Replacement	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	09/01/2011	Planned	84,523	\$650,000	Partnership	Academic

4201002 - 4201 - Booneville High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4201-007	Install Surveillance System at High School	-	General Renovation	Condition - Lifecycle	05/01/2009	08/01/2009	09/15/2009	Planned	87,327	\$40,000	Partnership	Academic
0910-4201-008	Add on to VOAG Building	-	Addition to Building	Suitability (School too Small)	12/01/2008	07/01/2009	12/18/2009	Planned	4,700	\$350,000	Partnership	Academic
1112-4201-002	Renovate Alternative High School Building	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	06/01/2012	Planned	2,275	\$170,625	Partnership	Academic
1112-4201-004	New High School Parking Lot	-	General Renovation	Condition - Current	12/01/2010	07/01/2011	09/15/2011	Planned	22,500	\$157,500	Partnership	Academic
1112-4201-011	Add access security system	-	General Renovation	Condition - Current	12/01/2010	07/01/2011	08/14/2011	Planned	0	\$7,500	Partnership	Academic
1112-4201-013	Construct covered bus pick-up and drop-off	-	General Renovation	Condition - Current	12/01/2010	07/01/2009	12/18/2009	Planned	100	\$20,000	Partnership	Academic
1112-4201-200	Toilet facilities at school farm	-	General Renovation	Condition - Current	12/01/2010	03/01/2011	05/01/2011	Planned	0	\$5,000	Local	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1213-4201-002	Add Music / Band Rooms	-	Addition to Building	Suitability (School too Small)	12/01/2011	07/02/2012	06/14/2013	Planned	2,000	\$300,000	Partnership	Academic
1213-4201-003	Move office area	-	General Renovation	Condition - Current	12/01/2011	07/02/2012	12/31/2012	Planned	3,600	\$360,000	Partnership	Academic

4201003 - 4201 - Booneville Jr. High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-4201-005	Remodel and add on to Main Entry	-	Addition to Building	Condition - Current	12/01/2010	07/01/2011	08/01/2012	Planned	2,000	\$260,000	Partnership	Academic
1112-4201-006	Upgrade restrooms, add Science lab	-	Addition to Building	Condition - Current	12/01/2010	07/01/2011	12/23/2011	Planned	2,100	\$240,000	Partnership	Academic
1112-4201-007	Enlarge Cafeteria	-	Addition to Building	Suitability (School too Small)	12/01/2010	07/01/2011	12/18/2011	Planned	2,500	\$312,500	Partnership	Academic
1112-4201-012	Construct covered walkways & bus pick-up drop	-	General Renovation	Condition - Current	12/01/2010	07/01/2011	12/18/2011	Planned	250	\$50,000	Partnership	Academic
1112-4201-050	Junior High Plumbing Renovation	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	09/01/2011	Planned	70,400	\$215,000	Partnership	Academic
1112-4201-051	Music/Band Roof Project	420100302 - Music/Band	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	09/01/2011	Planned	7,340	\$125,000	Partnership	Academic
1112-4201-100	Replace all exterior doors	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	08/15/2011	Planned	0	\$90,000	Partnership	Academic
1112-4201-102	VCT replacement in Halls, Cafeteria and Kitchen	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	08/01/2011	Planned	10,900	\$69,651	Partnership	Academic
1112-4201-111	Repair and overlay parking surface and drives	-	General Renovation	Condition - Current	12/01/2010	07/01/2011	08/21/2012	Planned	8,200	\$45,000	Partnership	Academic

4201001001 - 4201 - Booneville New ES -

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4201-002	Armory Roof Replacement and Upgrade	-	General Renovation	Condition - Lifecycle	05/01/2009	07/15/2009	09/15/2009	Planned	12,000	\$230,000	Partnership	Academic
1112-4201-105	Armory Renovation	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	09/01/2011	Planned	12,000	\$274,800	Partnership	Academic

**7303000 - Bradford School District
District Wide**

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-7303-005	Fire Alarm Systems	-	General Renovation	Condition - Current	05/01/2010	06/01/2010	08/01/2011	Planned	0	\$150,000	Local	Academic
1011-7303-006	Bradford K-12 Campus Renovation/Addition	-	New Building	Condition - Lifecycle	05/01/2008	01/10/2010	08/01/2012	Planned	34,927	\$4,871,364	Partnership	Academic

7303014 - 7303 - Bradford Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-7303-003	Bradford elementary (surveillance and security alarm)	-	General Renovation	Condition - Current	01/10/2010	07/15/2010	12/01/2011	Planned	67,995	\$35,297	Local	Academic

7303015 - 7303 - Bradford High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7303-004	Bradford High School (surveillance system)	-	General Renovation	Condition - Current	01/10/2008	07/15/2008	12/30/2009	Planned	46,208	\$12,598	Partnership	Academic

3701000 - Bradley School District

3701001 - 3701 - Bradley Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3701-004	Elementary Door Hardware	370100102 - Elementary School	General Renovation	Condition - Lifecycle	09/01/2009	11/01/2009	02/01/2010	Planned	27,452	\$14,672	Local	Academic
1112-3701-002	Preschool Electrical Distribution	370100101 - Head Start Building	General Renovation	Condition - Lifecycle	11/01/2011	01/01/2012	05/01/2012	Planned	1,740	\$8,630	Local	Academic
1112-3701-003	Elementary Computer Technology Infrastructure	370100102 - Elementary School	General Renovation	Condition - Lifecycle	09/01/2011	01/01/2012	05/01/2012	Planned	27,452	\$39,805	Local	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1213-3701-002 Elementary Faucets and Fixtures 370100102 - Elementary School General Renovation Condition - Lifecycle 07/01/2012 11/01/2012 04/03/2013 Planned 27,452 \$69,215 Local Academic

3701002 - 3701 - Bradley High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3701-001	Gymnasium HVAC/ furnace replacement	-	General Renovation	Condition - Lifecycle	11/01/2009	01/01/2010	03/01/2010	Planned	11,604	\$19,689	Local	Academic
0910-3701-005	Vocational Ceiling Tile	-	General Renovation	Condition - Lifecycle	07/01/2009	09/01/2009	12/01/2009	Planned	7,168	\$20,427	Local	Academic
0910-3701-006	Auditorium Sanitary Sewer	370100202 - Auditorium	General Renovation	Condition - Lifecycle	07/01/2009	08/01/2009	10/16/2009	Complete	5,500	\$11,001	Local	Academic
1011-3701-001	Gymnasium Electrical Distribution	-	General Renovation	Condition - Lifecycle	10/01/2010	01/01/2011	05/01/2011		11,604	\$12,000	Partnership	Academic
1011-3701-002	Vocational Sanitary Sewer System	370100206 - Vocational	General Renovation	Condition - Lifecycle	08/01/2010	10/01/2010	12/22/2010	Complete	7,168	\$14,337	Local	Academic
1011-3701-003	Jr. High School Door Hardware	370100205 - Junior High School	General Renovation	Condition - Lifecycle	02/01/2011	04/01/2011	06/30/2011	Planned	12,000	\$8,384	Local	Academic
1112-3701-004	Vocational HVAC	370100206 - Vocational	General Renovation	Condition - Lifecycle	11/01/2011	01/01/2012	02/01/2012	Planned	7,168	\$36,617	Local	Academic
1112-3701-005	Auditorium Suspended Tile	-	General Renovation	Condition - Lifecycle	11/01/2011	05/01/2012	06/20/2012	Planned	5,500	\$5,000	Local	Academic
1112-3701-006	Sr. High Door Hardware	370100210 - Senior High School	General Renovation	Condition - Lifecycle	02/01/2012	04/01/2012	06/01/2012	Planned	14,000	\$6,750	Local	Academic
1213-3701-001	Gymnasium Electrical Service	-	General Renovation	Condition - Lifecycle	10/01/2012	01/01/2013	05/01/2013		11,604	\$11,604	Partnership	Academic
1213-3701-003	Jr. High School Electrical Distribution	-	General Renovation	Condition - Lifecycle	09/01/2012	01/01/2013	06/01/2013	Planned	12,000	\$59,520	Local	Academic
1213-3701-005	Band Domestic Water Piping System	370100201 - Band-Old Elementary	General Renovation	Condition - Lifecycle	10/01/2012	03/01/2013	05/01/2013	Planned	3,000	\$7,581	Local	Academic
1213-3701-006	Sr. High School Vinyl Flooring	370100210 - Senior High School	General Renovation	Condition - Lifecycle	10/01/2012	01/01/2013	06/01/2013	Planned	10,500	\$63,420	Local	Academic
1213-3701-007	Jr. High Faucets and Fixtures	370100205 - Junior High School	General Renovation	Condition - Lifecycle	10/01/2012	01/01/2013	05/01/2013	Planned	12,000	\$22,008	Local	Academic

4801000 - Brinkley School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4801-026	Renovate Roof - Elementary Building	-	General Renovation	Condition - Lifecycle	07/01/2015	07/01/2015	06/01/2016	Planned	70,392	\$1,146,305	Partnership	Academic
1011-4801-025	Renovate Fire Alarm System - District/Academic	-	General Renovation	Condition - Lifecycle	07/01/2013	07/01/2013	06/01/2014	Planned	121,809	\$645,588	Partnership	Academic
1112-4801-053	Renovate HVAC Systems	-	General Renovation	Condition - Lifecycle	07/01/2015	07/01/2015	06/01/2016	Planned	172,794	\$2,827,953	Partnership	Academic

4801003 - 4801 - Brinkley High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-4801-044	Renovate Roofing System - Senior High Bldg.	-	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	06/01/2013	Planned	60,424	\$361,335	Partnership	Academic

4801001 - 4801 - C.B. Partee Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-4801-740	Renovate Sidewalks - Elementary Site	-	General Renovation	Condition - Lifecycle	07/01/2013	07/01/2013	08/30/2013	Planned	7,094	\$101,635	Partnership	Academic

1603000 - Brookland School District

1603007 - 1603 - Brookland High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-1603-004	High School/Jr. High/Middle School cafeteria roof	-	General Renovation	Condition - Lifecycle	04/01/2009	05/01/2009	12/31/2009	Planned	15,142	\$147,232	Partnership	Academic
1112-1603-010	Seven new High School classroom, office, restrooms & entrance, & renovate resource rooms	160300702 - Senior High School	Addition to Building	Suitability (School too Small)	04/01/2011	06/01/2011	12/30/2012	Planned	12,680	\$2,143,815	Partnership	Academic
1213-1603-012	Demolition of old high school building	-	General Renovation	Condition - Lifecycle	12/01/2012	01/01/2013	08/16/2013	Planned	10,000	\$804,300	Partnership	Academic

6303000 - Bryant School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6303-198	HVAC Upgrade @ PES 800	-	General Renovation	Condition - Lifecycle	05/01/2010	07/01/2010	09/15/2010	Planned	4,848	\$40,909	Local	Academic
1112-6303-148	Remove Current Bus Shop	-	General Renovation	Enrollment Growth	09/01/2011	05/01/2012	06/30/2012	Planned	10,680	\$150,000	Partnership	Academic
1112-6303-197	Replace Roof @ PHS 800	-	General Renovation	Condition - Lifecycle	05/01/2011	07/01/2011	09/15/2011	Planned	4,848	\$28,000	Local	Academic
1213-6303-211	Replace Roof @ PHS 400	-	General Renovation	Condition - Lifecycle	05/01/2012	07/01/2012	09/15/2012	Planned	7,500	\$85,000	Local	Academic

6303020 - 6303 - Bryant Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6303-210	Install Energy Management Control System @ BES 31	630302001 - Bryant Elementary	General Renovation	Condition - Current	06/01/2009	07/01/2009	06/30/2010	Planned	92,000	\$86,475	Partnership	Academic
1011-6303-252	Upgrade Electrical to Meet Equipment Needs @ BES Kitchen	630302001 - Bryant Elementary	General Renovation	Condition - Current	04/01/2011	06/01/2011	06/30/2011	Planned	82,673	\$50,000	Local	Academic

6303022 - 6303 - Bryant High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6303-091	HVAC Upgrade @ BHS 2	630302201 - S-Main (Bldg 2)	General Renovation	Condition - Lifecycle	05/01/2009	07/01/2009	08/19/2009	Planned	45,317	\$51,136	Local	Academic
0910-6303-157	Install Energy Management Control System @ BHS	-	General Renovation	Condition - Current	05/01/2009	07/01/2009	06/30/2010	Planned	309,383	\$570,000	Partnership	Academic
0910-6303-245	HVAC Upgrade @ BHS 3	630302203 - S-Science (Bldg 3)	General Renovation	Condition - Lifecycle	05/01/2010	06/01/2010	06/30/2010	Planned	17,085	\$40,000	Local	Academic
0910-6303-253	High School Classrooms Renovations	-	General Renovation	Enrollment Growth	05/01/2009	01/01/2010	08/15/2010	Planned	85,850	\$400,000	Partnership	Academic
1011-6303-161	HVAC Upgrade @ BHS 17	630302217 - N-I Bldg (Bldg 17)	General Renovation	Condition - Lifecycle	05/01/2010	07/01/2010	09/15/2010	Planned	20,956	\$62,500	Local	Academic
1011-6303-163	Re-Seal Roof @ BHS 20	630302219 - N-Girls Gym (Bldg 20)	General Renovation	Condition - Lifecycle	05/01/2010	07/01/2010	09/15/2010	Planned	10,000	\$34,090	Local	Academic
1011-6303-164	Re-Seal Roof @ BHS 21	630302220 - N-Boys Gym (Bldg 21)	General Renovation	Condition - Lifecycle	05/01/2009	07/01/2010	09/15/2010	Planned	14,310	\$34,090	Local	Academic
1011-6303-165	Upgrade Roof @ BHS 22	630302221 - N-Industrial Art (Bldg 22)	General Renovation	Condition - Lifecycle	05/01/2010	07/01/2010	09/15/2010	Planned	7,144	\$68,181	Local	Academic
1011-6303-254	Upgrade Electrical to Meet Equipment Needs @ BHS	630302216 - N-Cafetorium (Bldg 16)	General Renovation	Condition - Current	05/01/2010	07/01/2010	08/15/2010	Planned	11,997	\$50,000	Local	Academic
1112-6303-152	Remove Buildings 8 and 11 @ BHS	-	General Renovation	Condition - Current	07/01/2009	01/01/2010	08/01/2010	Planned	27,792	\$434,801	Partnership	Academic
1112-6303-182	HVAC Upgrade @ BHS 13	630302213 - N-G Bldg (Bldg 13)	General Renovation	Condition - Lifecycle	05/01/2011	07/01/2011	09/15/2011	Planned	14,500	\$51,136	Local	Academic
1112-6303-186	HVAC Upgrade @ BHS 22	630302221 - N-Industrial Art (Bldg 22)	General Renovation	Condition - Lifecycle	05/01/2012	07/01/2012	09/15/2012	Planned	7,144	\$22,727	Local	Academic
1112-6303-187	Upgrade Handrails @ BHS 22	630302221 - N-Industrial Art (Bldg 22)	General Renovation	Condition - Current	05/01/2011	07/01/2011	09/15/2011	Planned	7,144	\$8,523	Local	Academic
1112-6303-255	Upgrade Bldg. 14 Media Center for Band Classroom	630302214 - N-Library (Bldg 14)	General Renovation	Enrollment Growth	05/01/2011	07/01/2011	08/15/2011	Planned	6,860	\$18,000	Partnership	Academic
1213-6303-206	HVAC Upgrade @ BHS 16	630302216 - N-Cafetorium (Bldg 16)	General Renovation	Condition - Lifecycle	05/01/2012	07/01/2012	09/15/2012	Planned	12,114	\$28,409	Local	Academic
1213-6303-223	HVAC Upgrade @ BHS 2	630302201 - S-Main (Bldg 2)	General Renovation	Condition - Lifecycle	05/01/2012	07/01/2012	09/15/2012	Planned	45,317	\$54,545	Local	Academic
1213-6303-256	Renovate and Enlarge High School Cafeteria	630302204 - S-PE/Cafeteria (Bldg 4,5)	Addition to Building	Enrollment Growth	05/01/2012	07/01/2012	07/31/2013	Planned	24,008	\$1,781,853	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

6303026 - 6303 - Bryant Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-6303-266	Extend Kitchen Taking in Adjacent Classrooms @ BMS	630302601 - Bryant Middle	General Renovation	Condition - Current	05/01/2012	07/01/2012	08/15/2013	Planned	174,685	\$2,000,000	Local	Academic

6303027 - 6303 - Collegetown Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6303-171	Install Energy Management Control System @ CES	-	General Renovation	Condition - Current	05/01/2010	07/01/2010	09/15/2010	Planned	57,367	\$86,475	Partnership	Academic
1112-6303-257	Construct Complete Kitchen with Equipment and Dining Rooms @ CES	630302701 - Collegetown Elem	Addition to Building	Condition - Current	05/01/2011	07/01/2011	08/15/2012	Planned	47,732	\$8,000,000	Local	Academic

6303036 - 6303 - Paron Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6303-212	Replace Roof @ PES 500	630303602 - Elementary (#500)	General Renovation	Condition - Lifecycle	05/01/2010	07/01/2010	09/15/2010	Planned	4,484	\$28,000	Local	Academic
1011-6303-213	HVAC Upgrade @ PES 600	630303603 - Elementary (#600)	General Renovation	Condition - Lifecycle	05/01/2010	07/01/2010	09/15/2010	Planned	2,496	\$39,773	Local	Academic
1011-6303-214	HVAC Upgrade @ PES 700	630303605 - Elementary (#700)	General Renovation	Condition - Lifecycle	05/01/2010	07/01/2010	09/15/2010	Planned	3,150	\$22,727	Local	Academic
1011-6303-215	Replace Roof @ PES 900	630303606 - Elementary (#900)	General Renovation	Condition - Lifecycle	05/01/2010	07/01/2010	09/15/2010	Planned	3,243	\$28,000	Local	Academic
1112-6303-216	HVAC Upgrade @ PES 500	630303602 - Elementary (#500)	General Renovation	Condition - Lifecycle	05/01/2011	07/01/2011	09/15/2011	Planned	4,484	\$39,773	Local	Academic
1112-6303-217	Replace Roof @ PES 600	630303603 - Elementary (#600)	General Renovation	Condition - Lifecycle	05/01/2011	07/01/2011	09/15/2011	Planned	2,496	\$28,000	Local	Academic
1112-6303-218	Energy Efficient Heaters Upgrade @ PES 700	630303605 - Elementary (#700)	General Renovation	Condition - Lifecycle	05/01/2011	07/01/2011	09/15/2011	Planned	3,150	\$26,136	Local	Academic
1112-6303-219	HVAC Upgrade @ PES 900	630303606 - Elementary (#900)	General Renovation	Condition - Lifecycle	05/01/2011	07/01/2011	09/15/2011	Planned	3,243	\$43,182	Local	Academic
1213-6303-220	Energy Efficient Heaters Upgrade @ PES 500	630303602 - Elementary (#500)	General Renovation	Condition - Lifecycle	05/01/2012	07/01/2012	09/15/2012	Planned	4,484	\$39,773	Local	Academic
1213-6303-221	Energy Efficient Heaters Upgrade @ PES 900	630303606 - Elementary (#900)	General Renovation	Condition - Lifecycle	05/01/2012	07/01/2012	09/15/2012	Planned	3,243	\$42,045	Local	Academic

6303024 - 6303 - Robert L. Davis Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6303-094	HVAC Upgrade @ DES	630302401 - Robert L Davis Elem	General Renovation	Condition - Lifecycle	05/01/2009	07/01/2009	08/19/2009	Planned	44,500	\$40,320	Local	Academic
0910-6303-195	Install Energy Management Control System @ DES	630302401 - Robert L Davis Elem	General Renovation	Condition - Current	05/01/2011	07/01/2011	09/15/2011	Planned	44,500	\$86,475	Partnership	Academic
1112-6303-258	Construct Complete Kitchen with Equipment and Dining @ DES	630302401 - Robert L Davis Elem	Addition to Building	Enrollment Growth	05/01/2011	07/01/2011	08/15/2012	Planned	47,080	\$8,000,000	Local	Academic

6303023 - 6303 - Salem Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6303-092	HVAC Upgrade @ SES 2	630302302 - Building 2	General Renovation	Condition - Lifecycle	05/01/2009	07/01/2009	08/19/2009	Planned	17,850	\$33,600	Local	Academic
0910-6303-093	HVAC Upgrade @ SES K	630302303 - Kindergarten Bldg	General Renovation	Condition - Lifecycle	05/01/2009	07/01/2009	08/19/2008	Planned	5,472	\$20,160	Local	Academic
0910-6303-193	Install Energy Management Control System @ SES 1	630302301 - Salem Elem (Bldg 1)	General Renovation	Condition - Current	05/01/2009	07/01/2009	06/30/2010	Planned	51,717	\$86,475	Partnership	Academic
1112-6303-259	Construct a New Office Complex @ SES	630302301 - Salem Elem (Bldg 1)	General Renovation	Condition - Current	05/01/2012	06/01/2012	08/15/2012	Planned	17,716	\$25,000	Local	Academic
1213-6303-260	Upgrade All Electrical Systems @ SES	-	General Renovation	Condition - Current	05/01/2012	07/01/2012	09/30/2012	Planned	34,001	\$65,000	Local	Academic

6303025 - 6303 - Springhill Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6303-176	Install Energy Management Control System @ SpES	-	General Renovation	Condition - Current	05/01/2010	07/01/2010	09/15/2010	Planned	56,804	\$86,475	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1605000 - Buffalo Is. Central Sch. Dist.

1605063 - 1605 - Buffalo Is. Central Hs - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1605-001	Buffalo Is. Central HS (Vocational Roof)	-	General Renovation	Condition - Lifecycle	05/15/2012	06/15/2012	09/30/2012	Planned	4,915	\$82,277	Partnership	Academic

1605062 - 1605 - Buffalo Is. Central JHS - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1605-001	Jr. High Windows and Expansion Joint Sealant (walls)	-	General Renovation	Condition - Current	07/15/2009	09/15/2009	10/15/2009	Planned	26,875	\$75,000	Partnership	Academic
1213-1605-002	Buffalo Is. JHS (Gym sanitary sewer)	-	General Renovation	Condition - Lifecycle	05/16/2012	07/16/2012	09/28/2012	Planned	14,200	\$35,000	Partnership	Academic

1605060 - 1605 - Buffalo Is. Central West Elem. - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1605-002	Buffalo Is. West ES (roof)	-	General Renovation	Condition - Lifecycle	05/15/2010	07/15/2010	09/30/2010	Planned	25,680	\$301,997	Partnership	Academic

4304000 - Cabot School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4304-012	Charter School Facility	-	New School	Enrollment Growth	01/03/2008	06/01/2009	01/01/2010	Planned	0	\$1,820,280	Partnership	Academic
0910-4304-013	HVAC units for 10 Kitchens & buildings (Combo)	-	General Renovation	Condition - Lifecycle	01/03/2008	06/01/2009	01/01/2010	Planned	0	\$9,037,099	Partnership	Academic
1011-4304-008	High School Amphitheater	-	New Building	Enrollment Growth	01/03/2008	01/01/2010	01/01/2011	Planned	0	\$200,000	Partnership	Academic

4304005 - 4304 - Cabot High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4304-003	High School Auditorium Renovation	-	General Renovation	Condition - Lifecycle	01/03/2008	06/01/2009	11/01/2010	Planned	0	\$3,662,088	Partnership	Academic
0910-4304-032	Roof Upgrade- ACE/ALE	-	General Renovation	Condition - Lifecycle	10/01/2008	06/01/2009	08/01/2010	Planned	9,202	\$76,100	Partnership	Academic
1011-4304-015	Renovation of S- Building	-	General Renovation	Condition - Lifecycle	01/03/2008	01/01/2010	01/01/2010	Planned	0	\$3,607,246	Partnership	Academic

4304004 - 4304 - Cabot Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4304-011	Jr. High School Science Lab	-	Addition to Building	Enrollment Growth	01/03/2008	06/01/2009	11/01/2010	Planned	0	\$2,275,350	Partnership	Academic

4304001 - 4304 - Eastside Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4304-031	Roof Upgrade & HVAC	430400101 - Elementary or Primary	General Renovation	Condition - Lifecycle	10/01/2008	06/01/2009	08/01/2009	Planned	45,478	\$1,860,206	Partnership	Academic

4901000 - Caddo Hills School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-4901-003	Campus Window Replacement	-	General Renovation	Condition - Lifecycle	09/01/2009	07/01/2010	06/30/2011	Planned	16,517	\$170,356	Partnership	Academic

4901001 - 4901 - Caddo Hills Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-4901-007	Elem Roof System	490100101 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	06/30/2012	Planned	36,200	\$417,386	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

September 10, 2008

Capital Projects Summary

4901003 - 4901 - Caddo Hills High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4901-004	High School Library	490100201 - Senior High School	General Renovation	Suitability (School too Small)	11/28/2007	05/01/2008	09/01/2008	Planned	2,800	\$50,000	Partnership	Academic
1213-4901-008	High School Roof System	490100201 - Senior High School	General Renovation	Condition - Lifecycle	01/01/2012	07/01/2012	06/30/2013	Planned	47,000	\$541,000	Partnership	Academic

3301000 - Calico Rock School District

3301002 - 3301 - Calico Rock High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3301-001	Asphalt Paving	-	General Renovation	Condition - Lifecycle	05/01/2010	06/01/2010	07/01/2010	Planned	75,000	\$75,000	Partnership	Academic
1112-3301-002	HVAC Controls Multipurpose	330100201 - Multi-Purpose	General Renovation	Condition - Lifecycle	06/01/2011	07/01/2011	08/01/2011	Planned	0	\$8,000	Local	Academic

5204000 - Camden Fairview School Dist.

5204023 - 5204 - Camden Fairview High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-5204-001	HS HVAC Upgrades	-	General Renovation	Condition - Lifecycle	06/01/2012	07/01/2012	08/01/2013	Planned	173,428	\$1,155,360	Partnership	Academic

5204028 - 5204 - Camden Fairview Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5204-002	MS HVAC Upgrades	-	General Renovation	Condition - Current		07/01/2009	08/01/2009	Proposed	110,000	\$600,000	Partnership	Academic

4303000 - Carlisle School District

4303012 - 4303 - Carlisle Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4303-030	Elementary/430301201	-	General Renovation	Condition - Current	12/12/2007	11/01/2008	12/01/2009	Planned	49,632	\$60,000	Partnership	Academic

6802000 - Cave City School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6802-003	Canopie Installation for New High School	-	General Renovation	Condition - Current	06/01/2009	07/01/2009	09/01/2009	Planned	350	\$50,000	Partnership	Academic
0910-6802-007	Rubberized Roofing Over Existing Flat Roof	-	General Renovation	Condition - Lifecycle	06/01/2008	07/15/2008	08/30/2008	Planned	27,699	\$30,000	Local	Academic
1213-6802-001	2 Classroom Addition to New HS	-	Addition to Building	Enrollment Growth	05/01/2012	07/01/2012	11/01/2012	Planned	2,000	\$300,000	Partnership	Academic

6802001 - 6802 - Cave City Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-6802-002	Asphalt Paving for Head Start	-	General Renovation	Condition - Current	06/01/2013	07/01/2013	08/01/2013	Planned	20,000	\$50,000	Local	Academic

6802002 - 6802 - Cave City High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6802-004	Two Sets of ADA Compliant Doors and Parking - at Middle School	-	General Renovation	Condition - Lifecycle	06/15/2009	07/01/2009	07/15/2009	Planned	500	\$8,000	Partnership	Academic
0910-6802-005	Energy Efficient Window/Wall upgrade Middle School	-	General Renovation	Condition - Lifecycle	05/01/2009	07/01/2009	10/01/2009	Planned	2,000	\$150,000	Partnership	Academic

6802005 - 6802 - Evening Shade Elem. School - K-8

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6802-001	Elementary School Library Renovation	680200504 - Elementary 4-6	General Renovation	Condition - Current	06/01/2007	07/01/2009	11/15/2009	Planned	3,720	\$85,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-6802-108 Playground Equipment Upgrade Evening Shade ES - General Renovation Condition - Lifecycle 08/01/2009 09/01/2009 10/01/2009 Planned 29,642 \$25,000 Local Academic

3212000 - Cedar Ridge School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-3212-001	ADA Accessible Toilet Rooms and ADA Hardware	-	General Renovation	Condition - Current	05/01/2012	08/01/2012	09/15/2012	Planned	3,000	\$5,000	Local	Academic

3202010 - 3202 - Cord-Charlotte Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-3212-001	ADA Accessibility Playground Access	-	General Renovation	Condition - Current	07/01/2010	08/01/2010	09/01/2010	Planned	500	\$3,000	Local	Academic

1702000 - Cedarville School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1702-001	HVAC Renovation	-	General Renovation	Condition - Lifecycle	12/01/2010	06/01/2011	08/15/2011	Planned	21,600	\$375,000	Partnership	Academic
1213-1702-002	District Wide Roof Replacement	-	General Renovation	Condition - Lifecycle	12/01/2011	06/01/2012	07/01/2013	Planned	114,000	\$1,938,000	Partnership	Academic

1702008 - 1702 - Cedarville Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1702-001	Renovation of Elementary School	170200805 - Elementary or Primary	General Renovation	Condition - Lifecycle	05/01/2009	08/01/2009	07/01/2011	Planned	59,104	\$5,783,260	Partnership	Academic
1213-1702-004	Elementary Gym Plumbing Renovation	170200802 - Gym/CRs	General Renovation	Condition - Lifecycle	12/01/2011	06/01/2012	08/15/2012	Planned	14,400	\$60,000	Partnership	Academic
1213-1702-005	Elementary Gym Electrical Upgrade	170200802 - Gym/CRs	General Renovation	Condition - Lifecycle	12/01/2011	06/01/2012	08/15/2012	Planned	14,400	\$36,000	Partnership	Academic

1702009 - 1702 - Cedarville High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1702-003	HVAC Renovation at High School	-	General Renovation	Condition - Lifecycle	05/01/2009	06/01/2010	08/15/2010	Planned	67,650	\$1,151,750	Partnership	Academic
0910-1702-004	High School Expansion	170200901 - Senior High School	New Building	Suitability (School too Small)	05/01/2009	08/01/2009	07/01/2011	Planned	5,625	\$874,969	Partnership	Academic

1702010 - 1702 - Cedarville Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1702-002	Middle School Expansion	-	Addition to Building	Suitability (School too Small)	05/01/2009	08/01/2009	08/15/2010	Planned	25,000	\$3,750,000	Partnership	Academic

5502000 - Centerpoint School District

5502008 - 5502 - Amity Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5502-006	HVAC	550200802 - Maintenance Building	General Renovation	Condition - Lifecycle	10/01/2008	10/01/2009	10/01/2010	Planned	4,320	\$60,000	Partnership	Academic
0910-5502-007	Roof System	550200805 - Gymnasium	General Renovation	Condition - Lifecycle	10/01/2009	12/01/2009	05/01/2010	Planned	12,652	\$186,617	Partnership	Academic
0910-5502-008	Exterior Upgrades	550200805 - Gymnasium	General Renovation	Condition - Lifecycle	10/01/2008	10/01/2009	10/01/2010	Planned	12,652	\$186,711	Partnership	Academic
0910-5502-010	Exterior Upgrades	550200806 - MEATS Lab	General Renovation	Condition - Lifecycle	10/01/2009	12/01/2010	10/01/2011	Planned	1,878	\$100,000	Partnership	Academic
0910-5502-141	Video Monitoring System	-	Addition to Building	Condition - Current	10/01/2008	08/01/2009	09/01/2009	Planned	0	\$25,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1011-5502-002	UPGRADE HVAC	550200001 - Janitorial Building	General Renovation	Condition - Lifecycle	10/01/2008	06/01/2009	10/01/2010	Planned	8,000	\$106,880	Partnership	Academic
1011-5502-145	Paving of Parking Lots and Drive Ways	-	General Renovation	Condition - Lifecycle	10/01/2008	08/01/2010	07/01/2011	Planned	93,465	\$100,000	Partnership	Academic
1112-5502-002	Roofing System	550200804 - Kindergarten	General Renovation	Condition - Lifecycle	10/01/2010	10/01/2011	10/01/2012	Planned	1	\$50,000	Partnership	Academic
1112-5502-003	Technology Wiring	550200804 - Kindergarten	General Renovation	Condition - Lifecycle	10/01/2010	10/01/2011	10/01/2012	Planned	3,960	\$50,000	Partnership	Academic
1213-5502-011	Fire & Safety	550200806 - MEATS Lab	General Renovation	Condition - Lifecycle	10/01/2011	06/01/2012	10/01/2013	Planned	4,565	\$50,000	Partnership	Academic

5502010 - 5502 - Centerpoint High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5502-011	Fire & Safety	550201001 - High School	General Renovation	Condition - Lifecycle	06/01/2008	06/01/2009	03/01/2010	Planned	84,000	\$200,000	Partnership	Academic
0910-5502-131	Band Hall Cafeteria	-	Addition to Building	Enrollment Growth	10/03/2007	08/01/2009	06/01/2010	Planned	5,000	\$500,000	Partnership	Academic
0910-5502-138	Band Bleachers with Cover	-	New Building	Suitability (School too Small)	10/03/2007	08/01/2007	06/30/2008	Planned	0	\$50,000	Partnership	Academic
1011-5502-139	New K-6 Elementary	-	New Building	Enrollment Growth	06/01/2009	08/01/2009	06/01/2012	Planned	66,000	\$7,000,000	Partnership	Academic
1011-5502-142	Classroom Addition	-	Addition to Building	Enrollment Growth	10/01/2009	08/01/2010	06/01/2011	Planned	10,000	\$1,000,000	Partnership	Academic
1011-5502-144	Parking Lot Paving	-	General Renovation	Condition - Lifecycle	10/01/2009	08/01/2010	06/01/2011	Planned	408,960	\$450,000	Partnership	Academic
1011-5502-147	Computer Lab	-	General Renovation	Enrollment Growth	08/01/2009	08/01/2010	06/01/2011	Planned	0	\$50,000	Partnership	Academic
1011-5502-148	Technology Updates	-	General Renovation	Condition - Lifecycle	08/01/2010	09/01/2010	06/01/2011	Planned	0	\$50,000	Partnership	Academic
1011-5502-149	Add Playground Equipment	-	General Renovation	Condition - Current	10/01/2009	08/01/2010	06/01/2011	Planned	0	\$50,000	Partnership	Academic
1011-5502-150	HVAC	-	General Renovation	Condition - Current	10/01/2010	12/01/2010	04/01/2011	Planned	0	\$100,000	Partnership	Academic

5502006 - 5502 - Glenwood Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5502-012	Site renovations	550200601 - Elementary	General Renovation	Condition - Lifecycle	06/01/2011	06/01/2012	08/01/2012	Planned	7,959	\$200,000	Partnership	Academic
0910-5502-140	Video Monitoring System	-	Addition to Building	Condition - Current	10/01/2009	11/01/2009	07/01/2011	Planned	0	\$50,000	Partnership	Academic
0910-5502-146	Paving of Parking and Drives at Primary	-	General Renovation	Condition - Lifecycle	10/01/2008	08/01/2009	09/01/2009	Planned	149,688	\$150,000	Partnership	Academic
1112-5502-013	Roofing System	550200601 - Elementary	General Renovation	Condition - Lifecycle	05/01/2010	06/01/2011	08/01/2012	Planned	28,550	\$404,600	Partnership	Academic

**2402000 - Charleston School District
District Wide**

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-2402-135	1213 MS CAMPUS ENTRANCE RECONFIGURATION	-	General Renovation	Condition - Current	05/01/2011	07/01/2012	06/30/2013	Planned	0	\$500,000	Local	Academic
1213-2402-136	1213 BLDG EXTERIOR DOORS SECURITY SYSTEM	-	General Renovation	Condition - Current	07/01/2012	06/01/2013	08/30/2013	Planned	0	\$195,000	Partnership	Academic

2402006 - 2402 - Charleston Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2402-055	0607 KINDERGARTEN and PRIMARY BLDG HVAC HEATING AND COOLING PACKAGED UNITS	240200602 - Kindergarten/Pre-School	General Renovation	Condition - Lifecycle	12/01/2005	01/01/2006	06/30/2014	Planned	6,320	\$102,763	Partnership	Academic
1011-2402-052	0607 PRIMARY BLDG ROOFING SYSTEM 1, 2, AND 3	240200601 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2006	05/01/2006	05/01/2011	Planned	28,035	\$159,800	Local	Academic
1011-2402-073	0708 KINDERGARTEN BLDG CARPET ADDITION	240200602 - Kindergarten/Pre-School	General Renovation	Condition - Current	12/01/2010	12/15/2010	01/15/2011	Planned	6,320	\$38,552	Local	Academic
1112-2402-108	1112 ELEM STORAGE BLDG ROOFING SYSTEM 1	-	General Renovation	Condition - Lifecycle	07/01/2011	08/01/2011	06/30/2012	Planned	1,728	\$11,715	Local	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-2402-131	1112 KINDERGARTEN BLDG CLASSROOM ADDITION	240200602 - Kindergarten/Pre-School	Addition to Building	Enrollment Growth	07/01/2011	07/01/2011	06/30/2012	Planned	6,550	\$1,953,549	Partnership	Academic
1213-2402-086	1213 PRIMARY BLDG SANITARY SEWER	240200601 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2013	09/30/2013	Planned	28,035	\$600,000	Partnership	Academic
1213-2402-087	1213 PRIMARY BLDG ELECTRICAL DISTRIBUTION AND ELECTRICAL SERVICE	240200601 - Elementary or Primary	General Renovation	Condition - Lifecycle	06/30/2012	07/01/2012	06/30/2013	Planned	28,035	\$380,434	Partnership	Academic

2402007 - 2402 - Charleston High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2402-069	0708 ANNEX BLDG RESTROOM ADDITION	240200706 - HS Annex/Library	Addition to Building	Suitability (School too Small)	06/01/2007	07/01/2009	11/01/2009	Planned	892	\$178,400	Partnership	Academic
0910-2402-070	0910 ANNEX BLDG CEILING TILE REPLACEMENT	240200706 - HS Annex/Library	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010		24,735	\$15,000	Local	Academic
0910-2402-126	0910 MS OLD MAIN DEMOLITION / CLASSROOM ADDITION	240200701 - Junior High School-Old Main	New Building	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	14,148	\$2,192,940	Partnership	Academic
0910-2402-127	0910 ANNEX BLDG AND TECH BLDG EXTERIOR DOOR SECURITY SYSTEM	240200710 - Technology Building	General Renovation	Condition - Current	07/01/2009	07/01/2009	06/30/2010	Planned	9,341	\$3,000	Partnership	Academic
1011-2402-006	Storm shelter	240200701 - Junior High School-Old Main	Addition to Building	Condition - Current	05/30/2010	06/30/2010	08/10/2011	Planned	2,976	\$560,000	Partnership	Academic
1011-2402-012	Construct Entry Way @ High School Technology	240200710 - Technology Building	General Renovation	Condition - Current	07/01/2010	09/01/2010	05/01/2011	Planned	600	\$200,000	Local	Academic
1011-2402-119	1011 TECH BLDG HVAC COOLING AND HEATING PACKAGED UNITS	240200710 - Technology Building	General Renovation	Condition - Lifecycle	07/01/2010	07/08/2010	06/30/2011	Planned	9,341	\$161,786	Partnership	Academic
1011-2402-147	1011 ANNEX BLDG EXTERIOR WALL IMPROVEMENT	240200706 - HS Annex/Library	General Renovation	Condition - Current	06/01/2010	07/01/2010	06/30/2011	Planned	800	\$100,000	Partnership	Academic
1011-2402-148	1011 FINE ARTS BLDG REMODEL PROJECT	240200709 - Fine Arts	General Renovation	Enrollment Growth	07/01/2010	07/01/2010	06/30/2011	Planned	4,178	\$851,882	Partnership	Academic
1112-2402-113	1516 FINE ARTS BLDG DOMESTIC WATER PIPING, ROOFING, AND ELECTRICAL SYSTEM	240200709 - Fine Arts	General Renovation	Condition - Lifecycle	07/01/2011	09/01/2011	06/30/2012	Planned	5,378	\$175,000	Partnership	Academic
1112-2402-132	1112 FNE ARTS BLDG AND ELEM CAFETERIA BLDG EXTERIOR DOORS SECURITY SYSTEM	240200709 - Fine Arts	General Renovation	Condition - Current	07/01/2011	07/15/2011	06/30/2012	Planned	5,378	\$3,000	Local	Academic
1213-2402-109	1213 ANNEX BLDG DOMESTIC WATER PIPING SYSTEM	240200706 - HS Annex/Library	General Renovation	Condition - Lifecycle	07/01/2012	05/01/2013	08/30/2013	Planned	24,735	\$36,131	Local	Academic

4802000 - Clarendon School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-4802-002	Elementary / 4802-002	-	General Renovation	Condition - Current	05/01/2012	07/01/2012	11/01/2012	Planned	0	\$175,000	Partnership	Academic

4802010 - 4802 - Clarendon High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4802-006	High School / 4802-006	-	General Renovation	Condition - Current	07/01/2008	10/01/2008	02/01/2009	Planned	0	\$108,000	Partnership	Academic
1011-4802-100	H.S. Cafeteria Roof	480201001 - Senior High School	General Renovation	Condition - Current	05/01/2010	07/01/2010	09/01/2010	Planned	0	\$102,120	Partnership	Academic
1112-4802-004	High School / 4802-004	-	General Renovation	Condition - Current		07/01/2012	10/01/2012	Planned	0	\$175,000	Partnership	Academic

3601000 - Clarksville School District

3601005 - 3601 - Clarksville High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-3601-102	Replace Sanitary Sewer Lines - High School	360100502 - Senior High School	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2011	09/01/2011		0	\$54,400	Partnership	Academic
1112-3601-105	Remove Old Stage Area	360100502 - Senior High School	General Renovation	Suitability (School too Small)	07/01/2011	06/01/2012	09/01/2012	Planned	0	\$100,000	Partnership	Academic

3601004 - 3601 - Clarksville Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1011-3601-103	Replace Cooling Packaged Units at Junior High	360100402 - Junior High School	General Renovation	Condition - Lifecycle	07/01/2010	10/01/2010	02/28/2011	Planned	0	\$287,794	Partnership	Academic
1011-3601-104	Repair and Replacement of Roofing at Jr. High	360100402 - Junior High School	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	09/01/2010	Planned	0	\$314,360	Partnership	Academic
1213-3601-102	Replace HVAC Controls - Junior High School	360100402 - Junior High School	General Renovation	Condition - Lifecycle	04/01/2012	07/01/2012	10/01/2013		0	\$10,000	Partnership	Academic
1213-3601-103	Replace Ductwork at Clarksville Junior High Sch	360100402 - Junior High School	General Renovation	Condition - Lifecycle	04/01/2012	07/01/2012	10/01/2013		0	\$19,708	Partnership	Academic
1213-3601-104	Replace Heating Furnaces at Junior High School	360100402 - Junior High School	General Renovation	Condition - Lifecycle	04/01/2012	07/01/2012	10/01/2013		0	\$115,000	Partnership	Academic
1213-3601-105	Replace Heating Units at CJHS	360100402 - Junior High School	General Renovation	Condition - Lifecycle	04/01/2012	07/01/2012	06/30/2013		0	\$120,000	Partnership	Academic

3601003 - 3601 - Clarksville Primary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-3601-101	Install Backflow Preventers at the Primary School	360100301 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	09/01/2011		0	\$2,500	Local	Academic
1112-3601-106	Relace HVAC Units at the Clarksville Primary Sch	360100301 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	10/01/2011		0	\$840,676	Partnership	Academic

3601002 - 3601 - Kraus Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-3601-100	Replace HVAC Controls - Multi-Purpose Bldg	360100202 - Multi-Purpose	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	09/01/2011	Planned	0	\$10,000	Local	Academic
1011-3601-102	Replace Roofing System - Kraus Middle School	360100201 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	12/31/2011	Planned	0	\$189,700	Partnership	Academic
1011-3601-105	Replace Ductwork - Kraus - Multi-Purpose Bldg	360100202 - Multi-Purpose	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	09/01/2011	Planned	0	\$7,696	Local	Academic
1112-3601-103	Repari/Replace Roofing System - Kraus Gym	360100203 - Gymnasium	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2011	12/31/2011		0	\$54,200	Partnership	Academic
1112-3601-104	Replacement of Heating Systems - Kraus Middle School	360100201 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2011	10/01/2011		0	\$36,000	Local	Academic
1213-3601-100	Replacement of Roofing System #2	360100203 - Gymnasium	General Renovation	Condition - Lifecycle	04/01/2012	07/01/2012	10/01/2013	Planned	0	\$21,680	Local	Academic

1305000 - Cleveland County School District

1305002 - 1305 - Kingsland Elem & High School - K-12

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-1305-002	Kingsland gym HVAC project	130500102 - Gymnasium	General Renovation	Condition - Current	01/01/2012	07/01/2012	09/01/2012	Planned	10,000	\$200,000	Partnership	Academic

1305010 - 1305 - Rison Elem & High School - K-12

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1305-133	Rison Elementary Surveillance-133P 15,000	1305009 - Rison Elementary	General Renovation	Condition - Current	01/01/2009	07/01/2009	08/14/2009	Planned	31,382	\$50,000	Partnership	Academic
1112-1305-001	Gym HVAC project	130501003 - Gymnasium	General Renovation	Condition - Current	01/01/2011	07/01/2011	09/01/2011	Planned	10,000	\$200,000	Partnership	Academic
1213-1305-001	Replacement of portables 1,2,and 3	-	Addition to Building	Enrollment Growth	01/01/2012	07/01/2012	06/01/2013	Planned	2,500	\$375,000	Partnership	Academic
1213-1305-125	K-12 P.E. facility construction 125P 400,000	-	New Building	Suitability (School too Small)	10/01/2012	02/01/2013	08/16/2013	Planned	5,000	\$400,000	Partnership	Academic

7102000 - Clinton School District

7102006 - 7102 - Clinton High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7102-001	Life Cycle HVAC - Old Gym 0601	710200601 - Old Gym	General Renovation	Condition - Lifecycle	01/01/2011	06/01/2011	08/01/2011	Planned	0	\$74,000	Partnership	Academic
1112-7102-002	Life Cycle Plumbing - HS Physical Ed/Walker 0606	710200606 - Gymnasium	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2011	12/01/2011	Planned	0	\$111,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1213-7102-002	Life Cycle HVAC, Roof, & Electrical - HS/EAST Lab	710200609 - East Lab	General Renovation	Condition - Lifecycle	01/01/2012	07/01/2012	12/01/2012	Planned	0	\$170,000	Partnership	Academic
1213-7102-003	Life Cycle HVAC, Plumbing & Electrical - Math/SPED	710200607 - Math/SPED	General Renovation	Condition - Lifecycle	01/01/2012	06/01/2012	11/01/2012	Planned	0	\$185,490	Partnership	Academic
1213-7102-004	Life Cycle HVAC & Roof - Walker Gym 0606	710200606 - Gymnasium	General Renovation	Condition - Lifecycle	01/01/2012	07/01/2012	12/01/2012	Planned	0	\$153,332	Partnership	Academic
1213-7102-005	Life Cycle HVAC - Music/Band 0608	710200608 - Music/Band	General Renovation	Condition - Lifecycle	01/01/2012	07/01/2012	08/01/2012	Planned	0	\$52,928	Partnership	Academic
1213-7102-006	Life Cycle Roof - Old Gym 0601	710200601 - Old Gym	General Renovation	Condition - Lifecycle	01/01/2012	07/01/2012	11/01/2012	Planned	0	\$22,000	Partnership	Academic

7102005 - 7102 - Cowsert Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-7102-001	Elementary Complex	-	New School	Enrollment Growth	01/01/2011	07/01/2012	12/01/2013	Planned	60,000	\$8,434,600	Partnership	Academic

1201000 - Concord School District

1201002 - 1201 - Concord High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1201-001	Construct new band/choir facility on front of existing gym	120100201 - Old Gym	Addition to Building	Suitability (School too Small)	02/01/2011	07/01/2011	01/15/2012	Planned	4,740	\$740,000	Partnership	Academic

1201018 - 1201 - Wilburn Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1201-002	Renovation of the 4-6 Building	120101802 - Elementary or Primary	General Renovation	Condition - Lifecycle	03/01/2012	07/01/2012	03/01/2013	Planned	13,824	\$1,400,000	Partnership	Academic

2301000 - Conway School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
09102301037	Career Center Addition	-	Addition to Building	Enrollment Growth		06/01/2009	08/01/2010	Proposed	18,000	\$2,466,000	Partnership	Academic
1011-2301-039	New Preschool Center	-	New Building	Enrollment Growth	06/01/2010	07/01/2010	08/01/2011		35,000	\$4,795,000	Partnership	Academic
1011-2301-041	District Assessment Facility	-	New Building	Enrollment Growth	06/01/2010	06/01/2010	08/01/2011		10,000	\$1,370,000	Partnership	Academic
1112-2301-035	New Second High School	-	New School	Enrollment Growth	06/01/2011	07/01/2011	08/01/2012		229,000	\$31,373,000	Partnership	Academic
1112-2301-036	CHS West - Addition	-	New Building	Enrollment Growth	06/01/2010	07/01/2010	08/01/2011		70,000	\$9,590,000	Partnership	Academic
1112-2301-040	New Elementary School	-	New Building	Enrollment Growth	06/01/2011	07/01/2011	08/01/2012		80,000	\$10,960,000	Partnership	Academic

2301000 - 2301 - Administration - Administration

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
10112301008	Administration Annex - Roof	-	General Renovation	Condition - Lifecycle		06/01/2010	08/01/2011	Proposed	26,728	\$150,000	Partnership	Academic
10112301019	Administration Annex - HVAC	-	General Renovation	Condition - Lifecycle		06/01/2010	08/01/2011	Proposed	26,728	\$150,000	Partnership	Academic
11122301020	Adult Ed - HVAC	-	General Renovation	Condition - Lifecycle		06/01/2011	08/01/2012	Proposed	23,254	\$60,000	Partnership	Academic

2301004 - 2301 - Carl Stuart Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
09102301028	CSMS - HVAC - Main Bldg, Gym	-	General Renovation	Condition - Lifecycle		06/01/2009	08/01/2010	Proposed	73,600	\$215,000	Partnership	Academic
09102301029	CSMS - HVAC - Fine Arts	-	General Renovation	Condition - Lifecycle		06/01/2009	08/01/2010	Proposed	6,400	\$30,000	Partnership	Academic
10112301030	CSMS - HVAC - 1992 Addition	-	General Renovation	Condition - Lifecycle		06/01/2010	08/01/2011	Proposed	12,550	\$130,000	Partnership	Academic

2301006 - 2301 - Conway High West - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

September 10, 2008

Capital Projects Summary

09102301024	CHS West - HVAC - Gym, Cafeteria	-	General Renovation	Condition - Lifecycle	06/01/2009	08/01/2010	Proposed	42,833	\$70,000	Partnership	Academic	
1011-2301-012	CHS West -Roof- Gym, Auditorium	-	General Renovation	Condition - Lifecycle	06/01/2009	07/01/2009	08/01/2010	Planned	76,833	\$150,000	Partnership	Academic
10112301013	CHS West - Roof - Career Center	-	General Renovation	Condition - Lifecycle	06/01/2010	08/01/2011	Proposed	30,044	\$80,000	Partnership	Academic	
11122301026	CHS West - HVAC - Career Center, Horticulture	-	General Renovation	Condition - Lifecycle	06/01/2011	08/01/2012	Proposed	33,644	\$170,000	Partnership	Academic	
12132301025	CHS West - Boiler - Gym	-	General Renovation	Condition - Lifecycle	06/01/2012	08/01/2013	Proposed	32,033	\$30,000	Partnership	Academic	
12132301027	CHS West - HVAC - Auto Body	-	General Renovation	Condition - Lifecycle	06/01/2012	08/01/2013	Proposed	4,800	\$40,000	Partnership	Academic	

2301009 - 2301 - Florence Mattison Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
09102301033	Florence Mattison - HVAC - Main, 1992 Addition	-	General Renovation	Condition - Lifecycle		06/01/2009	08/01/2010	Proposed	57,242	\$350,000	Partnership	Academic
11122301015	Florence Mattison - Roof	-	General Renovation	Condition - Lifecycle		06/01/2011	08/01/2012	Proposed	48,847	\$100,000	Partnership	Academic

2301001 - 2301 - Ida Burns Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
11122301034	Ida Burns - HVAC - Main, 1992 Addition	-	General Renovation	Condition - Lifecycle		06/01/2011	08/01/2012	Proposed	33,592	\$280,000	Partnership	Academic
12132301017	Ida Burns - Roof - Main	-	General Renovation	Condition - Lifecycle		06/01/2012	08/01/2013	Proposed	23,442	\$100,000	Partnership	Academic

2301008 - 2301 - Julia Lee Moore Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
11122301016	Julia Lee Moore - Roof	-	General Renovation	Condition - Lifecycle		06/01/2011	08/01/2012	Proposed	39,186	\$100,000	Partnership	Academic

2301010 - 2301 - Marguerite Vann Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
09102301031	Marguerite Vann - HVAC - Main, 1992 Addition	-	General Renovation	Condition - Lifecycle		06/01/2009	08/01/2010	Proposed	48,932	\$350,000	Partnership	Academic

2301002 - 2301 - Sallie Cone Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
11122301032	Sallie Cone - HVAC - Main, 1992 Addition	-	General Renovation	Condition - Lifecycle		06/01/2011	08/01/2012	Proposed	42,072	\$280,000	Partnership	Academic

1101000 - Corning School District

1101005 - 1101 - Central Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1101-001	Central ES, Campus (surveillance and intrusion alarms)	-	General Renovation	Condition - Current	07/01/2011	07/15/2011	09/30/2011	Planned	20,454	\$40,000	Local	Academic

1101004 - 1101 - Corning High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1101-003	HS Science Lab/Classroom Addition (new construction)	-	Addition to Building	Suitability (School too Small)	06/01/2009	07/15/2009	02/01/2010	Planned	7,856	\$1,256,960	Partnership	Academic
1213-1101-002	High School HVAC Upgrade (school-wide)	-	General Renovation	Condition - Lifecycle	02/01/2012	07/01/2012	09/15/2012	Planned	45,000	\$600,000	Partnership	Academic
1213-1101-003	Corning HS, Campus (surveillance and intrusion alarm)	-	General Renovation	Condition - Current	06/01/2012	07/01/2012	08/30/2012	Planned	28,576	\$45,000	Local	Academic

1101006 - 1101 - Park Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-1101-004	Park ES - Security fence around campus and Enclosure of covered walkways on first and second grade wing	-	General Renovation	Condition - Current	03/01/2009	07/16/2009	03/01/2010	Planned	3,000	\$75,000	Partnership	Academic
1011-1101-004	Park ES, Campus (surveillance and intrusion alarm)	-	General Renovation	Condition - Current	06/01/2010	07/01/2010	06/01/2011	Planned	36,412	\$45,000	Local	Academic
1112-1101-002	Park Elementary, Paved play area	-	General Renovation	Condition - Current	06/01/2011	07/01/2011	06/29/2012	Planned	5,000	\$15,000	Local	Academic

0302000 - Cotter School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-0302-002	Cotter District wide ADA Upgrades (site)	-	General Renovation	Condition - Current	07/01/2008	09/01/2008	06/15/2009	Planned	0	\$25,700	Partnership	Academic

0302007 - 0302 - Cotter High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0302-007	Cotter Gymnasium/Jr. High (windows)	030200703 - Gymnasium/Jr. High	General Renovation	Condition - Current	07/01/2007	07/16/2007	09/28/2007	Planned	0	\$45,000	Local	Academic
1112-0302-001	Cotter HS Music/Band Renovation (proposed)	030200706 - Music/Band	General Renovation	Condition - Current	06/15/2009	07/15/2009	06/30/2010	Planned	3,640	\$35,000	Local	Academic

2403000 - County Line School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-2403-001	Electrical Distribution System	-	General Renovation	Condition - Lifecycle	08/15/2011	01/01/2012	09/01/2012		0	\$60,000	Partnership	Academic

2403000 - 2403 - Administration - Administration

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2403-001	Renovate waste water treatment facility.	-	General Renovation	Condition - Lifecycle	10/01/2008	06/01/2009	08/01/2009	Planned	0	\$175,000	Partnership	Academic

2403011 - 2403 - County Line Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-2403-001	Replace Outside and Interior Doors for Security	-	General Renovation	Condition - Lifecycle	12/01/2010	06/01/2011	07/01/2011	Planned	0	\$25,000	Partnership	Academic

2403012 - 2403 - County Line High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2403-002	Physical Education Dressing Facilities	-	Addition to Building	Suitability (School too Small)	02/01/2010	09/01/2010	06/01/2011	Planned	1,020	\$154,020	Partnership	Academic

0201000 - Crossett School District

0201001 - 0201 - Anderson Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0201-191	HVAC	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Proposed	9,000	\$75,000	Partnership	Academic
0910-0201-193	Plumbing	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Proposed	0	\$81,260	Partnership	Academic

0201006 - 0201 - Crossett High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0201-118	Suspended Ceiling Tiles	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Proposed	86,573	\$15,000	Partnership	Academic
1011-0201-126	New Building	-	New Building	Condition - Lifecycle		07/01/2010	06/30/2011	Proposed	131,000	\$19,200,000	Partnership	Academic
1112-0201-174	HVAC System	-	General Renovation	Condition - Lifecycle		07/11/2011	06/30/2012	Proposed	104,422	\$1,569,630	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1213.0201.175 Plumbing System - General Renovation Condition - Lifecycle 07/01/2012 06/30/2013 Proposed 104,422 \$584,279 Partnership Academic

0201005 - 0201 - Daniel Intermediate School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-0201-125	New Building	-	New Building	Condition - Lifecycle	07/01/2010	06/30/2011		Proposed	83,000	\$12,000,000	Partnership	Academic

0201008 - 0201 - Norman Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-0201-124	Asphalt Drive	-	General Renovation	Condition - Lifecycle	07/01/2011	06/30/2012		Proposed	61,491	\$157,593	Local	Academic

3203000 - Cushman School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-3203-001	Multi-Purpose Addition	-	Addition to Building	Suitability (School too Small)	10/01/2010	07/01/2011	08/01/2012	Planned	11,700	\$1,400,000	Local	Academic

2601000 - Cutter-Morning Star Sch. Dist.

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2601-002	Multiuse Facility	-	New Building	Suitability (School too Small)	05/01/2008	12/01/2009	12/01/2010	Planned	0	\$2,000,000	Partnership	Academic
1112-2601-002	Window System Upgrade	-	General Renovation	Condition - Current	12/01/2010	12/01/2011	12/01/2012	Planned	0	\$100,000	Partnership	Academic

2601001 - 2601 - Cutter-Morning Star Elem. Sch. - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2601-001	ADA Sidewalks	260100101 - Cutter-Morning Star Elem	General Renovation	Condition - Current	12/21/2007	12/01/2009	12/01/2010	Planned	0	\$100,000	Partnership	Academic
1011-2601-001	Roof-Elementary	260100101 - Cutter-Morning Star Elem	General Renovation	Condition - Lifecycle	12/21/2007	12/01/2010	12/01/2011	Planned	0	\$150,000	Partnership	Academic

2601002 - 2601 - Cutter-Morning Star High Sch. - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2601-004	Roof	-	General Renovation	Condition - Lifecycle	12/21/2007	12/01/2009	12/01/2010	Planned	0	\$100,000	Partnership	Academic
1011-2601-005	Roof-HS Gymnasium	260100202 - Gym / Tech Ed	General Renovation	Condition - Lifecycle	12/01/2009	12/01/2010	12/01/2011	Planned	0	\$100,000	Partnership	Academic
1112-2601-003	New High School	-	New School	Enrollment Growth	12/21/2010	12/01/2011	12/01/2012	Planned	0	\$8,000,000	Partnership	Academic
1112-2601-006	Window System	260100202 - Gym / Tech Ed	General Renovation	Condition - Current	12/21/2007	12/01/2011	12/01/2012	Planned	0	\$100,000	Partnership	Academic

7503000 - Danville School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7503-001	Life Cycle Electrical - PE, Sr High School, and Elementary/Primary	-	General Renovation	Condition - Lifecycle	01/01/2009	07/01/2009	08/01/2009	Planned	0	\$220,000	Partnership	Academic

7503006 - 7503 - Danville High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7503-003	Animal Science Laboratory	-	New Building	Condition - Current	01/01/2011	07/01/2011	11/01/2011	Planned	5,000	\$175,000	Partnership	Academic
1213-7503-003	Life Cycle Plumbing - PE Facility	750300605 - Physical Education	General Renovation	Condition - Lifecycle	01/01/2012	07/01/2012	08/01/2012	Planned	0	\$5,300	Local	Academic
1213-7503-004	Agri Environmental Pavilion	-	New Building	Condition - Current	01/01/2012	07/01/2012	10/01/2012	Planned	1,800	\$12,000	Local	Academic

7503005 - 7503 - S.C. Tucker Elementary School - Elementary

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7503-002	Door Hardware - Elementary Building	750300501 - Elementary or Primary	General Renovation	Condition - Current	01/01/2009	07/01/2009	08/01/2009	Planned	0	\$8,000	Local	Academic
1112-7503-004	New Construction - Addition to K-3 Facility to incorporate 4th grade	-	Addition to Building	Enrollment Growth	01/01/2011	06/01/2011	06/01/2012	Planned	9,000	\$1,335,600	Partnership	Academic

7504000 - Dardanelle School District

7504009 - 7504 - Dardanelle Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-7504-002	Elementary -Replace floor tiles	750400901 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2010	06/01/2011	Planned	11,200	\$15,500	Local	Academic
1213-7504-002	Renovation for seventh and eighth grades ES	-	General Renovation	Suitability (School too Small)	01/01/2012	07/01/2012	06/30/2013	Planned	2,500	\$100,000	Partnership	Academic

7504011 - 7504 - Dardanelle High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7504-002	Renovation Sr. High School - HVAC, Roofing & Plumbing Systems	750401101 - Senior High School	General Renovation	Condition - Current	01/01/2009	07/01/2009	10/01/2009	Planned	0	\$288,850	Partnership	Academic
0910-7504-003	Renovation HS cafeteria	-	General Renovation	Enrollment Growth	01/01/2009	07/01/2009	06/01/2010	Planned	4,500	\$450,000	Partnership	Academic
1011-7504-001	Science labs renovation HS	-	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2010	06/01/2011	Planned	4,000	\$50,000	Local	Academic

7504010 - 7504 - Dardanelle Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-7504-003	HVAC - Middle School	750401001 - Middle School	General Renovation	Condition - Current	01/01/2012	07/01/2012	10/01/2012	Planned	0	\$112,000	Local	Academic

0402000 - Decatur School District

0402008 - 0402 - Decatur Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-0402-001	Northside Middle School	040200801 - Middle School	New School	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	35,000	\$5,391,050	Partnership	Academic
1213-0402-002	Northside Middle Physical Education	040200801 - Middle School	New Building	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	10,000	\$750,000	Partnership	Academic

5106000 - Deer/Mt. Judea School District

5101001 - 5101 - Deer Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5106-009	Deer Elem Building - electric	-	General Renovation	Condition - Lifecycle		06/01/2010	08/01/2010	Proposed	16,140	\$41,250	Partnership	Academic
1011-5106-005	Deer Elem. Kindergarten/Pre-School-computer cabling & telephones	-	General Renovation	Condition - Lifecycle		05/01/2011	06/01/2011	Proposed	1,512	\$2,150	Partnership	Academic
1112-5106-010	Deer Elem Building - electric Services	-	General Renovation	Condition - Lifecycle		04/01/2012	06/01/2012	Proposed	16,140	\$26,000	Partnership	Academic
1112-5106-011	Deer Elem. Building - computer cabling / telephones	-	General Renovation	Condition - Lifecycle		04/01/2012	07/01/2012	Proposed	16,140	\$18,105	Partnership	Academic

5101002 - 5101 - Deer High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-5106-016	Deer High Special Ed.	-	General Renovation	Condition - Lifecycle		07/01/2010	08/01/2010	Proposed	2,080	\$2,600	Local	Academic
1011-5106-031	DEER HIGH VO. HOME EC. - ELECTRICAL	-	General Renovation	Condition - Lifecycle		06/01/2011	07/01/2011	Proposed	2,184	\$6,700	Partnership	Academic
1112-5106-023	Deer senior high building - HVAC	-	General Renovation	Condition - Lifecycle		04/01/2012	06/01/2012	Proposed	23,778	\$155,000	Partnership	Academic
1213-5106-0018	Deer High School Library HVAC	-	General Renovation	Condition - Lifecycle		05/01/2013	06/01/2013	Proposed	10,025	\$30,500	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

September 10, 2008

Capital Projects Summary

1213-5106-013	Deer High Special Ed. HVAC	-	General Renovation	Condition - Lifecycle	05/01/2013	06/01/2013	Proposed	2,080	\$10,800	Partnership	Academic
1213-5106-014	Deer High Special Ed. - HVAC	-	General Renovation	Condition - Lifecycle	10/01/2012	11/01/2012	Proposed	1,040	\$6,000	Partnership	Academic
1213-5106-027	deer high school Voc. Home Ec. - HVAC	-	General Renovation	Condition - Lifecycle	05/01/2013	06/01/2013	Proposed	2,184	\$11,200	Partnership	Academic
1213-5106-028	Deer High Voc. Home Ec. - HVA - cooling	-	General Renovation	Condition - Lifecycle	10/01/2012	12/01/2012	Proposed	2,184	\$8,000	Partnership	Academic
1213-5106-036	DEER HIGH SCIENCE BUILDING - HVAC	-	General Renovation	Condition - Lifecycle	04/01/2013	05/01/2013	Proposed	7,140	\$23,350	Partnership	Academic
1213-5106-042	DEER HIGH GREENHOUSE - HVAC	-	General Renovation	Condition - Lifecycle	11/01/2012	12/01/2012	Proposed	875	\$3,500	Partnership	Academic

5101009 - 5101 - Mount Judea Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5106-002	Mount Judea K-3 Building Reroof	-	General Renovation	Condition - Lifecycle		07/01/2009	08/01/2009	Proposed	6,000	\$42,000	Partnership	Academic
0910-5106-003	Mount Judea Upper Elementary Reroof	-	General Renovation	Condition - Lifecycle		07/01/2009	08/01/2009	Proposed	5,320	\$37,140	Partnership	Academic

5101010 - 5101 - Mount Judea High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-5106-053	MT.JUDEA SENIOR HIGH CHOOOL MAIN - ROOF	-	General Renovation	Condition - Lifecycle		07/01/2010	08/01/2010	Proposed	9,480	\$80,700	Partnership	Academic
1011-5106-054	MT.JUDEA HIGH HOME EC - ROOF	-	General Renovation	Condition - Lifecycle		06/01/2011	07/01/2011	Proposed	2,274	\$19,500	Partnership	Academic

5501000 - Delight School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-5501-049	Interior doors	-	General Renovation	Condition - Lifecycle	12/17/2007	07/01/2012	06/30/2013	Planned	0	\$100,000	Partnership	Academic

5501001 - 5501 - Delight Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5501-165	HVAC System	-	General Renovation	Condition - Lifecycle	12/17/2007	07/01/2009	06/01/2010	Planned	17,183	\$150,570	Partnership	Academic
1112-5501-031	Exterior Doors	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	06/30/2012	Planned	0	\$75,000	Partnership	Academic
1112-5501-098	Roofing	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	06/30/2012	Planned	10,000	\$82,025	Partnership	Academic
1112-5501-167	HVAC System	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	06/30/2012	Planned	0	\$50,000	Partnership	Academic

5501002 - 5501 - Delight High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5501-003	Roofing	-	General Renovation	Condition - Lifecycle	12/01/2008	07/01/2009	06/01/2010	Planned	16,000	\$265,864	Partnership	Academic
0910-5501-171	HVAC System	-	General Renovation	Condition - Lifecycle	12/17/2007	07/01/2009	06/30/2010	Planned	0	\$150,000	Partnership	Academic
1011-5501-001	HVAC System	-	General Renovation	Condition - Lifecycle	12/17/2007	07/01/2008	06/30/2009	Planned	0	\$150,000	Partnership	Academic
1011-5501-129	Exterior doors	-	General Renovation	Condition - Lifecycle	12/17/2007	07/01/2010	06/30/2011		0	\$50,000	Partnership	Academic
1011-5501-169	HVAC Sytem	-	General Renovation	Condition - Lifecycle	12/17/2007	07/01/2010	06/30/2011	Planned	0	\$200,000	Partnership	Academic
1112-5501-138	Exterior doors	-	General Renovation	Condition - Lifecycle	12/17/2007	07/01/2011	06/30/2012	Planned	0	\$75,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1213-5501-157 Roofing - General Renovation Condition - Lifecycle 12/01/2010 07/01/2012 06/30/2013 Planned 9,450 \$76,249 Partnership Academic

6701000 - Dequeen School District

6701001 - 6701 - Dequeen Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6701-004	Site - Demolition of Elementary School	670100101 - Elementary School (233 Treating Pl)(Building 14)	General Renovation	Condition - Lifecycle	07/01/2008	07/01/2009	06/30/2010	Planned	0	\$75,000	Partnership	Academic

6701003 - 6701 - Dequeen High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6701-002	HVAC - Replace Split DX Units	670100301 - Senior High School(1803 W Coulter)(Building 11)	General Renovation	Condition - Lifecycle	07/01/2008	07/01/2009	06/30/2010	Planned	0	\$147,000	Partnership	Academic
0910-6701-003	HVAC - Replace Gas Furnace	670100301 - Senior High School(1803 W Coulter)(Building 11)	General Renovation	Condition - Lifecycle	07/01/2008	07/01/2009	06/30/2010	Planned	0	\$43,000	Partnership	Academic
1011-6701-003	Site - Add to 10 Classrooms, FACS & Agri Classrooms	670100303 - Senior High School(1803 W Coulter)(Building 11)	Addition to Building	Enrollment Growth	07/01/2009	07/01/2010	06/30/2011	Planned	0	\$4,187,825	Partnership	Academic
1112-6701-003	Replace VCT flooring	670100301 - Senior High School(1803 W Coulter)(Building 11)	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2011	06/30/2012	Planned	0	\$302,484	Partnership	Academic
1112-6701-004	Build a soccer field plus design fees	670100303 - Baseball Concession (1803 W Coulter)(Building 16)	Addition to Building	Suitability (School too Small)	07/01/2010	07/01/2011	06/30/2012	Planned	0	\$37,100	Partnership	Academic
1112-6701-005	Build dressing facilities for softball and baseball plus design fees	670100303 - Baseball Concession (1803 W Coulter)(Building 16)	Addition to Building	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	0	\$424,000	Partnership	Academic
1213-6701-001	HVAC - Replace Gas Furnace	670100305 - Auditorium (1803 W. Coulter)(Building 26)	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	06/30/2013	Planned	0	\$21,000	Partnership	Academic
1213-6701-006	Replace old roof with upgraded standing seam metal roof	670100301 - Senior High School(1803 W Coulter)(Building 11)	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	06/30/2013	Planned	0	\$1,188,172	Partnership	Academic

6701004 - 6701 - Dequeen Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6701-012	HVAC - Replace Rooftop Units	670100401 - Middle School Gym (1803 W Coulter)(Building 13)	General Renovation	Condition - Lifecycle	07/01/2008	07/01/2009	06/30/2010	Planned	0	\$30,000	Partnership	Academic
1011-6701-002	Plumbing - Replace Domestic Water System	670100401 - Middle School Gym (1803 W Coulter)(Building 13)	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2010	06/30/2011	Planned	0	\$20,439	Partnership	Academic
1112-6701-002	Replace VCT flooring	670100402 - Middle School (1803 W Coulter)(Building 12)	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2011	06/30/2012	Planned	0	\$141,951	Partnership	Academic
1213-6701-002	Plumbing - Replace Domestic Water Piping	670100402 - Middle School (1803 W Coulter)(Building 12)	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	06/30/2013	Planned	0	\$48,278	Partnership	Academic
1213-6701-007	Replace old roof with upgraded standing seam metal roof	670100402 - Middle School (1803 W Coulter)(Building 12)	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	06/30/2013	Planned	0	\$546,443	Partnership	Academic

6701002 - 6701 - Dequeen Primary - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6701-001	HVAC - Replace Split DX Unit	670100201 - Primary School (235 Treating Pl)(Building 27)	General Renovation	Condition - Lifecycle	07/01/2008	07/01/2009	06/30/2010	Planned	24,956	\$228,000	Partnership	Academic
1213-6701-003	SITE - Additional (12 rooms) Pre Kindergarten	-	Addition to Building	Enrollment Growth	07/01/2011	07/01/2012	06/30/2013	Planned	0	\$2,500,000	Partnership	Academic
1213-6701-005	New PE building for primary school plus design fees	670100201 - Primary School (235 Treating Pl)(Building 27)	New Building	Suitability (School too Small)	07/01/2011	07/01/2012	12/31/2013	Planned	0	\$530,000	Partnership	Academic
1213-6701-008	Replace roof top units	670100201 - Primary School (235 Treating Pl)(Building 27)	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	06/30/2013	Planned	0	\$94,400	Partnership	Academic
1213-6701-009	Replace split DX units	670100201 - Primary School (235 Treating Pl)(Building 27)	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	06/30/2013	Planned	0	\$337,904	Partnership	Academic

6701016 - 6701 - Lockesburg Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6701-001	HVAC - Replace Split DX Units	670101601 - DayCare Center (Building 13)	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2011	06/30/2012	Planned	0	\$36,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-6701-001	Electrical - Replace Electrical Service	670101602 - Elementary School (Building 2)	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2011	06/30/2012	Planned	0	\$30,138	Partnership	Academic
1213-6701-010	HVAC - Replace Split DX Units	670101602 - Elementary School (Building 2)	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	06/30/2013	Planned	0	\$335,953	Partnership	Academic
1213-6701-011	Replace the roof top units	670101604 - New Gym (Building 11)	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	06/30/2013	Planned	0	\$70,800	Partnership	Academic
1213-6701-012	Replace the split DX units	670101604 - New Gym (Building 11)	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	06/30/2013	Planned	0	\$15,990	Partnership	Academic

6701017 - 6701 - Lockesburg High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6701-004	SITE - Demolition of Lockesburg HS Facility	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2010	06/30/2011	Planned	0	\$100,000	Partnership	Academic
1011-6701-005	Electrical - Replace Electrical Distribution	670101701 - Old Gym (Building 4)	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2010	06/30/2011	Planned	0	\$39,000	Partnership	Academic
1011-6701-006	Electrical - Replace Electrical Distribution	670101703 - Senior High School (Building 1)	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2010	06/30/2011	Planned	0	\$37,752	Partnership	Academic
1011-6701-007	Roofing - Replace Roofing System 1	670101703 - Senior High School (Building 1)	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2010	06/30/2011	Planned	11,616	\$119,993	Partnership	Academic
1011-6701-009	HVAC - Replace Gas Furnace	670101703 - Senior High School (Building 1)	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2010	06/30/2011	Planned	0	\$26,388	Partnership	Academic
1011-6701-010	HVAC - Replace Gas Furnace	670101707 - Junior High School (Building 9)	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2010	06/30/2011	Planned	0	\$24,000	Partnership	Academic
1011-6701-011	HVAC - Replace Package Units	670101707 - Junior High School (Building 9)	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2010	06/30/2011	Planned	0	\$41,706	Partnership	Academic
1011-6701-013	Roofing - Replace Roofing System 1	670101702 - White School Building (Building 3)	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2010	06/30/2011	Planned	3,200	\$33,056	Partnership	Academic
1213-6701-004	Electrical - Replace Electrical Distribution	670101707 - Junior High School (Building 9)	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	06/30/2013	Planned	0	\$49,075	Partnership	Academic

6701008 - 6701 - Parkhill Campus - Pre-K

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6701-006	HVAC - Replacing the Split DX Unit	670100702 - Parkhill Add. (916 Vandervoort)(Building 24)	General Renovation	Condition - Lifecycle	07/01/2008	07/01/2009	06/30/2010	Planned	2,240	\$67,000	Partnership	Academic
0910-6701-007	HVAC - Replace Gas Furnace	670100702 - Parkhill Add. (916 Vandervoort)(Building 24)	General Renovation	Condition - Lifecycle	07/01/2008	07/01/2009	06/30/2010	Planned	0	\$40,000	Partnership	Academic

0901000 - Dermott School District

0901000 - 0901 - Administration - Administration

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-0901-001	Classroom portion adm HVAC replacement	090100008 - Admin/Class	General Renovation	Condition - Lifecycle	03/01/2011	07/01/2011	09/01/2011	Planned	20,000	\$358,000	Partnership	Academic

0901001 - 0901 - Dermott Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0901-001	Elementary roofing project	090100101 - Elementary or Primary	General Renovation	Condition - Lifecycle	06/01/2009	06/01/2010	09/01/2010	Planned	64,498	\$771,396	Partnership	Academic
0910-0901-002	Elementary surveillance system	090100101 - Elementary or Primary	General Renovation	Condition - Current	01/01/2009	07/01/2009	08/01/2009	Planned	65,000	\$75,000	Partnership	Academic
1011-0901-001	Elementary PE facility	090100101 - Elementary or Primary	New Building	Condition - Current	01/01/2010	07/01/2010	06/01/2011	Planned	6,750	\$675,000	Partnership	Academic

0901003 - 0901 - Dermott High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-0901-001	Gym air conditioning project	090100302 - Gymnasium	General Renovation	Condition - Current	03/01/2012	07/01/2012	09/01/2012	Planned	21,280	\$200,000	Partnership	Academic

0901004 - 0901 - Dermott Middle - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-0901-002	HVAC Replacement with electrical upgrade	090100401 - Middle School	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2011	09/01/2011	Planned	34,000	\$544,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

5901000 - Des Arc School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5901-001	ADA accessibility	-	General Renovation	Condition - Current	09/01/2008	05/01/2010	08/01/2010	Planned	0	\$141,392	Partnership	Academic
1112-5901-005	HVAC improvement	-	General Renovation	Condition - Lifecycle	10/26/2011	01/01/2012	05/01/2012	Planned	139,094	\$1,587,062	Partnership	Academic

5901002 - 5901 - Des Arc High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5901-002	roof improvement	-	General Renovation	Condition - Current	09/01/2009	03/01/2010	08/01/2010	Planned	12,000	\$300,000	Partnership	Academic
0910-5901-003	agriculture building	-	New Building	Suitability (School too Small)	09/01/2008	09/01/2009	05/01/2010	Planned	10,920	\$2,000,000	Partnership	Academic
1011-5901-001	Multi-purpose building	590100204 - Senior High School	New Building	Suitability (School too Small)	09/01/2008	07/01/2010	07/01/2011	Planned	16,500	\$2,000,000	Partnership	Academic
1011-5901-004	Remodel Science Lab and Classroom	590100204 - Senior High School	General Renovation	Suitability (School too Small)	09/01/2008	07/01/2009	09/01/2010	Planned	5,000	\$1,000,000	Partnership	Academic

3102000 - Dierks School District

3102002 - 3102 - Dierks High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3102-007	Install surveillance/intrusion system	310200203 - Senior High School	General Renovation	Condition - Current	04/01/2009	07/01/2009	08/30/2009	Planned	0	\$41,411	Partnership	Academic
0910-3102-032	build 2 new classrooms	310200202 - Senior High School	Addition to Building	Enrollment Growth	04/30/2008	07/01/2009	06/30/2010	Planned	0	\$310,000	Partnership	Academic
0910-3102-110	Routine general maintenance	310200202 - Senior High School	General Renovation	Condition - Current	07/01/2009	07/01/2009	06/30/2010	Planned	0	\$196,500	Local	Academic
0910-3102-111	Routine general maintenance	310200203 - Senior High School	General Renovation	Condition - Current	07/01/2009	07/01/2009	06/30/2010	Planned	0	\$11,200	Local	Academic
0910-3102-187	Build physical education/wellness center	-	New Building	Condition - Current	05/01/2009	07/01/2009	06/30/2010	Planned	0	\$750,000	Partnership	Academic
1011-3102-118	Routine general maintenance	310200202 - Senior High School	General Renovation	Condition - Current	07/01/2010	07/01/2010	06/30/2011	Planned	0	\$196,500	Local	Academic
1011-3102-119	Routine general maintenance	310200203 - Senior High School	General Renovation	Condition - Current	07/01/2010	07/01/2010	06/30/2011	Planned	0	\$11,200	Local	Academic
1112-3102-126	Routine general maintenance	310200202 - Senior High School	General Renovation	Condition - Current	07/01/2011	07/01/2011	06/30/2012	Planned	0	\$196,500	Local	Academic
1112-3102-127	Routine general maintenance	310200203 - Senior High School	General Renovation	Condition - Current	07/01/2011	07/01/2011	06/30/2012	Planned	0	\$11,200	Local	Academic
1112-3102-192	Replace failing HVAC systems	310200202 - Senior High School	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	06/30/2012	Planned	0	\$30,000	Partnership	Academic
1213-3102-135	Routine general maintenance	310200202 - Senior High School	General Renovation	Condition - Current	07/01/2012	07/01/2012	06/30/2013	Planned	0	\$196,500	Local	Academic
1213-3102-136	Routine general maintenance	310200203 - Senior High School	General Renovation	Condition - Current	07/01/2012	07/01/2012	06/30/2013	Planned	0	\$11,200	Local	Academic

3102001 - 3102 - Joann Walters Elementary Sch. - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3102-002	Replace failing HVAC systems	310200102 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	34,490	\$15,160	Partnership	Academic
0910-3102-033	Install surveillance/intrusion system	310200102 - Elementary or Primary	General Renovation	Condition - Current	01/21/2009	07/01/2009	06/30/2010	Complete	34,490	\$41,298	Partnership	Academic
0910-3102-057	Roof replacement (partial)	310200102 - Elementary or Primary	General Renovation	Condition - Lifecycle	05/01/2009	07/01/2009	12/31/2009	Planned	20,000	\$72,000	Partnership	Academic
0910-3102-106	Routine general maintenance	310200102 - Elementary or Primary	General Renovation	Condition - Current	07/01/2009	07/01/2009	06/30/2010	Planned	0	\$100,000	Local	Academic
0910-3102-107	Routine general maintenance	310200106 - Multi-Purpose	General Renovation	Condition - Current	07/01/2009	07/01/2009	06/30/2010	Planned	0	\$62,000	Local	Academic
1011-3102-031	build 2 new classrooms	310200102 - Elementary or Primary	Addition to Building	Enrollment Growth	01/05/2011	07/01/2011	12/31/2011	Planned	2,400	\$310,000	Partnership	Academic
1011-3102-116	Routine general maintenance	310200102 - Elementary or Primary	General Renovation	Condition - Current	07/01/2010	07/01/2010	06/30/2011	Planned	0	\$115,000	Local	Academic
1011-3102-117	Routine general maintenance	310200106 - Multi-Purpose	General Renovation	Condition - Current	07/01/2010	07/01/2010	06/30/2011	Planned	0	\$62,000	Local	Academic
1112-3102-124	Routine general maintenance	310200102 - Elementary or Primary	General Renovation	Condition - Current	07/01/2011	07/01/2011	06/30/2012	Planned	0	\$115,000	Local	Academic
1112-3102-125	Routine general maintenance	310200106 - Multi-Purpose	General Renovation	Condition - Current	07/01/2011	07/01/2011	06/30/2012	Planned	0	\$62,000	Local	Academic
1112-3102-191	Replace failing HVAC systems	310200102 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	06/30/2012	Planned	0	\$30,000	Partnership	Academic
1213-3102-132	Routine general maintenance	310200102 - Elementary or Primary	General Renovation	Condition - Current	07/01/2012	07/01/2012	06/30/2013	Planned	0	\$115,000	Local	Academic
1213-3102-133	Routine general maintenance	310200106 - Multi-Purpose	General Renovation	Condition - Current	07/01/2012	07/01/2012	06/30/2013	Planned	0	\$62,000	Local	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

3502000 - Dollarway School District

3502010 - 3502 - Dollarway High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-3502-001	Dollarway HS Roof Renovations	-	General Renovation	Condition - Current	01/01/2013	05/15/2013	08/01/2013	Planned	0	\$350,000	Partnership	Academic

3502000 - 3502 - Pinecrest - Other

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3502-001	Pinecrest ALE Renovation	350200707 - ALE	General Renovation	Condition - Current	03/01/2009	07/01/2009	12/31/2009	Planned	7,296	\$175,000	Partnership	Academic

5802000 - Dover School District

5802006 - 5802 - Dover High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-5802-001	Life Cycle HVAC - Senior High School 0607	580200607 - Senior High School	General Renovation	Condition - Lifecycle	01/01/2012	06/01/2012	08/01/2012	Planned	0	\$278,040	Partnership	Academic

5802007 - 5802 - Dover Intermediate School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5802-002	Life Cycle HVAC - Cafeteria	580200704 - Cafeteria	General Renovation	Condition - Lifecycle	01/01/2009	06/01/2009	09/01/2009	Planned	0	\$180,000	Partnership	Academic
0910-5802-004	Life Cycle HVAC - Elementary/Primary 0702	580200702 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	06/01/2009	07/01/2009	Planned	0	\$4,200	Local	Academic

5802008 - 5802 - Dover Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5802-001	Life Cycle Plumbing - Middle School Bldgs, 0801 & 0802	-	General Renovation	Condition - Lifecycle	01/01/2009	05/01/2009	07/30/2009	Planned	0	\$165,000	Partnership	Academic
1112-5802-001	Life Cycle Roof - Middle School 0802	580200802 - Middle School	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2011	07/19/2011	Planned	0	\$2,200	Local	Academic

5802005 - 5802 - Dover Primary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5802-003	Demolition Project - Primary Buildings	-	New Building	Condition - Current	01/01/2009	06/01/2009	09/01/2009	Planned	0	\$150,000	Partnership	Academic
1011-5802-001	Complete Renovation Project - WPA Gym	580200506 - 580200506-WPA Gym	General Renovation	Condition - Lifecycle	01/01/2010	06/01/2010	06/01/2011	Planned	0	\$185,000	Partnership	Academic

2202000 - Drew Central School District

2202004 - 2202 - Drew Central Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2202-001	fire alarm and safety priority one issues	-	General Renovation	Condition - Current		07/01/2010	06/01/2011	Planned	240,000	\$150,000	Partnership	Academic
1011-2202-061	kindergarten and lower elementary HVAC	220200403 - Lower Elementary	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2010	10/01/2010	Planned	30,000	\$750,000	Partnership	Academic
1011-2202-076	Kindergarten, Lower Elementary ADA, hardware and door replacements	-	General Renovation	Condition - Lifecycle		07/01/2010	07/01/2011	Proposed	33,386	\$240,500	Partnership	Academic
1011-2202-083	Priority one fire and safety issues Kindergarten, Lower and Upper Elementary	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Committed	63,869	\$45,000	Partnership	Academic
1112-2202-062	kindergarten and 1 upper elementary roof replacements	-	General Renovation	Condition - Lifecycle		07/01/2011	10/01/2011	Proposed	23,896	\$275,000	Partnership	Academic

2202005 - 2202 - Drew Central High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2202-077	High School and Auditorium Fire Safety, ADA requirements and door replacements	-	General Renovation	Condition - Current		07/01/2010	07/01/2011	Proposed	37,138	\$268,500	Partnership	Academic
1011-2202-084	High school fire and safety priority one items preapproved	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Committed	81,518	\$76,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-2202-064	High School and Vocational HVAC	220200503 - Drew High School	General Renovation	Condition - Lifecycle	12/01/2010	06/01/2011	09/01/2011	Planned	37,198	\$388,000	Partnership	Academic
1112-2202-065	high school roof replacement	-	General Renovation	Condition - Lifecycle		06/01/2013	08/01/2013	Proposed	17,160	\$140,000	Partnership	Academic

2104000 - Dumas School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2104-002	District wide alarm and emergency light upgrade	-	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2010	06/01/2011	Planned	0	\$165,000	Partnership	Academic

2104017 - 2104 - Central Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2104-005	Elementary PE facility at Central Elementary	210401702 - Central Elem - Bldg A	Addition to Building	Condition - Current	01/01/2009	07/01/2009	03/01/2010	Planned	3,500	\$300,000	Partnership	Academic

2104021 - 2104 - Dumas High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2104-008	Auditorium and library renovation at High School	210402101 - Dumas High - Bldg A	General Renovation	Condition - Lifecycle	01/01/2009	07/01/2009	06/01/2010	Planned	7,000	\$320,000	Partnership	Academic
1112-2104-001	Construction of band choir rooms at High School	210402101 - Dumas High - Bldg A	Addition to Building	Condition - Current	01/01/2011	07/01/2011	06/01/2012	Planned	7,000	\$1,037,500	Partnership	Academic
1112-2104-328	Dumas High Bldg. A #210402101 Roofing	-	General Renovation	Condition - Lifecycle	09/01/2010	01/01/2011	09/01/2011	Planned	77,362	\$874,976	Partnership	Academic

2104020 - 2104 - Dumas Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2104-001	Technology rooms for Jr. high	210402003 - Dumas Jr High - Bldg A	Addition to Building	Condition - Current	01/01/2010	07/01/2010	06/01/2011	Planned	2,000	\$300,000	Partnership	Academic
1112-2104-262	Construction of Magnet School Fines Arts Building	-	New Building	Suitability (School too Small)	01/01/2011	07/01/2011	06/01/2012	Planned	5,043	\$713,836	Partnership	Academic

2104018 - 2104 - Reed Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2104-001	Renovation of Reed buildings A, B, and F	-	General Renovation	Condition - Current	01/01/2009	07/01/2009	06/01/2010	Planned	21,000	\$1,800,000	Partnership	Academic
0910-2104-002	Replacement of Reed A,B F,	-	New Building	Condition - Current	01/01/2009	07/01/2009	09/01/2010	Planned	20,000	\$4,000,000	Partnership	Academic
0910-2104-003	Reed elementary bathroom renovation Bldg A	210401801 - Reed - Bldg A	General Renovation	Condition - Lifecycle	01/01/2009	07/01/2009	09/01/2009	Planned	720	\$180,000	Partnership	Academic
0910-2104-004	Reed building A and B window, door, fire,ADA	210401801 - Reed - Bldg A	General Renovation	Condition - Lifecycle	01/01/2009	07/01/2009	09/01/2009	Planned	0	\$160,000	Partnership	Academic
0910-2104-006	Reed gym air conditioning	210401810 - Reed Gym - Bldg I	General Renovation	Condition - Current	01/01/2009	07/01/2009	09/01/2009	Planned	6,000	\$212,000	Partnership	Academic

1802000 - Earle School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1802-001	Earle Walkway Accessibility Renovations	-	General Renovation	Condition - Current	04/01/2009	07/01/2009	12/01/2009	Planned	0	\$180,000	Partnership	Academic

5301000 - East End School District

5301002 - 5301 - Bigelow High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-5301-001	New Construction Project High School	-	New Building	Condition - Lifecycle	01/01/2011	07/01/2011	06/01/2012	Planned	13,000	\$1,791,400	Partnership	Academic

5608000 - East Poinsett Co. School Dist.

5608037 - 5608 - East Poinsett Co. High School - Middle/High

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-5608-030	PA Equipment	-	General Renovation	Suitability (School too Small)		07/01/2010	08/01/2010	Planned	39,474	\$20,000	Partnership	Academic
1112-5608-007	HS Music/Band Roof	560803704 - Music/Band	General Renovation	Condition - Lifecycle	04/01/2012	06/01/2012	08/01/2012	Planned	4,200	\$46,000	Partnership	Academic
1213-5608-010	HS - JHS Roof	560803701 - Junior High School	General Renovation	Condition - Lifecycle	04/01/2012	07/01/2012	08/31/2012	Planned	0	\$150,000	Partnership	Academic
1213-5608-011	HS Gymnasium Roof	560803705 - Gymnasium	General Renovation	Condition - Lifecycle	04/01/2012	07/01/2012	08/31/2012	Planned	27,166	\$250,000	Partnership	Academic

5608035 - 5608 - Tyrnza Elementary - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5608-028	Tyrnza ES Surveillance system	-	General Renovation	Suitability (School too Small)	05/01/2009	08/01/2009	09/01/2009	Planned	32,301	\$30,000	Local	Academic

7001000 - El Dorado School District

7001000 - 7001 - Administration - Administration

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7001-003	Maintenance, Storage, and Transportation Building	-	New Building	Condition - Current	06/01/2011	07/01/2011	06/01/2012	Planned	30,000	\$2,000,000	Partnership	Academic

7001004 - 7001 - Northwest Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7001-001	Northwest ES-4 Classroom Addition	-	Addition to Building	Enrollment Growth	06/01/2011	07/01/2011	08/01/2012	Planned	4,000	\$500,000	Partnership	Academic
1213-7001-003	Northwest Elementary School Building Renovation	700100401 - Elementary or Primary	General Renovation	Condition - Lifecycle	06/01/2012	07/01/2012	06/01/2013	Planned	42,203	\$1,200,000	Partnership	Academic

7001056 - 7001 - Old Union Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-7001-002	Old Union ES-Renovation-Elementary Primary (Both) and Library	-	General Renovation	Condition - Lifecycle	06/01/2012	07/01/2012	06/01/2013	Planned	14,461	\$435,000	Partnership	Academic

7001057 - 7001 - Old Union High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-7001-001	Old Union High School-	-	General Renovation	Condition - Lifecycle	06/01/2012	07/01/2012	06/01/2013	Planned	24,583	\$720,000	Partnership	Academic

7001005 - 7001 - Retta Brown Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7001-002	Retta Brown-4 classroom addition	-	Addition to Building	Enrollment Growth	06/01/2011	07/01/2011	08/01/2012	Planned	4,000	\$500,000	Partnership	Academic

7201000 - Elkins School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7201-021	Plumbing - end of life	-	General Renovation	Condition - Lifecycle		07/01/2009	06/25/2010		0	\$7,488	Local	Academic
1112-7201-014	Construction of a new high school	-	New School	Enrollment Growth		07/04/2011	07/12/2013		80,000	\$16,062,921	Partnership	Academic
1112-7201-023	HVAC - end of life	-	General Renovation	Condition - Lifecycle		07/01/2011	06/29/2012		0	\$397,842	Partnership	Academic
1112-7201-024	Plumbing - end of life	-	General Renovation	Condition - Lifecycle		07/01/2011	06/29/2012		0	\$31,393	Partnership	Academic
1112-7201-025	Roofing - end of life	-	General Renovation	Condition - Lifecycle		07/01/2011	08/17/2012		0	\$367,212	Partnership	Academic

7201002 - 7201 - Elkins High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1011-7201-022 Roofing - end of life - General Renovation Condition - Lifecycle 07/01/2010 06/24/2011 0 \$176,041 Partnership Academic

1408000 - Emerson-Taylor School District

1408001 - 1408 - Old Emerson Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-1408-041	Emerson Elementary Building #3-Renovation	140800102 - Elementary (Building 3)	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/01/2011	Planned	11,455	\$343,650	Partnership	Academic
1011-1408-056	Emerson Elementary Cafeteria - Renovation	-	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/01/2011	Planned	6,940	\$210,000	Partnership	Academic
1213-1408-055	Emerson Elementary - Cafeteria-HVAC	-	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	06/01/2013	Planned	6,940	\$150,000	Partnership	Academic

1408002 - 1408 - Old Emerson High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1408-001	Emerson Agriculture Building-Plumbing Renovation	140800204 - Agri Building (Building 15)	General Renovation	Condition - Lifecycle	06/01/2011	07/01/2011	06/01/2012	Planned	0	\$80,000	Partnership	Academic
1112-1408-002	Emerson Agriculture Electrical Replacement	140800204 - Agri Building (Building 15)	General Renovation	Condition - Lifecycle	06/01/2011	07/01/2011	06/01/2012	Planned	0	\$50,000	Partnership	Academic
1213-1408-065	Emerson High School - Agriculture-HVAC	-	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	06/01/2013	Planned	2,000	\$5,500	Partnership	Academic

1408018 - 1408 - Old Taylor Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-1408-042	Taylor Elementary - Primary-Renovation	140801801 - Primary	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/01/2011	Planned	9,069	\$270,000	Partnership	Academic
1112-1408-003	Taylor New Cafeteria Renovation	140801802 - New Cafeteria	General Renovation	Condition - Lifecycle	06/01/2011	07/01/2011	06/01/2012	Planned	0	\$150,000	Partnership	Academic

1408019 - 1408 - Old Taylor High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1408-001	Taylor High School - Plumbing replacement	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/01/2010	Planned	17,726	\$170,800	Partnership	Academic
0910-1408-002	Taylor High School-Electrical Replacement	-	General Renovation	Condition - Lifecycle	06/01/2009	07/01/2009	08/01/2010	Planned	17,726	\$165,000	Partnership	Academic
1112-1408-004	Taylor High School - Gymnasium Renovation	-	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	06/01/2012	Planned	2,250	\$90,000	Partnership	Academic
1213-1408-061	Taylor High School - Roofing and HVAC	-	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	06/01/2013	Planned	0	\$250,000	Partnership	Academic

4302000 - England School District

4302017 - 4302 - England Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4302-006	Replace HVAC Equipment, Add Make-Up Air Systems	430201701 - Elementary or Primary	General Renovation	Condition - Lifecycle	04/01/2008	05/01/2009	12/01/2009	Planned	0	\$1,730,065	Partnership	Academic
0910-4302-009	New 2X4 Lay-In Ceilings in Classrooms and Replace Interior Doors & Hardware	430201701 - Elementary or Primary	General Renovation	Condition - Lifecycle	04/01/2008	05/01/2009	09/01/2009	Planned	0	\$205,804	Partnership	Academic

4302018 - 4302 - England High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4302-019	Upgrade Interior Hardware and Doors, Add Access	430201801 - Senior High School	General Renovation	Condition - Lifecycle	04/01/2008	05/01/2009	09/01/2009	Planned	0	\$44,390	Partnership	Academic
0910-4302-020	Replace HVAC Units and Add Make-Up Air Systems and Exhaust in Main Building	430201801 - Senior High School	General Renovation	Condition - Lifecycle	04/01/2008	05/01/2009	09/01/2009	Planned	0	\$860,390	Partnership	Academic

0802000 - Eureka Springs School District

0802007 - 0802 - Eureka Springs High School - High

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0802-001	New Metal Roof over Existing High School P.E. Building	080200703 - Physical Education	General Renovation	Condition - Lifecycle	12/01/2009	06/01/2010	09/01/2010	Planned	27,200	\$462,000	Local	Academic
1011-0802-001	New Metal Roof over Existing High School	080200701 - Senior High School	General Renovation	Condition - Lifecycle	12/01/2010	06/01/2011	09/01/2011	Planned	24,800	\$500,000	Local	Academic
1112-0802-001	Remove asbestos floor tile and polish concrete at High School	080200701 - Senior High School	General Renovation	Condition - Lifecycle	12/01/2011	06/01/2012	08/01/2012	Planned	24,800	\$200,000	Local	Academic
1112-0802-002	Air conditioning at High School Gym	080200703 - Physical Education	General Renovation	Condition - Lifecycle	12/01/2011	06/01/2012	08/01/2012	Planned	0	\$150,000	Local	Academic

0802008 - 0802 - Eureka Springs Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-0802-003	Add air conditioning at Middle school Gym	080200802 - Middle School	General Renovation	Condition - Lifecycle	12/01/2011	06/01/2012	08/01/2012	Planned	0	\$100,000	Local	Academic

7202000 - Farmington School District

7202006 - 7202 - Farmington High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-7202-001	Renovate 8th Grade Building	720200601 - Senior High School-Senior	General Renovation	Enrollment Growth	09/01/2009	10/01/2010	05/31/2010	Planned	14,904	\$159,246	Partnership	Academic
1112-7202-001	New High School	720200602 - Senior High School	New Building	Enrollment Growth	01/05/2010	01/05/2011	06/01/2012	Planned	0	\$30,000,000	Partnership	Academic
1112-7202-003	Renovate South Hall of High School	720200605 - Senior High School	General Renovation	Enrollment Growth	01/03/2011	05/02/2011	12/20/2011	Planned	48,750	\$174,200	Partnership	Academic

7202005 - 7202 - George R. Ledbetter Elem. Sch. - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7202-001	Renovate 2nd/3rd Grade to 5th Grade	720200502 - Annex (2nd Grade Building)	General Renovation	Enrollment Growth	08/01/2008	01/05/2009	07/01/2009	Planned	15,700	\$261,275	Partnership	Academic
1112-7202-002	Expansion of Lunchroom, Kitchen, and Parking	720200503 - Elementary or Primary	Addition to Building	Suitability (School too Small)	06/01/2008	01/05/2009	08/01/2009	Planned	25,205	\$451,000	Partnership	Academic

7203000 - Fayetteville School District

7203000 - 7203 - Administration - Administration

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910 7203-023	Generator	720300001 - Administrative	General Renovation	Condition - Current	01/01/2009	06/01/2009	08/01/2009	Planned	0	\$65,000	Local	Academic

7203010 - 7203 - Asbell Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910 7203-004	Asbell Elementary Addition	720301001 - Elementary or Primary	Addition to Building	Enrollment Growth	01/01/2009	07/01/2009	07/01/2010	Planned	10,400	\$1,590,000	Local	Academic

7203012 - 7203 - Butterfield Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910 7203-001	Renovate Butterfield Elementary	720301201 - Elementary or Primary	General Renovation	Enrollment Growth	10/01/2007	03/01/2008	07/01/2009	Committed	74,000	\$8,000,000	Local	Academic

7203020 - 7203 - Fayetteville High School East - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910 7203 003	Fayetteville High School New Construction	720302001 - Senior High School	New School	Suitability (School too Small)	01/01/2008	07/01/2010	07/01/2013	Planned	470,000	\$86,000,000	Local	Academic

7203013 - 7203 - Happy Hollow Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011 7203-002	Happy Hollow Elementary Replacement	720301301 - Elementary or Primary	New School	Condition - Lifecycle	01/01/2009	01/01/2010	07/01/2011	Planned	72,000	\$13,000,000	Local	Academic

7203025 - 7203 - Holt Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910 7203-015	Replace Drywall	720302501 - Middle School	General Renovation	Condition - Current	01/01/2009	06/01/2009	08/15/2009	Planned	0	\$600,000	Local	Academic

7203024 - 7203 - Mcnair Middle School - Middle

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910 7203-017	Replace Drywall	720302401 - Middle School	General Renovation	Condition - Current	01/01/2009	06/01/2009	08/15/2009	Planned	0	\$600,000	Local	Academic

7203018 - 7203 - Ramay Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011 7203-024	Kitchen/Cafeteria Upgrade	720301801 - Junior High School	General Renovation	Condition - Current	01/01/2010	06/01/2010	08/15/2010	Planned	0	\$280,000	Local	Academic
1011 7203-025	Lecture Hall	720301801 - Junior High School	General Renovation	Condition - Lifecycle	01/01/2010	06/01/2010	08/15/2010	Planned	0	\$68,000	Local	Academic

7203016 - 7203 - Root Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011 7203-026	HVAC Upgrade	720301601 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2010	06/01/2010	08/01/2011	Planned	0	\$196,000	Local	Academic

7203017 - 7203 - Washington Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910 7203-018	Re-Plaster	720301701 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	06/01/2009	08/15/2009	Planned	0	\$250,000	Local	Academic
0910 7203-019	Doors	720301701 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	06/01/2009	08/15/2009	Planned	0	\$12,000	Local	Academic
1011 7203-027	Hvac Upgrade	720301701 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2010	06/01/2010	08/15/2011	Planned	0	\$120,000	Local	Academic

7203019 - 7203 - Woodland Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910 7203-020	Parking	720301901 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	06/01/2009	08/15/2009	Planned	0	\$70,000	Local	Academic
0910 7203-021	Bathroom Upgrade	720301901 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	06/01/2009	08/15/2009	Planned	0	\$40,000	Local	Academic
0910 7203-022	Exterior Upgrade	720301901 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	06/01/2009	08/15/2009	Planned	0	\$36,000	Local	Academic

4501000 - Flippin School District

4501001 - Flippin Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-4501-001	New P-4 Elementary and Cafeteria, Phase II	-	Addition to Building	Suitability (School too Small)	02/01/2011	07/01/2011	08/15/2012	Planned	26,000	\$4,000,000	Partnership	Academic

2002000 - Fordyce School District

2002008 - 2002 - Fordyce Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-2002-116	Upgrade of packaged HVAC units	-	General Renovation	Condition - Lifecycle	11/01/2011	07/02/2012	08/17/2012		17,630	\$140,000	Partnership	Academic

2002007 - 2002 - Fordyce High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2002-060	ADA accessible routes from parking lot	-	General Renovation	Condition - Current	07/01/2007	07/01/2007	08/01/2007	Complete	0	\$2,000	Local	Academic
0910-2002-061	ADA accessible doorways	-	General Renovation	Condition - Current	08/01/2007	08/01/2007	09/01/2007	Complete	0	\$19,200	Local	Academic
0910-2002-069	upgrade of exterior painting	-	General Renovation	Condition - Lifecycle	07/01/2007	07/01/2007	08/01/2007	Complete	460	\$27,350	Local	Academic
1112-2002-058	upgrade of parking lot asphalt	-	General Renovation	Condition - Lifecycle	11/01/2011	07/01/2012	08/14/2012	Planned	28,000	\$111,160	Local	Academic
1112-2002-097	upgrade of coiling door	200200703 - Vocational	General Renovation	Condition - Current	11/01/2010	07/01/2011	08/12/2011		0	\$5,081	Local	Academic
1112-2002-098	ADA accessible doorways and hardware	200200703 - Vocational	Addition to Building	Suitability (School too Small)	11/01/2010	07/01/2011	08/12/2011	Planned	0	\$2,160	Local	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

2002009 - 2002 - Fordyce Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2002-052	replacement of exterior doors	-	General Renovation	Condition - Lifecycle	09/01/2007	09/01/2007	10/01/2007	Complete	0	\$18,969	Local	Academic
0910-2002-055	New Parking Lot	-	General Renovation	Condition - Current	04/01/2007	04/01/2007	08/01/2007	Complete	57,000	\$75,000	Local	Academic
1112-2002-050	playground impact surface	-	Addition to Building	Condition - Current	11/01/2011	07/01/2012	08/14/2012	Planned	0	\$2,108	Local	Academic
1112-2002-051	ADA curb ramps	-	General Renovation	Condition - Current	11/01/2011	07/01/2012	08/14/2012	Planned	0	\$1,800	Local	Academic
1112-2002-074	New installation of dressing rooms	200200902 - Fordyce Middle School	Addition to Building	Suitability (School too Small)	11/01/2011	07/01/2012	08/14/2012	Planned	0	\$10,000	Local	Academic
1213-2002-025	Life cycle upgrade of heating and cooling units	-	General Renovation	Condition - Lifecycle	11/01/2011	07/01/2012	08/01/2012	Planned	20,387	\$50,000	Partnership	Academic

4102000 - Foreman School District

4102008 - 4102 - Foreman Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-4102-001	Classroom additions	-	Addition to Building	Enrollment Growth	01/01/2010	07/01/2012	12/01/2013	Planned	5,211	\$573,210	Partnership	Academic
1213-4102-002	PRE-SCHOOL CLASSROOMS	-	New Building	Enrollment Growth	01/01/2010	07/01/2012	12/01/2013	Planned	6,875	\$756,250	Partnership	Academic

4102010 - 4102 - Foreman High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4102-001	Health/PE Facility 7-12	-	New Building	Suitability (School too Small)	01/22/2008	09/20/2007	02/01/2009	Planned	11,559	\$1,103,710	Partnership	Academic
0910-4102-002	General Renovations-H.S. Cafeteria HVAC, Electrical, and Plumbing Added	-	General Renovation	Condition - Current	01/01/2009	01/01/2010	08/01/2010	Planned	4,160	\$187,000	Partnership	Academic

6201000 - Forrest City School District

6201003 - 6201 - Central Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-6201-207	Central ES Interior Renovation	-	General Renovation	Condition - Lifecycle	01/01/2011	05/01/2011	08/15/2011	Planned	56,500	\$159,390	Partnership	Academic

6201011 - 6201 - Forrest City High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-6201-220	Forrest City HS Interior Renovation	-	General Renovation	Condition - Current	07/01/2011	08/01/2011	12/01/2012	Planned	220,578	\$848,459	Partnership	Academic
1213-6201-212	Forrest City HS Site Improvements	-	General Renovation	Condition - Current	07/01/2012	08/01/2012	12/01/2012	Planned	220,578	\$118,159	Partnership	Academic
1213-6201-221	Forrest City HS Alta McDaniel/Music/Band Renovation	-	General Renovation	Condition - Current	01/01/2012	01/01/2012	06/01/2012	Planned	12,907	\$350,960	Partnership	Academic
1213-6201-222	Forrest City HS Industrial Arts Renovation	-	General Renovation	Condition - Current	06/01/2012	08/01/2012	12/31/2012	Planned	16,698	\$438,537	Partnership	Academic

6201010 - 6201 - Forrest City Jr. High - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6201-217	Forrest City Jr. High Site Renovation	-	General Renovation	Condition - Current	01/01/2010	08/01/2010	11/01/2010	Planned	103,000	\$100,000	Partnership	Academic
1112-6201-219	Forrest City Jr. High Interior Renovation	-	General Renovation	Condition - Current	01/01/2011	01/01/2011	08/01/2011	Planned	103,000	\$317,845	Partnership	Academic

6201012 - 6201 - Lincoln Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6201-230	Lincoln MS Library/Media Center/Multi-purpose Renovation	-	General Renovation	Condition - Current	01/01/2011	01/01/2011	08/01/2011	Planned	19,900	\$276,225	Partnership	Academic
1011-6201-204	Lincoln MS Roof Renovation	-	General Renovation	Condition - Lifecycle	06/01/2011	08/01/2011	11/01/2011	Planned	20,460	\$187,620	Partnership	Academic
1011-6201-210	Lincoln MS Site Improvements	-	General Renovation	Condition - Current	06/01/2011	07/01/2011	08/01/2011	Planned	98,230	\$187,934	Partnership	Academic
1011-6201-232	Lincoln MS Joint Office Complex	-	Addition to Building	Condition - Current	07/01/2011	08/01/2011	12/01/2011	Planned	2,000	\$222,000	Partnership	Academic
1112-6201-229	Lincoln MS Cafeteria Renovation	-	General Renovation	Condition - Current	01/01/2012	01/01/2012	07/01/2012	Planned	12,580	\$136,127	Partnership	Academic
1213-6201-228	Lincoln MS Band renovation	-	General Renovation	Condition - Current	01/01/2013	01/01/2013	08/01/2013	Planned	3,240	\$114,428	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1213-6201-231 Lincoln MS Classroom Renovation - General Renovation Condition - Current 07/01/2012 08/01/2012 12/31/2012 Planned 62,510 \$1,141,171 Partnership Academic

6201007 - 6201 - Madison Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6201-203	Madison ALE Roof Renovation	-	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	11/01/2011	Planned	13,989	\$111,912	Partnership	Academic
0910-6201-216	Madison ALE Interior Renovation	-	General Renovation	Condition - Current	07/01/2011	08/01/2011	12/01/2011	Planned	26,576	\$175,000	Partnership	Academic
1112-6201-211	Madison ALE Site Improvements	-	General Renovation	Condition - Current	07/01/2011	08/01/2011	11/01/2011	Planned	26,576	\$107,762	Partnership	Academic

6201014 - 6201 - Stewart Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6201-202	Stewart ES Roof Renovation	-	General Renovation	Condition - Lifecycle	07/01/2011	08/01/2011	11/01/2011	Planned	42,890	\$343,120	Partnership	Academic
1011-6201-208	Stewart ES Interior Renovation	-	General Renovation	Condition - Lifecycle	07/01/2011	08/01/2011	11/01/2011	Planned	45,515	\$124,602	Partnership	Academic

6201000 - 6201-Old Stewart Elementary - K-8

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6201-205	Old Stewart ES Roof Renovation	-	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	07/01/2011	Planned	22,010	\$305,630	Partnership	Academic
1011-6201-218	Old Stewart Interior Renovation	-	General Renovation	Condition - Current	07/01/2011	07/01/2011	11/01/2011	Planned	19,942	\$255,460	Partnership	Academic

6601000 - Fort Smith School District

6601000 - 6601 - Administration - Administration

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6601-001	Albert Pike HVAC Renovation	-	General Renovation	Condition - Lifecycle	02/01/2008	02/01/2009	09/30/2010	Planned	46,092	\$662,285	Partnership	Academic
0910-6601-002	Barling HVAC Renovation	-	General Renovation	Condition - Lifecycle	07/01/2008	07/01/2009	09/30/2009	Planned	33,790	\$486,238	Local	Academic
1011-6601-002	New High School	-	New School	Enrollment Growth	07/01/2010	07/01/2012	06/01/2014	Planned	255,000	\$37,615,050	Partnership	Academic

6601014 - 6601 - Albert Pike Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6601-003	Albert Pike Roof Replacement	-	General Renovation	Condition - Lifecycle	03/01/2010	03/01/2011	06/30/2011	Planned	46,092	\$262,724	Local	Academic

6601002 - 6601 - Barling Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-6601-002	Barling Electrical Renovation	-	General Renovation	Condition - Lifecycle	01/01/2012	01/01/2013	06/28/2013	Planned	33,790	\$177,398	Local	Academic

6601005 - 6601 - Belle Point Alternative Center - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6601-003	Belle Point Roof Replacement	-	General Renovation	Condition - Lifecycle	03/01/2008	03/01/2009	08/31/2009	Planned	40,044	\$638,700	Local	Academic
1011-6601-004	Belle Point Electrical Renovation	-	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	06/30/2011	Planned	40,044	\$210,231	Local	Academic
1112-6601-003	Belle Point Plumbing Renovation	-	General Renovation	Condition - Lifecycle	05/01/2011	05/01/2012	08/31/2012	Planned	40,044	\$57,262	Local	Academic

6601006 - 6601 - Bonneville Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-6601-003	Bonneville Electrical Renovation	-	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2013	09/30/2013	Planned	29,602	\$155,410	Local	Academic
1213-6601-115	Bonneville Classroom Addition	-	Addition to Building	Enrollment Growth	07/01/2011	07/01/2012	06/28/2013	Planned	6,000	\$776,420	Partnership	Academic

6601007 - 6601 - Carnall Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-6601-004	Carnall Electrical Renovation	-	General Renovation	Condition - Lifecycle	03/01/2009	03/01/2010	06/30/2010	Planned	24,200	\$127,050	Local	Academic
0910-6601-010	Carnall Classroom Addition	-	Addition to Building	Enrollment Growth	07/01/2008	07/01/2009	06/30/2010	Planned	8,000	\$1,035,360	Partnership	Academic

6601008 - 6601 - Cavanaugh Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6601-005	Cavanaugh Plumbing Renovation	-	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	06/30/2011	Planned	22,471	\$32,134	Local	Academic

6601022 - 6601 - Dora Kimmons Jr. High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6601-005	Kimmons Plumbing Renovation	-	General Renovation	Condition - Lifecycle	04/01/2008	04/01/2009	11/01/2009	Planned	100,240	\$143,343	Local	Academic
0910-6601-006	Kimmons Electrical Renovation	-	General Renovation	Condition - Lifecycle	02/01/2009	02/01/2010	06/30/2010	Planned	100,240	\$526,260	Local	Academic
1112-6601-158	Kimmons Auditorium Addition	-	Addition to Building	Suitability (School too Small)	07/01/2010	07/01/2011	06/29/2012	Planned	11,500	\$1,736,155	Partnership	Academic

6601031 - 6601 - Elmer H. Cook Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-6601-002	Cook Resurface Parking Lot	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	09/30/2011	Planned	90,000	\$360,000	Local	Academic
1213-6601-004	Cook Roof Replacement	-	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	10/31/2012	Planned	64,684	\$369,000	Local	Academic

6601033 - 6601 - Euper Lane Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6601-007	Euper Lane HVAC Renovation	-	General Renovation	Condition - Lifecycle	03/01/2009	03/01/2010	06/30/2010	Planned	41,000	\$589,990	Local	Academic
0910-6601-104	Euper Lane Roof Replacement	-	General Renovation	Condition - Lifecycle	03/01/2009	03/01/2010	06/30/2010	Planned	41,000	\$233,700	Local	Academic
1011-6601-130	Euper Lane Intercom Replacement	-	General Renovation	Condition - Current	01/01/2010	01/01/2011	04/29/2011	Planned	41,000	\$24,000	Local	Academic

6601010 - 6601 - Fairview Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6601-008	Fairview Roof Replacement	-	General Renovation	Condition - Lifecycle	07/01/2008	07/01/2009	10/30/2009	Planned	25,000	\$142,500	Local	Academic
1213-6601-005	Fairview Plumbing Renovation	-	General Renovation	Condition - Lifecycle	01/01/2012	01/01/2013	06/28/2013	Planned	54,874	\$78,470	Local	Academic

6601030 - 6601 - Harry C. Morrison Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6601-009	Morrison HVAC Renovation	-	General Renovation	Condition - Lifecycle	07/01/2008	07/01/2009	10/01/2009	Planned	24,316	\$264,315	Local	Academic
0910-6601-011	Morrison Electrical Renovation	-	General Renovation	Condition - Lifecycle	03/01/2009	03/01/2010	06/30/2010	Planned	24,316	\$127,659	Local	Academic
1011-6601-011	Morrison Classroom Addition	-	Addition to Building	Enrollment Growth	07/01/2009	07/01/2010	06/30/2011	Planned	6,000	\$776,520	Partnership	Academic

6601011 - 6601 - Howard Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6601-006	Howard Electrical Renovation	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2010	11/30/2010	Planned	37,275	\$195,694	Local	Academic
1112-6601-004	Howard HVAC Renovation	-	General Renovation	Condition - Lifecycle	02/01/2011	02/01/2012	06/29/2012	Planned	37,275	\$541,218	Local	Academic
1112-6601-005	Howard Plumbing Renovation	-	General Renovation	Condition - Lifecycle	04/01/2011	04/01/2012	06/29/2012	Planned	37,275	\$53,303	Local	Academic

6601029 - 6601 - John P. Woods Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-6601-012 Woods HVAC Renovation - General Renovation Condition - Lifecycle 03/01/2009 03/01/2010 06/30/2010 Planned 54,134 \$778,988 Local Academic

6601020 - 6601 - L. A. Chaffin Jr. High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6601-013	Chaffin Roof Replacement	-	General Renovation	Condition - Lifecycle	03/01/2009	03/01/2010	06/30/2010	Planned	20,000	\$114,000	Partnership	Academic
1011-6601-007	Chaffin HVAC Renovation	-	General Renovation	Condition - Lifecycle	03/01/2010	03/01/2011	06/30/2011	Planned	108,562	\$1,180,068	Local	Academic
1011-6601-157	Chaffin Media Center, Auditorium, and Band	-	Addition to Building	Suitability (School too Small)	07/01/2009	07/01/2010	06/30/2011	Planned	16,960	\$2,501,770	Partnership	Academic

6601024 - 6601 - Northside High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6601-014	Northside HVAC Renovation	-	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	06/01/2010	Planned	89,720	\$975,255	Local	Academic
0910-6601-015	Northside Schlenker Building HVAC Renovation	-	General Renovation	Condition - Lifecycle	02/01/2008	02/01/2009	06/30/2009	Planned	7,000	\$76,090	Local	Academic
0910-6601-016	Northside Social Studies Bldg HVAC Renovation	-	General Renovation	Condition - Lifecycle	07/01/2008	07/01/2009	10/30/2009	Planned	10,720	\$116,526	Local	Academic
0910-6601-017	Northside Band HVAC Renovation	-	General Renovation	Condition - Lifecycle	03/01/2009	03/01/2010	06/30/2010	Planned	10,375	\$112,776	Local	Academic
0910-6601-018	Northside Science HVAC Renovation	-	General Renovation	Condition - Lifecycle	02/01/2009	02/01/2010	06/30/2010	Planned	24,300	\$264,141	Local	Academic
0910-6601-103	Northside Media Addition	-	Addition to Building	Suitability (School too Small)	07/01/2008	07/01/2009	06/30/2010	Planned	15,580	\$2,338,033	Partnership	Academic
1011-6601-008	Northside Electrical Renovation	-	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	06/30/2011	Planned	89,720	\$471,030	Local	Academic
1011-6601-009	Northside Science Roof Replacement	-	General Renovation	Condition - Lifecycle	02/01/2010	02/01/2011	05/31/2011	Planned	23,020	\$131,214	Local	Academic
1011-6601-714	Northside Classroom/Stadium Roof Renovation	-	General Renovation	Condition - Lifecycle	06/01/2009	06/01/2010	09/30/2010	Planned	960	\$5,472	Local	Academic
1011-6601-715	Northside Classrm/Stadium/Pressbox HVAC Reno	-	General Renovation	Condition - Lifecycle	03/01/2009	03/01/2010	06/30/2010	Planned	11,400	\$123,918	Local	Academic
1112-6601-721	Northside Classrm/Stadium Pressbox Plumbing Renovation	-	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	06/29/2012	Planned	11,400	\$16,302	Local	Academic
1213-6601-001	Northside New Parking Lot	-	Addition to Building	Suitability (School too Small)	07/01/2011	07/01/2012	06/28/2013	Planned	0	\$160,000	Local	Academic
1213-6601-006	Northside Roof Replacement	-	General Renovation	Condition - Lifecycle	02/01/2012	02/01/2013	06/28/2013	Planned	89,720	\$511,404	Local	Academic
1213-6601-007	Northside Schlenker Bldg Roof Replacement	-	General Renovation	Condition - Lifecycle	02/01/2012	02/01/2013	06/28/2013	Planned	7,000	\$39,900	Local	Academic
1213-6601-008	Northside Band Electrical Renovation	-	General Renovation	Condition - Lifecycle	03/01/2012	03/01/2013	06/28/2013	Planned	10,375	\$54,468	Local	Academic
1213-6601-009	Northside Science Plumbing Renovation	-	General Renovation	Condition - Lifecycle	01/01/2012	01/01/2013	06/28/2013	Planned	24,300	\$34,750	Local	Academic

6601023 - 6601 - Ramsey Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-6601-001	Ramsey Student Locker Replacement	-	General Renovation	Condition - Current	09/01/2010	09/01/2011	05/31/2012	Planned	118,462	\$225,000	Local	Academic
1112-6601-006	Ramsey Plumbing Renovation	-	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	06/29/2012	Planned	98,462	\$140,800	Local	Academic
1112-6601-007	Ramsey Electrical Renovation	-	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	06/30/2011	Planned	78,462	\$411,925	Local	Academic

6601012 - 6601 - Raymond E. Orr Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6601-010	Orr Roof Replacement	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2010	10/29/2010	Planned	27,000	\$158,260	Local	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1213-6601-010 Orr HVAC Renovation - General Renovation Condition - Lifecycle 07/01/2011 07/01/2012 12/31/2012 Planned 41,180 \$447,626 Local Academic

6601025 - 6601 - Southside High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6601-105	Southside Roof Replacement	-	General Renovation	Condition - Lifecycle	07/01/2008	07/01/2009	04/30/2010	Planned	132,000	\$752,400	Local	Academic
1011-6601-012	Southside Electrical Renovation	-	General Renovation	Condition - Lifecycle	06/01/2009	06/01/2010	02/01/2011	Planned	174,144	\$914,256	Local	Academic
1112-6601-008	Southside PE HVAC Renovation	-	General Renovation	Condition - Lifecycle	08/01/2010	08/01/2011	03/30/2012	Planned	21,000	\$228,270	Local	Academic
1213-6601-011	Southside PE Roof Replacement	-	General Renovation	Condition - Lifecycle	06/01/2011	06/01/2012	12/31/2012	Planned	20,000	\$114,000	Local	Academic
1213-6601-012	Southside PE Electrical Renovation	-	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	03/29/2013	Planned	31,971	\$163,784	Local	Academic
1213-6601-106	Southside Business Wing Roof Replacement	-	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	10/31/2012	Planned	6,644	\$37,870	Partnership	Academic

6601016 - 6601 - Spradling Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-6601-013	Spradling Parking Lot Replacement	-	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	09/28/2012	Planned	30,000	\$120,000	Local	Academic
1213-6601-015	Spradling Plumbing Renovation	-	General Renovation	Condition - Lifecycle	09/01/2011	09/01/2012	05/31/2013	Planned	37,170	\$53,153	Local	Academic

6601017 - 6601 - Sunnymede Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6601-001	Sunnymede Classroom Addition	-	Addition to Building	Enrollment Growth	07/01/2010	07/01/2011	06/01/2012	Planned	6,000	\$776,520	Partnership	Academic
1011-6601-013	Sunnymede Plumbing Renovation	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2010	03/31/2011	Planned	40,000	\$57,200	Local	Academic
1213-6601-016	Sunnymede Roof Replacement	-	General Renovation	Condition - Lifecycle	02/01/2012	02/01/2013	06/28/2013	Planned	8,800	\$50,160	Local	Academic

6601018 - 6601 - Sutton Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-6601-009	Sutton Roof Replacement	-	General Renovation	Condition - Lifecycle	02/01/2011	02/01/2012	06/29/2012	Planned	32,000	\$182,400	Local	Academic
1213-6601-017	Sutton Plumbing Renovation	-	General Renovation	Condition - Lifecycle	08/01/2011	08/01/2012	04/30/2013	Planned	41,531	\$59,390	Local	Academic

6601032 - 6601 - Tilles Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-6601-010	Tilles Roof Replacement	-	General Renovation	Condition - Lifecycle	04/01/2011	04/01/2012	06/29/2012	Planned	6,800	\$38,760	Local	Academic
1213-6601-018	Tilles Multi-Purpose Safe Room Roof Replacement	-	General Renovation	Condition - Lifecycle	04/01/2012	04/01/2013	06/28/2013	Planned	5,725	\$32,362	Local	Academic

6601019 - 6601 - Trusty Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-6601-019	Trusty Plumbing Renovation	-	General Renovation	Condition - Lifecycle	10/01/2011	10/01/2012	04/30/2013	Planned	29,912	\$42,775	Local	Academic
1213-6601-128	Trusty Parking Lot Re-Surface	-	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	09/28/2012	Planned	30,000	\$120,000	Local	Academic

6601021 - 6601 - William O. Darby Jr. High Sch. - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-6601-011	Darby HVAC Renovation	-	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2011	06/29/2012	Planned	67,051	\$981,626	Partnership	Academic
1213-6601-020	Darby Plumbing Renovation	-	General Renovation	Condition - Lifecycle	08/01/2011	08/01/2012	05/31/2013	Planned	67,051	\$93,871	Local	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1213-6601-021	Darby New Main Jr. High HVAC Renovation	-	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	06/28/2013	Planned	44,480	\$640,067	Partnership	Academic
1213-6601-022	Darby Music/Band Electrical Renovation	-	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	11/30/2012	Planned	9,600	\$50,400	Local	Academic

4603000 - Fouke School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-4603-035	District Technology/Telephones	-	General Renovation	Condition - Lifecycle	04/03/2012	07/02/2012	06/10/2015	Planned	0	\$254,001	Partnership	Academic

4603009 - 4603 - Fouke Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4603-019	Plumbing and interior doors & hardware	-	General Renovation	Condition - Lifecycle	03/29/2009	06/04/2009	08/19/2010	Planned	37,106	\$204,225	Partnership	Academic
1213-4603-021	Window systems and electrical	-	General Renovation	Condition - Lifecycle	11/05/2012	05/06/2013	08/19/2013	Planned	37,106	\$150,120	Partnership	Academic

4603011 - 4603 - Fouke Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-4603-041	Cafeteria interior doors, hardware & faucets and fixtures	-	General Renovation	Condition - Lifecycle	10/11/2010	05/16/2011	06/22/2011	Planned	0	\$34,800	Local	Academic
1213-4603-024	Interior doors, frames & hardware I ceiling grid system	-	General Renovation	Condition - Lifecycle	02/01/2012	05/28/2012	07/31/2012	Planned	0	\$158,119	Partnership	Academic
1213-4603-030	P.E. Complex Plumbing/Electrical	-	General Renovation	Condition - Lifecycle	04/17/2012	03/11/2013	06/24/2013	Planned	0	\$115,600	Partnership	Academic

4603001 - 4603 - Old Bright Star Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4603-053	Bright Star K-12 Comprehensive faucets & fixtures	-	General Renovation	Condition - Lifecycle	01/11/2010	03/22/2010	04/05/2010	Planned	0	\$9,612	Local	Academic

2602000 - Fountain Lake School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2602-010	Surveillance System	-	General Renovation	Condition - Current	01/01/2010	12/01/2010	12/01/2011	Planned	0	\$150,000	Partnership	Academic

2602005 - 2602 - Fountain Lake Elementary - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-2602-002	K-2 Library & Music classroom	-	New Building	Enrollment Growth	10/01/2011	06/01/2012	10/01/2021	Planned	2,400	\$335,592	Partnership	Academic

4602000 - Genoa Central School District

4602000 - 4602 - Administration - Administration

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4602-004	Replace door Hardware with safety	-	General Renovation	Condition - Current	07/01/2009	07/01/2009	06/30/2010	Planned	0	\$32,520	Partnership	Academic

4602007 - 4602 - Gary E. Cobb Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-4602-002	New Roof on the Gym and including the back lobby covering dressing rooms and weight room	460200706 - Gymnasium	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2011	06/30/2011	Planned	15,320	\$211,905	Partnership	Academic
1213-4602-002	Replace the 20 HVAC units in the Middle School some are roof top units and other are split units	460200701 - Middle School	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2013	06/30/2013	Planned	25,500	\$293,975	Partnership	Academic

4602005 - 4602 - Genoa Central Elem. School - Elementary

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-4602-001	replace roof on the Elementary building and the attached Cafeteria	460200501 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	06/30/2012	Planned	36,000	\$371,880	Partnership	Academic

0403000 - Gentry School District

0403014 - 0403 - Gentry High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0403-001	Replace roof of main high school building	-	General Renovation	Condition - Lifecycle		07/01/2009	08/14/2009	Proposed	72,000	\$743,040	Partnership	Academic
0910-0403-002	Replace HVAC systems for main building of high school	-	General Renovation	Condition - Lifecycle		07/01/2009	08/14/2009	Proposed	72,765	\$995,040	Partnership	Academic
1011-0403-001	Renovate Old Agri Building to Classrooms	-	General Renovation	Condition - Lifecycle		07/01/2010	01/01/2011	Proposed	4,000	\$543,280	Partnership	Academic
1011-0403-002	Replace roof of New Agri Building	-	General Renovation	Condition - Lifecycle		07/01/2010	08/13/2010	Proposed	5,600	\$57,792	Partnership	Academic
1112-0403-001	Replace HVAC in New Agri Building	-	General Renovation	Condition - Lifecycle		07/01/2011	08/12/2011	Proposed	5,600	\$76,048	Partnership	Academic

0403013 - 0403 - Gentry Intermediate School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0403-004	Renovate Old Primary School Classrooms at Intermediate School	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Proposed	30,000	\$2,796,300	Partnership	Academic
1011-0403-003	Replace HVAC at Head Start	-	General Renovation	Condition - Lifecycle		07/01/2010	08/02/2010	Proposed	3,300	\$16,500	Partnership	Academic

0403015 - 0403 - Gentry Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0403-005	Replace roof of main building of Middle School	-	General Renovation	Condition - Lifecycle		07/01/2009	08/14/2009	Proposed	56,200	\$579,984	Partnership	Academic
1213-0403-001	Classroom addition to Gentry Middle School	-	Addition to Building	Enrollment Growth		07/01/2012	01/01/2014	Proposed	12,000	\$1,708,040	Partnership	Academic

0403016 - 0403 - Gentry Primary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-0403-002	Intermediate School Addition to existing Primary School	-	Addition to Building	Condition - Lifecycle		07/01/2012	06/01/2014	Proposed	32,000	\$3,865,600	Partnership	Academic

3002000 - Glen Rose School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3002-007	New Roof on old Gymnasium	-	General Renovation	Condition - Lifecycle	12/11/2007	05/01/2009	08/01/2009	Planned	17,741	\$256,000	Partnership	Academic
1011-3002-004	Tennis Court	-	New Building	Condition - Current	12/01/2009	04/01/2010	08/01/2010	Planned	1,000	\$80,000	Local	Academic

3002007 - 3002 - Glen Rose Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3002-014	New HVAC system at Elem.	-	General Renovation	Condition - Lifecycle	12/01/2008	05/01/2009	08/01/2009	Planned	36,377	\$482,359	Partnership	Academic
1011-3002-016	HVAC repalcement at elementary #3	-	General Renovation	Condition - Lifecycle	12/01/2009	05/01/2010	08/01/2010	Planned	21,166	\$280,661	Partnership	Academic
1011-3002-017	Plumbing system in elementary building #3	-	General Renovation	Condition - Lifecycle	12/01/2008	05/01/2010	08/01/2010	Planned	21,166	\$60,000	Partnership	Academic
1011-3002-018	Replace electrical system in Building #3	-	General Renovation	Condition - Lifecycle	12/01/2009	05/01/2010	08/01/2010	Planned	21,166	\$260,130	Partnership	Academic
1213-3002-015	Replace plumbing system at Elem./Calf.	-	General Renovation	Condition - Lifecycle	12/01/2008	05/01/2012	08/01/2013	Planned	36,377	\$47,290	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

3002009 - 3002 - Glen Rose Middle & High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3002-002	Upgrade in the Science Wing	-	General Renovation	Suitability (School too Small)	12/11/2007	06/01/2009	08/01/2009	Planned	0	\$100,000	Partnership	Academic
0910-3002-024	Electrical replacement at Fine Arts building	-	General Renovation	Condition - Lifecycle	12/01/2008	05/01/2009	08/01/2009	Planned	4,500	\$21,420	Partnership	Academic
1011-3002-026	Replace electrical system in high school	-	General Renovation	Condition - Lifecycle	12/01/2009	05/01/2010	08/01/2011	Planned	23,085	\$109,884	Partnership	Academic
1112-3002-022	Improved HVAC system in Fine arts room	-	General Renovation	Condition - Lifecycle	12/01/2011	05/01/2011	08/01/2012	Planned	4,500	\$59,670	Partnership	Academic
1112-3002-023	Replace plumbing in the Fine Art room	-	General Renovation	Condition - Lifecycle	12/01/2011	05/01/2011	08/01/2012	Planned	4,500	\$5,850	Local	Academic
1112-3002-027	Replace the plumbing in the High School	-	General Renovation	Condition - Lifecycle	12/01/2011	05/01/2011	08/01/2012	Planned	23,085	\$50,000	Partnership	Academic

4708000 - Gosnell School District

4708028 - 4708 - Gosnell Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4708-014	2009-11 / 5 Elementary Hallway (Enclose Open Hallway & Walkway) **	-	General Renovation	Condition - Current	07/07/2009	10/10/2009	03/03/2010	Planned	2,844	\$284,400	Partnership	Academic
0910-4708-016	2009-11 / Elementary Roof Replacement / 4 Elementary P.E. Drop Ceiling **	-	General Renovation	Condition - Current	07/07/2009	10/10/2009	03/03/2011	Planned	8,640	\$192,220	Partnership	Academic
1112-4708-001	2011-13 / 1 Elementary Window Renovation Building "A" **	-	General Renovation	Condition - Current	07/07/2011	10/10/2011	08/08/2012	Planned	3,430	\$98,420	Partnership	Academic
1112-4708-002	2011-13 / 2 Elementary Window Renovation Building "B" **	470802802 - Elementary or Primary	General Renovation	Condition - Current	07/07/2011	10/10/2011	08/08/2012	Planned	2,340	\$46,418	Partnership	Academic
1112-4708-003	2011-13 / 3 Elementary Window Renovation "C" building **	-	General Renovation	Condition - Current	07/07/2011	10/10/2011	08/08/2012	Planned	1,295	\$37,526	Partnership	Academic
1112-4708-004	2011-13 / 4 Elementary Window Renovation K-2 **	470802806 - Library/Elem Class	General Renovation	Condition - Current	07/07/2011	10/10/2011	08/08/2012	Planned	5,733	\$152,662	Partnership	Academic

0404000 - Gravette School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0404-721	Field House - Roof	-	General Renovation	Condition - Lifecycle	06/01/2009	07/01/2009	06/30/2010	Planned	3,660	\$27,193	Local	Academic
0910-0404-722	Field House HVAC	-	General Renovation	Condition - Lifecycle	06/01/2009	07/01/2010	06/01/2011	Planned	3,660	\$109,104	Local	Academic
1011-0404-726	Field House Dom Wtr Piping	-	General Renovation	Condition - Lifecycle	06/01/2009	07/01/2010	06/01/2011	Planned	36,600	\$4,941	Local	Academic
1011-0404-727	Field House Electrical	-	General Renovation	Condition - Lifecycle	06/01/2009	07/01/2010	06/01/2010	Planned	3,660	\$46,884	Local	Academic

0404023 - 0404 - Glen A. Duffy Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-0404-021	GDE Water Piping System	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2010	06/30/2011	Planned	4,000	\$5,400	Local	Academic
1112-0404-022	GDE Electrical	-	General Renovation	Condition - Lifecycle	11/01/2010	07/01/2011	06/01/2012	Planned	47,125	\$603,671	Local	Academic
1213-0404-024	GDE Dom Wtr Piping	-	General Renovation	Condition - Lifecycle	06/01/2009	07/01/2012	06/01/2013	Planned	41,125	\$55,519	Local	Academic
1213-0404-025	GDE HVAC	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2012	06/01/2013	Planned	47,125	\$1,404,796	Local	Academic

0404022 - 0404 - Gravette High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1011-0404-022	Competition Gym - HVAC	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2010	06/30/2011	Planned	19,550	\$582,785	Local	Academic
1011-0404-023	Competition Gym - Dom Wtr Piping	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2010	06/30/2011	Planned	19,550	\$26,392	Local	Academic
1011-0404-024	ALE-Electrical	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2010	06/30/2011	Planned	3,132	\$40,120	Local	Academic
1112-0404-021	ALE Dom Wtr Piping	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2011	06/01/2012	Planned	3,132	\$4,228	Local	Academic
1213-0404-023	8 Classroom Addition to New GHS	-	Addition to Building	Enrollment Growth	07/01/2009	08/01/2012	05/01/2013	Planned	11,600	\$2,240,000	Local	Academic

0404024 - 0404 - Gravette Jr. High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-0404-025	GJH-Electrical	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2010	06/30/2011	Planned	38,059	\$487,535	Local	Academic
1213-0404-021	GJH HVAC	-	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	06/01/2013	Planned	38,059	\$1,134,538	Local	Academic
1213-0404-022	GJH Dom Wtr Piping	-	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	06/01/2013	Planned	38,059	\$51,379	Local	Academic

0803000 - Green Forest School District

0803011 - 0803 - Green Forest Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0803-002	Replace heating units	-	General Renovation	Condition - Lifecycle	06/01/2008	06/01/2009	08/01/2011	Planned	0	\$150,000	Partnership	Academic
1213-0803-005	elementary K-2 exit doors	080301102 - Elementary or Primary K-2	General Renovation	Condition - Lifecycle	05/01/2012	06/01/2012	07/01/2012	Planned	0	\$10,000	Partnership	Academic

0803012 - 0803 - Green Forest High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0803-004	High School foundation repair	-	General Renovation	Condition - Current	05/01/2009	06/01/2009	08/01/2010	Planned	0	\$135,623	Partnership	Academic
1213-0803-002	fine arts(sp ed) doors	080301201 - Fine Arts	General Renovation	Condition - Lifecycle	05/01/2012	06/01/2012	08/01/2012	Planned	0	\$12,000	Partnership	Academic
1213-0803-003	fine arts (sp ed) heating and cooling	080301201 - Fine Arts	General Renovation	Condition - Lifecycle	05/01/2012	06/01/2012	08/01/2012	Planned	0	\$30,000	Partnership	Academic
1213-0803-004	fine arts (sp ed) flooring	080301201 - Fine Arts	General Renovation	Condition - Lifecycle	04/01/2012	06/01/2012	06/01/2013	Planned	0	\$33,000	Partnership	Academic

0803013 - 0803 - Green Forest Middle School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0803-003	bricking moduler units	080301302 - Middle School	General Renovation	Condition - Lifecycle	04/01/2009	06/01/2009	06/01/2010	Planned	0	\$100,000	Partnership	Academic
1011-0803-003	Video surveillance system	-	General Renovation	Condition - Current	05/01/2010	06/01/2010	08/01/2010	Planned	0	\$15,000	Partnership	Academic

2303000 - Greenbrier School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-2303-001	New elementary school.	-	New School	Enrollment Growth	01/01/2011	07/01/2011	08/01/2012	Planned	65,000	\$10,000,000	Partnership	Academic
1112-2303-002	Science Lab Renovation - Eastside & Westside Elem	-	General Renovation	Condition - Current	01/01/2011	07/01/2011	10/01/2011	Planned	0	\$45,000	Local	Academic
1213-2303-001	New middle school.	-	New School	Enrollment Growth	01/01/2012	07/02/2012	08/01/2013	Planned	65,000	\$12,000,000	Partnership	Academic

2303016 - 2303 - Greenbrier Eastside Elementary - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-2303-002	Door Hardware/Insulation Addition - Eastside Elementary.	-	General Renovation	Condition - Lifecycle	01/01/2012	08/01/2007	09/01/2007	Planned	54,075	\$52,000	Partnership	Academic
1213-2303-004	Life Cycle HVAC - Elementary Bldg 230301601	230301601 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2012	07/01/2012	08/01/2012	Planned	0	\$227,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

2303017 - 2303 - Greenbrier High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2303-002	Replace standby emergency battery lighting system and add additional emergency lighting and fire alarm systems at GHS.	-	General Renovation	Condition - Lifecycle	01/01/2009	07/01/2009	08/03/2009	Planned	92,000	\$215,000	Partnership	Academic
1011-2303-003	Electrical System - Senior High school	230301701 - Senior High School	General Renovation	Condition - Current	01/01/2010	07/01/2010	10/01/2010	Planned	92,000	\$150,000	Partnership	Academic
1011-2303-005	Replace door hardware at GHS.	230301701 - Senior High School	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2010	08/02/2010	Planned	92,000	\$93,272	Local	Academic
1011-2303-013	Replace old door knobs w/handicapped accessible locking door levers at GHS.	-	General Renovation	Condition - Lifecycle	01/01/2010	08/01/2010	09/01/2010	Planned	92,000	\$9,000	Local	Academic

2303020 - 2303 - Greenbrier Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2303-002	Life Cycle HVAC - Junior High School	230302002 - Junior High School	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2010	08/01/2010	Planned	25,000	\$180,000	Partnership	Academic
1011-2303-006	Replace door hardware at GJHS P.E. Building.	-	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2010	08/02/2010	Planned	6,440	\$524	Local	Academic
1011-2303-010	Exterior Doors - Junior High Phase One	230302002 - Junior High School	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2010	10/01/2010	Planned	0	\$14,000	Local	Academic

2303018 - 2303 - Greenbrier Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2303-008	Replace exterior doors in GMS Building #1.	-	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2010	08/13/2010	Planned	29,524	\$14,904	Local	Academic
1011-2303-011	Replace fire alarm, emergency lighting, and electrical distribution at GMS - Buildings #1 and #3.	-	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2010	08/01/2010	Planned	38,115	\$55,866	Partnership	Academic

2303019 - 2303 - Greenbrier Westside Elementary - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2303-007	Replace Door Hardware - Westside Elementary	230301902 - Elementary or Primary	General Renovation	Condition - Current	01/01/2010	07/01/2010	10/01/2010	Planned	0	\$12,000	Local	Academic
1011-2303-009	Replace Exterior Doors - Westside Elementary	230301902 - Elementary or Primary	General Renovation	Condition - Current	01/01/2010	07/01/2010	10/01/2010	Planned	0	\$12,000	Local	Academic

2807000 - Greene Co. Tech School Dist.

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2807-011	Installation fiber segment to remote campuses (Planned)	-	General Renovation	Condition - Current	01/06/2009	07/07/2009	08/30/2010	Planned	0	\$155,000	Partnership	Academic
0910-2807-012	Replace VoIP Phone System (Planned)	-	General Renovation	Condition - Current	07/01/2009	07/25/2009	12/01/2010	Planned	0	\$195,000	Partnership	Academic
0910-2807-013	Network Backbone to Increase Fault Tolerance- Main Campus (Planned)	-	General Renovation	Condition - Current	07/01/2009	07/15/2009	08/13/2010	Planned	0	\$175,000	Partnership	Academic
0910-2807-014	Replace and add cabling and UPS batteries (Planned)	-	General Renovation	Condition - Current	07/16/2009	08/08/2009	08/14/2015	Planned	0	\$210,000	Partnership	Academic
1112-2807-011	Replace Wireless Network Bridges & Access Points (Planned)	-	General Renovation	Condition - Current	03/07/2011	05/01/2011	12/20/2013	Planned	0	\$160,000	Partnership	Academic
1213-2807-003	Add Security and Surveillance Systems to All Campuses (Planned)	-	General Renovation	Condition - Current	01/15/2013	06/01/2013	08/15/2013	Planned	223,681	\$400,000	Partnership	Academic

2807009 - 2807 - Green Co. Tech Jr. High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2807-009	Junior High Sub Drainage (Planned)	280700901 - Junior High School	General Renovation	Condition - Current	07/01/2009	08/01/2009	08/01/2010	Planned	64,520	\$451,640	Partnership	Academic
1112-2807-005	Replace Roof at Jr. High School (Planned)	280700901 - Junior High School	General Renovation	Condition - Lifecycle	01/05/2012	05/30/2012	08/15/2012	Planned	64,520	\$825,210	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

September 10, 2008

Capital Projects Summary

1112-2807-006 Replace HVAC systems at Jr. High School 280700901 - Junior High School General Renovation Condition - Lifecycle 01/05/2012 05/30/2012 08/15/2012 Planned 64,520 \$1,665,442 Partnership Academic
(Planned)

2807008 - 2807 - Greene Co. Tech High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2807-002	Add Library and Restrooms to High School (Planned)	280700801 - Senior High School	Addition to Building	Condition - Current	07/01/2009	01/01/2010	08/06/2010	Planned	5,206	\$833,440	Partnership	Academic
1112-2807-002	Demolition of High School Old Main Building (Planned)	280700804 - Senior High School	General Renovation	Condition - Current	02/01/2011	06/01/2011	08/15/2011	Planned	18,000	\$250,000	Partnership	Academic
1213-2807-002	Replace Windows at High School(Planned)	280700801 - Senior High School	General Renovation	Condition - Current	01/15/2013	06/01/2013	08/15/2013	Planned	27,676	\$200,700	Partnership	Academic

2807007 - 2807 - Greene Co. Tech Intern. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2807-001	Add Windows to Intermediate Rainbow Room (Planned)	280700703 - Elementary or Primary	General Renovation	Condition - Current	10/01/2010	10/06/2011	10/08/2010	Planned	11,748	\$154,200	Partnership	Academic
1112-2807-003	Replace Roof at Intermediate School (Planned)	280700701 - Elementary or Primary	General Renovation	Condition - Current	01/05/2011	05/30/2011	08/15/2011	Planned	23,520	\$300,820	Partnership	Academic
1112-2807-004	Replace existiing HVAC units (Planned)	280700701 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/05/2012	06/01/2012	08/15/2012	Planned	23,520	\$414,422	Partnership	Academic
1213-2807-001	Replace windows at Intermediate School (Planned)	280700701 - Elementary or Primary	General Renovation	Condition - Current	01/15/2013	06/01/2013	08/15/2013	Planned	23,520	\$300,000	Partnership	Academic

7204000 - Greenland School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7204-004	HVAC replacement	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	08/01/2009	Planned	2,288	\$11,400	Local	Academic

7204027 - 7204 - Greenland Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7204-005	Elementary School HVAC	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	05/01/2010	Planned	1,800	\$9,000	Local	Academic

7204028 - 7204 - Greenland High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7204-003	High School Roof & HVAC	720402806 - Senior High School	General Renovation	Condition - Lifecycle	01/02/2009	06/01/2009	09/01/2009	Planned	12,677	\$429,497	Partnership	Academic
1011-7204-001	High School HVAC	-	General Renovation	Condition - Lifecycle	07/01/2010	07/15/2010	09/01/2010	Planned	1,800	\$10,800	Local	Academic

6602000 - Greenwood School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6602-001	New Elementary School	-	New School	Enrollment Growth	01/01/2009	05/01/2009	08/01/2010	Planned	90,000	\$14,000,000	Partnership	Academic

6602045 - 6602 - East Hills Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-6602-003	Replace HVAC System	660204501 - Middle School	General Renovation	Condition - Lifecycle	04/01/2012	06/01/2012	08/20/2012	Planned	102,200	\$500,000	Partnership	Academic

6602043 - 6602 - Greenwood High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6602-003	Safe Room at Greenwood HS and North Main Intermediate	-	New Building	Enrollment Growth	07/01/2009	11/01/2009	08/01/2010	Planned	9,200	\$2,500,000	Partnership	Academic
0910-6602-004	Renovation of Rock Gymnasium	660204301 - Gymnasium	General Renovation	Enrollment Growth	07/01/2009	12/01/2009	08/01/2010	Committed	9,328	\$1,200,000	Partnership	Academic
0910-6602-005	Replace windows at Senior High School	660204304 - Senior High School	General Renovation	Condition - Lifecycle	05/01/2009	06/01/2009	08/25/2009	Planned	49,885	\$60,000	Local	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-6602-006	Renovation of Physical Education Facility	660204305 - Physical Education	General Renovation	Condition - Lifecycle	03/01/2009	06/01/2009	08/29/2009	Planned	13,875	\$750,000	Partnership	Academic
1011-6602-001	New Agri Facility	-	New Building	Enrollment Growth	01/01/2010	06/01/2010	07/01/2011	Planned	6,000	\$1,500,000	Partnership	Academic
1112-6602-001	Renovation of J.O. Dill Fine Arts Building	660204311 - J.O. Dill Fine Arts Building	General Renovation	Condition - Lifecycle	04/01/2011	07/01/2011	08/01/2012	Planned	16,427	\$250,000	Partnership	Academic
1112-6602-003	Renovation of Vocational Building	660204306 - Vocational-VoTech	General Renovation	Condition - Lifecycle	03/01/2011	06/01/2011	12/01/2011	Planned	6,128	\$1,000,000	Partnership	Academic
1213-6602-001	Additional Classrooms at High School	-	New Building	Enrollment Growth	01/01/2013	07/01/2013	12/31/2014	Planned	35,000	\$5,250,000	Partnership	Academic

6602042 - 6602 - Raymond E. Wells Jr. High Sch. - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6602-002	Safe Room @ Wells Jr. High and East Hills MS	660204201 - Junior High School	New Building	Enrollment Growth	06/01/2008	06/01/2009	08/01/2010	Planned	9,200	\$2,500,000	Partnership	Academic
1213-6602-002	Renovation of Raymond E. Wells Jr. High School	660204201 - Junior High School	General Renovation	Condition - Lifecycle	03/01/2012	06/01/2012	08/10/2012	Planned	91,000	\$650,000	Partnership	Academic

6602044 - 6602 - Westwood Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-6602-002	Renovation of Westwood Elementary School	660204401 - Elementary or Primary	General Renovation	Condition - Lifecycle	02/01/2011	06/01/2011	08/22/2012	Planned	90,000	\$750,000	Partnership	Academic

1003000 - Gurdon School District

1003017 - 1003 - Cabe Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1003-003	ART ROOM ADDITION - M.S.	-	New Building	Suitability (School too Small)	07/01/2009	10/01/2009	01/01/2009	Planned	0	\$1,000,000	Partnership	Academic

1003018 - 1003 - Gurdon High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1003-006	New Band/Choir Complex	-	New Building	Condition - Current	11/01/2009	11/01/2009	11/01/2011	Planned	8,000	\$1,050,000	Partnership	Academic
1011-1003-001	ROOF	100301805 - Vocational	General Renovation	Condition - Lifecycle	11/01/2016	09/01/2016	11/01/2016	Planned	8,794	\$125,226	Partnership	Academic

1003016 - 1003 - Gurdon Primary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-1003-002	HVAC	100301603 - Kindergarten/Pre-School	General Renovation	Condition - Lifecycle	11/01/2009	05/01/2010	11/01/2011	Planned	4,725	\$61,566	Partnership	Academic

2304000 - Guy-Perkins School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2304-002	New Parking Lots	-	General Renovation	Condition - Current	01/01/2009	05/01/2009	07/01/2009	Planned	44,000	\$200,000	Partnership	Academic
0910-2304-003	Demolition - Science Lab, Math/Alternative Education, Special Education, and Science/Language Arts Buildings	-	General Renovation	Condition - Current	01/01/2008	06/01/2009	08/31/2009	Planned	0	\$150,000	Partnership	Academic

2304021 - 2304 - Guy-Perkins Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2304-001	Tuck/Mortar Old Main	-	General Renovation	Condition - Current	01/01/2010	10/01/2010	02/01/2011	Planned	8,772	\$95,000	Partnership	Academic
1011-2304-002	Replace Hardwood Floors-Old Main	-	General Renovation	Condition - Current	01/01/2010	05/01/2011	06/01/2011	Planned	8,772	\$175,000	Partnership	Academic
1213-2304-001	ELEMENTARY CLASSROOMS	-	New Building	Enrollment Growth	01/01/2011	06/01/2012	05/01/2013	Planned	45,000	\$4,000,000	Partnership	Academic

2304022 - 2304 - Guy-Perkins High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2304-001	HIGH SCHOOL CLASSROOMS	-	New Building	Enrollment Growth	01/01/2008	06/01/2009	05/01/2010	Planned	0	\$3,000,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-2304-004 Life Cycle Plumbing - Old Cafeteria 230402205 - Cafeteria General Renovation Condition - Lifecycle 01/01/2009 05/01/2009 08/01/2009 Planned 3,410 \$250,000 Partnership Academic

6603000 - Hackett School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6603-004	Cafeteria Expansion	-	Addition to Building	Suitability (School too Small)	05/01/2009	09/20/2009	08/20/2010	Planned	4,000	\$693,920	Partnership	Academic
0910-6603-011	Storm Shelter	-	New Building	Condition - Current	07/01/2009	09/01/2009	08/15/2010	Planned	4,010	\$902,250	Partnership	Academic
1011-6603-004	Install fire protection system in 5 buildings	-	General Renovation	Condition - Current	06/01/2010	06/01/2010	08/30/2010	Planned	84,448	\$434,907	Partnership	Academic

6603047 - 6603 - Hackett Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6603-006	HVAC of Elementary Computer Building	660304702 - Elementary Computer	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2011	08/20/2011	Planned	3,136	\$49,642	Local	Academic
1213-6603-012	Old Main Renovation	660304701 - Old Main	General Renovation	Condition - Lifecycle	06/01/2006	06/15/2006	08/15/2012	Planned	12,400	\$500,000	Partnership	Academic

6603048 - 6603 - Hackett High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6603-003	upgrade interior doors and hardware	-	General Renovation	Condition - Lifecycle	07/01/2009	01/30/2010	08/30/2012	Planned	0	\$35,000	Partnership	Academic
1011-6603-001	Addition at Old Gymnasium	660304802 - Old Gym	Addition to Building	Suitability (School too Small)	10/01/2007	07/01/2010	08/30/2012	Planned	3,500	\$417,375	Local	Academic
1011-6603-010	Roof Replacement	-	General Renovation	Condition - Lifecycle	05/10/2009	05/30/2010	08/15/2011	Planned	74,028	\$764,709	Partnership	Academic

0203000 - Hamburg School District

0203016 - 0203 - Allbritton Upper Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0203-051	Demolish gym add bus loading/unloading	020301602 - Gymnasium	General Renovation	Condition - Lifecycle	01/01/2009	07/01/2009	09/01/2009	Planned	9,596	\$175,000	Partnership	Academic
0910-0203-145	Allbritton classroom addition	020301601 - Allbritton Elementary	Addition to Building	Enrollment Growth	06/01/2008	07/01/2009	06/30/2010	Planned	7,040	\$999,680	Partnership	Academic
1112-0203-148	Surveillance system for Allbritton	020301601 - Allbritton Elementary	General Renovation	Condition - Current	01/01/2011	07/01/2011	06/01/2012		44,000	\$25,000	Partnership	Academic

0203011 - 0203 - Fountain Hill Elem & High School - K-12

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0203-120	Demolish and convert to campus	020301201 - Music / Art / Storage	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	12/01/2009	Planned	3,920	\$20,000	Local	Academic

0203018 - 0203 - Hamburg High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0203-083	High School Metal roof	-	General Renovation	Condition - Lifecycle	03/01/2008	07/01/2009	06/30/2010	Planned	75,000	\$750,000	Partnership	Academic
0910-0203-138	Science labs at HS	020301801 - Hamburg High School	Addition to Building	Condition - Current	01/01/2009	07/01/2009	08/31/2010	Planned	5,000	\$1,600,000	Partnership	Academic
1112-0203-134	HVAC vocational building	020301805 - Vocational	General Renovation	Condition - Lifecycle	06/01/2011	07/01/2011	12/01/2011	Planned	16,406	\$200,000	Partnership	Academic
1112-0203-143	High school media project	020301801 - Hamburg High School	Addition to Building	Condition - Current	01/01/2011	07/01/2011	08/01/2012	Planned	5,200	\$1,200,000	Partnership	Academic

0203017 - 0203 - Hamburg Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-0203-001	classroom addition at Jr. High	020301702 - Hamburg Jr High	Addition to Building	Enrollment Growth	07/01/2009	02/01/2010	09/01/2010	Planned	4,000	\$600,000	Partnership	Academic
1112-0203-001	Jr. High Metal roof	020301702 - Hamburg Jr High	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	09/01/2011	Planned	52,000	\$750,000	Partnership	Academic
1112-0203-128	Hvac replacement with fresh air	020301702 - Hamburg Jr High	General Renovation	Condition - Lifecycle	07/01/2011	12/01/2011	08/01/2012	Planned	71,796	\$500,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0203028 - 0203 - Noble Lower Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-0203-002	Noble renovation project	020302802 - Noble Elementary	General Renovation	Condition - Current	09/01/2010	07/01/2011	09/01/2012	Planned	39,000	\$1,500,000	Partnership	Academic
1112-0203-003	Noble ADA compliance project	-	General Renovation	Condition - Current	01/01/2011	07/01/2011	06/01/2012	Planned	0	\$185,000	Partnership	Academic
1213-0203-001	reroof Noble Elementary	020302802 - Noble Elementary	General Renovation	Condition - Lifecycle	01/01/2012	07/01/2012	09/01/2012	Planned	39,000	\$680,000	Partnership	Academic

0203027 - 0203 - Portland Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0203-141	Portland classroom addition	020302703 - Portland Elementary	Addition to Building	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	3,000	\$450,000	Partnership	Academic
1112-0203-149	Energy efficient windows and hall enclosures	020302703 - Portland Elementary	General Renovation	Condition - Current	07/01/2009	07/01/2011	06/30/2012	Planned	27,200	\$200,000	Partnership	Academic
1213-0203-002	Portland Elementary roofing project	020302703 - Portland Elementary	General Renovation	Condition - Lifecycle	12/01/2012	07/01/2012	09/01/2012	Planned	27,200	\$326,000	Partnership	Academic

0203019 - 0203 - Wilmot Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0203-140	pe facility for Wilmot Elementary	020301905 - Wilmont Elementary	New Building	Condition - Current	01/01/2009	07/01/2009	06/30/2010	Planned	4,800	\$325,000	Partnership	Academic
1213-0203-003	Wilmot Elementary roofing project	020301905 - Wilmont Elementary	General Renovation	Condition - Lifecycle	12/01/2011	07/01/2012	09/01/2012	Planned	37,000	\$444,000	Partnership	Academic

0701000 - Hampton School District

0701002 - 0701 - Hampton High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0701-001	Fine Arts Renovation	070100203 - Fine Arts	General Renovation	Condition - Lifecycle	01/01/2007	07/01/2009	06/01/2011	Planned	0	\$500,000	Partnership	Academic
0910-0701-008	demolish old west wing building and begin construction on new high school building	-	New Building	Condition - Lifecycle	06/01/2007	07/05/2009	11/30/2010	Planned	41,489	\$5,639,184	Partnership	Academic

6304000 - Harmony Grove School District

6304030 - 6304 - Harmony Grove High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-6304-002	HVAC - HIGH SCHOOL	-	General Renovation	Condition - Lifecycle	12/18/2010	08/01/2011	05/01/2012	Planned	8,723	\$133,985	Partnership	Academic
1112-6304-005	ROOFING - HIGH SCHOOL	-	General Renovation	Condition - Lifecycle	12/18/2010	07/01/2012	08/01/2012	Planned	17,405	\$143,939	Partnership	Academic
1213-6304-006	ROOFING - HIGH SCHOOL	-	General Renovation	Condition - Lifecycle	12/18/2007	07/01/2012	08/01/2012	Planned	25,510	\$210,967	Partnership	Academic

6304031 - 6304 - Harmony Grove Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6304-001	MIDDLE SCHOOL CLASSROOMS	-	New Building	Enrollment Growth	12/03/2007	11/01/2009	11/01/2010	Planned	11,072	\$4,000,000	Partnership	Academic
1112-6304-003	HVAC - MIDDLE SCHOOL	-	General Renovation	Condition - Lifecycle	12/18/2010	08/01/2011	05/01/2012	Planned	10,004	\$178,071	Partnership	Academic
1213-6304-007	ROOFING - MIDDLE SCHOOL	-	General Renovation	Condition - Lifecycle	12/18/2007	07/01/2012	09/01/2013	Planned	19,820	\$331,786	Partnership	Academic

6304029 - 6304 - Westbrook Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-6304-004	HVAC - ELEMENTARY	-	General Renovation	Condition - Lifecycle	12/18/2010	08/01/2011	05/01/2012	Planned	12,202	\$217,195	Partnership	Academic
1213-6304-008	ROOFING - ELEMENTARY	-	General Renovation	Condition - Lifecycle	12/18/2007	07/01/2012	09/01/2012	Planned	16,320	\$273,196	Partnership	Academic

5205000 - Harmony Grove School District

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

September 10, 2008

Capital Projects Summary

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-5205-006	Technology Update	-	General Renovation	Condition - Lifecycle	06/01/2010	07/01/2010	07/30/2010	Planned	0	\$52,650	Local	Academic

5205000 - 5205 - Administration - Administration

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-5205-003	Site Replacement	-	General Renovation	Condition - Lifecycle	06/01/2011	06/01/2011	08/01/2011	Planned	38,515	\$65,227	Partnership	Academic

5205028 - 5205 - Harmony Grove Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5205-001	HVAC replacements at the main building	520502802 - Elementary or Primary	General Renovation	Condition - Lifecycle	06/01/2009	06/01/2009	07/03/2010	Planned	32,550	\$390,000	Partnership	Academic
0910-5205-009	Roofing Replacement at the HG ES	520502802 - Elementary or Primary	General Renovation	Condition - Lifecycle	06/01/2009	07/01/2009	08/08/2010	Planned	32,550	\$488,250	Partnership	Academic
1112-5205-001	Interior Renovation	-	General Renovation	Condition - Lifecycle	06/01/2011	06/01/2011	08/01/2012	Planned	3,900	\$22,416	Partnership	Academic

5205029 - 5205 - Harmony Grove High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5205-008	Roof replacements at Harmony Grove HS	-	General Renovation	Condition - Lifecycle	06/01/2009	07/06/2009	06/29/2010	Planned	12,115	\$84,651	Partnership	Academic
0910-5205-014	HVAC Replacements at Harmony Grove HS	-	General Renovation	Condition - Lifecycle	06/01/2009	07/07/2009	06/30/2010	Planned	57,934	\$869,010	Partnership	Academic
1011-5205-003	HS Addition of Classroom Building	-	New Building	Suitability (School too Small)	06/01/2010	07/01/2010	07/01/2011	Planned	8,572	\$857,200	Partnership	Academic
1011-5205-004	Cafeteria Renovations and Addition	-	Addition to Building	Suitability (School too Small)	06/01/2010	07/01/2010	06/30/2011	Planned	6,434	\$224,784	Partnership	Academic
1011-5205-007	Demolish ABC Building and Storage Building	-	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	12/10/2011	Planned	0	\$5,000	Local	Academic

5205012 - 5205 - Old Sparkman High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5205-002	Fire Alarm Installation-Main, Agriculture, and Gym Building	-	Addition to Building	Condition - Lifecycle	06/01/2009	07/01/2009	06/01/2010	Planned	0	\$50,000	Partnership	Academic
1112-5205-004	Renovation of Sparkman HS to accommodate ES students	520501204 - Sparkman High School	General Renovation	Condition - Current	06/01/2011	07/01/2011	06/01/2012	Planned	0	\$60,000	Local	Academic
1112-5205-005	Sparkman HS Roof and HVAC Renovation	520501204 - Sparkman High School	General Renovation	Condition - Lifecycle	06/01/2011	07/01/2011	06/01/2012	Planned	0	\$150,000	Partnership	Academic

5602000 - Harrisburg School District

5602005 - 5602 - Harrisburg Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-5602-016	Add (4) classrooms at the Elementary Facility	-	Addition to Building	Suitability (School too Small)	04/01/2011	09/01/2011	10/01/2012	Planned	4,800	\$720,000	Partnership	Academic

5602007 - 5602 - Harrisburg High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5602-010	HS - site access drives, parking, sidewalks, perimeter fencing	-	General Renovation	Condition - Current	03/01/2009	07/01/2009	05/01/2010	Planned	0	\$424,000	Partnership	Academic

6604000 - Hartford School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-6604-004	Renovate District Kitchen/Cafeteria - 2010	-	General Renovation	Suitability (School too Small)	03/01/2009	07/01/2009	12/31/2009	Planned	300	\$45,300	Partnership	Academic
0910-6604-015	Safe Room Construction	-	New Building	Condition - Current	05/01/2009	10/01/2009	06/30/2010	Planned	2,500	\$375,000	Partnership	Academic
1213-6604-010	Electrical Renovation	-	General Renovation	Condition - Lifecycle	12/01/2011	06/01/2012	12/23/2012	Planned	67,361	\$236,300	Partnership	Academic
1213-6604-015	Major Plumbing Renovation	-	General Renovation	Condition - Lifecycle	12/01/2012	06/02/2013	08/15/2013	Planned	73,481	\$225,000	Partnership	Academic
1213-6604-100	Roofing Renovation	-	General Renovation	Condition - Lifecycle	12/01/2012	06/02/2013	08/15/2013	Planned	9,240	\$150,000	Partnership	Academic
1213-6604-105	Electrical Renovation	-	General Renovation	Condition - Lifecycle	12/01/2011	06/01/2012	12/23/2012	Planned	67,361	\$230,000	Partnership	Academic

6604051 - 6604 - Hartford Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6604-001	Remove Special Education Building - 2010	-	New Building	Condition - Lifecycle	05/15/2009	07/01/2009	09/01/2009	Planned	5,000	\$100,000	Partnership	Academic
0910-6604-002	Elementary School Expansion	660405102 - Elementary or Primary	Addition to Building	Suitability (School too Small)	04/15/2009	07/01/2009	06/30/2010	Planned	10,000	\$1,500,000	Partnership	Academic
1213-6604-006	HVAC replacement - Elementary school - 2012	-	General Renovation	Condition - Lifecycle	10/15/2011	06/02/2012	08/15/2012	Planned	31,489	\$500,000	Partnership	Academic

6604052 - 6604 - Hartford High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6604-003	HVAC replacement at High School - 2010	-	General Renovation	Condition - Lifecycle	11/01/2009	06/01/2010	08/13/2010	Planned	61,606	\$400,000	Partnership	Academic
0910-6604-007	High School Band Addition	-	Addition to Building	Condition - Lifecycle	08/01/2009	01/01/2010	10/01/2010	Planned	5,000	\$700,000	Partnership	Academic
1112-6604-001	Renovate Old Gym - 2011	-	General Renovation	Condition - Lifecycle	11/01/2010	05/01/2011	08/01/2012	Planned	9,420	\$400,000	Partnership	Academic

5903000 - Hazen School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5903-014	Fire and Safety Upgrade	-	General Renovation	Condition - Current	01/10/2009	06/01/2009	08/01/2009	Planned	0	\$40,437	Local	Academic
1112-5903-018	Technological Upgrade	-	General Renovation	Condition - Lifecycle	01/10/2011	06/01/2011	07/01/2012	Planned	0	\$150,000	Partnership	Academic
1213-5903-033	Interior Paint and Wall Finishes Improvement	-	General Renovation	Suitability (School too Small)	01/10/2012	06/01/2012	08/01/2013	Planned	0	\$50,000	Local	Academic
1213-5903-034	Upgrade Interior Floor Covering and Ceilings	-	General Renovation	Suitability (School too Small)	01/10/2012	06/01/2012	08/01/2013	Planned	0	\$200,000	Partnership	Academic
1213-5903-035	Replacement of Roofing Structures	-	General Renovation	Condition - Lifecycle	03/01/2012	07/01/2012	06/01/2013	Planned	0	\$1,860,800	Partnership	Academic

5903006 - 5903 - Devalls Bluff Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-5903-005	Exterior Door Replacement	-	General Renovation	Condition - Lifecycle	01/10/2012	06/01/2012	06/01/2013	Planned	0	\$7,800	Local	Academic
1213-5903-015	Electrical Upgrade	-	General Renovation	Condition - Lifecycle	01/10/2012	06/01/2012	07/01/2013	Planned	0	\$60,000	Local	Academic
1213-5903-021	HVAC Upgrades	-	General Renovation	Condition - Lifecycle	01/10/2012	06/01/2012	07/01/2013	Planned	0	\$200,000	Partnership	Academic
1213-5903-026	Plumbing Upgrade	-	General Renovation	Condition - Lifecycle	01/10/2012	06/01/2012	07/01/2013	Planned	0	\$150,000	Partnership	Academic

5903011 - 5903 - Hazen Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-5903-004	Exterior Door Replacement	-	General Renovation	Condition - Lifecycle	01/10/2011	06/01/2011	07/01/2012	Planned	0	\$32,500	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-5903-007	Electrical Upgrade	-	General Renovation	Condition - Lifecycle	01/10/2011	06/01/2011	07/01/2012	Planned	0	\$15,000	Partnership	Academic
1112-5903-009	Electrical Service Replacement	-	General Renovation	Condition - Lifecycle	01/10/2011	07/01/2011	07/01/2012	Planned	0	\$50,000	Partnership	Academic
1112-5903-010	Replace Light Fixtures	-	General Renovation	Condition - Lifecycle	01/10/2010	06/01/2011	07/01/2012	Planned	0	\$30,000	Partnership	Academic
1112-5903-011	Replace Battery Standby System	-	General Renovation	Condition - Lifecycle	01/10/2011	06/01/2011	07/01/2012	Planned	0	\$3,100	Local	Academic
1112-5903-012	Exterior Lighting	-	General Renovation	Condition - Lifecycle	01/10/2011	06/01/2011	07/01/2012	Planned	0	\$8,000	Partnership	Academic
1112-5903-022	Plumbing Upgrades	-	General Renovation	Condition - Lifecycle	01/10/2011	06/01/2011	07/01/2012	Planned	0	\$200,000	Partnership	Academic
1112-5903-029	Interior Door and Hardware Upgrade	-	General Renovation	Condition - Lifecycle	01/10/2011	06/01/2011	07/01/2012	Planned	0	\$50,000	Partnership	Academic

5903012 - 5903 - Hazen High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-5903-003	Exterior Door Replacement	-	General Renovation	Condition - Lifecycle	01/10/2010	06/01/2010	07/01/2011	Planned	0	\$41,600	Local	Academic
1011-5903-008	Electrical Upgrade	-	General Renovation	Condition - Lifecycle	01/10/2010	06/01/2010	07/01/2011	Planned	0	\$10,000	Local	Academic
1011-5903-019	HVAC Upgrades	-	General Renovation	Condition - Lifecycle	01/10/2010	06/01/2011	07/01/2012	Planned	0	\$200,000	Local	Academic
1112-5903-030	Interior Door and Hardware Upgrade	-	General Renovation	Condition - Lifecycle	01/10/2011	06/01/2011	07/01/2012	Planned	0	\$65,000	Partnership	Academic
1112-5903-037	Hazen High School (7-12)	590301201 - Senior High School	New School	Enrollment Growth	01/10/2011	07/01/2011	08/01/2012	Planned	65,605	\$9,053,450	Partnership	Academic
1213-5903-023	Plumbing Upgrade	-	General Renovation	Condition - Lifecycle	01/10/2010	06/01/2010	07/01/2011	Planned	0	\$150,000	Partnership	Academic

1202000 - Heber Springs School District

1202005 - 1202 - Heber Springs Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1202-002	Elementary school addition	-	New Building	Enrollment Growth	09/01/2008	01/01/2009	01/01/2010	Planned	20,000	\$2,798,400	Partnership	Academic
0910-1202-003	Elementary school addition -H-	-	Addition to Building	Enrollment Growth	11/01/2008	01/01/2009	01/01/2010	Planned	15,000	\$1,500,000	Partnership	Academic

1202006 - 1202 - Heber Springs High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1202-001	Bandroom renovation	-	General Renovation	Enrollment Growth	09/01/2008	01/01/2009	08/01/2009	Planned	2,000	\$284,080	Partnership	Academic
1213-1202-001	High school fine arts center/auditorium	-	New Building	Enrollment Growth	09/01/2011	01/01/2012	01/01/2013	Planned	20,000	\$2,798,400	Partnership	Academic

5803000 - Hector School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5803-001	Life Cycle HVAC - Elem Bldgs 901 & 904, SHS 1005, and HS Tech	-	General Renovation	Condition - Lifecycle	01/01/2009	06/01/2009	09/01/2009	Planned	0	\$335,843	Partnership	Academic
0910-5803-003	ADA Compliance - Campus Wide	-	General Renovation	Condition - Current	01/01/2009	06/01/2009	06/01/2010	Planned	0	\$156,282	Partnership	Academic
1011-5803-001	Life Cycle HVAC - Kindergarten/Pre-School, Fine Arts, SHS 1010 (Dome), & Vocational	-	General Renovation	Condition - Lifecycle	01/01/2010	06/01/2010	10/01/2010	Planned	0	\$225,012	Partnership	Academic
1213-5803-002	Life Cycle Plumbing - Elementary/Primary Buildings 901 & 904, Special Ed 903, Fine Arts, Sr High School 1005, SHS Tech and SHS Vocational	-	General Renovation	Condition - Lifecycle	01/01/2012	06/01/2012	06/01/2013	Planned	0	\$157,000	Partnership	Academic

5803009 - 5803 - Hector Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

September 10, 2008

Capital Projects Summary

1213-5803-001 Life Cycle Roof - Elementary/Primary 0901 580300901 - Elementary or Primary General Renovation Condition - Lifecycle 01/01/2012 06/01/2012 08/01/2012 Planned 0 \$24,000 Local Academic

5803010 - 5803 - Hector High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5803-002	Demolition Project - High School Special Education	580301002 - Special Education	New Building	Condition - Current	01/01/2009	06/01/2009	07/07/2009	Planned	0	\$15,000	Local	Academic

5403000 - Helena/ W.Helena School Dist.

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-5403-011	District kitchen improvements	-	General Renovation	Condition - Current	07/01/2012	07/01/2012	06/28/2013	Planned	0	\$1,200,103	Partnership	Academic

5403019 - 5403 - Central High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-5403-093	New Central High School	-	New School	Condition - Current	01/01/2010	07/01/2010	06/29/2012	Planned	0	\$24,000,000	Partnership	Academic
1112-5403-005	Central HS Roofing	-	General Renovation	Condition - Current	07/01/2011	07/01/2011	06/29/2012	Planned	0	\$679,840	Partnership	Academic

5403015 - 5403 - J.F. Wahl Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-5403-002	Wahl Elem Roofing	-	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	06/28/2013	Planned	0	\$461,000	Partnership	Academic

5403001 - 5403 - Jefferson ES - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-5403-008	Jefferson Roofing	-	General Renovation	Condition - Current	07/01/2011	07/01/2011	06/29/2012	Planned	0	\$100,000	Partnership	Academic

5403016 - 5403 - West Side Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-5403-001	Roofing (Westside Elem)	540301601 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	06/29/2012	Planned	0	\$306,867	Partnership	Academic

0601000 - Hermitage School District

0601006 - 0601 - Hermitage Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-0601-001	HVAC Replacement - K-4	-	General Renovation	Condition - Lifecycle	05/01/2011	07/01/2011	06/30/2012	Planned	15,240	\$105,000	Local	Academic
1112-0601-002	Roofing Replacement - PreK&5	-	General Renovation	Condition - Lifecycle	02/01/2011	07/01/2011	06/30/2012	Planned	18,952	\$190,000	Partnership	Academic
1213-0601-003	HVAC Replacement - PreK&5	-	General Renovation	Condition - Lifecycle	02/01/2012	07/01/2012	06/30/2013	Planned	18,952	\$108,200	Partnership	Academic

0601007 - 0601 - Hermitage High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-0601-002	Roofing Replacement - Cafe/Agri/Admin	-	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2010	06/30/2011	Planned	15,222	\$225,000	Partnership	Academic
1011-0601-003	Roofing Replacement - Gymnasium	-	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2010	06/30/2011	Planned	17,850	\$262,260	Partnership	Academic
1112-0601-003	HVAC Replacement - Gymnasium	-	General Renovation	Condition - Lifecycle		07/01/2011	06/30/2012	Proposed	17,850	\$276,000	Partnership	Academic
1213-0601-002	HVAC Replacement - Middle School	-	General Renovation	Condition - Lifecycle	02/01/2013	07/01/2013	08/01/2013	Planned	21,358	\$342,000	Partnership	Academic
1213-0601-004	Electrical Distribution - Special Services	-	General Renovation	Condition - Lifecycle	03/01/2013	04/01/2013	06/30/2013	Planned	11,502	\$84,000	Partnership	Academic

6804000 - Highland School District

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

September 10, 2008

Capital Projects Summary

6804009 - 6804 - Cherokee Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-6804-002	Construct New K-2 Facility	-	New School	Suitability (School too Small)	06/01/2011	07/01/2012	01/01/2014	Planned	47,822	\$6,215,000	Partnership	Academic

6804010 - 6804 - Highland High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6804-001	Window and Wall Project to address Single Pane Inefficient Glass	680401001 - Senior High School	General Renovation	Condition - Current	02/01/2009	07/01/2009	01/15/2010	Planned	2,500	\$450,000	Partnership	Academic

3809000 - Hillcrest School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-3809-001	Surveillance System for Both Campuses	-	General Renovation	Condition - Current	06/01/2011	07/15/2011	08/15/2011	Planned	120,000	\$50,000	Local	Academic

2903000 - Hope School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2903-025	District Energy System	290300001 - Administrative	General Renovation	Suitability (School too Small)	02/20/2009	07/01/2010	08/15/2010	Planned	555,119	\$200,000	Partnership	Academic

2903008 - 2903 - Beryl Henry Upper Elem. School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2903-002	Roof Replacement Main building, annex and brick addition	290300801 - Main Building (Building 1)	General Renovation	Condition - Lifecycle	07/01/2008	08/15/2008	08/15/2010	Planned	31,950	\$351,450	Partnership	Academic
1112-2903-003	Beryl Henry Metal Building Project	290300808 - Metal Building (Building #6)	New Building	Condition - Lifecycle	01/15/2009	06/01/2010	08/15/2012	Planned	17,000	\$2,380,000	Partnership	Academic

2903013 - 2903 - Garland Learning Center - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-2903-009	Garland Main Building Roof	290301107 - Main Building (Building #1)	General Renovation	Condition - Current	06/15/2008	07/01/2012	08/15/2012	Planned	23,000	\$250,000	Partnership	Academic

2903012 - 2903 - Hope High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2903-008	HHS Gym Roof	290301206 - Gymnasium (Building #30)	General Renovation	Condition - Lifecycle	08/15/2009	07/01/2010	11/05/2010	Planned	15,900	\$231,000	Partnership	Academic
0910-2903-014	Physical Education Classroom Floor Replacement -HHS	290301212 - Business Lab/Aux Gym (Building #36)	General Renovation	Condition - Lifecycle	01/02/2007	06/01/2008	08/15/2009	Planned	15,900	\$272,000	Partnership	Academic
1112-2903-014	Hope High School Old HEC Building	290301211 - Home Economics Cottage (Building #33)	New Building	Condition - Lifecycle	11/01/2011	07/01/2012	08/15/2014	Planned	20,000	\$3,000,000	Partnership	Academic
1112-2903-015	HopeHS - Agriculture Education Facility	290301209 - Agri Building (Building #29)	New Building	Condition - Lifecycle	11/01/2012	07/01/2013	08/15/2015	Planned	9,252	\$1,387,000	Partnership	Academic

2903007 - 2903 - Wm. Jefferson Clinton Primary - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2903-007	Childcare facility for HPS employees	290300701 - Elementary or Primary	New Building	Condition - Lifecycle	07/01/2008	07/01/2010	08/01/2011	Planned	0	\$500,000	Partnership	Academic
1112-2903-021	CPS - Electrical upgrades	290300701 - Elementary or Primary	General Renovation	Condition - Current	02/15/2008	07/01/2012	08/15/2012	Planned	164,000	\$224,000	Partnership	Academic

2903011 - 2903 - Yerger Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2903-010	Roof Main Building H. C. Yerger M.S.	290301108 - Main Building (Building #1)	General Renovation	Condition - Lifecycle	03/15/2008	06/01/2008	08/15/2008	Planned	51,000	\$612,000	Partnership	Academic

6703000 - Horatio School District

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6703-002	New Jr/Sr High School Campus	-	New School	Suitability (School too Small)	08/01/2008	06/01/2009	08/01/2010	Planned	80,000	\$12,000,000	Partnership	Academic

6703013 - 6703 - Horatio High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6703-003	Renovations to Existing High School Building	670301301 - Senior High School	General Renovation	Suitability (School too Small)	07/01/2009	09/01/2010	08/01/2011	Planned	34,682	\$1,550,000	Partnership	Academic
1011-6703-004	Gymnasium Renovations	670301302 - Gymnasium	General Renovation	Condition - Lifecycle	01/17/2011	06/01/2011	08/22/2011	Planned	19,536	\$180,000	Partnership	Academic
1011-6703-005	Cafeteria Renovations	670301202 - Horatio Cafeteria	General Renovation	Condition - Lifecycle	01/17/2011	06/01/2011	08/22/2011	Planned	9,350	\$150,000	Partnership	Academic
1011-6703-010	Greenhouse Relocation to New Jr/Sr High Campus	670301304 - Greenhouse	New School	Suitability (School too Small)	07/01/2010	08/02/2010	08/16/2010	Planned	1,152	\$5,000	Local	Academic

2603000 - Hot Springs School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2603-003	New Dressing Rm & Restroom Building	-	New Building	Suitability (School too Small)	11/20/2007	11/01/2009	11/01/2010	Planned	0	\$800,000	Partnership	Academic
0910-2603-110	ADA - Bleachers/Seating	-	General Renovation	Condition - Current		07/01/2009	06/30/2010	Planned	0	\$12,000	Local	Academic
0910-2603-111	ADA - Stage Accessibility	-	General Renovation	Condition - Current		07/01/2009	06/30/2010	Proposed	0	\$4,000	Local	Academic
0910-2603-115	ADA - Stairs	-	General Renovation	Condition - Current		07/01/2009	06/30/2010	Proposed	0	\$10,000	Local	Academic
0910-2603-88	Emergency Lighting, Battery Pack Emergency Lights	-	General Renovation	Condition - Current		07/01/2007	06/30/2008	Planned	0	\$81,992	Local	Academic
1011-2603-099	ADA - Accessible Doorways	-	General Renovation	Condition - Current		07/01/2010	06/30/2011	Planned	0	\$81,275	Local	Academic
1011-2603-106	ADA - Toilet Rooms	-	General Renovation	Condition - Current	11/01/2009	07/01/2010	06/30/2011	Committed	0	\$28,464	Local	Academic
1011-2603-107	ADA - Lavatory	-	General Renovation	Condition - Current		07/01/2010	06/30/2011	Planned	0	\$9,050	Local	Academic
1112-2603-105	ADA - Room dimention	-	General Renovation	Condition - Current	01/06/2008	07/01/2011	06/30/2012	Planned	0	\$143,006	Local	Academic
1112-2603-109	ADA - Drink Fountains	-	General Renovation	Condition - Current		07/01/2011	06/30/2012	Planned	0	\$103,414	Local	Academic

2603023 - 2603 - Langston Magnet School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-2603-098	Security System Replacement	-	General Renovation	Condition - Lifecycle		07/01/2012	06/30/2013	Planned	0	\$82,812	Local	Academic

2603015 - 2603 - Oaklawn Magnet School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-2603-092	Fire Alarm Replacement	-	General Renovation	Condition - Lifecycle		07/01/2011	06/30/2012	TBD	0	\$99,840	Local	Academic

2603016 - 2603 - Park Magnet School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2603-010	Multi-Purpose Addition	260301601 - Park Magnet	Addition to Building	Suitability (School too Small)	01/01/2010	01/01/2011	01/01/2012	Planned	6,000	\$1,000,000	Partnership	Academic
0910-2603-089	Security System Replacement	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2012	TBD	0	\$56,766	Local	Academic
1112-2603-093	Fire Alarm Replacement	-	General Renovation	Condition - Lifecycle		07/01/2011	06/30/2012	TBD	0	\$42,011	Local	Academic

26030003 - 2603 - Summit ALE - Other

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-2603-096	Security System Replacement	-	General Renovation	Condition - Lifecycle		07/01/2012	06/30/2013	Planned	0	\$22,631	Local	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

**3804000 - Hoxie School District
District Wide**

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3804-004	Install new ADA compliant toilet compartments - District Wide	-	General Renovation	Condition - Current	05/01/2009	07/01/2009	12/01/2009	Planned	100,000	\$40,000	Local	Academic

3804009 - 3804 - Hoxie Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-3804-002	Four Classroom Addition to Elementary School	-	Addition to Building	Enrollment Growth	02/01/2011	07/01/2011	04/01/2012	Planned	4,700	\$750,000	Partnership	Academic
1213-3804-001	New Playground Equipment and Impact Surface	-	General Renovation	Condition - Current	06/01/2012	07/01/2012	10/01/2012	Planned	2,000	\$100,000	Partnership	Academic

3804010 - 3804 - Hoxie High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3804-003	Multi-Purpose Building with Classrooms	-	New Building	Suitability (School too Small)	02/01/2009	07/01/2009	07/01/2010	Planned	24,000	\$4,200,000	Partnership	Academic
1011-3804-001	Complete HVAC Upgrade at Hoxie K-12 Campus	-	General Renovation	Condition - Lifecycle	04/01/2010	07/01/2010	07/01/2011	Planned	80,000	\$500,000	Partnership	Academic

6202000 - Hughes School District

6202022 - 6202 - Hughes Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6202-103	K-Pre Shool / 6202-103	-	General Renovation	Condition - Current	07/01/2011	07/01/2011	10/30/2011	Planned	7,597	\$100,000	Partnership	Academic
1011-6202-200	New Bldg (Elem)	-	New Building	Condition - Current	07/01/2010	07/01/2010	06/30/2011	Planned	101,181	\$1,553,113	Partnership	Academic
1112-6202-104	K/Pre School / 6202-104	-	General Renovation	Condition - Current		07/01/2012	10/30/2012	Planned	7,597	\$25,000	Partnership	Academic

6202024 - 6202 - Hughes High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-6202-107	Cafeteria / 6202-107	-	General Renovation	Condition - Lifecycle	07/01/2013	07/01/2013	09/30/2013	Planned	15,000	\$238,000	Partnership	Academic

4401000 - Huntsville School District

4401000 - 4401 - Administration Huntsville - Administration

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-4401-002	Build New 8-9 Junior High	-	New School	Enrollment Growth	09/01/2008	02/01/2009	08/01/2010	Planned	85,000	\$13,500,000	Partnership	Academic

4401003 - 4401 - Huntsville High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-4401-003	8 Classroom Addition at High School	440100301 - Senior High School	Addition to Building	Enrollment Growth	03/01/2012	12/01/2012	03/01/2014	Planned	10,000	\$1,600,000	Partnership	Academic

4401002 - 4401 - Huntsville Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4401-001	8 Classroom Addition at the Middle School	-	New Building	Enrollment Growth	03/01/2008	12/01/2008	03/01/2011	Planned	10,000	\$1,400,000	Partnership	Academic
0910-4401-002	Replace Intercom System and Install Fire Alarm System	-	General Renovation	Condition - Current	01/01/2015	02/15/2015	08/01/2015	Planned	41,115	\$40,000	Partnership	Academic

4401012 - 4401 - St. Paul High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-4401-001	Replace Fire Alarm/Intercom System	-	General Renovation	Condition - Current	01/01/2007	02/15/2007	08/01/2007	Planned	100,000	\$100,000	Partnership	Academic
1011-4401-002	Renovations and improvements to St. Paul Old Gym	440101101 - Gymnasium Old	General Renovation	Condition - Lifecycle	04/01/2010	07/01/2010	02/01/2011	Planned	11,310	\$92,000	Partnership	Academic

4401004 - 4401 - Watson Intermediate School - Elementary

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-4401-002	Install PA/Intercom System in Safe Room	440100402 - Safe Room	General Renovation	Condition - Current	01/01/2011	02/15/2011	05/01/2011	Planned	4,692	\$2,500	Partnership	Academic

4401001 - 4401 - Watson Primary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-4401-001	8 Classroom Addition to Watson Primary	440100101 - Elementary or Primary 1	Addition to Building	Enrollment Growth	03/01/2011	12/01/2011	03/01/2013	Planned	10,000	\$1,500,000	Partnership	Academic
1213-4401-001	Replace Fire Alarm and Intercom Systems Campus Wide	-	General Renovation	Condition - Current	01/01/2007	02/15/2007	08/01/2007	Planned	61,000	\$61,000	Partnership	Academic

3306000 - Izard Co. Cons. School Dist.

3306014 - 3306 - Izard Co. Cons. Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3306-002	Energy Efficient Window Upgrade K-4 Building	330601405 - Elementary or Primary Main	General Renovation	Condition - Current	05/01/2009	07/01/2009	11/15/2009	Planned	18,531	\$75,000	Partnership	Academic
0910-3306-003	New Metal Roof for PE facility	330601404 - Gymnasium	General Renovation	Condition - Lifecycle	04/01/2009	07/01/2009	12/01/2009	Planned	11,900	\$185,878	Partnership	Academic

3306015 - 3306 - Izard Co. Cons. High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-3306-001	Addition/Renovation of gymnasium for physical education and health classes	330601501 - Senior High School	Addition to Building	Enrollment Growth	12/01/2010	07/01/2011	06/15/2012	Planned	3,600	\$516,236	Partnership	Academic
1112-3306-002	New Vocational Agri Building	-	New Building	Condition - Current	02/01/2011	07/15/2011	02/01/2012	Planned	3,000	\$300,000	Partnership	Academic
1112-3306-003	Science and Technology Lab/Library Expansion	-	Addition to Building	Suitability (School too Small)	03/01/2011	07/01/2011	04/01/2012	Planned	5,500	\$825,000	Partnership	Academic

3405000 - Jackson Co. School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3405-001	50 Parking Spaces and Lighting Phase II	-	General Renovation	Condition - Current	05/01/2009	07/01/2009	08/01/2009	Planned	15,000	\$200,000	Partnership	Academic
1213-3405-001	Parking Space Addition Phase III	-	General Renovation	Condition - Current	04/01/2011	07/01/2011	08/01/2011	Planned	15,000	\$200,000	Partnership	Academic

3405025 - 3405 - Tuckerman High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-3405-001	Auditorium Roof Replacement	340502505 - Auditorium	General Renovation	Condition - Lifecycle	06/01/2010	07/01/2010	10/01/2010	Planned	22,533	\$258,453	Partnership	Academic
1112-3405-002	Home Economics Building Renovations	340502506 - Home Ec.	General Renovation	Condition - Lifecycle	06/01/2011	07/01/2011	12/30/2011	Planned	2,573	\$90,000	Local	Academic
1112-3405-004	New Gymnasium and Classrooms	-	New Building	Condition - Lifecycle	02/01/2010	07/01/2010	12/30/2010	Planned	35,000	\$4,000,000	Partnership	Academic

5102000 - Jasper School District

5102000 - 5102 - Administration Kingston - Administration

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5102-002	Asphalt Shingles, Kingston administration	510200002 - Administrative	General Renovation	Condition - Lifecycle	06/01/2008	07/01/2009	06/01/2010	Planned	980	\$5,410	Local	Academic
1011-5102-008	Window replacement Oark Admin	510200002 - Administrative	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/30/2011	Planned	0	\$3,000	Local	Academic

5102000 - 5102 - Administration Oark - Administration

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-5102-002	HVAC-Oark Transportation	-	General Renovation	Condition - Lifecycle		07/01/2011	06/30/2012	Planned	2,000	\$3,000	Partnership	Academic
1112-5102-002	HVAC-Oark Admin	-	General Renovation	Condition - Lifecycle		06/01/2011	07/30/2012	Planned	870	\$9,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

5102005 - 5102 - Jasper Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5102-005	Water Piping-Jasper Elementary	-	General Renovation	Condition - Lifecycle		07/01/2009	06/01/2016	TBD	24,345	\$50,000	Local	Academic
0910-5102-011	Replace ceiling tile original hallway-Jasper Elementary	510200502 - Elementary or Primary Main	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	2,000	\$2,100	Local	Academic
0910-5102-012	Replace ceiling tile in Room 5-Jasper Elementary	510200502 - Elementary or Primary Main	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	750	\$800	Local	Academic
0910-5102-013	Vinyl original hallway-Jasper Elementary	510200502 - Elementary or Primary Main	General Renovation	Condition - Current	07/01/2009	07/01/2009	06/30/2010	Planned	2,000	\$2,500	Local	Academic
1011-5102-001	HVAC-Jasper Elementary	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Planned	24,245	\$129,985	Partnership	Academic
1011-5102-002	Metal Roofing System-Jasper Elementary	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2016	TBD	24,245	\$324,342	Local	Academic
1112-5102-004	Windows replacement Jasper Elem	510200502 - Elementary or Primary Main	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	06/30/2012	Planned	0	\$6,000	Local	Academic
1213-5102-001	Electrical Distribution/Service-Jasper Elementary	-	General Renovation	Condition - Lifecycle		07/01/2012	06/30/2013	Planned	18,345	\$93,192	Partnership	Academic
1213-5102-001	Electrical Distribution/Service-Jasper Elementary	-	General Renovation	Condition - Lifecycle		07/01/2012	06/30/2013	Planned	6,000	\$30,480	Partnership	Academic

5102006 - 5102 - Jasper High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5102-014	Ceiling Tile-Center hallway-Jasper High School	510200604 - Senior High School Main	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	1,500	\$1,550	Local	Academic
0910-5102-015	Replace ceiling tile in Room 9 Jasper High School	510200603 - Library/Media Center	General Renovation	Condition - Current	07/01/2009	07/01/2009	06/30/2010	Planned	1,700	\$1,760	Local	Academic
0910-5102-016	High School Library, Replace ceiling grids and ceiling tile	510200603 - Library/Media Center	General Renovation	Condition - Current	07/01/2009	07/01/2009	06/30/2010	Planned	2,000	\$5,100	Partnership	Academic
0910-5102-017	Library Replace carpet Jasper High School	510200603 - Library/Media Center	General Renovation	Condition - Current	07/01/2009	07/01/2009	06/30/2010	Planned	2,970	\$5,500	Local	Academic
0910-5102-018	Computer Lab, Paint Exterior-Jasper High School	510200610 - CCC Computer Lab	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	07/30/2010	Planned	585	\$500	Local	Academic
1011-5102-001	HVAC-Jasper Library	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Planned	3,300	\$10,265	Partnership	Academic
1011-5102-001	HVAC- Jasper High School	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Planned	20,910	\$100,000	Partnership	Academic
1011-5102-001	HVAC-JHS-Special Ed	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Planned	1,080	\$16,995	Partnership	Academic
1011-5102-001	HVAC -Jasper Transportation	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Planned	4,140	\$4,000	Partnership	Academic
1011-5102-001	HVAC-JHS East Campus	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Planned	4,763	\$45,000	Partnership	Academic
1011-5102-001	HVAC-Jasper Gym	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Planned	19,677	\$60,172	Partnership	Academic
1011-5102-001	HVAC-Jasper cafeteria	510200607 - Cafeteria/Student Union	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/30/2011	Planned	15,628	\$30,000	Partnership	Academic
1011-5102-001	HVAC-Jasper Vocational	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Planned	1,150	\$2,000	Partnership	Academic
1011-5102-001	HVAC-Jasper Alt. Ed	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Planned	384	\$3,000	Partnership	Academic
1011-5102-001	HVAC-Jasper CCC Lab	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Planned	975	\$10,000	Partnership	Academic
1011-5102-003	Roofing System-Jasper Alt Ed	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Planned	384	\$20,000	Local	Academic
1112-5102-005	Windows Systems Replacement-Jasper HS Vocational	510200602 - Vocational Home Ec	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	06/30/2012	Planned	0	\$20,000	Local	Academic
1112-5102-006	Windows Replacement-Jasper High School	510200603 - Library/Media Center	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	06/30/2012	Planned	0	\$8,000	Local	Academic
1112-5102-007	Windows systems Replacement-Jasper HS	510200604 - Senior High School Main	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	06/30/2012	Planned	0	\$6,000	Local	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-5102-008	Window System Replacement-Jasper HS Spec Ed	510200605 - Special Ed	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	06/30/2012	Planned	0	\$6,000	Local	Academic
1112-5102-009	Windows system replacement Jasper HS-Alt. Ed	510200609 - Alt. Ed	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	06/30/2012	Planned	0	\$1,500	Local	Academic
1213-5102-001	Electrical Distribution/service-Jasper Library	-	General Renovation	Condition - Lifecycle		07/01/2012	06/30/2013	Planned	3,300	\$16,765	Partnership	Academic
1213-5102-001	Electrical Distribution/Services-Jasper High School	-	General Renovation	Condition - Lifecycle		07/01/2012	06/30/2013	Planned	26,600	\$135,128	Partnership	Academic
1213-5102-001	Electrical Distribution-JHS East Campus	-	General Renovation	Condition - Lifecycle		07/01/2012	06/30/2013	Planned	4,763	\$25,000	Partnership	Academic
1213-5102-001	Electrical Distribution/Service-Jasper Alt. Ed	-	General Renovation	Condition - Lifecycle		07/01/2012	06/30/2013	Planned	384	\$1,950	Partnership	Academic

5102007 - 5102 - Kingston Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-5102-019	Window System Replacement-Kingston Elem	510200701 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/30/2011	Planned	0	\$20,000	Local	Academic
1112-5102-003	Domestic Water Piping/Sewer-Kingston Elementary	-	General Renovation	Condition - Lifecycle		07/01/2011	06/30/2012	Planned	6,900	\$30,000	Local	Academic
1213-5102-002	Domestic Water Piping/Sewer-Kingston Elem Kind	-	General Renovation	Condition - Lifecycle		07/01/2012	06/30/2013	Planned	900	\$5,000	Local	Academic

5102008 - 5102 - Kingston High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5102-004	Roofing-Kingston HS Fine arts	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Planned	2,090	\$3,000	Local	Academic
0910-5102-006	Domestic Water piping/sewer-Kingston HS Fine Arts	510200702 - Fine Arts	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	2,090	\$1,000	Local	Academic
0910-5102-007	Domestic Water piping/sewer-Kingston HS Main	510200801 - Senior High School Main	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	12,288	\$30,000	Local	Academic
0910-5102-007	Domestic water piping/sewer Kingston gym	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Planned	11,778	\$20,000	Local	Academic
0910-5102-009	Install Fire Alarms Kingston Campus	-	General Renovation	Condition - Current	07/01/2009	07/01/2009	06/30/2010	Planned	28,619	\$31,000	Partnership	Academic
1011-5102-004	Re-carpeting or replace with tile KHS Main	510200801 - Senior High School Main	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	601	\$3,300	Local	Academic
1011-5102-005	Re-Carpet Special Ed-Kingston High School	510200706 - Special Education	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	480	\$2,560	Local	Academic
1213-5102-003	Window Systems Replacement-Kingston HS Fine Arts	510200702 - Fine Arts	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	06/30/2013	Planned	0	\$2,000	Local	Academic
1213-5102-004	Window Systems Replacement-Kingston HS-Computer Lab	510200705 - Computer Lab	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	06/30/2013	Planned	0	\$2,500	Local	Academic
1213-5102-006	Windows System Replacement Kingston HS Spec Ed	510200706 - Special Education	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2013	06/30/2014	Planned	0	\$3,000	Local	Academic
1213-5102-007	Windows System replacement-Kingston HS	510200801 - Senior High School Main	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	06/30/2013	Planned	0	\$35,000	Local	Academic
1213-5102-008	Window systems replacement-Kingston HS-English	510200803 - English	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	06/30/2013	Planned	0	\$3,000	Local	Academic
1213-5102-009	Window system replacement-Kingston HS-Art	510200804 - Distance Learning	General Renovation	Condition - Lifecycle	07/01/2012	06/30/2012	06/30/2013	Planned	0	\$3,000	Local	Academic

5102023 - 5102 - Oark Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5102-019	Replace Ceiling Tile-Oark Elem Main	510202301 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	5,270	\$5,500	Local	Academic
0910-5102-059	Window System replacement-Oark Elem	510202302 - Cafeteria	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	0	\$5,000	Local	Academic
1011-5102-006	Replace carpet-Oark HS Business Room	510202302 - Cafeteria	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2010	06/30/2011	Planned	800	\$4,300	Local	Academic
1011-5102-007	Replace ceiling tiles-Oark High School Business/Science	510202302 - Cafeteria	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2010	06/30/2011	Planned	2,614	\$5,000	Local	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1011-5102-011	Window System Replacement-Oark Elem	510202301 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/30/2011	Planned	0	\$25,000	Local	Academic	
1011-5102-012	Windows System replacement-Oark Elem	510202303 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/30/2011	Planned	0	\$3,000	Local	Academic	
1112-5102-001	Domestic water piping/sewer-Oark Cafeteria	-	General Renovation	Condition - Lifecycle			07/01/2011	06/30/2012	Planned	4,800	\$13,000	Local	Academic
1112-5102-002	HVAC-Oark Elementary Primary	-	General Renovation	Condition - Lifecycle			07/01/2011	06/30/2012	Planned	5,270	\$35,000	Partnership	Academic
1112-5102-002	HVAC Oark Cafeteria	-	General Renovation	Condition - Lifecycle			07/01/2011	06/30/2012	Planned	4,800	\$25,000	Partnership	Academic
1112-5102-002	HVAC Oark Elem Office/Classrooms	-	General Renovation	Condition - Lifecycle			07/01/2011	06/30/2012	Planned	1,500	\$15,000	Partnership	Academic

5102024 - 5102 - Oark High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type	
1011-5102-013	Windows replacement Oark HS Main	510202401 - Senior High School	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/30/2011	Planned	0	\$30,000	Local	Academic	
1011-5102-014	Window Replacement-Oark HS	510202402 - Agri/Construction Technology	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2011	06/30/2011	Planned	0	\$5,000	Local	Academic	
1011-5102-015	Windows Replacement-Oark HS	510202403 - Resource/ISS	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/30/2011	Planned	0	\$5,000	Local	Academic	
1011-5102-016	Windows replacement-Oark HS	510202404 - Library/Media Center	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/30/2011	Planned	0	\$6,000	Local	Academic	
1112-5102-002	HVAC Oark HS	-	General Renovation	Condition - Lifecycle			07/01/2011	06/30/2012	Planned	6,930	\$60,000	Partnership	Academic
1112-5102-002	HVAC Oark Vocational	-	General Renovation	Condition - Lifecycle			07/01/2011	06/30/2012	Planned	2,331	\$6,000	Partnership	Academic
1112-5102-002	HVAC- Oark Library Media	-	General Renovation	Condition - Lifecycle			07/01/2011	06/30/2012	Planned	3,360	\$15,000	Partnership	Academic
1112-5102-002	HVAC Oark gym	-	General Renovation	Condition - Lifecycle			07/01/2011	06/30/2012	Planned	11,360	\$15,000	Partnership	Academic

2604000 - Jessieville School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2604-002	4 Classroom Addition	-	Addition to Building	Enrollment Growth	01/06/2008	06/01/2009	10/01/2010		0	\$500,000	Partnership	Academic
0910-2604-005	Technology/Lighting/ Electrical Updates	-	General Renovation	Condition - Current	01/06/2008	06/01/2009	01/01/2010	Planned	0	\$100,000	Partnership	Academic

2604030 - 2604 - Jessieville High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2604-001	Fine Arts Center	-	New Building	Suitability (School too Small)	01/06/2008	06/01/2009	11/01/2010	Planned	0	\$3,000,000	Partnership	Academic
0910-2604-003	Glazener gym renovations	260402901 - Gymnasium	General Renovation	Condition - Current	01/06/2008	06/01/2009	01/01/2010	Planned	0	\$100,000	Partnership	Academic

1608000 - Jonesboro School District

1608023 - 1608 - Annie Camp Jr. High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1608-001	Replacement of the Cooling Tower at Annie Camp with Geothermal Loop System	160802301 - Junior High School	General Renovation	Condition - Lifecycle	08/01/2009	07/15/2010	12/01/2010	Planned	93,000	\$250,000	Partnership	Academic

1608019 - 1608 - Hillcrest Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1608-002	Visual and Performing Arts Classroom Addition	160801901 - Elementary or Primary	Addition to Building	Enrollment Growth	08/01/2009	05/01/2010	08/01/2011	Planned	6,500	\$1,050,000	Partnership	Academic

1608025 - 1608 - Jonesboro High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-1608-003 Jonesboro High School - Fine Arts Auditorium 160802501 - Senior High School New Building Condition - Current 06/01/2008 08/01/2009 08/01/2010 Planned 20,000 \$4,500,000 Partnership Academic

1608021 - 1608 - Sixth Grade Academic Center - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-1608-004	Installation of a Standing Seam Metal Roof on International Studies	160802101 - Middle School	General Renovation	Condition - Lifecycle	08/01/2009	05/01/2010	10/01/2010	Planned	27,000	\$800,000	Partnership	Academic

7003000 - Junction City School District

7003027 - 7003 - Junction City Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7003-005	Replace all door hardware ADA at elm	-	General Renovation	Condition - Current	07/01/2009	07/01/2009	09/01/2009	Planned	0	\$5,000	Local	Academic
1011-7003-001	NEW P.E. BUILDING	-	New Building	Condition - Lifecycle	06/01/2010	07/01/2010	06/01/2011	Planned	3,652	\$474,760	Partnership	Academic
1011-7003-002	ES-Special Ed/Guidance/GT Building Renovation	700302705 - GT Classes/Storage (Building 15)	General Renovation	Condition - Lifecycle	06/01/2010	07/01/2010	06/01/2011	Planned	0	\$250,000	Local	Academic
1112-7003-001	ES Building 7 (K-1)Major Renovation	700302703 - Elementary K-1 (Building 7)	General Renovation	Condition - Lifecycle	06/01/2011	07/01/2011	06/01/2012	Planned	0	\$500,000	Partnership	Academic
1213-7003-003	ES Music/Art (bldg 19) and New Cafeteria (bldg 18) HVAC Replacement	700302709 - Music and Art (Building 19)	General Renovation	Condition - Lifecycle	06/01/2012	07/01/2012	06/01/2013	Planned	0	\$200,000	Partnership	Academic

7003028 - 7003 - Junction City High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7003-002	HS Gym HVAC Replacement	700302806 - Gymnasium (Building 13)	General Renovation	Condition - Lifecycle	06/01/2011	07/01/2011	06/01/2012	Planned	0	\$100,000	Partnership	Academic
1112-7003-010	New 9-12 High School Complex	-	New Building	Suitability (School too Small)	07/01/2011	09/01/2011	08/01/2012	Planned	30,000	\$3,750,000	Partnership	Academic
1213-7003-004	HS Agriculture Building HVAC Replacement	700302810 - Agriculture Building (Building 20)	General Renovation	Condition - Lifecycle	06/01/2012	07/01/2012	06/01/2013	Planned	0	\$100,000	Partnership	Academic

5503000 - Kirby School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-5503-005	PLACE AWNING FROM H.S. TO GYM, MUSIC ROOM AND AGRI.	-	General Renovation	Condition - Current	10/01/2011	07/01/2012	01/01/2009	Planned	4,000	\$60,000	Partnership	Academic

5503011 - 5503 - Kirby High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5503-001	new agricultural building	550301103 - Vocational	New Building	Condition - Lifecycle	10/01/2008	07/01/2009	01/22/2010	Planned	4,000	\$625,185	Partnership	Academic
0910-5503-002	RENOVATE HIGH SCHOOL	-	General Renovation	Condition - Current	10/01/2008	07/01/2009	05/01/2010	Planned	29,451	\$500,000	Partnership	Academic
0910-5503-004	CONSTRUCT NEW GYM WITH 2 CLASSROOMS	-	New Building	Condition - Lifecycle	10/01/2008	07/01/2009	01/01/2010	Planned	24,000	\$3,164,880	Partnership	Academic

2605000 - Lake Hamilton School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-2605-024	District Security Re-key	-	General Renovation	Condition - Lifecycle	01/01/2012	06/01/2012	05/01/2013	Planned	600,000	\$175,000	Partnership	Academic

2605033 - 2605 - Lake Hamilton Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-2605-006	Elementary Bus Loading/Unloading Area	-	General Renovation	Condition - Current	10/01/2011	06/01/2012	08/01/2012	Planned	10,000	\$250,000	Partnership	Academic
1112-2605-007	Elementary Surveillance	-	General Renovation	Condition - Lifecycle	01/01/2012	05/01/2012	08/01/2012	Planned	55,973	\$50,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-2605-016	Elementary School Addition	260503301 - Lake Hamilton Elementary	Addition to Building	Enrollment Growth	07/01/2011	05/01/2012	06/01/2013	Planned	3,400	\$2,000,000	Partnership	Academic
1213-2605-007	Elementary Energy Management	-	General Renovation	Condition - Current	11/01/2012	04/01/2013	08/01/2013	Planned	55,973	\$100,000	Partnership	Academic
1213-2605-019	Elementary Paving	-	General Renovation	Condition - Current	02/01/2012	06/01/2012	07/01/2012	Planned	0	\$40,000	Partnership	Academic

2605034 - 2605 - Lake Hamilton High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-2605-009	High School Cafeteria Expansion	-	Addition to Building	Enrollment Growth	08/01/2011	06/01/2012	08/01/2012		4,000	\$400,000	Partnership	Academic
1213-2605-002	High School Energy Management	-	General Renovation	Condition - Current	11/01/2012	04/01/2013	08/01/2013	Planned	161,195	\$200,000	Partnership	Academic
1213-2605-008	High School Agri Expansion	260503405 - Agri	Addition to Building	Suitability (School too Small)	09/01/2012	03/01/2013	08/01/2013	Planned	1,200	\$200,000	Partnership	Academic
1213-2605-020	HS Parking	-	General Renovation	Condition - Current	10/01/2012	06/01/2013	08/01/2013	Planned	0	\$750,000	Partnership	Academic

2605035 - 2605 - Lake Hamilton Jr. High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2605-004	Junior High Dressing Room Addition	-	Addition to Building	Enrollment Growth	10/01/2010	06/01/2011	04/01/2012	Planned	3,000	\$300,000	Partnership	Academic
1011-2605-006	Junior High Energy Management	-	General Renovation	Condition - Current	10/01/2010	04/01/2011	08/01/2011	Planned	94,000	\$110,000	Partnership	Academic

2605037 - 2605 - Lake Hamilton Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2605-006	Middle School Asbestos Abatement	-	General Renovation	Condition - Current	01/01/2010	06/01/2010	07/01/2010		90,262	\$50,000	Partnership	Academic
1011-2605-005	Middle School Covered Walkway	-	Addition to Building	Condition - Current	12/01/2010	06/01/2011	08/01/2011	Planned	4,000	\$30,000	Partnership	Academic
1112-2605-004	Middle School Gym Dressing Room Renovation	-	General Renovation	Condition - Current	11/01/2012	06/01/2013	09/01/2013	Planned	4,000	\$250,000	Partnership	Academic
1112-2605-008	Middle School Energy Management	-	General Renovation	Condition - Current	08/01/2011	04/01/2012	08/01/2012		90,262	\$100,000	Partnership	Academic

2606000 - Lakeside School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2606-028	Administration Building, High School, Junior High School, Middle School, Intermediate School, Primary School, Special Education Building, Administration Annex/Storage, Field House/Weight Room, Athletic Complex, Fine Arts, Indoor Baseball Facility, Baseball Concession/Press Box, Football Concession/Jr. High Dressing,	-	General Renovation	Condition - Lifecycle	10/24/2007	07/01/2009	05/01/2010	Planned	332,991	\$1,000,000	Partnership	Academic
0910-2606-038	High School, Junior High School, Middle School, Intermediate School, & Primary School	-	General Renovation	Condition - Lifecycle	01/01/2006	07/01/2008	05/01/2010	Committed	332,991	\$500,000	Partnership	Academic
0910-2606-052	Historic Building	-	General Renovation	Condition - Current	01/01/2007	06/01/2009	01/01/2010	Planned	0	\$150,000	Partnership	Academic

2606000 - 2606 - Administration - Administration

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2606-020	Administration Annex/Storage	-	General Renovation	Condition - Lifecycle	01/01/2007	07/01/2009	05/01/2010	Planned	1,232	\$12,349	Partnership	Academic
0910-2606-021	Administration Annex/Storage	-	General Renovation	Condition - Lifecycle	01/08/2008	07/01/2009	05/01/2010	Planned	1,232	\$13,974	Partnership	Academic
0910-2606-022	Old Art/Home Economics	-	General Renovation	Condition - Lifecycle	01/08/2008	07/01/2009	05/01/2010	Planned	1,820	\$50,000	Partnership	Academic
0910-2606-023	Administration Annex/Storage	-	General Renovation	Condition - Lifecycle	01/01/2006	07/01/2009	05/01/2010	Planned	1,232	\$4,796	Partnership	Academic
1112-2606-003	Administration	-	General Renovation	Condition - Lifecycle	01/08/2008	07/01/2011	05/01/2012	Planned	4,000	\$8,000	Partnership	Academic
1112-2606-022	Administration Annex/Storage	-	General Renovation	Condition - Lifecycle	01/01/2007	07/01/2008	05/01/2012	Planned	1,232	\$11,462	Partnership	Academic
1213-2606-003	Special Education	-	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2012	05/01/2013	Planned	1,907	\$5,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

2606041 - 2606 - Lakeside High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2606-001	Training Facility	-	General Renovation	Condition - Current	01/01/2007	07/01/2009	05/01/2010	Complete	14,293	\$100,000	Partnership	Academic
0910-2606-003	High School Electrical & Emergency Lighting	-	General Renovation	Condition - Lifecycle	01/08/2008	07/01/2009	05/01/2010	Planned	97,359	\$300,000	Partnership	Academic
0910-2606-019	Old Field House	-	General Renovation	Condition - Lifecycle	01/08/2008	07/01/2010	05/01/2011	Planned	3,256	\$150,000	Partnership	Academic
0910-2606-025	Old Field House	-	General Renovation	Condition - Lifecycle	01/08/2008	07/01/2009	05/01/2010	Planned	13,110	\$150,000	Partnership	Academic
0910-2606-026	Old Field House	-	General Renovation	Condition - Lifecycle	01/01/2005	07/01/2006	05/02/2008	Complete	13,110	\$55,000	Partnership	Academic
0910-2606-031	High School	-	Addition to Building	Enrollment Growth	01/08/2008	07/01/2010	06/01/2011	Planned	1,000	\$300,000	Partnership	Academic
1011-2606-032	High School/Junior High School Cafeteria	-	Addition to Building	Enrollment Growth	01/08/2008	07/01/2010	05/01/2011	Planned	4,775	\$800,000	Partnership	Academic
1112-2606-042	Auditorium	-	New Building	Enrollment Growth	01/08/2008	07/01/2011	07/01/2012	Planned	21,500	\$3,500,000	Partnership	Academic
1213-2606-035	Science Wing	-	Addition to Building	Enrollment Growth	01/01/2011	07/01/2012	05/01/2013	Planned	4,800	\$628,000	Partnership	Academic

2606042 - 2606 - Lakeside Intermediate School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2606-004	Intermediate School	-	General Renovation	Condition - Lifecycle	07/01/2008	07/01/2009	05/01/2010	Planned	1,000	\$60,000	Partnership	Academic
0910-2606-037	Intermediate School- Upgrade	-	General Renovation	Condition - Lifecycle	01/01/2007	07/01/2009	05/01/2010	Complete	58,656	\$500,000	Partnership	Academic
0910-2606-051	Intermediate School	-	Addition to Building	Enrollment Growth	01/01/2007	06/01/2009	01/01/2010	Planned	0	\$150,000	Partnership	Academic
1112-2606-009	Lakeside Intermediate School	-	General Renovation	Condition - Lifecycle	01/08/2009	07/01/2011	05/01/2012	Planned	57,120	\$644,517	Partnership	Academic
1213-2606-002	Lakeside Intermediate	-	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2012	05/01/2013	Planned	57,120	\$644,517	Partnership	Academic

2606043 - 2606 - Lakeside Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2606-036	Middle School	-	Addition to Building	Enrollment Growth	05/04/2009	07/01/2011	05/01/2012	Planned	9,000	\$1,350,000	Partnership	Academic

0903000 - Lakeside School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-0903-001	Fire safety alarm and emergency light project	-	General Renovation	Condition - Lifecycle	03/01/2010	07/01/2010	12/01/2010	Planned	0	\$210,000	Partnership	Academic

0903018 - 0903 - Lakeside High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0903-001	Replace existing sewer lift station	090301801 - Lakeside High School	General Renovation	Condition - Lifecycle	04/01/2009	07/01/2009	08/01/2009	Planned	0	\$175,000	Partnership	Academic
0910-0903-002	renovation of entry and building ser. of High Sch	090301801 - Lakeside High School	General Renovation	Condition - Current	06/01/2008	07/01/2009	01/01/2010	Planned	10,000	\$1,000,000	Partnership	Academic
0910-0903-004	Interior project at High School	090301801 - Lakeside High School	General Renovation	Condition - Lifecycle	05/01/2009	07/01/2009	09/01/2009	Planned	75,000	\$85,000	Local	Academic

0903016 - 0903 - Lakeside Lower & Upper Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-0903-001	Interior system upgrade at Upper and lower	-	General Renovation	Condition - Current	04/01/2011	06/01/2011	09/01/2011	Planned	43,000	\$105,000	Local	Academic

0903017 - 0903 - Lakeside Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0903-003	Replace portables at middle school	090301705 - Middle School	Addition to Building	Condition - Current	01/01/2009	07/01/2009	06/01/2010	Planned	6,600	\$1,003,000	Partnership	Academic
1213-0903-001	Interior project at Middle School	-	General Renovation	Condition - Current	04/01/2012	06/01/2012	09/01/2012	Planned	42,000	\$150,000	Local	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

3604000 - Lamar School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3604-013	New Pre-School	-	New School	Suitability (School too Small)	07/01/2009	10/01/2009	06/30/2010	Planned	10,000	\$1,400,000	Partnership	Academic
0910-3604-015	Huma Guard Tile	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	0	\$175,000	Partnership	Academic
0910-3604-200	Telephone System Replacement	-	General Renovation	Condition - Lifecycle	07/01/2009	10/01/2009	02/01/2010	Planned	0	\$450,000	Local	Academic
0910-3604-250	Old Lunchroom to Parent Center	-	General Renovation	Condition - Lifecycle	07/01/2009	09/01/2009	06/30/2010	Planned	5,153	\$450,000	Partnership	Academic
0910-3604-500	HVAC Replacements	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	44,595	\$275,000	Partnership	Academic
1112-3604-500	Replace HVAC Units	-	General Renovation	Condition - Lifecycle		07/01/2011	06/30/2012	Planned	5,185	\$33,000	Partnership	Academic
1213-3604-500	HVAC Replacement	-	General Renovation	Condition - Lifecycle		07/01/2012	06/30/2013	Planned	6,858	\$32,000	Partnership	Academic

3604018 - 3604 - Lamar Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3604-254	Elem Classrooms	360401803 - Elementary or Primary	Addition to Building	Enrollment Growth	07/01/2009	07/01/2009	10/01/2010	Planned	2,000	\$800,000	Partnership	Academic
1112-3604-086	Renovate Old Pre-School Bld to Life Skills Ctr	360401807 - Kindergarten/Pre-School	General Renovation	Suitability (School too Small)	07/01/2011	07/01/2011	06/30/2012	Planned	3,528	\$65,000	Partnership	Academic
1213-3604-085	Elem move to Old HS	-	General Renovation	Suitability (School too Small)		07/01/2012	06/30/2013	Planned	35,852	\$750,000	Partnership	Academic

3604019 - 3604 - Lamar High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3604-088	Renovation of PE Gym	360401901 - Gymnasium	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	9,451	\$450,000	Partnership	Academic
0910-3604-252	Renovate Basketball Gym	360401905 - Gymnasium	Addition to Building	Suitability (School too Small)	07/01/2009	07/01/2009	10/01/2010	Planned	20,411	\$1,500,500	Local	Academic
1112-3604-084	New High School Facility	-	New Building	Suitability (School too Small)	07/01/2011	07/01/2011	06/30/2012	Planned	0	\$17,690,000	Partnership	Academic
1112-3604-255	High School Classrooms	360401904 - Senior High School	Addition to Building	Enrollment Growth	07/01/2011	07/01/2011	10/01/2012	Planned	4,000	\$1,750,000	Partnership	Academic

36040200 - 3604-Middle School -

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-3604-090	Middle School Additons and Renovations	-	Addition to Building	Enrollment Growth	07/01/2011	07/01/2011	07/01/2012	Planned	3,960	\$1,500,000	Partnership	Academic

6605000 - Lavaca School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6605-008	Awnings, fencing and sidewalks for MS and ES	-	General Renovation	Suitability (School too Small)	11/01/2009	12/01/2009	08/18/2010	Planned	0	\$500,000	Local	Academic
1213-6605-005	Pre-Kindergarten Building	-	New School	Enrollment Growth	02/01/2012	04/01/2012	08/01/2013	Planned	14,135	\$2,120,250	Partnership	Academic

6605056 - 6605 - Lavaca Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6605-009	ES Storm Shelter	660505601 - Elementary	New Building	Suitability (School too Small)	10/01/2009	11/01/2009	12/01/2010	Planned	2,250	\$506,250	Partnership	Academic
1011-6605-003	Security and Surveillance systems for Es and MS	-	General Renovation	Condition - Current	05/01/2010	07/01/2010	02/15/2011	Planned	99,308	\$100,000	Local	Academic

6605057 - 6605 - Lavaca High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-6605-001	Art Building/LEA Special Education Building	660505703 - Art	General Renovation	Condition - Lifecycle	10/01/2007	11/01/2007	12/15/2007	Complete	3,576	\$50,000	Local	Academic
0910-6605-002	Science Building Roof Renovation	660505714 - Science	General Renovation	Condition - Lifecycle	10/01/2007	12/01/2007	08/19/2009	Committed	3,850	\$80,000	Partnership	Academic
0910-6605-010	Storm Shelter	-	New Building	Suitability (School too Small)	05/01/2009	09/01/2009	09/01/2010	Planned	4,000	\$950,000	Partnership	Academic
1112-6605-012	HS Dedicated PE Facility	660505701 - Old Gym	Addition to Building	Suitability (School too Small)	10/01/2007	01/01/2008	09/01/2008	Planned	6,150	\$733,387	Partnership	Academic
1112-6606-001	Old Gym	-	New Building	Suitability (School too Small)	07/01/2011	05/01/2012	08/31/2012	Planned	10,432	\$199,068	Partnership	Academic

6605058 - 6605 - Lavaca Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6605-003	Current Middle School flooring replacement	660505801 - Middle School	General Renovation	Condition - Lifecycle	06/01/2007	06/04/2007	06/29/2007	Complete	35,346	\$225,861	Local	Academic
0910-6605-005	Elementary roof replacement of sections 1,2,3,4,5	660505801 - Middle School	General Renovation	Condition - Lifecycle	12/09/2007	01/01/2010	03/01/2010	Planned	56,102	\$338,295	Partnership	Academic
0910-6605-011	ADA compliance for middle school bathrooms	660505801 - Middle School	General Renovation	Suitability (School too Small)	10/01/2008	02/01/2009	06/01/2009	Planned	0	\$200,000	Partnership	Academic
1011-6605-004	Current Elementary School upgrading due to life cycles	-	General Renovation	Condition - Lifecycle	07/01/2009	05/01/2010	08/31/2010	Planned	56,102	\$750,000	Local	Academic
1011-6605-005	New entrance and Admin offices at Middle School	660505801 - Middle School	Addition to Building	Suitability (School too Small)	10/01/2007	01/01/2008	05/01/2008	Planned	2,500	\$350,000	Local	Academic
1011-6605-006	Elementary Safe Room	-	New Building	Condition - Current	05/01/2010	06/10/2010	05/01/2011	Planned	2,967	\$950,000	Partnership	Academic
1112-6605-001	New Middle/JHS Physical Education Building	660505801 - Middle School	New Building	Suitability (School too Small)	05/01/2011	07/30/2011	06/30/2012	Planned	4,453	\$532,935	Partnership	Academic
1213-6605-001	Current Middle School Interior Renovation	660505801 - Middle School	General Renovation	Condition - Lifecycle	11/01/2012	01/01/2013	08/30/2013		43,206	\$1,400,073	Partnership	Academic

3810000 - Lawrence County School District

3810026 - 3810 - Walnut Ridge Elementary School - K-8

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3810-001	New Roof Project at Walnut Ridge MS (Planned)	381002602 - Middle School	General Renovation	Condition - Lifecycle	01/01/2009	07/01/2009	10/30/2009	Planned	27,035	\$165,725	Partnership	Academic

3810027 - 3810 - Walnut Ridge High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3810-002	Physical Education-Fine Arts Complex (Planned)	-	New Building	Suitability (School too Small)	07/01/2009	09/01/2009	01/01/2010	Planned	53,000	\$7,844,000	Partnership	Academic
1011-3810-002	New Science Building (Planned)	-	New Building	Condition - Current	01/01/2011	07/01/2011	12/30/2011	Planned	12,411	\$1,830,374	Partnership	Academic

0506000 - Lead Hill School District

0506032 - 0506 - Lead Hill High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-0506-001	Science classroom/lab, classroom addition	050603208 - New Gym	Addition to Building	Condition - Lifecycle	05/01/2010	07/01/2011	03/01/2012	Planned	4,000	\$600,000	Partnership	Academic

3904000 - Lee County School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-3904-024	Elementary / 3904-024	-	General Renovation	Condition - Current	07/01/2011	07/01/2011	01/30/2012	Planned	0	\$300,000	Partnership	Academic
1112-3904-026	High School /3904-26	-	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	10/30/2011	Planned	0	\$630,000	Partnership	Academic

3904004 - 3904 - Anna Strong Elementary School - Elementary

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

September 10, 2008

Capital Projects Summary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-3904-030	Elementary PE facility	390400401 - Elementary or Primary	New Building	Suitability (School too Small)	07/01/2010	07/01/2010	06/30/2011	Planned	0	\$500,000	Partnership	Academic
1011-3904-030	Elementary PE facility	390400401 - Elementary or Primary	New Building	Suitability (School too Small)	07/01/2010	07/01/2010	06/30/2011	Planned	0	\$500,000	Partnership	Academic

3904008 - 3904 - Lee High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3904-005	High School / 3904-005	390400801 - Senior High School	New Building	Condition - Current	07/01/2011	07/01/2011	06/30/2011	Planned	0	\$1,200,000	Partnership	Academic

3904005 - 3904 - Whitten Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-3904-001	Elementary / 3904-001	-	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	09/30/2012	Planned	42,728	\$150,000	Partnership	Academic

7205000 - Lincoln School District

7205031 - 7205 - Lincoln Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7205-003	Construct a New Pre-K Facility	-	New School	Enrollment Growth	06/01/2008	07/01/2009	06/30/2011	Planned	10,000	\$1,400,000	Local	Academic

7205032 - 7205 - Lincoln High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7205-002	Construct a New 8-12 High School	-	New School	Enrollment Growth	01/01/2009	03/01/2010	03/15/2012	Planned	128,251	\$20,000,000	Partnership	Academic

7205033 - 7205 - Lincoln Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7205-001	Middle School Structural	720503301 - Middle School	General Renovation	Condition - Current	01/01/2008	07/01/2009	06/30/2010	Planned	7,810	\$976,250	Partnership	Academic
1213-7205-001	End of Life Plumbing at the Middle School	720503301 - Middle School	General Renovation	Condition - Lifecycle	07/01/2013	07/01/2014	06/30/2015	Planned	29,080	\$500,000	Partnership	Academic
1213-7205-002	Remodel Middle School	720503301 - Middle School	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2018	Planned	29,088	\$139,800	Local	Academic

6001000 - Little Rock School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6001-488	District Wide E.O.L. Technology Systems Renovations	-	General Renovation	Condition - Lifecycle	01/01/2010	01/29/2010	12/30/2011	Planned	0	\$30,000,000	Partnership	Academic
1112-6001-597	West Little Rock Middle School	-	New School	Enrollment Growth	01/03/2011	01/01/2012	08/01/2014	Planned	0	\$45,000,000	Partnership	Academic

6001000 - 6001 - Administration - Administration

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-440	Oakhurst/Adult Ed. E.O.L. Systems Floor Tile Replacement	600100002 - Adult Education	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2009	12/31/2010	Planned	0	\$20,900	Local	Academic
1011-6001-441	Oakhurst/Adult Ed. E.O.L. Systems Minor Renovations	600100002 - Adult Education	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	0	\$680,000	Partnership	Academic

6001051 - 6001 - Badgett Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6001-026	Badgett/Felder Academy E.O.L. Systems Renovations	60010703 - Kindergarten	General Renovation	Condition - Lifecycle	11/13/2009	06/01/2010	08/13/2010	Planned	0	\$1,196,346	Local	Academic
1213-6001-027	Badgett/Felder Academy E.O.L. System Renovations	60010703 - Kindergarten	General Renovation	Condition - Lifecycle	09/01/2011	05/01/2012	08/15/2012	Planned	0	\$475,000	Partnership	Academic

6001017 - 6001 - Bale Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1011-6001-495	Bale E.O.L. Electrical and Safety Systems Replacement	600101701 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	0	\$725,000	Partnership	Academic
1011-6001-496	Bale E.O.L. Flooring Replacement(2)	600101701 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	0	\$40,000	Local	Academic
1112-6001-497	Bale E.O.L. Ceiling Reno. & Lighting Replacement	600101701 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	12/31/2012	Planned	0	\$265,000	Partnership	Academic

6001052 - 6001 - Baseline Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-263	Baseline E.O.L. Boiler Replacement	600105201 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2008	01/01/2009	12/31/2010	Planned	0	\$79,500	Partnership	Academic
1011-6001-264	Baseline E.O.L. Systems Major Renovations	600105201 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	50,500	\$3,282,500	Partnership	Academic

6001006 - 6001 - Booker Arts Magnet Elem. Sch. - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-150	Booker E.O.L. Vinyl Flooring Replacement	600100601 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2009	12/31/2010	Planned	0	\$51,250	Partnership	Academic
1011-6001-152	Booker E.O.L. Electrical Renovations & Public Address System Replacement	600100601 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	0	\$389,000	Partnership	Academic
1213-6001-154	Booker E.O.L. Boiler Replacement	600100601 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	12/31/2013	Planned	0	\$79,480	Partnership	Academic

6001018 - 6001 - Brady Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6001-049	Brady E.O.L. Lighting & Security Renovations	-	General Renovation	Condition - Lifecycle	12/01/2009	01/01/2010	12/30/2011	Planned	0	\$265,000	Partnership	Academic
1112-6001-050	Brady Window Replacement	-	General Renovation	Condition - Current	12/01/2011	06/01/2012	08/13/2012	Planned	0	\$350,000	Partnership	Academic

6001021 - 6001 - Carver Magnet Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-035	Carver E.O.L. Vinyl Flooring Replacement	600102101 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2009	12/31/2010	Planned	30,865	\$38,681	Local	Academic
1011-6001-036	Carver E.O.L. Major Renovations	600102101 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	61,700	\$3,085,000	Partnership	Academic

6001001 - 6001 - Central High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6001-325	Central E.O.L. Systems Minor Renovations	-	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	0	\$900,000	Partnership	Academic
1112-6001-326	Central Classroom Addition for Science	-	Addition to Building	Enrollment Growth	11/01/2010	01/01/2011	12/31/2013	Planned	55,000	\$13,750,000	Partnership	Academic
1112-6001-327	Central E.O.L. Flooring & Lighting Replacement	-	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	12/31/2012	Planned	0	\$91,000	Partnership	Academic

6001053 - 6001 - Chicot Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6001-256	Chicot E.O.L. Minor Renovations	600105301 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	0	\$325,000	Partnership	Academic
1011-6001-257	Chicot Roof Replacement	600105301 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	01/01/2011	Planned	0	\$696,843	Partnership	Academic
1112-6001-258	Chicot E.O.L. Lighting Fixture Replacement	600105301 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	12/31/2012	Planned	57,900	\$212,000	Partnership	Academic
1213-6001-259	Chicot E.O.L. Heating Furnace Replacement	600105301 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	12/31/2013	Planned	0	\$79,500	Partnership	Academic

6001061 - 6001 - Cloverdale Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6001-078	Cloverdale MS E.O.L. Systems Minor Renovations	600106101 - Middle School	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2010	12/30/2011	Planned	0	\$350,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1213-6001-079 Cloverdale MS E.O.L. HVAC 600106101 - Middle School General Renovation Condition - Lifecycle 01/01/2012 01/01/2012 12/31/2013 Planned 80,000 \$90,000 Partnership Academic

6001055 - 6001 - David O'Dodd Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6001-336	David O. Dodd E.O.L. Systems Minor Renovations	-	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	01/31/2011	Planned	0	\$420,000	Partnership	Academic
1011-6001-337	David O Dodd Addition	-	General Renovation	Condition - Lifecycle	01/30/2007	01/01/2010	12/30/2011	Planned	0	\$2,750,000	Partnership	Academic

6001007 - 6001 - Dunbar Magnet Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-385	Dunbar MS E.O.L. Flooring Replacement	600100701 - Middle School	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2009	12/01/2010	Planned	52,124	\$48,000	Local	Academic
1011-6001-386	Dunbar MS E.O.L. Systems Minor Renovations	600100701 - Middle School	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2010	01/31/2011	Planned	129,099	\$6,454,950	Partnership	Academic

6001023 - 6001 - Fair Park Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-248	Fair Park Cafeteria Expansion	600102301 - Elementary or Primary	General Renovation	Condition - Current	01/01/2008	01/01/2009	12/01/2010	Planned	0	\$275,000	Partnership	Academic
1011-6001-249	Fair Park E.O.L. Safety & Security Systems Renovations	600102301 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2010	12/30/2011	Planned	0	\$60,000	Partnership	Academic
1112-6001-250	Fair Park E.O.L. Systems Minor Renovations	600102301 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	12/31/2012	Planned	0	\$220,000	Partnership	Academic

6001009 - 6001 - Forest Heights Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6001-239	Forest Heights E.O.L. Systems Minor Renovations	600100903 - Middle School	General Renovation	Condition - Lifecycle	11/01/2009	01/01/2010	12/30/2011	Planned	0	\$985,000	Partnership	Academic
1213-6001-240	Forest Heights E.O.L. Systems HVAC Renovations	600100903 - Middle School	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	12/31/2013	Planned	0	\$320,000	Partnership	Academic

6001024 - 6001 - Forest Park Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-016	Forest Park Roof Replacement	-	General Renovation	Condition - Lifecycle	01/01/2009	06/01/2009	08/01/2009	Planned	0	\$372,596	Partnership	Academic
0910-6001-017	Forest Park E.O.L. Carpet Replacement	-	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2009	12/31/2010	Planned	12,800	\$12,089	Local	Academic
1011-6001-018	Forest Park ADA Project	-	General Renovation	Condition - Current	04/01/2010	06/01/2010	08/01/2010	Planned	0	\$100,000	Partnership	Academic
1011-6001-019	Forest Park E.O.L. Systems Minor Renovations	-	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	0	\$1,600,000	Partnership	Academic
1112-6001-020	Forest Park E.O.L. Electrical Renovations	600102401 - Elementary or Primary	General Renovation	Condition - Lifecycle	06/01/2010	01/01/2011	12/31/2012	Planned	0	\$459,000	Partnership	Academic

6001025 - 6001 - Franklin Incentive Elem. Sch. - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-344	Franklin E.O.L. Carpet Replacement	600102501 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2008	01/01/2009	12/31/2010	Planned	31,274	\$31,274	Local	Academic
1011-6001-345	Franklin E.O.L. Systems Minor Renovations	600102501 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	0	\$325,000	Partnership	Academic
1112-6001-347	Franklin E.O.L. Intercom Replacement	600102501 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	12/31/2012	Planned	0	\$8,500	Partnership	Academic
1213-6001-348	Franklin E.O.L. HVAC Control Replacement	600102501 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	12/31/2013	Planned	0	\$45,000	Local	Academic

6001048 - 6001 - Fulbright Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-167	Fulbright E.O.L. Ceiling & Flooring Renovation	600104801 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2009	12/31/2010	Planned	0	\$150,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1011-6001-168	Fulbright E.O.L. Electrical Service Replacement	600104801 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	0	\$225,000	Partnership	Academic
1011-6001-169	Fulbright Fire Alarm	600104801 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/01/2011	Planned	0	\$75,000	Partnership	Academic
1112-6001-170	Fulbright Classroom Addition	600104801 - Elementary or Primary	Addition to Building	Enrollment Growth	01/01/2010	01/01/2011	12/31/2012	Planned	0	\$4,500,000	Partnership	Academic
1112-6001-171	Fulbright E.O.L. Roof Renovation	600104801 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	12/31/2012	Planned	0	\$500,000	Partnership	Academic
1112-6001-172	Fulbright E.O.L. Security System Replacement	600104801 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	12/31/2012	Planned	0	\$82,000	Partnership	Academic
1213-6001-173	Fulbright E.O.L. Furnace Replacement	600104801 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	12/31/2013	Planned	0	\$230,000	Partnership	Academic

6001056 - 6001 - Geyer Springs Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6001-216	Geyer Springs E.O.L. Systems Minor Renovations	600105601 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	0	\$170,000	Partnership	Academic
1213-6001-217	Geyer Springs Fire Alarm	600105601 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	12/01/2013	Planned	0	\$75,000	Partnership	Academic

6001027 - 6001 - Gibbs Magnet Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6001-109	Gibbs E.O.L. Systems Minor Renovations	600102701 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2010	12/30/2011	Planned	37,237	\$285,000	Partnership	Academic
1213-6001-110	Gibbs Roof Replacement	600102701 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	12/01/2012	Planned	0	\$680,092	Partnership	Academic

6001002 - 6001 - Hall High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6001-272	Hall E.O.L. Systems Minor Renovations	-	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	162,522	\$1,150,000	Partnership	Academic
1011-6001-273	Hall Waterproofing	-	General Renovation	Condition - Current	01/01/2009	01/01/2010	12/30/2011	Planned	0	\$100,000	Partnership	Academic
1112-6001-274	Hall E.O.L. Systems Minor Renovations	-	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	12/31/2012	Planned	24,347	\$400,000	Partnership	Academic

6001013 - 6001 - Henderson Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-578	Henderson HVAC & Electrical Renovations	600101301 - Middle School	General Renovation	Condition - Current	01/01/2008	01/01/2009	12/31/2010	Planned	0	\$3,500,000	Partnership	Academic
1011-6001-198	Henderson E.O.L. Lighting & Safety Systems Replacement	600101301 - Middle School	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	0	\$350,000	Partnership	Academic
1011-6001-199	Henderson Elevator	600101301 - Middle School	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	0	\$50,000	Partnership	Academic
1112-6001-200	Henderson E.O.L. Ceiling Tile Replacement	600101301 - Middle School	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	12/01/2012	Planned	0	\$257,000	Partnership	Academic

6001063 - 6001 - J.A. Fair High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-130	J.A. Fair E.O.L. Ceiling & Flooring Replacement	600106301 - Senior High School	General Renovation	Condition - Lifecycle	12/01/2008	01/01/2009	12/31/2010	Planned	0	\$613,373	Partnership	Academic
1011-6001-131	J.A. Fair E.O.L. Wood Flooring Renovation	600106301 - Senior High School	General Renovation	Condition - Lifecycle	11/02/2009	01/01/2010	12/30/2011	Planned	0	\$251,640	Partnership	Academic
1213-6001-132	J.A. Fair E.O.L. Systems Minor Renovations	600106301 - Senior High School	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	12/31/2013	Planned	0	\$350,000	Partnership	Academic

6001030 - 6001 - Jefferson Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-297	Jefferson E.O.L. Floor Tile Replacement	-	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2009	12/31/2010	Planned	17,960	\$26,130	Local	Academic
1011-6001-298	Jefferson E.O.L. Systems Minor Renovations	-	General Renovation	Condition - Lifecycle	11/01/2009	01/01/2010	12/30/2011	Planned	45,000	\$250,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-6001-300 Jefferson E.O.L. Intercom Replacement - General Renovation Condition - Lifecycle 01/01/2010 01/01/2011 12/31/2012 Planned 45,000 \$10,000 Local Academic

6001035 - 6001 - M.L. King Magnet Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6001-403	M.L. King E.O.L. Systems Minor Renovations	600103501 - King Magnet	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	76,000	\$180,000	Partnership	Academic

6001057 - 6001 - Mabelvale Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-190	Mabelvale ES E.O.L. Ceiling Tile Replacement	600105701 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2008	01/01/2009	12/31/2010	Planned	55,568	\$333,408	Partnership	Academic
1011-6001-191	Mabelvale ES E.O.L. Systems Minor Renovations	600105701 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	55,568	\$150,000	Partnership	Academic
1112-6001-192	Mabelvale ES Roof Replacement	600105701 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	12/31/2012	Planned	55,568	\$650,000	Partnership	Academic

6001062 - 6001 - Mabelvale Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-415	Mabelvale MS E.O.L. Carpet Replacement	600106201 - Middle School	General Renovation	Condition - Lifecycle	01/01/2008	01/01/2009	12/31/2010	Planned	32,600	\$32,600	Local	Academic
0910-6001-580	Mabelvale MS Classroom Addition	600106201 - Middle School	Addition to Building	Suitability (School too Small)	01/01/2008	01/01/2009	12/31/2010	Planned	0	\$1,200,000	Partnership	Academic
1011-6001-416	Mabelvale MS E.O.L. Floor Tile Replacement	600106201 - Middle School	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	32,600	\$40,000	Local	Academic

6001003 - 6001 - Mann Magnet Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-372	Mann MS E.O.L. Ceiling Tile Replacement	-	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2009	12/31/2010	Planned	85,108	\$511,000	Partnership	Academic
0910-6001-581	Mann Music & Dance Wing Replacement	600100301 - K-12 Comprehensive	New Building	Condition - Current	01/01/2008	01/01/2009	12/31/2010	Planned	0	\$1,500,000	Partnership	Academic
1011-6001-373	Mann MS E.O.L. Systems Major Renovations	-	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	85,108	\$4,255,400	Partnership	Academic
1011-6001-374	Mann Roofing	600100301 - K-12 Comprehensive	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/01/2011	Planned	0	\$704,003	Partnership	Academic
1112-6001-375	Mann MS E.O.L. HVAC Renovations	-	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	12/31/2012	Planned	0	\$250,000	Partnership	Academic
1213-6001-376	Mann E.O.L. Systems Major Renovations	-	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	12/31/2013	Planned	126,440	\$6,322,000	Partnership	Academic

6001064 - 6001 - McClellan Magnet High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-207	McClellan E.O.L. Floor Tile Replacement	600106401 - Senior High School	General Renovation	Condition - Lifecycle	11/01/2008	01/01/2009	12/31/2010	Planned	41,261	\$51,300	Partnership	Academic
0910-6001-208	McClellan Roof Replacement	600106401 - Senior High School	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/01/2010	Planned	0	\$1,067,537	Partnership	Academic
1011-6001-209	McClellan E.O.L. Systems Minor Renovations	-	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/01/2011	Planned	137,735	\$600,000	Partnership	Academic

6001020 - 6001 - McDermott Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-060	McDermott E.O.L. Floor Tile and Carpet Replacement	600102001 - Elementary or Primary	General Renovation	Condition - Lifecycle	03/15/2007	06/01/2007	08/13/2007	Complete	24,250	\$74,620	Local	Academic
1011-6001-061	McDermott E.O.L. Systems Minor Renovations	600102001 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2010	12/30/2011	Planned	48,500	\$495,000	Partnership	Academic
1011-6001-062	McDermott Addition	600102001 - Elementary or Primary	Addition to Building	Enrollment Growth	01/01/2009	01/01/2010	08/13/2010	Planned	0	\$1,500,000	Partnership	Academic
1213-6001-063	McDermott E.O.L. Window Cooling Unit Replacement	600102001 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2012	01/01/2012	12/31/2013	Planned	57	\$1,000	Local	Academic

6001033 - 6001 - Meadowcliff Elementary School - Elementary

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-098	Meadowcliff E.O.L. Systems Minor Renovations	-	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2009	12/31/2010	Planned	37,000	\$386,000	Partnership	Academic
1011-6001-099	Meadowcliff E.O.L. Systems Minor Renovations	-	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2010	12/30/2011	Planned	27,000	\$155,000	Partnership	Academic
1112-6001-100	Meadowcliff E.O.L. Electrical & Intercom Minor Renovations	-	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2011	12/31/2012	Planned	32,000	\$280,000	Partnership	Academic
1112-6001-101	Meadowcliff Partial Roof Replacement	600103301 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2011	01/31/2012	Planned	0	\$408,625	Partnership	Academic

6001004 - 6001 - Metro VoTech / Accel. Learning / Evening HS - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-394	Metropolitan E.O.L. Floor Tile Replacement	-	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2009	12/31/2010	Planned	76,444	\$95,555	Partnership	Academic
1011-6001-395	Metropolitan E.O.L. Systems Minor Renovations	-	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	80,000	\$280,000	Partnership	Academic
1112-6001-396	Metropolitan E.O.L. Systems Minor Renovations	-	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	12/31/2012	Planned	39,000	\$200,000	Partnership	Academic
1213-6001-397	Metropolitan E.O.L. Furnace Replacement	-	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	12/31/2013	Planned	0	\$250,000	Partnership	Academic

6001058 - 6001 - Otter Creek Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6001-138	Otter Creek E.O.L. Safety & Security Renovations	600105801 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	45,125	\$65,000	Partnership	Academic
1011-6001-139	Otter Creek Addition	600105801 - Elementary or Primary	Addition to Building	Enrollment Growth	01/01/2009	01/01/2010	12/01/2011	Planned	0	\$1,500,000	Partnership	Academic
1213-6001-140	Otter Creek E.O.L. HVAC Renovations	600105801 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	12/31/2013	Planned	39,000	\$275,000	Partnership	Academic

6001005 - 6001 - Parkview Magnet High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6001-089	Parkview E.O.L Systems Minor Renovations	600100501 - Senior High School	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2010	12/30/2011	Planned	233,124	\$5,000,000	Partnership	Academic
1112-6001-090	Parkview E.O.L. Auditorium Ceiling Tile Replacement	600100503 - Auditorium	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2011	12/01/2012	Planned	64,979	\$390,000	Partnership	Academic
1213-6001-091	Parkview E.O.L. HVAC Renovations	-	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	12/31/2013	Planned	1,500	\$125,000	Partnership	Academic

6001038 - 6001 - Pulaski Heights Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6001-069	Pulaski Hgts ES E.O.L. Systems Minor Renovations	600103801 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2010	12/30/2011	Planned	43,915	\$600,000	Partnership	Academic

6001010 - 6001 - Pulaski Heights Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-005	Pulaski Hgts. MS E.O.L. Systems Minor Renovations	-	General Renovation	Condition - Lifecycle	01/01/2008	01/01/2009	12/31/2010	Planned	4,200	\$300,000	Partnership	Academic
0910-6001-582	Pulaski Hgts MS Classroom Addition	600101001 - Middle School	Addition to Building	Suitability (School too Small)	01/01/2008	01/01/2009	12/31/2010	Planned	0	\$500,000	Partnership	Academic
1011-6001-006	Pulaski Hgts. MS E.O.L. Systems Minor Renovations	-	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	73,200	\$2,600,000	Partnership	Academic

6001050 - 6001 - Rockefeller Incentive Elem. - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-363	Rockefeller E.O.L. Ceiling & Vinyl Tile Replacement	600105001 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2009	12/31/2010	Planned	64,600	\$420,000	Partnership	Academic
1011-6001-364	Rockefeller E.O.L. Lighting and Safety & Security Renovations	600105001 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	64,600	\$360,000	Partnership	Academic

6001040 - 6001 - Romine Interdist. Elem. School - Elementary

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6001-408	Romine E.O.L. Safety & Security Systems Renovations	600104001 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	48,236	\$80,000	Partnership	Academic
1112-6001-409	Romine E.O.L. Emergency Lighting	600104001 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	12/31/2012	Planned	0	\$30,000	Local	Academic

6001011 - 6001 - Southwest Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-159	Hamilton E.O.L. Ceiling, Floor & Emergency Lighting Renovations	60010070 - Middle School	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2009	12/31/2010	Planned	83,000	\$587,000	Partnership	Academic
1011-6001-160	Hamilton E.O.L. Systems Minor Renovations	60010070 - Middle School	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	83,000	\$200,000	Partnership	Academic
1011-6001-161	Hamilton Special Ed. Classrooms & Offices	60010070 - Middle School	General Renovation	Condition - Current	01/01/2009	01/01/2010	12/30/2011	Planned	0	\$200,000	Partnership	Academic
1213-6001-162	Hamilton E.O.L. HVAC Controls Replacement	60010070 - Middle School	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	12/31/2013	Planned	83,000	\$60,000	Partnership	Academic

6001041 - 6001 - Stephens Elementary - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-422	Stephens E.O.L. Floor Tile Replacement	600104101 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2008	01/01/2009	12/31/2010	Planned	28,125	\$28,125	Local	Academic

6001047 - 6001 - Terry Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-584	Terry Cafeteria Expansion	600104701 - Elementary or Primary	General Renovation	Condition - Current	01/01/2008	01/01/2009	12/31/2010	Planned	0	\$250,000	Partnership	Academic
1011-6001-122	Terry Addition	-	Addition to Building	Suitability (School too Small)	01/01/2009	01/01/2010	12/30/2011	Planned	0	\$2,459,460	Partnership	Academic
1011-6001-123	Terry E.O.L. Systems Minor Renovations	600104701 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	50,925	\$818,100	Partnership	Academic
1112-6001-124	Terry Fire Alarm	600104701 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	12/31/2012	Planned	0	\$75,000	Partnership	Academic
1213-6001-125	Terry Roof Replacement	600104701 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	12/01/2013	Planned	0	\$576,883	Partnership	Academic

6001042 - 6001 - Washington Magnet Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6001-290	Washington E.O.L. Systems Minor Renovations	600104201 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	90,000	\$2,440,000	Partnership	Academic

6001060 - 6001 - Watson Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-309	Watson E.O.L. Systems Minor Renovations	600106001 - Watson Elem	General Renovation	Condition - Lifecycle	11/01/2009	01/01/2009	12/31/2010	Planned	30,000	\$265,000	Partnership	Academic
1011-6001-310	Watson E.O.L. Systems Minor Renovations	600106001 - Watson Elem	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	56,610	\$680,000	Partnership	Academic
1011-6001-311	Watson Addition	600106001 - Watson Elem	Addition to Building	Suitability (School too Small)	12/01/2007	01/01/2010	12/30/2011	Planned	0	\$2,409,488	Partnership	Academic

6001029 - 6001 - Western Hills Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6001-357	Western Hills E.O.L. Safety & Security Systems - Renovations	-	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	42,000	\$250,000	Partnership	Academic
1112-6001-358	Western Hills E.O.L. Ceiling & Lighting Replacement	600102901 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	12/31/2012	Planned	42,000	\$504,000	Partnership	Academic
1213-6001-359	Western Hills E.O.L. HVAC Renovations	600102901 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	12/31/2013	Planned	18,400	\$210,000	Partnership	Academic

6001043 - 6001 - Williams Magnet Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-6001-280	Williams E.O.L. Carpet Replacement	600104301 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2009	12/31/2010	Planned	18,781	\$18,781	Local	Academic
1011-6001-281	Williams E.O.L. Systems Minor Renovations	600104301 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	47,200	\$35,500	Local	Academic
1112-6001-283	Williams E.O.L. Ceiling Tile Replacement	600104301 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2011	01/31/2012	Planned	47,200	\$47,200	Local	Academic
1213-6001-284	Williams E.O.L. HVAC Renovations	600104301 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	12/31/2013	Planned	17,000	\$78,000	Partnership	Academic

6001044 - 6001 - Wilson Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-227	Wilson E.O.L. Floor Tile Replacement	600104401 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2009	12/31/2010	Planned	17,880	\$22,350	Local	Academic
1011-6001-229	Wilson E.O.L. Systems Minor Renovations	600104401 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	37,200	\$375,000	Partnership	Academic
1112-6001-230	Wilson E.O.L. Emergency Lighting Replacement	600104401 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	12/31/2012	Planned	0	\$10,000	Local	Academic
1213-6001-231	Wilson E.O.L. Boiler Replacement	600104401 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	12/31/2013	Planned	0	\$90,000	Partnership	Academic

6001045 - 6001 - Woodruff Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6001-178	Woodruff Fire Alarm	600104501 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2008	01/01/2009	12/31/2010	Planned	0	\$75,000	Local	Academic
1011-6001-179	Woodruff E.O.L. Systems Minor Renovations	600104501 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2010	12/30/2011	Planned	38,000	\$250,000	Partnership	Academic
1213-6001-181	Woodruff E.O.L. Systems Structural and HVAC Renovations	600104501 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2012	12/31/2013	Planned	38,000	\$2,300,000	Partnership	Academic

4301000 - Lonoke School District

4301029 - 4301 - Lonoke High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4301-062	Phase 2 - Replace LHS Classrooms	430102901 - Science Bldg	New Building	Condition - Lifecycle	07/01/2008	07/01/2009	07/30/2010	Planned	28,540	\$10,033,523	Partnership	Academic
1011-4301-066	Phase 3 - Replace LHS Classrooms	-	New Building	Condition - Lifecycle	07/01/2008	06/01/2010	07/29/2011	Planned	45,784	\$6,758,908	Partnership	Academic
1112-4301-067	Phase 5- High School Fine Arts Building	430102908 - Music/Band	New Building	Enrollment Growth	05/01/2013	06/03/2013	07/31/2014	Planned	13,333	\$2,222,077	Partnership	Academic

4202000 - Magazine School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-4202-003	Installation Of Drop Ceiling High School Building	-	General Renovation	Condition - Current	05/15/2009	10/01/2009	08/15/2010	Planned	16,210	\$150,000	Partnership	Academic
1112-4202-005	Upgrade Electrical Service and Distribution	-	General Renovation	Condition - Lifecycle	12/01/2010	10/01/2011	08/13/2012	Planned	46,000	\$240,000	Partnership	Academic

4202008 - 4202 - J.D. Leftwich High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4202-001	Multipurpose Facility	-	New Building	Suitability (School too Small)	12/01/2008	07/01/2009	12/30/2010	Planned	18,750	\$3,500,000	Partnership	Academic
1112-4202-100	Upgrade HVAC Science	-	General Renovation	Condition - Lifecycle	12/01/2010	11/02/2011	08/13/2012	Planned	8,063	\$136,748	Partnership	Academic
1213-4202-002	Sr. High Wall Upgrade	-	General Renovation	Condition - Lifecycle	12/01/2011	06/01/2012	08/12/2012	Planned	16,210	\$100,000	Partnership	Academic
1213-4202-003	Refurbish Gym Floor	-	General Renovation	Condition - Lifecycle	12/01/2011	06/01/2012	06/30/2012	Planned	5,500	\$25,000	Partnership	Academic

4202007 - 4202 - Magazine Elementary School - Elementary

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4202-002	Safe Room	-	New Building	Suitability (School too Small)	05/01/2009	08/01/2009	12/30/2010	Planned	6,000	\$1,500,000	Partnership	Academic
0910-4202-004	Upgrade Walls and Doors	-	General Renovation	Condition - Current		07/01/2009	08/13/2010	Proposed	14,000	\$300,000	Partnership	Academic
1112-4202-002	HVAC Pre-K 4th	-	General Renovation	Condition - Lifecycle		07/01/2011	08/12/2011	Proposed	7,050	\$120,000	Partnership	Academic
1112-4202-003	Upgrade Roof MOP	-	General Renovation	Condition - Lifecycle	12/01/2010	06/01/2011	08/15/2011	Planned	2,870	\$45,776	Partnership	Academic
1213-4202-701	Elementary Playground Equipment Upgrade	-	General Renovation	Condition - Lifecycle	12/01/2011	06/01/2012	08/15/2012	Planned	4,000	\$35,000	Partnership	Academic

3003000 - Magnet Cove School Dist.

3003013 - 3003 - Magnet Cove Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-3003-015	HVAC Roof Top Unit at Middle School	-	General Renovation	Condition - Lifecycle	12/01/2009	07/01/2010	08/01/2010	Planned	6,415	\$85,063	Partnership	Academic

3003014 - 3003 - Magnet Cove High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3003-028	Renovation to Middle school building Classroom & Gymnasium Demolition	300301307 - Middle School	General Renovation	Condition - Lifecycle	11/29/2007	05/01/2009	08/01/2010	Planned	31,660	\$4,000,000	Partnership	Academic
1011-3003-016	Heating (Electric) at Middle School	-	General Renovation	Condition - Lifecycle	12/01/2009	07/01/2010	08/01/2010	Planned	0	\$50,000	Partnership	Academic
1011-3003-017	HVAC Unit at Middle School	-	General Renovation	Condition - Lifecycle	12/01/2009	07/01/2010	07/29/2010	Planned	1,300	\$150,000	Partnership	Academic
1011-3003-019	HVAC Unit at Alternative	-	General Renovation	Condition - Lifecycle	12/01/2009	07/01/2010	08/01/2010	Planned	980	\$150,000	Partnership	Academic
1112-3003-020	HVAC Roof Top Unit at Band	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	08/01/2011	Planned	2,592	\$70,000	Partnership	Academic
1112-3003-021	HVAC Unit at Band	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	08/01/2011	Planned	1,008	\$50,000	Partnership	Academic
1213-3003-018	Roof at Alternative Building	-	General Renovation	Condition - Lifecycle	12/01/2011	07/01/2012	08/01/2012	Planned	1,960	\$80,000	Partnership	Academic

1402000 - Magnolia School District

1402006 - 1402 - Central Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-1402-222	Central Elementary School Fire and Safety	-	General Renovation	Condition - Lifecycle	04/01/2013	05/01/2012	07/01/2013	Planned	52,205	\$395,400	Partnership	Academic

1402007 - 1402 - East-West Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1402-001	East Pie Shaped building Media Center HVAC and Electrical Replacement	-	General Renovation	Condition - Lifecycle	06/01/2009	07/01/2009	06/01/2009	Planned	0	\$150,000	Partnership	Academic
0910-1402-012	East First and Second Grade Hall Renovation	-	General Renovation	Condition - Lifecycle	06/01/2009	07/06/2009	07/11/2010	Planned	22,000	\$300,000	Partnership	Academic
0910-1402-221	EAST ELEMENTARY ADDITION	-	New Building	Suitability (School too Small)	06/01/2009	07/01/2009	06/28/2010	Planned	18,089	\$2,642,015	Partnership	Academic

1402009 - 1402 - Magnolia High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1402-001	High School roof replacement at Theater Building	140200909 - Theatre Room	General Renovation	Condition - Lifecycle	06/01/2011	07/01/2011	06/01/2012	Planned	0	\$50,000	Partnership	Academic

1402008 - 1402 - Magnolia Jr. High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1011-1402-213 JHS Renovation of Campus-18 classrooms and Auditorium - General Renovation Condition - Lifecycle 06/01/2010 07/01/2010 08/31/2011 Planned 0 \$1,093,147 Partnership Academic

1402005 - 1402 - West Side Kindergarten - Pre-K

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1402-002	WEST SIDE ADDITION	-	New Building	Enrollment Growth	06/01/2010	08/01/2010	09/01/2011	Planned	9,500	\$1,440,450	Partnership	Academic
1213-1402-003	West Side Rooms W15-31, Library, and classroom renovation	-	General Renovation	Condition - Lifecycle	06/01/2012	07/09/2012	10/01/2013	Planned	1,344	\$44,800	Partnership	Academic

3004000 - Malvern School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-3004-002	New High School 9-12	-	New School	Suitability (School too Small)	12/01/2009	12/01/2010	12/01/2011	Planned	135,000	\$22,500,000	Partnership	Academic
1112-3004-003	Construction of a New Middle School for Graded 5-8	-	New School	Condition - Current	12/01/2008	07/01/2011	09/01/2012	Planned	102,337	\$15,563,229	Partnership	Academic

3004023 - 3004 - Malvern High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-3004-001	Life Cycle Roofing, Plumbing, HVAC	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	12/01/2011	Planned	82,000	\$4,033,419	Local	Academic

3004022 - 3004 - Malvern Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-3004-001	Life Cycle HVAC JHS	-	General Renovation	Condition - Lifecycle	12/01/2012	07/01/2012	02/01/2013	Planned	66,102	\$2,133,488	Local	Academic
1213-3004-002	Life Cycle Roofing	-	General Renovation	Condition - Lifecycle	12/06/2007	07/01/2012	10/01/2013	Planned	66,000	\$922,470	Partnership	Academic

3004000 - 3004 - Pratt Elementary - Other

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-3004-003	Life Cycle Roofing and HVAC Pratt Alternative	-	General Renovation	Condition - Lifecycle	12/01/2011	07/01/2012	09/01/2013	Planned	50,000	\$565,547	Partnership	Academic

2501000 - Mammoth Spring School District

2501002 - 2501 - Mammoth Spring High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-2501-000	Construct Greenhouse	-	New Building	Suitability (School too Small)	02/01/2012	07/01/2012	10/01/2012	Planned	2,000	\$35,000	Partnership	Academic

4712000 - Manila School District

4712043 - 4712 - Manila Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4712-001	Manila Elementary School Renovations	-	General Renovation	Condition - Current	01/01/2008	07/01/2009	11/01/2010	Planned	66,000	\$3,000,000	Partnership	Academic
1112-4712-001	Manilla ES Addition	-	Addition to Building	Condition - Current	01/01/2012	06/01/2012	07/30/2013	Planned	8,996	\$5,000,000	Partnership	Academic

6606000 - Mansfield School District

6606060 - 6606 - Mansfield Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-6606-001	Kindergarten Renovation	660606002 - Kindergarten/ 1st	General Renovation	Condition - Lifecycle	07/01/2012	04/01/2013	08/01/2013	Planned	8,920	\$1,316,502	Partnership	Academic

6606061 - 6606 - Mansfield High School - Middle/High

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-6606-004	Business Renovation	660606108 - Business	General Renovation	Condition - Lifecycle	05/01/2012	05/30/2012	08/01/2013	Planned	3,864	\$570,287	Partnership	Academic

6606062 - 6606 - New High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-6606-005	Construct Greenhouse at High School	6606062 - New High School	New Building	Suitability (School too Small)	07/01/2012	12/01/2012	07/01/2013	Planned	4,088	\$659,552	Partnership	Academic

1804000 - Marion School District

1804011 - 1804 - Avondale Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-1804-001	Avondale Elementary roof k building	-	General Renovation	Condition - Lifecycle		01/01/2011	08/01/2011	Proposed	26,000	\$156,000	Local	Academic
1011-1804-002	Avondale Elem. Entrance and Parking Access	-	General Renovation	Condition - Current	11/01/2010	01/01/2011	06/01/2011	Planned	0	\$300,000	Partnership	Academic
1213-1804-006	Avondale Elem. School Electrical Upgrades K Wing	-	General Renovation	Condition - Current	04/01/2012	07/01/2012	06/01/2013	Planned	25,000	\$130,500	Partnership	Academic

1804012 - 1804 - Marion Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1804-002	Marion Elem. Window/ADA Renovations	-	General Renovation	Condition - Current	04/01/2009	07/01/2009	06/01/2010	Planned	42,500	\$350,000	Partnership	Academic
1112-1804-001	Marion Elementary Classroom HVAC Replacement	-	General Renovation	Condition - Lifecycle	04/01/2011	07/01/2011	06/01/2012	Planned	65,000	\$2,040,000	Partnership	Academic

1804015 - 1804 - Marion High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1804-002	Marion High School ISS re-roof	-	General Renovation	Condition - Lifecycle	04/01/2011	07/01/2011	08/01/2011	Planned	1,056	\$10,000	Local	Academic
1112-1804-003	Marion HS Window/ADA Renovation	-	General Renovation	Condition - Current	04/01/2011	07/01/2011	06/01/2012	Planned	39,000	\$300,000	Partnership	Academic
1213-1804-001	Marion Junior High re-roof	-	General Renovation	Condition - Lifecycle	11/01/2011	01/01/2012	06/01/2013	Planned	45,000	\$250,000	Local	Academic

1804017 - 1804 - Marion Intermediate School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1804-001	Intermediate School re-roof	-	General Renovation	Condition - Lifecycle	11/01/2009	01/01/2010	06/01/2011	Planned	52,000	\$150,000	Local	Academic

5604000 - Marked Tree School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-5604-060	Repair & install Fire alarm systems district wide	-	General Renovation	Condition - Lifecycle	05/01/2011	07/01/2011	09/01/2011	Planned	0	\$65,000	Partnership	Academic

5604015 - 5604 - Marked Tree Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5604-047	Re-Roof existing flat portion of main ES bldg.	-	General Renovation	Condition - Lifecycle	04/01/2009	07/01/2009	08/01/2009	Planned	400	\$12,670	Local	Academic
1112-5604-001	New ES Tornado Shelter	-	New Building	Condition - Current	05/01/2011	07/01/2011	05/01/2012	Planned	0	\$600,000	Partnership	Academic
1112-5604-051	ES Addition	-	Addition to Building	Condition - Current	04/01/2011	07/01/2011	03/01/2012	Planned	3,885	\$569,852	Partnership	Academic

5604017 - 5604 - Marked Tree High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5604-048	HS Roof renovations - Vocational & Cafeteria	-	General Renovation	Condition - Lifecycle	04/01/2009	07/01/2009	08/01/2009	Planned	17,000	\$106,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-5604-002 New HS Tornado Shelter - New Building Condition - Current 03/01/2011 07/01/2011 05/01/2012 Planned 0 \$600,000 Partnership Academic

2803000 - Marmaduke School District

2803017 - 2803 - Marmaduke Elem & High School - K-12

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2803-001	Marmaduke ES & HS, HS kitchen renovation (Planned)	-	General Renovation	Suitability (School too Small)	06/01/2008	06/01/2009	08/01/2009	Planned	2,000	\$500,000	Partnership	Academic
0910-2803-002	Marmaduke ES & HS New HVAC System in the Junior High Wing (Planned)	280301701 - K-12 Comprehensive	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	09/01/2009	Planned	0	\$20,000	Partnership	Academic

5404000 - Marvell School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-5404-011	Elementary / 5404-011	-	General Renovation	Condition - Current	07/01/2011	07/01/2011	10/30/2011	Planned	0	\$200,000	Partnership	Academic
1011-5404-012	ISS & Vocational Bldgs Roof	-	General Renovation	Condition - Current	07/01/2010	07/30/2010	01/03/2011	Planned	0	\$125,000	Partnership	Academic
1011-5404-012	ISS & Vocational Bldgs Roof	-	General Renovation	Condition - Current	07/01/2010	07/30/2010	01/03/2011	Planned	0	\$125,000	Partnership	Academic
1112-5404-008	Elementary / 5404-008	-	General Renovation	Condition - Current	07/01/2012	07/01/2012	10/01/2012	Planned	0	\$110,000	Partnership	Academic
1213-5404-006	Elementary / 5404-006	-	General Renovation	Condition - Current	07/01/2013	07/01/2013	10/30/2013	Planned	0	\$60,000	Partnership	Academic

5404000 - 5404 - Administration - Administration

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5404-010	Administrative / 5404-010	-	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	08/01/2010	Planned	1,792	\$30,000	Partnership	Academic

2305000 - Mayflower School District

2305026 - 2305 - Mayflower High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2305-002	Life Cycle Plumbing - High School & HS Gym	-	General Renovation	Condition - Lifecycle	01/01/2010	06/01/2010	08/01/2010	Planned	0	\$57,000	Partnership	Academic

2305027 - 2305 - Mayflower Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2305-001	Middle School Addition	230502701 - Middle School	Addition to Building	Enrollment Growth	01/01/2010	06/01/2010	12/01/2011	Planned	31,000	\$4,567,540	Partnership	Academic

6102000 - Maynard School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6102-114	Maynard School New Construction Project	-	New School	Suitability (School too Small)	07/01/2009	07/01/2010	06/30/2011	Planned	0	\$5,250,000	Partnership	Academic

6102005 - 6102 - Maynard Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6102-004	Paint walls in Primary building	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Planned	0	\$800	Local	Academic
0910-6102-005	Paint exterior of Elementary Sp ed building	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Planned	0	\$150	Local	Academic
0910-6102-040	Replace Waterpiping and sewer lines at elementary, primary, ALE, Sp.ed, and library	-	General Renovation	Condition - Lifecycle	07/01/2014	07/01/2014	06/01/2015	Planned	0	\$5,000	Local	Academic
0910-6102-042	Correct door deficiencies at the primary and library	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Proposed	0	\$5,000	Partnership	Academic
0910-6102-046	Correct ADA deficiencies at the Primary building	-	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2010	06/30/2011	Planned	0	\$12,080	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-6102-050	Correct ADA deficiencies at site	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Planned	0	\$26,000	Partnership	Academic
0910-6102-057	Roof Ele New Building	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/01/2010	Planned	0	\$350,000	Partnership	Academic
1011-6102-009	Replace V/S floor tiles in elementary old building and sp ed building	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Planned	0	\$10,000	Local	Academic
1011-6102-010	Replace ceiling tiles in Primary building	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Planned	0	\$6,600	Local	Academic
1011-6102-011	Paint exterior of Elementary library	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Planned	0	\$150	Local	Academic
1011-6102-035	Replace HVAC ductwork in ALE, Sp. ed, primary, and library	-	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/30/2011	Planned	0	\$5,000	Local	Academic
1011-6102-038	Replace HVAC controls in elementary, primary, library, ALE, Sp. ed, and Pre school	-	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/30/2011	Planned	0	\$5,000	Local	Academic
1011-6102-047	Correct ADA deficiencies at Elementary, Library, Sp. ed, and ALE	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Proposed	0	\$8,838	Partnership	Academic
1011-6102-052	Replace HVAC units at site	610200501 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/01/2011	Planned	0	\$150,000	Partnership	Academic
1112-6102-013	Paint interior walls in Pre school	-	General Renovation	Condition - Lifecycle		07/01/2011	06/30/2012	Proposed	0	\$320	Local	Academic
1112-6102-014	Replace V/S floor tiles in Pre school	-	General Renovation	Condition - Lifecycle		07/01/2011	06/30/2012	Proposed	0	\$5,000	Local	Academic
1112-6102-043	Replace door deficiencies doors at the Sp. ed, Preschool, and ALE buildings	-	General Renovation	Condition - Lifecycle		07/01/2011	06/30/2012	Proposed	0	\$2,607	Partnership	Academic

6102006 - 6102 - Maynard High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6102-006	Replace V/S flooring in Home Ec building	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Planned	0	\$400	Local	Academic
0910-6102-007	Paint interior walls- Jr. high and agri building	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Planned	0	\$640	Local	Academic
0910-6102-008	Replace V/S flooring in gym, agri, and art buildings	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Planned	0	\$7,000	Local	Academic
0910-6102-051	Correct ADA deficiencies at site	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Planned	0	\$18,800	Partnership	Academic
0910-6102-054	HVAC- Fine arts	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Planned	0	\$3,663	Partnership	Academic
0910-6102-055	Fine arts stairway and landing	-	General Renovation	Condition - Lifecycle	07/01/2007	07/01/2009	06/30/2010	Complete	0	\$3,000	Partnership	Academic
0910-6102-100	New Middle School	-	New School	Suitability (School too Small)		07/01/2009	06/30/2010	Proposed	25,685	\$4,110,000	Partnership	Academic
0910-6102-58	Remove and Replace 1/2 of ceiling and flor tiles High School	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Planned	0	\$10,500	Local	Academic
0910-6102-59	Replace Roof Jr. High Building	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Planned	0	\$30,000	Partnership	Academic
0910-6102-60	Vinyl soffit and siding Fine Arts	-	General Renovation	Condition - Lifecycle		07/01/2009	06/30/2010	Planned	0	\$4,500	Partnership	Academic
1011-6102-002	Replace Glass Doors Jr High Building	-	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/30/2011	Planned	0	\$6,277	Partnership	Academic
1011-6102-003	Glass Doors at High School/Junior High School	-	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/30/2011	Planned	0	\$175,000	Partnership	Academic
1011-6102-012	Replace V/S floor tiles in jr. high	-	General Renovation	Condition - Lifecycle		07/01/2010	06/30/2011	Planned	0	\$6,000	Local	Academic
1112-6102-015	Recover Jr. high roof	-	General Renovation	Condition - Lifecycle		07/01/2011	06/30/2012	Proposed	0	\$30,000	Partnership	Academic
1112-6102-017	Replace ceiling grid in H.S. Sp. ed	-	General Renovation	Condition - Lifecycle		07/01/2011	06/30/2012	Planned	0	\$1,050	Local	Academic
1112-6102-044	Correct door deficiencies at Fine arts, gym, and Jr. high	-	General Renovation	Condition - Lifecycle		07/01/2011	06/30/2012	Proposed	0	\$3,152	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1213-6102-018	Recover roof on Agri	-	General Renovation	Condition - Lifecycle	07/01/2012	06/30/2013	Proposed	0	\$16,000	Partnership	Academic
1213-6102-019	Lighting system in gym	-	General Renovation	Condition - Lifecycle	07/01/2012	06/30/2013	Planned	0	\$5,000	Local	Academic
1213-6102-041	Replace waterpiping and sewer lines at high school campus	-	General Renovation	Condition - Lifecycle	07/01/2012	06/30/2013	Proposed	0	\$8,000	Local	Academic
1213-6102-045	Correct door deficiencies at k12, Sp. ed, Home ec, and agri buildings	-	General Renovation	Condition - Lifecycle	07/01/2012	06/30/2013	Proposed	0	\$3,618	Partnership	Academic
1213-6102-048	Correct ADA deficiencies at gym	-	General Renovation	Condition - Lifecycle	07/01/2012	06/30/2013	Proposed	0	\$16,201	Partnership	Academic

7403000 - Mccrory School District

7403012 - 7403 - Mccrory Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-7403-009	REPLACE HVAC - ACTIVITY BUIDLING	740301203 - Activity Building	General Renovation	Condition - Lifecycle	07/01/2012	08/01/2012	10/01/2012	Planned	0	\$100,000	Local	Academic

7403013 - 7403 - Mccrory High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7403-008	Physical Education Building	-	General Renovation	Condition - Lifecycle	05/30/2009	07/01/2009	05/30/2010	Planned	11,346	\$504,000	Partnership	Academic
1213-7403-006	HIGH SCHOOL UPGRADES	-	General Renovation	Condition - Lifecycle	01/10/2012	07/01/2012	06/30/2013	Planned	0	\$489,190	Partnership	Academic

2105000 - Mcgehee School District

2105000 - 2105 - Administration - Administration

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2105-003	Administration conversion	210500002 - Administrative	General Renovation	Condition - Current	12/01/2009	07/01/2010	08/01/2010	Planned	1,800	\$234,000	Partnership	Academic

2105026 - 2105 - Mcgehee Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2105-096	Pre-Kindergarten building	210502605 - Elementary or Primary	New Building	Suitability (School too Small)	01/01/2009	07/01/2009	09/15/2010	Planned	6,000	\$903,000	Partnership	Academic
1112-2105-001	McGehee Elementary ADA compliance project	-	General Renovation	Condition - Current	01/01/2011	07/01/2011	06/01/2012	Planned	0	\$200,000	Partnership	Academic

2105028 - 2105 - Mcgehee High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2105-001	High School adequacy project	210502802 - Senior High School	Addition to Building	Condition - Current	12/01/2009	07/01/2010	08/01/2011	Planned	5,200	\$2,200,000	Partnership	Academic
1011-2105-002	Junior high adequacy project	210502807 - Junior High School	Addition to Building	Condition - Current	07/01/2010	07/01/2010	08/01/2011	Planned	4,000	\$760,000	Partnership	Academic
1011-2105-092	Construct Six 6th grade classrooms at Junior High School	-	New Building	Suitability (School too Small)	12/01/2009	03/01/2010	03/01/2011	Planned	8,000	\$1,280,000	Partnership	Academic
1112-2105-002	Jr. High HVAC Project	210502807 - Junior High School	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2011	06/01/2012	Planned	50,000	\$600,000	Partnership	Academic
1112-2105-097	High School HVAC Renovation	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	11/01/2011	Planned	78,122	\$700,000	Partnership	Academic

3302000 - Melbourne School District

3302005 - 3302 - Melbourne Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3302-001	New Elementary School Physical Education Building at Melbourne	-	New Building	Suitability (School too Small)	02/01/2009	10/01/2009	05/15/2010	Planned	7,000	\$1,300,000	Partnership	Academic

3302006 - 3302 - Melbourne High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-3302-002	Construct New PE Building at Melbourne HS	-	Addition to Building	Suitability (School too Small)	02/01/2009	08/01/2009	06/01/2010	Planned	9,152	\$1,400,000	Partnership	Academic
1011-3302-001	Renovation of current Home Economics Lab into a Science Lab	-	General Renovation	Suitability (School too Small)	01/01/2010	07/01/2010	10/01/2011	Planned	800	\$125,000	Partnership	Academic

5703000 - Mena School District

5703010 - 5703 - Holly Harshman Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-5703-005	renovate elementary school	570301001 - Elementary or Primary	General Renovation	Suitability (School too Small)	01/01/2010	06/01/2010	08/01/2011	Planned	68,000	\$2,800,000	Partnership	Academic
1112-5703-004	replace hvac units	-	General Renovation	Condition - Lifecycle	01/01/2011	04/01/2011	08/01/2012	Planned	31,000	\$264,000	Partnership	Academic

5703009 - 5703 - Louise Durham Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5703-003	remodel elementary	570300901 - Elementary or Primary	General Renovation	Suitability (School too Small)	03/01/2009	06/01/2009	08/01/2010	Planned	58,000	\$2,500,000	Partnership	Academic
1011-5703-001	replace 10 hvac units and controls	-	General Renovation	Condition - Lifecycle		07/01/2010	08/01/2010	Planned	43,000	\$72,000	Partnership	Academic

5703012 - 5703 - Mena High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5703-115	storm shelter	570301201 - Senior High School	New Building	Suitability (School too Small)	02/01/2008	05/01/2009	12/01/2010	Planned	15,000	\$2,250,000	Partnership	Academic
1112-5703-005	replace hvac units	-	General Renovation	Condition - Lifecycle		07/01/2011	08/01/2011	TBD	76,000	\$230,000	Partnership	Academic
1112-5703-006	renovate high school	570301201 - Senior High School	General Renovation	Suitability (School too Small)	01/01/2010	06/01/2011	08/01/2012	Planned	92,000	\$3,680,000	Partnership	Academic

5703011 - 5703 - Mena Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-5703-006	move out of middle school	-	New School	Enrollment Growth		06/01/2010	08/01/2010	TBD	83,000	\$1 Local		Academic

3211000 - Midland School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3211-001	Construct a New K-12 School	-	New School	Condition - Current	11/01/2008	07/01/2009	12/01/2011	Planned	108,595	\$15,300,000	Partnership	Academic

2203000 - Monticello School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2203-001	District wide fire alarm safety project	-	General Renovation	Condition - Lifecycle	01/01/2009	07/01/2009	06/30/2010	Planned	265,000	\$325,000	Partnership	Academic
0910-2203-004	Bathroom project for PE buildings	-	Addition to Building	Condition - Current	01/01/2009	07/01/2009	06/01/2010	Planned	600	\$165,000	Partnership	Academic

2203012 - 2203 - Monticello High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-2203-001	HVAC replacement and upgrade at High School	-	General Renovation	Condition - Lifecycle	01/01/2012	07/01/2012	12/01/2012	Planned	70,000	\$1,120,000	Partnership	Academic

2203014 - 2203 - Monticello Intermediate School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-2203-001	Monticello Intermediate ADA compliance	-	General Renovation	Condition - Current	01/01/2011	07/01/2010	06/01/2011	Planned	0	\$210,000	Partnership	Academic

2203011 - 2203 - Monticello Middle School - Middle

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
 FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
 OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2203-003	Roofing project at Monticello Middle School	220301101 - Monticello Middle School	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2010	10/01/2010	Planned	88,600	\$1,518,000	Partnership	Academic
1112-2203-002	HVAC replacement at the Middle School	220301101 - Monticello Middle School	General Renovation	Condition - Lifecycle	01/01/2011	06/01/2011	09/01/2012	Planned	88,618	\$1,500,000	Partnership	Academic

4902000 - Mount Ida School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-4902-006	Auto Door Opener at ES and HS building	-	General Renovation	Condition - Current	05/15/2011	06/01/2011	06/29/2011	Planned	0	\$65,916	Partnership	Academic

4902006 - 4902 - Mount Ida Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4902-007	Drinking Fountains	-	General Renovation	Condition - Lifecycle	02/15/2009	04/20/2009	05/30/2009	Planned	0	\$1,200	Local	Academic
1011-4902-003	Metal Roof Replacement at ES	490200603 - Elementary or Primary	General Renovation	Condition - Lifecycle	04/01/2011	06/01/2011	08/20/2011	Planned	40,000	\$461,200	Partnership	Academic
1011-4902-011	Lock/Locksets	-	General Renovation	Condition - Lifecycle	06/01/2010	07/02/2010	08/20/2010	Planned	36,812	\$36,785	Local	Academic
1213-4902-002	Replace Windows	490200603 - Elementary or Primary	General Renovation	Condition - Lifecycle	02/01/2012	05/30/2012	08/30/2012	Planned	36,811	\$1,400,290	Partnership	Academic

4902007 - 4902 - Mount Ida High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4902-006	Auditorium Seats	490200704 - Senior High School	General Renovation	Condition - Lifecycle	05/01/2008	07/01/2009	08/20/2009	Planned	2,500	\$110,000	Local	Academic
1011-4902-004	Metal Roof (HS)	490200704 - Senior High School	General Renovation	Condition - Lifecycle	05/10/2010	06/01/2011	08/15/2011	Planned	32,074	\$369,813	Partnership	Academic
1112-4902-002	Roof, Plumbing and Electrical Replacement-HYPER	490200702 - (Old)Gymnasium	General Renovation	Condition - Lifecycle	02/01/2009	07/01/2011	08/20/2012	Planned	11,292	\$1,332,456	Partnership	Academic
1112-4902-003	HVAC Replacement (VOC)	490200705 - Vocational	General Renovation	Condition - Lifecycle	04/15/2011	07/01/2011	12/15/2011	Planned	6,045	\$110,000	Partnership	Academic
1112-4902-005	Domestic Water Piping System-Vocational	490200705 - Vocational	General Renovation	Condition - Lifecycle	01/15/2011	06/15/2011	09/15/2011	Planned	6,045	\$7,979	Local	Academic
1213-4902-004	Computer Lab at 5-8 Building	490200707 - New Multi-Purpose(Fall '04)	Addition to Building	Suitability (School too Small)	05/30/2012	06/01/2013	09/15/2013	Planned	1,200	\$196,728	Partnership	Academic

0303000 - Mountain Home School District

0303703 - 0303 - Mountain Home High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0303-004	HS expansion of all academic areas due to growth	-	Addition to Building	Enrollment Growth	02/01/2007	01/02/2010	09/30/2010	Planned	18,000	\$3,537,000	Partnership	Academic

0303019 - 0303 - Mountain Home Jr. High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0303-002	JHS expansion of all academic areas due to growth	-	Addition to Building	Enrollment Growth	07/01/2008	07/01/2009	04/01/2010	Planned	23,000	\$3,209,000	Partnership	Academic

0303018 - 0303 - Mountain Home Kindergarten - Pre-K

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0303-001	Classroom Addition, Expansion of PE Area, and Overall Expansion of Kindergarten	030301801 - Kindergarten/Pre-School	Addition to Building	Enrollment Growth	07/01/2007	07/01/2009	04/01/2010	Planned	16,297	\$1,991,500	Partnership	Academic

0303013 - 0303 - Nelson-Wilks-Herron Elem. Sch. - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-0303-003 15 Classrooms, New Cafeteria, North and South Cafeteria Remodel, South Media Center Remodel - Addition to Building Enrollment Growth 06/01/2008 01/02/2010 09/30/2010 Planned 106,392 \$6,469,000 Partnership Academic

0303014 - 0303 - Pinkston Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-0303-001	Pinkston Remodel	-	General Renovation	Enrollment Growth	07/01/2011	07/01/2012	08/15/2013	Planned	6,000	\$200,000	Local	Academic

**2607000 - Mountain Pine School District
District Wide**

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2607-001	Address elementary site ADA deficiencies	-	General Renovation	Condition - Current	11/01/2008	07/01/2009	12/18/2009	Planned	55,550	\$100,000	Partnership	Academic
0910-2607-005	Plumbing systems	-	General Renovation	Condition - Lifecycle	11/01/2008	07/01/2009	06/30/2016	Planned	0	\$64,000	Partnership	Academic
1112-2607-003	Electrice Service updates	-	General Renovation	Condition - Lifecycle	11/01/2010	07/01/2011	06/01/2016		0	\$50,000	Partnership	Academic

2607046 - 2607 - Mountain Pine Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2607-001	Renovation for more classroom space at Elem.	-	General Renovation	Suitability (School too Small)	11/01/2009	07/01/2010	12/01/2010	Planned	0	\$500,000	Partnership	Academic

2607047 - 2607 - Mountain Pine High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2607-004	HS Building roof improvment	-	General Renovation	Condition - Lifecycle	11/01/2008	12/01/2009	06/01/2010	Planned	56,988	\$823,476	Partnership	Academic
1011-2607-003	New HS Gymnasium	-	New Building	Suitability (School too Small)	11/01/2009	11/01/2010	11/01/2012	Planned	14,000	\$1,846,040	Partnership	Academic
1213-2607-001	HS Library renovation	-	General Renovation	Condition - Current	11/01/2011	08/01/2012	06/01/2013	Planned	1,920	\$216,000	Partnership	Academic

**6901000 - Mountain View School District
District Wide**

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-6901-001	District Wide ADA Project	-	General Renovation	Condition - Current	05/01/2012	08/01/2012	09/01/2012	Planned	4,000	\$10,000	Local	Academic

6901007 - 6901 - Mountain View High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6901-001	Auditorium/Fine Arts/Music/Band/Wellness Center	-	New Building	Suitability (School too Small)	02/01/2010	07/01/2010	08/01/2011	Planned	59,671	\$7,800,000	Partnership	Academic

**1703000 - Mountainburg School District
District Wide**

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1703-001	New Construction Project - New High School and addition to Elementary	-	New Building	Condition - Current	01/01/2008	01/01/2009	07/01/2010	Planned	28,000	\$4,750,000	Partnership	Academic

1703013 - 1703 - Mountainburg High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1703-002	Life Cycle HVAC - High School Campus	-	General Renovation	Condition - Lifecycle	01/01/2011	06/01/2011	07/29/2011	Planned	0	\$335,902	Partnership	Academic
1213-1703-002	Life Cycle Plumbing - HS Science Building	170301304 - Science Bldg	General Renovation	Condition - Lifecycle	01/01/2012	06/01/2012	07/01/2012	Planned	0	\$11,318	Partnership	Academic

1703022 - 1703 - Mountainburg Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-1703-003	Life Cycle HVAC - Middle School Campus	-	General Renovation	Condition - Lifecycle	01/01/2011	06/01/2011	07/20/2011	Planned	0	\$451,086	Partnership	Academic
1213-1703-001	Life Cycle Plumbing - Middle School Campus	-	General Renovation	Condition - Lifecycle	01/01/2012	06/01/2012	07/31/2012	Planned	0	\$203,046	Partnership	Academic

2306000 - Mt. Vernon/Enola School Dist.

2306029 - 2306 - Mt. Vernon/Enola Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2306-002	Electrical fixtures and distribution main building	-	General Renovation	Condition - Lifecycle	01/01/2009	06/01/2010	06/30/2011	Planned	10,446	\$148,751	Partnership	Academic
1112-2306-001	Elementary Classroom Building	-	New Building	Enrollment Growth	01/01/2010	06/01/2011	06/29/2012	Planned	8,000	\$1,208,560	Partnership	Academic
1213-2306-002	Life Cycle HVAC Elementary Campus	230602906 - IMPAC	General Renovation	Condition - Lifecycle	01/01/2012	07/01/2012	08/01/2012	Planned	0	\$12,000	Local	Academic

2306030 - 2306 - Mt. Vernon/Enola High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2306-001	HS Music Facility Renovation	-	General Renovation	Suitability (School too Small)	01/01/2010	06/01/2010	12/01/2010	Planned	2,400	\$263,496	Partnership	Academic
1213-2306-001	High School Classrooms New Construction	-	New Building	Enrollment Growth	01/01/2011	06/01/2012	06/01/2013	Planned	8,000	\$1,248,560	Partnership	Academic

1704000 - Mulberry School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-1704-002	Roofing Upgrade	-	General Renovation	Condition - Lifecycle	10/01/2011	08/01/2012	06/30/2013	Planned	27,591	\$469,047	Partnership	Academic

1704017 - 1704 - Mulberry High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-1704-003	Surveillance System	-	General Renovation	Condition - Current	12/01/2010	06/01/2011	06/30/2011	Planned	0	\$17,500	Partnership	Academic
1112-1704-001	HVAC	-	General Renovation	Condition - Lifecycle	10/01/2010	07/01/2011	09/01/2011	Planned	0	\$680,000	Partnership	Academic

1704023 - 1704 - Pleasant View High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1704-035	Replace Carpet	-	General Renovation	Condition - Lifecycle	05/01/2011	07/01/2011	08/01/2011	Planned	0	\$7,602	Local	Academic

1704022 - 1704 - Pleasant View Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1704-003	Surveillance System	-	General Renovation	Condition - Current	12/01/2011	07/01/2011	08/01/2011	Planned	0	\$17,500	Partnership	Academic

5504000 - Murfreesboro School District

5504014 - 5504 - Murfreesboro Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5504-002	Replace Cooling Units Upper Elementary	-	General Renovation	Condition - Lifecycle	11/01/2008	07/01/2009	06/30/2010	Committed	21,500	\$212,000	Partnership	Academic

5504015 - 5504 - Murfreesboro High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5504-001	New High School Gymnasium/Classroom/Agri-Building	-	New Building	Condition - Current	11/01/2008	07/01/2009	06/30/2011	Planned	33,000	\$4,000,000	Partnership	Academic
0910-5504-003	Renovation High School Gymnasium	550401504 - Gymnasium	General Renovation	Condition - Lifecycle	11/01/2008	07/01/2009	06/30/2010	Planned	20,600	\$900,000	Partnership	Academic
1011-5504-001	Renovation of High School Band Building	-	General Renovation	Condition - Lifecycle	11/01/2009	07/01/2010	06/30/2011	Planned	3,280	\$170,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
 FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
 OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-5504-001 Renovation of High School Agri Shop - General Renovation Condition - Lifecycle 11/01/2010 07/01/2011 06/29/2012 Planned 4,000 \$100,000 Partnership Academic

3105000 - Nashville School District

3105011 - 3105 - Nashville High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-3105-002	High School Addition/New Gymnasium	310501101 - Senior High School	New Building	Suitability (School too Small)	01/01/2010	06/01/2010	08/01/2011	Planned	85,000	\$20,000,000	Partnership	Academic
1112-3105-001	New Roof - High School Gym	-	General Renovation	Condition - Lifecycle	01/01/2011	06/01/2011	08/01/2012	Planned	12,174	\$125,000	Partnership	Academic

3105010 - 3105 - Nashville Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-3105-002	New Roof - Junior High	-	General Renovation	Condition - Lifecycle	01/01/2012	07/01/2012	06/30/2013	Planned	0	\$300,000	Partnership	Academic

3105012 - 3105 - Nashville Primary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3105-001	New Roof - Primary School K-1	310501201 - K-1 Classrooms	General Renovation	Condition - Lifecycle	01/01/2009	05/01/2009	07/01/2010	Planned	22,530	\$200,000	Partnership	Academic
0910-3105-003	New Roof - Primary 2-3 : cafeteria	-	General Renovation	Condition - Lifecycle	01/01/2009	06/01/2009	08/01/2010	Planned	46,711	\$275,000	Partnership	Academic

3105006 - 3105 - Old Elementary Campus - K-8

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-3105-002	New Roof - Old Elementary	-	General Renovation	Condition - Lifecycle	01/01/2011	06/01/2011	08/01/2012	Planned	19,480	\$200,000	Partnership	Academic
1112-3105-003	Lower Elem. (Cossatot Comm. College)	-	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2010	06/01/2011		19,023	\$200,000	Partnership	Academic

1503000 - Nemo Vista School District

1503016 - 1503 - Nemo Vista Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1503-001	Old Gym- Ceiling	150301602 - Gymnasium	General Renovation	Condition - Current	01/01/2009	06/01/2009	08/01/2009	Planned	7,238	\$6,000	Local	Academic
0910-1503-006	PreK-Kindergarten - Demolition	150301601 - Special Services	New Building	Condition - Current	01/01/2009	06/01/2009	08/01/2009	Planned	0	\$10,000	Local	Academic
1011-1503-003	Plumbing - Old Gym	150301602 - Gymnasium	General Renovation	Condition - Lifecycle	01/01/2011	06/01/2011	08/01/2011	Planned	0	\$11,000	Local	Academic
1011-1503-004	Primary Building- Tile	150301604 - Elementary or Primary	General Renovation	Condition - Current	01/01/2010	06/01/2010	08/01/2010	Planned	10,944	\$27,500	Local	Academic
1213-1503-002	HVAC - Primary Building	150301604 - Elementary or Primary	General Renovation	Condition - Lifecycle	01/01/2012	06/01/2012	08/01/2012	Planned	0	\$59,500	Partnership	Academic

1503017 - 1503 - Nemo Vista High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1503-002	High School - Replace door hardware	150301606 - Middle School	General Renovation	Condition - Current	01/01/2009	07/01/2009	08/01/2009	Planned	0	\$2,000	Local	Academic
0910-1503-003	5-8 Building- Exterior Doors	150301704 - Senior High School	General Renovation	Condition - Current	01/01/2009	06/01/2009	08/01/2009	Planned	0	\$5,000	Local	Academic
1112-1503-001	HVAC - 5-8,Admin/FACS, Agri, Gym/Classes Buildings	-	General Renovation	Condition - Lifecycle	01/01/2011	06/01/2011	08/01/2011	Planned	0	\$172,000	Partnership	Academic
1213-1503-001	5-8 Building- Tile	150301704 - Senior High School	General Renovation	Condition - Current	01/01/2012	06/01/2012	08/01/2012	Planned	11,652	\$32,500	Local	Academic

1611000 - Nettleton School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1611-002	New Intermediate School	-	New School	Enrollment Growth	03/01/2009	07/01/2009	08/01/2010	Planned	60,000	\$6,500,000	Partnership	Academic

1611039 - 1611 - Fox Meadow Elementary - Elementary

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-1611-001	New HVAC units at Fox meadow	-	General Renovation	Condition - Lifecycle	03/01/2010	07/01/2010	08/01/2010	Planned	0	\$600,000	Partnership	Academic

1213-1611-004	PE Facility at Fox Meadow Elementary	-	New Building	Enrollment Growth	03/01/2012	06/01/2012	10/01/2012	Planned	6,500	\$850,000	Partnership	Academic
---------------	--------------------------------------	---	--------------	-------------------	------------	------------	------------	---------	-------	-----------	-------------	----------

1611042 - 1611 - Nettleton High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1611-705	Parking lot at High School	-	General Renovation	Enrollment Growth	03/01/2009	06/29/2009	08/14/2009	Planned	0	\$100,000	Local	Academic
1011-1611-005	Addition of six classrooms and PE multi purpose	-	Addition to Building	Enrollment Growth	03/01/2010	06/01/2010	06/01/2011		13,000	\$1,700,000	Partnership	Academic
1112-1611-001	HVAC At High School	-	General Renovation	Condition - Lifecycle	03/01/2011	07/01/2011	09/09/2011		0	\$600,000	Partnership	Academic

1611041 - 1611 - Nettleton Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-1611-703	HVAC replacement at Fitness Center	-	General Renovation	Condition - Lifecycle	03/01/2010	07/01/2010	07/30/2010	Planned	0	\$70,000	Local	Academic

1611040 - 1611 - University Hqts. Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1611-001	A PE Facility At University Heights Elem	-	New Building	Enrollment Growth	03/01/2009	06/01/2009	08/01/2009	Planned	6,200	\$806,000	Partnership	Academic

5008000 - Nevada School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5008-001	Fire ALarm System	-	General Renovation	Condition - Current	07/01/2009	07/01/2009	08/01/2009	Planned	85,000	\$12,000	Partnership	Academic
1011-5008-001	Roof	-	General Renovation	Condition - Lifecycle	03/01/2010	07/01/2010	08/01/2010	Planned	85,000	\$550,000	Partnership	Academic

3403000 - Newport School District

3403013 - 3403 - Newport High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-3403-059	Roof on the Cafeteria at Newport High School	-	General Renovation	Condition - Lifecycle	05/01/2011	07/01/2011	06/30/2012	Planned	11,500	\$186,300	Partnership	Academic
1213-3403-053	Roof at Newport HS Main Wings ('72 & '88)	-	General Renovation	Condition - Lifecycle	05/01/2012	07/01/2012	06/01/2012	Planned	15,550	\$600,000	Partnership	Academic

0304000 - Norfolk School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-0304-001	District Storm Shelter	-	New Building	Condition - Current	05/01/2012	07/01/2012	03/01/2013	Planned	3,000	\$435,000	Partnership	Academic

0304021 - 0304 - Arrie Goforth Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-0304-001	ADA Deficiency Project	030402102 - Head Start	General Renovation	Condition - Current	08/01/2010	08/05/2010	08/05/2010	Planned	2,294	\$300	Local	Academic

7006000 - Norphlet School District

7006035 - 7006 - Norphlet Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7006-001	ROOF REPLACEMENT E.S.	-	General Renovation	Condition - Lifecycle	06/01/2009	07/01/2009	06/30/2010	Planned	0	\$100,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-7006-004 NEW BUILDING - BAND, MULTI PURPOSE, LIBRARY, CHOIR, BAND ROOM, CONVERSION OF SPACE - New Building Suitability (School too Small) 06/01/2009 07/01/2009 06/01/2010 Planned 5,889 \$755,382 Partnership Academic

7006036 - 7006 - Norphlet High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7006-002	REPLACE ROOF GT/ART BUILDING	700603604 - GT/ART	General Renovation	Condition - Current	07/01/2009	08/01/2009	10/01/2009	Planned	2,376	\$11,000	Partnership	Academic
1011-7006-001	ROOF REPLACEMENT H.S.	700603601 - Senior High School	General Renovation	Condition - Lifecycle	06/01/2010	07/01/2010	06/01/2011	Planned	16,900	\$72,000	Partnership	Academic

6002000 - North Little Rock Sch. Dist.

6002000 - 6002 - Administration - Administration

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-6002-012	Administration Annex Exterior Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	32,741	\$190,000	Local	Academic

6002050 - 6002 - Amboy Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6002-031	Amboy Elementary Addition	-	Addition to Building	Suitability (School too Small)	07/01/2008	07/01/2009	06/30/2010	Planned	18,000	\$3,900,000	Partnership	Academic
0910-6002-032	Amboy Elementary Electrical Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	35,300	\$244,370	Partnership	Academic
0910-6002-033	Amboy Elementary Exterior Improvements	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/01/2010	Planned	34,640	\$166,768	Partnership	Academic
0910-6002-034	Amboy Elementary HVAC Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	35,300	\$866,000	Partnership	Academic
0910-6002-035	Amboy Elementary Interior Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Complete	35,300	\$679,590	Partnership	Academic
0910-6002-036	Amboy Elementary Plumbing Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	35,300	\$115,000	Partnership	Academic
0910-6002-037	Amboy Elementary Site Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/01/2010	Planned	34,640	\$331,870	Partnership	Academic
0910-6002-038	Amboy Elementary Specialties Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	07/01/2010	Planned	34,640	\$400,789	Partnership	Academic
0910-6002-098	Amboy Elementary Fire & Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	34,640	\$150,000	Partnership	Academic
1112-6002-001	Amboy Elementary Fire and Safety Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	35,300	\$265,202	Partnership	Academic

6002051 - 6002 - Argenta Academy - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-6002-002	Argenta Academy Site Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	12/12/2012	Planned	27,123	\$408,000	Partnership	Academic
1112-6002-027	Argenta Fire and Safety Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	27,224	\$38,000	Partnership	Academic

6002053 - 6002 - Belwood Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6002-016	Belwood Elementary Fire & Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	17,254	\$84,000	Partnership	Academic
1213-6002-008	Belwood Elementary HVAC Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	17,254	\$560,000	Partnership	Academic

6002054 - 6002 - Boone Park Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6002-017	Boone Park Elementary Exterior Improvements	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/01/2010	Planned	42,749	\$164,304	Partnership	Academic
0910-6002-022	Boone Park HVAC Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	42,749	\$2,600,000	Partnership	Academic
0910-6002-048	Boone Park Elementary Fire And Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	47,064	\$343,427	Partnership	Academic
0910-6002-097	Boone Park Elementary Roofing Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	42,749	\$1,395,000	Partnership	Academic
1112-6002-028	Boone Park Addition	-	Addition to Building	Suitability (School too Small)	07/01/2010	07/01/2011	12/31/2012	Planned	7,000	\$3,500,000	Partnership	Academic
1112-6002-029	Boone Park Elementary Electrical Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	47,064	\$275,000	Partnership	Academic
1112-6002-030	Boone Park Site Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	47,064	\$265,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-6002-031	Boone Park Interior Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	42,749	\$640,663	Partnership	Academic
1112-6002-032	Boone Park Elementary Plumbing Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/01/2012	Planned	42,749	\$136,766	Partnership	Academic
1112-6002-033	Boone Park Elementary Specialties Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/01/2012	Planned	42,749	\$207,870	Partnership	Academic

6002055 - 6002 - Crestwood Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6002-011	Crestwood Elementary Plumbing Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010		24,782	\$131,427	Partnership	Academic
0910-6002-012	Crestwood Elementary Fire and Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	24,396	\$144,308	Partnership	Academic
0910-6002-021	Crestwood Addition 2	-	Addition to Building	Suitability (School too Small)	07/01/2008	07/01/2009	06/30/2010	Planned	17,000	\$4,000,000	Partnership	Academic
1112-6002-034	Crestwood Elementary Site Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/01/2012	Planned	24,782	\$116,181	Partnership	Academic
1112-6002-035	Crestwood Elementary Specialties Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/01/2012	Planned	24,782	\$195,521	Partnership	Academic
1112-6002-036	Crestwood Elementary Interior Improvements	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	24,782	\$444,732	Partnership	Academic
1112-6002-037	Crestwood Elementary HVAC Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	24,369	\$720,000	Partnership	Academic
1112-6002-038	Crestwood Elementary Electrical Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	24,396	\$310,000	Partnership	Academic
1112-6002-039	Crestwood Elementary Exterior Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/01/2012	Planned	24,782	\$296,204	Partnership	Academic

6002056 - 6002 - Glenview Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6002-078	Glenview Elementary Fire & Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	28,789	\$68,000	Partnership	Academic

6002057 - 6002 - Indian Hills Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6002-080	Indian Hills Fire and Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	49,072	\$184,000	Partnership	Academic
1112-6002-040	Indian Hills Interior Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	49,072	\$513,000	Partnership	Academic
1112-6002-041	Indian Hills Specialties Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	49,072	\$152,000	Partnership	Academic
1112-6002-042	Indian Hills Elementary Addition	-	Addition to Building	Suitability (School too Small)	07/01/2010	07/01/2011	06/30/2012	Planned	4,774	\$2,760,000	Partnership	Academic
1213-6002-060	Indian Hills Site Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	49,072	\$264,000	Partnership	Academic

6002058 - 6002 - Lakewood Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6002-082	Lakewood Elementary Interior Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	30,469	\$311,000	Partnership	Academic
0910-6002-099	Lakewood Elementary Fire & Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	30,469	\$153,000	Partnership	Academic

6002070 - 6002 - Lakewood Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6002-049	Lakewood Middle Electrical Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	53,712	\$567,132	Partnership	Academic
0910-6002-060	Lakewood Middle Roof Improvement	-	General Renovation	Suitability (School too Small)	07/01/2008	07/01/2009	06/30/2010	Planned	58,932	\$60,000	Partnership	Academic
0910-6002-061	Lakewood Middle Site Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/01/2010	Planned	53,712	\$529,951	Partnership	Academic
0910-6002-064	Lakewood Middle Fire and Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	53,712	\$230,504	Partnership	Academic
0910-6002-066	Lakewood Middle P. E. Addition	-	Addition to Building	Suitability (School too Small)	07/01/2008	07/01/2009	12/30/2010	Planned	4,000	\$2,500,000	Partnership	Academic
1112-6002-043	Lakewood Middle Exterior Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/01/2012	Planned	53,712	\$227,660	Partnership	Academic
1112-6002-044	Lakewood Middle Specialties Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/01/2012	Planned	53,712	\$290,000	Partnership	Academic
1112-6002-045	Lakewood Middle Interior Improvement	-	General Renovation	Suitability (School too Small)	07/01/2010	07/01/2011	06/30/2012	Planned	53,712	\$469,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-6002-046 Lakewood Middle Plumbing Improvement - General Renovation Condition - Current 07/01/2010 07/01/2011 06/01/2012 Planned 53,712 \$132,272 Partnership Academic

6002060 - 6002 - Lynch Drive Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6002-084	Lynch Drive Elementary HVAC Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	50,898	\$1,275,000	Partnership	Academic
0910-6002-086	Lynch Drive Elementary Roof Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	50,898	\$620,000	Partnership	Academic
0910-6002-088	Lynch Drive Fire and Safety Improvement	-	General Renovation	Condition - Lifecycle	07/01/2008	07/01/2009	06/01/2010	Planned	50,898	\$239,542	Partnership	Academic
0910-6002-089	Lynch Drive Interior Improvements	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	50,898	\$1,016,909	Partnership	Academic
1112-6002-047	Lynch Drive Elementary Electrical Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	50,898	\$307,917	Partnership	Academic
1112-6002-048	Lynch Drive Elementary Exterior Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/01/2012	Planned	50,898	\$261,759	Partnership	Academic
1112-6002-049	Lynch Drive Elementary Plumbing Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/01/2012	Planned	50,898	\$115,647	Partnership	Academic

6002061 - 6002 - Meadow Park Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6002-015	Meadow Park Elementary Fire and Safety Improvement	-	General Renovation	Condition - Current	07/01/2009	07/01/2010	06/30/2011	Planned	29,319	\$119,000	Partnership	Academic
1011-6002-016	Meadow Park Elementary HVAC Improvement	-	General Renovation	Condition - Current	07/01/2009	07/01/2010	06/30/2011	Planned	29,319	\$800,000	Partnership	Academic
1011-6002-017	Meadow Park Elementary Interior Improvement	-	General Renovation	Condition - Current	07/01/2009	07/01/2010	06/30/2011	Planned	23,319	\$356,665	Partnership	Academic
1011-6002-019	Meadow Park Elementary Roof Improvement	-	General Renovation	Condition - Current	07/01/2009	07/01/2010	06/30/2011	Planned	29,319	\$460,000	Partnership	Academic
1112-6002-050	Meadow Park Elementary Electrical Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	29,319	\$363,712	Partnership	Academic
1112-6002-051	Meadow Park Elementary Exterior Improvements	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/01/2012	Planned	29,565	\$118,645	Partnership	Academic
1112-6002-052	Meadow Park Elementary Plumbing Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	29,565	\$131,675	Partnership	Academic
1112-6002-053	Meadow Park Elementary Specialties Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/01/2012	Planned	29,565	\$157,661	Partnership	Academic
1112-6002-054	Meadow Park Site Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	29,319	\$280,000	Partnership	Academic

6002063 - 6002 - North Heights Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6002-022	North Heights Fire and Safety Improvement	-	General Renovation	Condition - Current	07/01/2009	07/01/2010	06/30/2011	Planned	42,219	\$174,000	Partnership	Academic

6002075 - 6002 - North Little Rock Hs-East Campus - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6002-039	East Campus Fine Arts Site Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	42,996	\$178,000	Partnership	Academic
0910-6002-040	East Campus Fine Arts Fire and Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	42,996	\$181,000	Partnership	Academic
0910-6002-042	East Cafeteria Restroom addition	-	Addition to Building	Suitability (School too Small)	07/01/2008	07/01/2009	06/01/2010	Planned	15,313	\$290,000	Partnership	Academic
0910-6002-043	East Cafe Fire and Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	15,313	\$35,000	Partnership	Academic
1011-6002-001	East Aux Gym Fire and Safety Improvement	-	General Renovation	Condition - Current	07/01/2009	07/01/2010	06/30/2011	Planned	13,839	\$35,000	Partnership	Academic
1011-6002-011	East Campus Main Fire and Safety Improvement	-	General Renovation	Condition - Current	07/01/2009	07/01/2010	06/30/2011	Planned	99,696	\$436,000	Partnership	Academic
1011-6002-012	East Campus Main Gym Fire & Safety Improvement	-	General Renovation	Condition - Current	07/01/2009	07/01/2010	06/30/2011	Planned	21,953	\$26,000	Partnership	Academic
1011-6002-027	East Addition	-	Addition to Building	Suitability (School too Small)	07/01/2009	07/01/2010	06/30/2011	Planned	24,000	\$5,500,000	Partnership	Academic
1011-6002-039	East Main Electrical Improvement	-	General Renovation	Condition - Current	07/01/2009	07/01/2010	06/30/2011	Planned	99,696	\$420,000	Partnership	Academic
1011-6002-043	East Campus Main Site	-	General Renovation	Condition - Current	07/01/2009	07/01/2010	06/30/2011	Planned	15,313	\$491,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-6002-006	East Campus Main Gym Electrical Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	21,953	\$154,000	Partnership	Academic
1112-6002-010	East Campus Main Specialities Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	99,696	\$214,000	Partnership	Academic
1112-6002-011	East Campus Fine Arts Interior Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	86,020	\$602,000	Partnership	Academic
1112-6002-055	East Campus Main Exterior Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	21,953	\$472,000	Partnership	Academic
1112-6002-056	East Fine Arts Electrical Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	42,996	\$400,000	Partnership	Academic
1112-6002-057	East Campus Main Gym Site Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	21,953	\$140,000	Partnership	Academic
1112-6002-058	East Campus Gym HVAC Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	13,839	\$300,000	Partnership	Academic
1213-6002-031	East Aux Gym Exterior Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	13,839	\$110,000	Partnership	Academic
1213-6002-051	East Fine Arts Plumbing Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	42,996	\$138,000	Partnership	Academic
1213-6002-052	East Fine Arts Specialities Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	42,996	\$245,000	Partnership	Academic
1213-6002-053	East Main Interior Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	99,696	\$1,400,000	Partnership	Academic
1213-6002-054	East Main Gym Plumbing Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2011	06/30/2012	Planned	21,953	\$232,000	Partnership	Academic
1213-6002-059	East Aux Gym Electrical Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	13,839	\$137,000	Partnership	Academic

6002076 - 6002 - North Little Rock Hs-West Campus - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6002-051	West Science Fire and Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	32,084	\$150,000	Partnership	Academic
0910-6002-052	West PE Fire and Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	22,059	\$110,000	Partnership	Academic
0910-6002-053	West Gym Roof Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	47,889	\$600,000	Partnership	Academic
0910-6002-054	West Main HVAC Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	130,000	\$4,100,000	Partnership	Academic
0910-6002-055	West Campus Music Fire & Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	136,353	\$680,000	Partnership	Academic
0910-6002-056	West Campus Addition	-	Addition to Building	Suitability (School too Small)	07/01/2008	07/01/2009	06/30/2010	Planned	40,052	\$10,200,000	Partnership	Academic
0910-6002-057	West Campus Fine Arts Fire & Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	21,502	\$105,000	Partnership	Academic
0910-6002-100	West Campus Main Fire and Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	136,352	\$675,000	Partnership	Academic
1011-6002-008	West Arts Addition	-	Addition to Building	Suitability (School too Small)	07/01/2009	07/01/2010	12/30/2011	Planned	25,000	\$4,200,000	Partnership	Academic
1011-6002-036	West Campus Science Bldg Interior Improvement	-	General Renovation	Condition - Current	07/01/2009	07/01/2010	06/30/2011	Planned	32,084	\$310,000	Partnership	Academic
1011-6002-046	West Music Addition	-	Addition to Building	Condition - Current	07/01/2009	07/01/2010	12/30/2011	Planned	12,000	\$2,600,000	Partnership	Academic
1011-6002-047	West Campus Main Plumbing Improvements	-	General Renovation	Condition - Current	07/01/2009	07/01/2010	06/30/2011	Planned	130,000	\$640,000	Partnership	Academic
1213-6002-021	West Science Site Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	32,084	\$140,000	Partnership	Academic
1213-6002-022	West Campus Science Specialities Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	136,353	\$250,000	Partnership	Academic
1213-6002-023	West Creative Arts Site Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	21,502	\$74,000	Partnership	Academic
1213-6002-024	West Fine Arts Electrical Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	21,502	\$115,000	Partnership	Academic
1213-6002-025	West Gym Electrical Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	22,059	\$350,000	Partnership	Academic
1213-6002-058	West Science Plumbing Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	32,084	\$120,000	Partnership	Academic

6002064 - 6002 - Park Hill Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-6002-006	Park Hill Site Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	33,225	\$152,000	Partnership	Academic
1213-6002-007	Park Hill Specialities Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	33,225	\$129,000	Partnership	Academic
1213-6002-057	Park Hill Interior Improvement	-	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	06/30/2013	Planned	33,225	\$198,000	Partnership	Academic

6002065 - 6002 - Pike View Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6002-003	Pike View Elementary Fire and Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	38,582	\$442,795	Partnership	Academic
0910-6002-004	Pike View Elementary HVAC Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	38,582	\$1,170,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-6002-006	Pike View Elementary Addition	-	Addition to Building	Suitability (School too Small)	07/01/2008	07/01/2009	06/30/2010	Planned	19,239	\$4,420,000	Partnership	Academic
1112-6002-059	Pike View Elementary Interior Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	38,582	\$691,935	Partnership	Academic
1112-6002-060	Pike View Elementary Plumbing Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	38,582	\$141,000	Partnership	Academic
1112-6002-061	Pike View Elementary Site Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/01/2012	Planned	39,111	\$280,664	Partnership	Academic
1112-6002-062	Pike View Elementary Electrical Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	38,582	\$434,294	Partnership	Academic
1112-6002-063	Pike View Elementary Specialties Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/01/2012	Planned	39,111	\$234,977	Partnership	Academic
1112-6002-064	Pike View Exterior Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	38,582	\$208,000	Partnership	Academic
1112-6002-065	Pike View Roofing Improvement	-	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2011	06/30/2012	Planned	38,382	\$460,000	Partnership	Academic

6002059 - 6002 - Poplar Street Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6002-045	Poplar Street Middle Main HVAC	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	69,763	\$1,375,000	Partnership	Academic
0910-6002-047	Poplar Street Middle Annex Fire & Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	34,124	\$180,000	Partnership	Academic
0910-6002-072	Poplar St. Middle Main Fire and Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	69,763	\$350,000	Partnership	Academic
1011-6002-005	Poplar Street Middle Main Site Improvement	-	General Renovation	Condition - Current	07/01/2009	07/01/2010	06/30/2011	Planned	69,763	\$331,000	Partnership	Academic
1011-6002-006	Poplar St. Middle Main Specialties Improvement	-	General Renovation	Condition - Current	07/01/2009	07/01/2010	06/30/2011	Planned	69,763	\$371,000	Partnership	Academic
1011-6002-009	Poplar St Middle Annex HVAC Improvement	-	General Renovation	Condition - Current	07/01/2009	07/01/2010	06/30/2011	Planned	34,124	\$1,200,000	Partnership	Academic
1011-6002-023	Poplar Street Middle Main Exterior Improvement	-	General Renovation	Condition - Current	07/01/2009	07/01/2010	06/30/2011	Planned	69,763	\$326,000	Partnership	Academic
1011-6002-024	Poplar Street Middle Main Electrical Improvement	-	General Renovation	Condition - Current	07/01/2009	07/01/2010	06/30/2011	Planned	69,763	\$434,000	Partnership	Academic
1011-6002-273	Poplar Middle School Main Interior Improvement	-	General Renovation	Condition - Current	07/01/2009	07/01/2010	06/30/2011	Planned	69,763	\$362,000	Partnership	Academic
1213-6002-014	Poplar Street Middle Annex Interior Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	34,124	\$300,000	Partnership	Academic
1213-6002-015	Poplar Street Middle Annex Exterior Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	34,124	\$404,000	Partnership	Academic
1213-6002-016	Poplar St. Middle Annex Electrical Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	32,741	\$215,000	Partnership	Academic
1213-6002-030	Poplar Street Middle Annex Specialties Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	34,124	\$78,000	Partnership	Academic
1213-6002-055	Poplar Street Middle Annex Site Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	32,741	\$310,000	Partnership	Academic
1213-6002-056	Poplar Street Middle Annex Plumbing Improvement	-	General Renovation	Condition - Current	07/01/2011	07/01/2012	06/30/2013	Planned	34,124	\$201,000	Partnership	Academic

6002067 - 6002 - Redwood Early Childhood Center - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6002-053	Redwood Pre-K Campus Demolition	-	General Renovation	Condition - Current	07/01/2009	07/01/2010	06/30/2011	Planned	0	\$155,000	Partnership	Academic

6002702 - 6002 - Ridgeroad Middle Charter School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6002-041	Ridgeroad Middle Site Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/01/2010	Planned	83,633	\$379,026	Partnership	Academic
1112-6002-008	Ridgeroad Middle Fire and Safety Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	81,706	\$413,295	Partnership	Academic
1112-6002-009	Ridgeroad Middle HVAC Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	81,706	\$2,173,593	Partnership	Academic
1112-6002-066	Ridgeroad Middle Exterior Improvements	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/01/2012	Planned	83,633	\$253,312	Partnership	Academic

6002077 - 6002 - Rose City Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-6002-044	Rose City Middle Site Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/01/2010	Planned	84,979	\$244,351	Partnership	Academic
0910-6002-094	Rose City Middle Fire and Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	84,989	\$234,000	Partnership	Academic
0910-6002-095	Rose City Middle HVAC Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	84,989	\$2,124,475	Partnership	Academic
1112-6002-004	Rose City Middle Electrical Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	84,989	\$998,490	Partnership	Academic
1112-6002-005	Rose City Middle Exterior Improvements	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	84,989	\$362,552	Partnership	Academic
1112-6002-067	Rose City Middle Specialties Improvements	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/01/2012	Planned	84,989	\$385,877	Partnership	Academic

6002069 - 6002 - Seventh Street Fine Arts Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6002-069	Seventh Street Elementary Fire and Safety Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	52,804	\$253,740	Partnership	Academic
0910-6002-070	Seventh Street Elementary HVAC Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	52,804	\$1,250,000	Partnership	Academic
0910-6002-071	Seventh Street Elementary Interior Improvement	-	General Renovation	Condition - Current	07/01/2008	07/01/2009	06/30/2010	Planned	52,804	\$1,060,739	Partnership	Academic
1112-6002-068	Seventh Street Elementary Plumbing Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	53,913	\$131,623	Partnership	Academic
1112-6002-069	Seventh Street Elementary Site Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/01/2012	Planned	53,913	\$398,853	Partnership	Academic
1112-6002-070	Seventh Street Elementary Exterior Improvements	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/01/2012	Planned	53,913	\$216,735	Partnership	Academic
1112-6002-071	Seventh Street El Specialties Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/01/2012	Planned	53,913	\$243,513	Partnership	Academic
1112-6002-072	Seventh Street Elementary Electrical Improvement	-	General Renovation	Condition - Current	07/01/2010	07/01/2011	06/30/2012	Planned	52,804	\$469,750	Partnership	Academic

0504000 - Omaha School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-0540-001	septic system-cafeteria	-	General Renovation	Condition - Current		06/01/2012	08/17/2012	TBD	4,400	\$7,500	Partnership	Academic

0504022 - 0504 - Omaha Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-0540-001	Domestic water piping system-library/media	-	General Renovation	Condition - Lifecycle		06/01/2010	08/01/2010	TBD	2,310	\$3,188	Local	Academic
1011-0540-002	domestic water piping system-middle school	-	General Renovation	Condition - Lifecycle		06/01/2010	08/19/2011	TBD	16,756	\$23,123	Partnership	Academic
1112-0504-001	Elementary or primary school	-	General Renovation	Condition - Lifecycle		06/01/2011	08/19/2011	TBD	10,360	\$174,255	Partnership	Academic
1112-0540-002	domestic water system-computer lab	-	General Renovation	Condition - Lifecycle		06/01/2011	08/17/2012	TBD	2,250	\$3,150	Local	Academic

0504023 - 0504 - Omaha High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0540-002	electrical distribution-old gym/home ec.	-	General Renovation	Condition - Lifecycle		06/01/2009	08/21/2009	TBD	3,690	\$18,745	Partnership	Academic
1011-0540-003	roofing-multi-purpose vocational	-	General Renovation	Condition - Lifecycle		06/01/2010	08/19/2011	TBD	6,336	\$34,975	Partnership	Academic
1011-0540-004	Electrical distribution-multi-purpose vocational	-	General Renovation	Condition - Lifecycle		06/01/2010	08/19/2011	TBD	6,336	\$83,255	Partnership	Academic
1011-0540-005	HVAC-old gym/home ec.	-	General Renovation	Condition - Lifecycle		06/01/2010	08/20/2010	TBD	1,000	\$5,130	Local	Academic
1011-0540-006	roofing-multi-purpose/old gym/home ec.	-	General Renovation	Condition - Lifecycle		06/01/2010	08/20/2010	TBD	10,350	\$30,369	Partnership	Academic
1112-0540-004	HVAC-multi-purpose vocational	-	General Renovation	Condition - Lifecycle		06/01/2011	08/19/2011	TBD	6,204	\$31,827	Partnership	Academic

4713000 - Osceola School District

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4713-011	New School Surveillance System*	-	General Renovation	Condition - Current	05/01/2009	07/06/2009	08/01/2009	Planned	0	\$62,000	Partnership	Academic
0910-4713-016	Interior Door Hardware*	-	General Renovation	Condition - Lifecycle	05/01/2009	07/10/2009	06/30/2010	Planned	0	\$36,999	Partnership	Academic
0910-4713-017	ADA Door Hardware*	-	General Renovation	Condition - Current	05/01/2009	07/01/2009	07/30/2010	Planned	0	\$5,608	Partnership	Academic
0910-4713-018	Exterior Doors*	-	General Renovation	Condition - Lifecycle	05/01/2009	07/01/2009	08/30/2010	Planned	0	\$33,502	Partnership	Academic
0910-4713-020	ADA Accessible Toilets*	-	General Renovation	Condition - Current	05/01/2009	07/30/2009	08/30/2009	Planned	0	\$56,506	Partnership	Academic
1011-4713-001	Video Distribution Access*	-	General Renovation	Condition - Current	05/01/2010	06/01/2010	07/30/2011	Planned	0	\$16,380	Partnership	Academic
1011-4713-002	Video Distribution Systems*	-	General Renovation	Condition - Current	05/01/2010	06/01/2010	07/30/2011	Planned	0	\$30,030	Partnership	Academic
1011-4713-011	ADA Counters & Food Service Line*	-	General Renovation	Condition - Current	05/01/2010	06/30/2010	08/30/2010	Planned	0	\$14,000	Partnership	Academic
1112-4713-002	Exterior ADA Accessible Doorway	-	General Renovation	Condition - Current	05/01/2011	06/10/2011	08/30/2012	Planned	0	\$25,032	Partnership	Academic
1213-4713-003	Vision Panels	-	General Renovation	Condition - Current	04/01/2012	05/30/2012	07/30/2012	Planned	0	\$19,764	Partnership	Academic

4713702 - 4713 - Academic Center Of Excellence - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-4713-007	ADA Drink Fountains*	-	General Renovation	Condition - Current	05/01/2010	06/01/2010	08/30/2010	Planned	0	\$3,669	Partnership	Academic
1112-4713-010	Computer Room AC	-	General Renovation	Condition - Current	05/01/2011	06/01/2011	08/30/2011	Planned	0	\$15,636	Partnership	Academic
1112-4713-012	ACE PBX System	-	General Renovation	Condition - Current	05/01/2011	07/01/2011	07/30/2011	Planned	0	\$19,550	Partnership	Academic
1213-4713-008	ACE Replace VCT Flooring	-	General Renovation	Condition - Current	05/01/2012	06/01/2012	08/30/2012	Planned	7,500	\$25,445	Partnership	Academic

4713052 - 4713 - North Elementary School - Pre-K

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4713-014	PA System*	-	General Renovation	Condition - Current	04/01/2009	07/01/2009	08/30/2009	Planned	0	\$30,988	Partnership	Academic
1011-4713-010	NES Surveillance System*	-	General Renovation	Condition - Current	04/01/2010	05/30/2010	07/30/2010	Planned	0	\$20,411	Partnership	Academic
1213-4713-002	Interior Door Hardware	-	General Renovation	Condition - Lifecycle	05/01/2012	06/01/2012	09/01/2012	Planned	0	\$32,493	Partnership	Academic

4713051 - 4713 - Osceola High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-4713-003	Replace SPF Roof*	-	General Renovation	Condition - Lifecycle	05/01/2010	06/01/2010	08/01/2010	Planned	70,491	\$500,288	Partnership	Academic
1011-4713-004	Resurface Asphalt & Concrete Parking Lot*	-	General Renovation	Condition - Lifecycle	05/01/2011	06/01/2011	08/30/2011	Planned	98,740	\$114,800	Partnership	Academic
1112-4713-008	Interior Door Hardware and Frames	471305102 - Vocational	General Renovation	Condition - Lifecycle	05/01/2011	06/01/2011	08/30/2011	Planned	0	\$85,800	Partnership	Academic
1112-4713-009	Parking Lot Lights	-	General Renovation	Condition - Current	05/01/2011	06/01/2011	08/30/2011	Planned	0	\$20,000	Partnership	Academic
1213-4713-004	Electrical Outlets	-	General Renovation	Condition - Current	05/01/2012	06/01/2012	08/30/2013	Planned	0	\$9,292	Partnership	Academic

4713050 - 4713 - Osceola Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4713-013	OJHS Roof Renovations*	-	General Renovation	Condition - Lifecycle	05/01/2009	07/01/2009	08/30/2009	Planned	5,500	\$35,072	Partnership	Academic
0910-4713-015	JHS HVAC Renovations*	-	General Renovation	Condition - Current	05/01/2009	06/01/2009	07/30/2009	Planned	0	\$10,000	Partnership	Academic
1011-4713-006	Parking Surface*	-	General Renovation	Condition - Lifecycle	05/01/2010	06/01/2010	08/30/2010	Planned	7,690	\$35,595	Partnership	Academic
1011-4713-008	JHS ADA Accessible Routes*	-	General Renovation	Condition - Current	05/01/2010	06/01/2010	08/30/2010	Planned	0	\$10,000	Partnership	Academic
1011-4713-013	Computer Room AC Unit*	-	General Renovation	Condition - Current	05/01/2010	06/01/2010	08/30/2011	Planned	0	\$15,000	Partnership	Academic
1112-4713-003	Asphalt Parking Surface	-	General Renovation	Condition - Lifecycle	05/01/2011	07/01/2011	07/30/2011	Planned	12,754	\$18,461	Partnership	Academic
1112-4713-004	Space Heaters	-	General Renovation	Condition - Current	05/01/2011	07/01/2011	07/30/2011	Planned	0	\$16,000	Partnership	Academic
1112-4713-005	ADA Ramp at Stage	-	General Renovation	Condition - Current	05/01/2011	06/01/2011	08/30/2011	Planned	0	\$12,000	Partnership	Academic
1112-4713-006	Vinyl Flooring	-	General Renovation	Condition - Current	05/01/2011	07/01/2011	07/30/2011	Planned	0	\$15,072	Partnership	Academic
1112-4713-007	Tuck-Point Masonary	-	General Renovation	Condition - Current	05/01/2011	07/01/2011	07/30/2012	Planned	0	\$10,000	Partnership	Academic
1112-4713-011	Acoustical Ceilings	-	General Renovation	Condition - Current	05/01/2011	06/30/2011	08/30/2011	Planned	9,050	\$26,409	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1213-4713-005	Suspended Ceiling Tiles	-	General Renovation	Condition - Current	05/01/2012	07/01/2012	07/30/2012	Planned	0	\$8,871	Partnership	Academic
1213-4713-006	Wood Double Hung Doors	-	General Renovation	Condition - Current	05/01/2012	05/30/2012	08/30/2012	Planned	0	\$45,280	Partnership	Academic
1213-4713-007	Seismic Upgrades	-	General Renovation	Condition - Current	05/01/2012	05/30/2012	07/30/2012	Planned	46,068	\$138,204	Partnership	Academic

5706000 - Ouachita River School District

5706001 - 5706 - Old Acorn Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
09105706001	Replace Furnaces and Controls	-	General Renovation	Condition - Lifecycle		07/01/2009	08/01/2010	Proposed	9,600	\$10,000	Partnership	Academic
09105706002	Install Emergency Lighting	-	General Renovation	Condition - Current		07/01/2009	08/01/2010	Proposed	10,000	\$1,000	Partnership	Academic
09105706006	Replace HVAC, Furnace, and Controls in Acorn Cafeteria	-	General Renovation	Condition - Lifecycle		07/01/2009	08/01/2010	Proposed	2,400	\$37,000	Partnership	Academic
09105706007	Replace Water Piping and Sewer in Acorn Old Elementary Building	-	General Renovation	Condition - Lifecycle		07/01/2009	08/01/2010	Proposed	15,000	\$22,000	Partnership	Academic
09105706008	Replace Doors, Vinyl Flooring, and Paint Interior Acorn Cafeteria	-	General Renovation	Condition - Lifecycle		06/01/2009	08/31/2010	Proposed	2,400	\$20,000	Local	Academic
10115706005	Replace Electrical System in Acorn Old Gym	-	General Renovation	Condition - Lifecycle		07/01/2010	08/01/2011	Proposed	11,200	\$150,000	Partnership	Academic
10115706010	Construct Classroom Addition to Acorn Elementary	-	Addition to Building	Enrollment Growth		01/01/2010	08/31/2011	Proposed	4,200	\$630,000	Partnership	Academic
11125706007	Replace Floors, Carpet, and Paint in Acorn Old Elementary	-	General Renovation	Condition - Lifecycle		06/01/2011	08/31/2012	Proposed	15,000	\$230,000	Local	Academic
11125706008	Replace Floors, Doors, and Paint in Acorn Old Gym	-	General Renovation	Condition - Lifecycle		06/01/2011	08/31/2012	Proposed	11,200	\$181,000	Local	Academic
12135706003	Replace Emergency Lighting in Acorn New Elementary	-	General Renovation	Condition - Lifecycle		07/01/2012	08/01/2013	Proposed	27,000	\$5,000	Partnership	Academic
12135706004	Replace HVAC, Furnaces, and Controls in Acorn New Elementary	-	General Renovation	Condition - Lifecycle		07/01/2012	08/01/2013	Proposed	27,000	\$415,000	Partnership	Academic
12135706004	Replace HVAC and Controls in Acorn New Elementary	-	General Renovation	Condition - Lifecycle		07/01/2012	08/01/2013	Proposed	27,000	\$415,000	Partnership	Academic

5706002 - 5706 - Old Acorn High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
09105706003	Replace HVAC Units	-	General Renovation	Condition - Lifecycle		07/01/2009	08/01/2010	Proposed	18,872	\$290,000	Partnership	Academic
11125706004	Replace Water Piping in Acorn High School	-	General Renovation	Condition - Lifecycle		07/01/2011	08/01/2012	Proposed	18,872	\$25,000	Partnership	Academic
11125706005	Construct Classroom Addition to the Acorn High School	-	Addition to Building	Suitability (School too Small)		02/01/2011	12/31/2012	Proposed	4,200	\$630,000	Partnership	Academic
11125706006	Replace Vinyl Flooring and Library Carpet in Acorn High School	-	General Renovation	Condition - Lifecycle		06/01/2011	08/31/2012	Proposed	27,011	\$100,000	Local	Academic
12135706005	Replace HVAC, Controls, and Furnaces in 1997 Acorn High School Addition	-	General Renovation	Condition - Lifecycle		07/01/2012	08/01/2013	Proposed	10,000	\$153,700	Partnership	Academic

5706010 - 5706 - Old Ode Maddox Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
09105706005	Replace HVAC IN Oden Elem	-	General Renovation	Condition - Lifecycle		06/01/2009	08/01/2010	Proposed	16,814	\$260,000	Partnership	Academic
10115706002	Replace Domestic Water Piping Oden Elem	-	General Renovation	Condition - Lifecycle		07/01/2010	08/01/2011	Proposed	16,814	\$21,860	Partnership	Academic
10115706006	Construct PE Facility for Oden Maddox Elementary	-	New Building	Suitability (School too Small)		06/01/2010	08/01/2011	Proposed	10,000	\$100,000	Partnership	Academic
10115706009	Replace Windows in Oden Elementary	-	General Renovation	Condition - Lifecycle		06/01/2010	08/31/2011	Proposed	16,814	\$25,000	Partnership	Academic
11125706009	Replace Floors, Carpet, and Paint in Oden Elementary	-	General Renovation	Condition - Lifecycle		06/01/2011	08/31/2012	Proposed	16,814	\$154,000	Local	Academic
12135706001	Replace Roof on Oden Elem	-	General Renovation	Condition - Lifecycle		07/01/2012	08/01/2013	Proposed	16,814	\$260,000	Partnership	Academic

5706011 - 5706 - Old Oden High School - Middle/High

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
09105706009	Replace Doors, Windows, and Ceilings in Oden Vocational	-	General Renovation	Condition - Lifecycle		07/01/2009	08/31/2010	Proposed	5,694	\$92,000	Partnership	Academic
09105706010	Replace Vinyl Floor and Paint Oden Vocational	-	General Renovation	Condition - Lifecycle		06/01/2009	08/31/2010	Proposed	5,694	\$21,500	Local	Academic
10115706008	Replace Windows in Oden Gym	-	General Renovation	Condition - Lifecycle		06/01/2010	08/01/2011	Proposed	16,000	\$20,000	Partnership	Academic
11125706001	Replace HVAC, Furnaces, and Controls Oden Vocational Building	-	General Renovation	Condition - Lifecycle		07/01/2011	08/01/2012	Proposed	5,700	\$88,000	Partnership	Academic
11125706002	Replace HVAC and Controls Oden High School	-	General Renovation	Condition - Lifecycle		07/01/2011	08/01/2012	Proposed	21,500	\$340,000	Partnership	Academic
11125706003	Replace Emergency Lighting Oden Vocational Building	-	General Renovation	Condition - Lifecycle		07/01/2011	08/01/2012	Proposed	0	\$500	Local	Academic
12135706002	Replace Roof on Oden Vocational Building	-	General Renovation	Condition - Lifecycle		07/01/2012	08/01/2013	Proposed	8,000	\$116,000	Partnership	Academic
12135706009	Replace Floors, Carpet, and Paint in Oden High School	-	General Renovation	Condition - Lifecycle		06/01/2012	08/30/2013	Proposed	21,500	\$178,000	Local	Academic
12135706010	Replace Interior Doors in Oden High School	-	General Renovation	Condition - Lifecycle		06/01/2012	08/30/2013	Proposed	21,500	\$5,000	Partnership	Academic

3005000 - Ouachita School District

3005000 - 3005 - Administration - Administration

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3005-039	Security and Surveillance system	-	Addition to Building	Condition - Current	11/01/2007	07/01/2009	06/01/2010	Planned	99,874	\$60,000	Partnership	Academic
1112-3005-044	Admin HVAC	-	General Renovation	Condition - Lifecycle	11/01/2011	06/01/2012	08/19/2012		924	\$13,952	Partnership	Academic

3005029 - 3005 - Ouachita Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3005-042	Elementary Roof	-	General Renovation	Condition - Lifecycle	11/01/2007	06/01/2009	06/30/2011	Planned	21,879	\$320,000	Partnership	Academic

3005030 - 3005 - Ouachita High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3005-060	Career Tech Building	-	New Building	Condition - Current	11/01/2008	07/01/2009	06/01/2010	Planned	6,500	\$1,075,555	Partnership	Academic
0910-3005-062	Gymnasium Restrooms	300503004 - Gymnasium	Addition to Building	Suitability (School too Small)	05/01/2008	07/01/2009	07/01/2010	Planned	600	\$150,000	Partnership	Academic
1112-3005-048	Art/music room HVAC	-	General Renovation	Condition - Lifecycle	11/01/2011	06/01/2012	08/01/2012	Planned	3,200	\$15,000	Partnership	Academic
1112-3005-050	High School Gymnasium New Building	-	New Building	Suitability (School too Small)	11/01/2011	06/01/2012	09/01/2012	Planned	16,040	\$4,500,000	Partnership	Academic
1112-3005-052	Gymnasium foyer roof	-	General Renovation	Condition - Lifecycle	11/01/2010	06/01/2011	08/19/2011	Planned	2,597	\$100,000	Partnership	Academic
1213-3005-051	Gymnasium dressing/exercise roofing	-	General Renovation	Condition - Lifecycle	11/01/2011	06/01/2012	06/01/2013	Planned	3,026	\$200,000	Partnership	Academic

6505000 - Ozark Mountain School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-6505-002	EOL - Windows at St. Joe	-	General Renovation	Condition - Lifecycle	01/03/2011	07/04/2011	09/01/2011	Planned	41,138	\$100,288	Local	Academic

6505010 - 6505 - St. Joe High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6505-001	Replace Existing Flat Roof with a Pitched Metal	650501001 - Senior High School	General Renovation	Condition - Lifecycle	01/04/2010	07/01/2010	10/01/2009	Planned	19,050	\$215,142	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-6505-001 Replace HVAC at St. Joe - General Renovation Condition - Lifecycle 01/03/2011 07/01/2008 10/01/2010 Planned 41,138 \$267,967 Partnership Academic

6505014 - 6505 - Western Grove High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6505-001	Build new building at WG campus	650500001 - Multi-Purpose/Old Gym	New Building	Condition - Current	01/07/2008	07/01/2009	06/01/2011	Planned	6,940	\$1,099,643	Partnership	Academic
0910-6505-002	EOL - HVAC at Western Grove	-	General Renovation	Condition - Lifecycle	01/04/2010	07/01/2010	10/01/2010	Planned	22,911	\$192,195	Partnership	Academic

2404000 - Ozark School District

2404010 - 2404 - Altus-Denning High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-2404-001	Replace Electrical Distribution System	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	06/30/2012	Planned	13,885	\$85,093	Local	Academic
1112-2404-010	Altus Agri Renovation	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	08/15/2011	Planned	3,675	\$80,000	Partnership	Academic
1112-2404-600	Altus Campus Plumbing Renovation	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	06/30/2012	Planned	34,539	\$238,900	Partnership	Academic
1213-2404-003	Ozark Middle School Roof Renovation Project	-	General Renovation	Condition - Lifecycle	12/01/2010	06/01/2012	08/15/2012	Planned	84,535	\$1,437,095	Partnership	Academic
1213-2404-006	Construct Canopy	-	Addition to Building	Condition - Current	12/01/2011	07/01/2012	06/30/2013	Planned	0	\$17,000	Partnership	Academic

2404017 - 2404 - Ozark High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-2404-002	Replace Roofing System	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	06/30/2012	Planned	56,626	\$962,642	Partnership	Academic
1112-2404-004	Replace Heating and Cooling Units, Controls, and Ductwork	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	06/30/2012	Planned	0	\$136,058	Partnership	Academic
1112-2404-006	Alternative Education Renovation	240401703 - Alternative Education	General Renovation	Condition - Lifecycle	10/01/2010	07/01/2011	06/30/2012	Planned	4,378	\$134,892	Local	Academic
1112-2404-300	High School Roofing	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	08/15/2011	Planned	51,000	\$600,000	Partnership	Academic
1213-2404-100	Ozark High School HVAC Upgrade	240401704 - Senior High School	General Renovation	Condition - Lifecycle	12/01/2011	06/01/2012	08/15/2012	Planned	42,426	\$735,000	Partnership	Academic

2404016 - 2404 - Ozark Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-2404-007	Junior High School Renovation	240401601 - Junior High School	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	06/30/2012	Planned	27,542	\$235,834	Partnership	Academic
1112-2404-009	Replace Radiant Heaters and Controls	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	06/30/2012	Planned	0	\$4,500	Local	Academic
1213-2404-015	Junior High Cafetorium Renovation	240401602 - Cafetorium	General Renovation	Condition - Lifecycle	12/01/2011	06/01/2012	08/15/2012	Planned	18,200	\$440,000	Partnership	Academic
1213-2404-020	Junior High Gymnasium Renovation	240401701 - Gymnasium	General Renovation	Condition - Lifecycle	12/01/2011	06/01/2012	08/15/2012	Planned	14,040	\$360,000	Partnership	Academic

2404009 - 2404- Altus-Denning Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-2404-500	6th Grade Building Renovation	-	General Renovation	Condition - Lifecycle	12/01/2011	06/01/2012	08/15/2012	Planned	12,384	\$275,600	Partnership	Academic

2404014 - 2404-Kindergarten Facility -

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2404-005	Construct Canopies	-	Addition to Building	Condition - Current	05/01/2009	07/01/2009	06/30/2010	Planned	0	\$7,500	Partnership	Academic

**6205000 - Palestine-Wheatley Sch. Dist.
District Wide**

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6205-078	Elementary / 6205-78	-	General Renovation	Condition - Current	07/01/2011	07/01/2011	10/30/2011	Planned	0	\$140,000	Partnership	Academic
1112-6205-079	Elementary / 6205-79	-	General Renovation	Condition - Current	07/01/2012	07/01/2012	11/30/2012	Complete	0	\$335,000	Partnership	Academic

6205027 - 6205 - Palestine-Wheatley Elem. Sch. - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6205-077	Elementary / 6205-077	-	New Building	Condition - Current	07/01/2010	07/01/2010	12/30/2011	Planned	15,840	\$2,291,414	Partnership	Academic

7309000 - Pangburn School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-7309-001	District Wide Safety & Security Upgrades	-	General Renovation	Condition - Current	01/02/2011	07/01/2011	12/30/2011	Planned	145,981	\$85,000	Partnership	Academic
1011-7309-002	District wide ADA upgrades	-	General Renovation	Condition - Current	01/02/2010	07/15/2010	12/30/2010	Planned	38,916	\$82,851	Partnership	Academic
1011-7309-003	District Wide Special Ed Classroom Conversions	-	General Renovation	Condition - Current	09/01/2009	03/01/2010	07/30/2010	Planned	7,346	\$1,130,103	Partnership	Academic
1213-7309-001	District Wide Site Upgrades	-	General Renovation	Condition - Current	01/02/2012	07/16/2012	12/28/2012	Planned	145,981	\$291,747	Partnership	Academic

7309039 - 7309 - Pangburn High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-7309-004	Conversion of Old Jr. High Space	730903903 - Junior High School	General Renovation	Suitability (School too Small)	07/01/2010	02/01/2011	07/30/2011	Planned	10,716	\$1,527,458	Partnership	Academic

2808000 - Paragould School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2808-001	New K-1 School (Planned)	-	New Building	Enrollment Growth	07/01/2009	07/01/2010	08/01/2011	Planned	60,000	\$8,000,000	Partnership	Academic
1011-2808-005	Districtwide Sanitary Sewer Upgrades (Delete Project)	-	General Renovation	Condition - Lifecycle	01/23/2008	06/01/2010	10/01/2011		81,951	\$150,836	Partnership	Academic

2808024 - 2808 - Baldwin Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2808-002	Multi-Purpose Space (Planned)	-	General Renovation	Suitability (School too Small)	07/01/2009	01/01/2010	08/01/2010	Planned	0	\$600,000	Partnership	Academic
1011-2808-001	Renovation (Planned)	280800005 - Elementary or Primary	General Renovation	Condition - Current	01/01/2010	06/01/2010	01/01/2011	Planned	43,790	\$750,000	Partnership	Academic

2808041 - 2808 - Oak Grove Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-2808-004	Renovation (Planned)	-	General Renovation	Condition - Current	01/01/2010	06/01/2010	08/01/2011	Planned	0	\$750,000	Partnership	Academic

2808028 - 2808 - Oak Grove Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2808-005	Oak Grove MS-Addition (Planned)	280802801 - Middle School	New School	Suitability (School too Small)	07/01/2009	01/01/2010	08/01/2011	Planned	72,986	\$10,947,900	Partnership	Academic
1011-2808-006	Oak Grove Middle School (rock bldg) (Demolition)	-	General Renovation	Condition - Current	01/01/2010	07/15/2010	09/30/2010	Planned	21,874	\$200,000	Partnership	Academic

2808043 - 2808 - Paragould High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2808-009	Addition (Planned)	-	Addition to Building	Suitability (School too Small)	07/01/2009	06/01/2010	09/01/2010	Planned	0	\$5,286,450	Partnership	Academic

2808027 - 2808 - Woodrow Wilson Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2808-003	Multi-Purpose Space (Planned)	280800002 - Elementary or Primary	General Renovation	Suitability (School too Small)	07/01/2009	01/01/2010	01/01/2010	Planned	0	\$600,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1011-2808-002 Renovation (Planned) 280800002 - Elementary or Primary General Renovation Condition - Current 01/01/2010 06/01/2010 01/01/2011 Planned 0 \$750,000 Partnership Academic

4203000 - Paris School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-4203-100	HVAC Replacement	-	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	10/01/2011	Planned	20,000	\$340,000	Local	Academic
1213-4203-100	Plumbing Renovation	-	General Renovation	Condition - Lifecycle	12/01/2011	07/01/2012	06/30/2013	Planned	10,000	\$65,000	Partnership	Academic

4203011 - 4203 - Paris Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4203-003	Awnings Elementary School	-	General Renovation	Suitability (School too Small)	10/01/2008	05/22/2009	08/31/2009	Planned	15,000	\$100,000	Partnership	Academic
0910-4203-015	Parking area and ada compliant at Elem.	-	General Renovation	Condition - Lifecycle	11/01/2008	05/11/2009	06/30/2009	Planned	10,000	\$200,000	Local	Academic
1011-4203-001	PBX system and security system at Elem.	-	General Renovation	Suitability (School too Small)	11/01/2009	07/01/2010	08/20/2010	Planned	0	\$100,000	Partnership	Academic

4203012 - 4203 - Paris High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4203-002	Surveillance system at High School	-	General Renovation	Suitability (School too Small)	11/01/2008	07/01/2009	08/21/2009	Planned	0	\$100,000	Partnership	Academic
0910-4203-004	Parking Surface and ADA at High School	-	General Renovation	Condition - Lifecycle	11/01/2008	05/22/2009	08/14/2009	Planned	150,000	\$300,000	Local	Academic
1011-4203-003	Awnings at High School	-	General Renovation	Suitability (School too Small)	11/01/2009	07/01/2010	08/20/2010	Planned	10,000	\$100,000	Partnership	Academic
1213-4203-001	Fire Security deficiencies at HS	-	General Renovation	Condition - Current	11/01/2011	07/01/2012	08/20/2012	Planned	0	\$50,000	Partnership	Academic

4203013 - 4203 - Paris Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4203-006	ADA and parking at MS	-	General Renovation	Condition - Lifecycle	11/01/2013	05/16/2014	08/15/2014	Planned	0	\$150,000	Partnership	Academic
1112-4203-015	Middle School Agri/Auditorium Roof Replacement	420301302 - Agri/Auditorium	General Renovation	Condition - Lifecycle	12/01/2010	07/01/2011	08/15/2011	Planned	14,925	\$255,000	Partnership	Academic

7007000 - Parkers Chapel School Dist.

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7007-001	ADA Upgrade Project	-	General Renovation	Condition - Lifecycle	06/01/2009	07/01/2009	05/31/2010	Planned	0	\$22,000	Partnership	Academic
0910-7007-005	Fencing	-	General Renovation	Condition - Lifecycle	06/01/2009	07/01/2009	04/01/2010	Planned	0	\$20,000	Partnership	Academic
1011-7007-001	Backflow Preventers	-	General Renovation	Condition - Current		07/01/2010	12/15/2010	Planned	0	\$52,000	Partnership	Academic
1011-7007-002	Security System - District Wide	-	General Renovation	Condition - Lifecycle	06/01/2010	07/01/2010	09/15/2010	Planned	0	\$20,000	Partnership	Academic
1112-7007-001	Computer Infrastructure	-	General Renovation	Condition - Lifecycle	06/01/2011	07/01/2011	05/01/2012	Planned	78,220	\$109,508	Partnership	Academic

7007040 - 7007 - Parkers Chapel Elem & High School - K-12

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7007-006	Emergency Lighting/Signage/Standby Battery Lighting	-	General Renovation	Condition - Lifecycle	06/01/2009	07/01/2009	03/01/2010	Planned	0	\$19,602	Partnership	Academic
0910-7007-017	Canopy to Physical Education Bldg.	-	Addition to Building	Condition - Current	06/01/2009	07/01/2009	08/30/2009	Planned	0	\$5,000	Partnership	Academic
0910-7007-018	ADDITIONAL CLASSROOM SPACE	-	New Building	Condition - Current	01/15/2009	01/15/2009	06/30/2009	Planned	7,920	\$1,015,898	Partnership	Academic
0910-7007-046	Pre-K (Bldg. #6) HVAC	-	General Renovation	Condition - Current	07/01/2007	07/01/2007	09/30/2007	Planned	2,500	\$20,904	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1011-7007-003	Emergency Lighting (Bldg. #5)/Signage	-	General Renovation	Condition - Current	06/01/2010	07/01/2010	01/18/2011	Planned	39,610	\$18,898	Partnership	Academic
1011-7007-013	Major Renovation of the Gym BLDG #1	700704004 - Gymnasium (Building 1)	General Renovation	Condition - Lifecycle	03/01/2010	05/01/2010	12/01/2010	Planned	14,284	\$430,000	Partnership	Academic
1112-7007-002	H.S. (Bldg. #5, and 5A) Roof Replacement	-	General Renovation	Condition - Lifecycle	06/01/2011	07/01/2011	11/01/2012	Planned	22,095	\$180,000	Partnership	Academic
1112-7007-006	H.S. (Bldg. #5-A) Window Replacement	-	General Renovation	Condition - Current	06/01/2011	07/01/2011	09/30/2011	Planned	10,174	\$12,514	Partnership	Academic
1112-7007-008	H.S.(Bldg. #5-A) Ceiling Grid System	-	General Renovation	Condition - Lifecycle	06/01/2011	07/01/2011	12/11/2011	Planned	10,174	\$92,888	Partnership	Academic
1213-7007-004	Elementary Ceiling Tile/Grid System	-	General Renovation	Condition - Lifecycle	05/01/2012	07/01/2012	04/15/2013	Planned	39,610	\$380,000	Partnership	Academic
1213-7007-006	Band/Choir/Storage Building Construction	-	New Building	Condition - Current	07/15/2012	07/15/2012	05/15/2013	Planned	5,000	\$400,000	Partnership	Academic
1213-7007-010	Elementary Physical Activity Building Construction	-	New Building	Condition - Current	06/01/2012	07/15/2012	09/15/2013	Planned	3,300	\$270,000	Partnership	Academic
1213-7007-011	Elem HVAC (Bldg. #3C,D)	-	General Renovation	Condition - Lifecycle	06/01/2012	07/01/2012	09/30/2013	Planned	18,229	\$125,000	Partnership	Academic

0407000 - Pea Ridge School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-0407-012	Fire alarm system for Pea Ridge School District	-	General Renovation	Condition - Lifecycle	05/01/2012	07/01/2012	07/01/2013	Planned	206,215	\$981,583	Partnership	Academic
1213-0407-015	Replace carpet in elementary school and high school	-	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	07/01/2013	Planned	22,084	\$127,424	Local	Academic

0407026 - 0407 - Pea Ridge Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-0407-001	Surveillance for K-2 Elementary	-	General Renovation	Condition - Current	06/01/2010	07/01/2010	08/01/2010	Planned	76,565	\$40,000	Local	Academic

0407027 - 0407 - Pea Ridge High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-0407-010	Asphalt high school parking lots	040702710 - Senior High School	General Renovation	Condition - Lifecycle	06/01/2011	07/01/2011	12/01/2011	Planned	35,000	\$400,000	Partnership	Academic
1213-0407-006	HVAC	040702710 - Senior High School	General Renovation	Condition - Lifecycle	04/01/2012	07/01/2012	08/15/2012		75,000	\$1,525,500	Partnership	Academic

0407028 - 0407 - Pea Ridge Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-0407-001	Grades 3-5 Complete Renovation	-	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2012	08/01/2013	Planned	69,991	\$10,000,000	Partnership	Academic

5303000 - Perryville School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-5303-003	Replace interior door lock/latchset	-	General Renovation	Condition - Lifecycle	01/01/2012	06/03/2013	06/28/2013	Planned	0	\$51,000	Partnership	Academic

5303010 - 5303 - Perryville Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5303-003	Fire Protection System/Intercom -Elementary Buildings K-1, Elementary Classes, and Old Elementary	-	General Renovation	Condition - Lifecycle	01/01/2010	06/01/2010	07/30/2010	Planned	0	\$79,341	Partnership	Academic
1011-5303-001	Complete Renovation - Old Elementary Building	530301005 - OLD ELEM	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2010	06/01/2011	Planned	5,300	\$300,000	Partnership	Academic
1213-5303-001	Life Cycle HVAC - Elementary Buildings K-1, Media/Classroom, & Classes	-	General Renovation	Condition - Lifecycle	01/01/2012	07/01/2012	09/01/2012	Planned	0	\$284,717	Partnership	Academic
1213-5303-002	Electrical System - Elementary Classes	530301007 - CLASSES	General Renovation	Condition - Current	01/01/2012	07/01/2012	08/01/2012	Planned	26,445	\$33,331	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

5303011 - 5303 - Perryville High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5303-001	Complete Renovation - Home Ec	530301103 - Home Ec	General Renovation	Condition - Lifecycle	01/01/2009	07/01/2009	06/01/2010	Planned	2,808	\$185,000	Partnership	Academic
0910-5303-002	Complete Renovation - EAST Lab	530301104 - East Lab	General Renovation	Condition - Lifecycle	01/01/2009	07/01/2009	06/01/2010	Planned	2,116	\$165,000	Partnership	Academic

1104000 - Piggott School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1104-009	District-wide-Replace ES & HS Parking lots [Planned]	-	General Renovation	Condition - Current	07/01/2009	07/15/2009	08/30/2009	Planned	0	\$200,000	Partnership	Academic

1104017 - 1104 - Piggott Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-1104-001	Renovate Building into Classrooms [Local/Planned]	110401702 - Maint/Storage	General Renovation	Suitability (School too Small)	05/01/2006	07/31/2006	02/01/2007	Planned	4,300	\$79,000	Local	Academic
1112-1104-001	Replace HVAC units elementary Special Education Building [Local/Planned]	-	General Renovation	Condition - Lifecycle	01/01/2012	06/01/2012	08/01/2012	Planned	2,209	\$32,892	Local	Academic
1112-1104-002	Video Surveillance System [Planned]	-	General Renovation	Condition - Current	07/01/2012	07/15/2012	08/30/2012	Planned	144,362	\$180,000	Partnership	Academic

1104018 - 1104 - Piggott High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1104-001	Plumbing in Physical Education building [Complete]	-	General Renovation	Condition - Lifecycle	07/01/2007	07/01/2009	06/30/2010	Complete	12,593	\$18,385	Local	Academic
0910-1104-003	Domestic Water Piping System Replacement Multi Purpose Building [Planned]	110401802 - Multi-Purpose	General Renovation	Condition - Lifecycle	07/01/2009	07/15/2009	06/30/2010	Planned	14,807	\$21,618	Partnership	Academic
0910-1104-004	HVAC Unit Replacement High School Multi-Purpose [Planned]	-	General Renovation	Condition - Lifecycle	07/01/2009	07/15/2009	06/30/2010	Planned	14,807	\$220,476	Partnership	Academic
0910-1104-005	Domestic Water Piping System High School Special Education Building [Local/Planned]	-	General Renovation	Condition - Lifecycle	01/01/2010	05/24/2010	06/30/2010	Planned	1,225	\$1,788	Local	Academic
0910-1104-006	HVAC Unit High School Special Education Unit [Planned]	-	General Renovation	Condition - Lifecycle	07/01/2009	07/15/2009	06/30/2010	Planned	1,225	\$6,602	Partnership	Academic
0910-1104-008	Domestic Water Piping System High School Building [Local/Planned]	-	General Renovation	Condition - Lifecycle	07/01/2009	07/15/2009	06/30/2010	Planned	43,734	\$63,852	Local	Academic

3505000 - Pine Bluff School District

3505025 - 3505 - Belair Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3505-003	Belair System 3 & 5/Gym/Cafeteria	-	General Renovation	Condition - Lifecycle		06/01/2009	08/14/2009	Planned	20,000	\$140,000	Local	Academic
1213-3505-001	Belair/Electrical	-	General Renovation	Condition - Lifecycle		06/01/2012	08/01/2012	Planned	96,648	\$773,184	Partnership	Academic

3505031 - 3505 - Forrest Park Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-3505-001	Forrest Park/Roof	-	General Renovation	Condition - Lifecycle		06/01/2011	08/01/2011	Planned	34,384	\$206,304	Local	Academic

3505030 - 3505 - Greenville Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-3505-002	Greenville/Electrical	-	General Renovation	Condition - Lifecycle		06/01/2011	08/09/2011	Planned	21,865	\$174,920	Partnership	Academic

3505034 - 3505 - Oak Park Elementary School - Elementary

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-3505-002	Oak Park/Electrical	-	General Renovation	Condition - Lifecycle		06/01/2012	08/01/2012	Planned	28,608	\$228,864	Partnership	Academic

3505042 - 3505 - Pine Bluff High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3505-013	Trice Building/HAVC	-	General Renovation	Condition - Lifecycle	06/01/2009	07/01/2009	10/15/2009	Planned	38,674	\$106,354	Partnership	Academic
1011-3505-003	Pine Bluff High McFadden Gym/Water	-	General Renovation	Condition - Lifecycle		06/01/2010	08/16/2010	Planned	23,916	\$191,328	Partnership	Academic
1011-3505-004	Pine Bluff High ROTC/Roof	-	General Renovation	Condition - Lifecycle		06/01/2010	08/01/2010	Planned	2,760	\$19,320	Local	Academic
1011-3505-005	Pine Bluff High McFadden Gym/Electrical	-	General Renovation	Condition - Lifecycle		06/01/2010	08/16/2010	Planned	22,516	\$180,128	Partnership	Academic
1112-3505-003	Pine Bluff Arts /HVAC	-	General Renovation	Condition - Lifecycle		06/01/2011	08/08/2011	Planned	43,720	\$440,000	Local	Academic
1213-3505-003	Pine Bluff Arts Building/Water	-	General Renovation	Condition - Lifecycle		06/01/2012	08/13/2012	Planned	33,720	\$2,023,200	Partnership	Academic
1213-3505-004	Pine Bluff High ROTC/Electrical	-	General Renovation	Condition - Lifecycle		06/01/2012	08/13/2012	Planned	2,760	\$22,080	Partnership	Academic
1213-3505-005	Pine Bluff High ROTC/Water	-	General Renovation	Condition - Lifecycle		06/01/2012	08/13/2012	Planned	2,760	\$22,080	Partnership	Academic
1213-3505-006	Pine Bluff High Trice Roof System 1	-	General Renovation	Condition - Lifecycle		06/03/2013	08/12/2013	Planned	39,750	\$278,250	Local	Academic

3505041 - 3505 - Southeast Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3505-001	Southeast 300 Building/Roof	-	General Renovation	Condition - Lifecycle		06/01/2009	07/23/2009	Planned	10,250	\$71,750	Local	Academic
0910-3505-002	Southeast School/HAVC	-	General Renovation	Condition - Lifecycle		06/01/2009	08/03/2009	Planned	84,397	\$232,089	Local	Academic
1011-3505-001	Southeast School/Electrical	-	General Renovation	Condition - Lifecycle		06/01/2011	08/01/2011	Planned	84,397	\$675,176	Partnership	Academic

3505037 - 3505 - Southwood Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-3505-002	Southwood/Electrical	-	General Renovation	Condition - Lifecycle		06/01/2011	08/01/2011	Planned	33,880	\$271,040	Partnership	Academic

6103000 - Pocahontas School District

6103010 - 6103 - Pocahontas High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6103-001	Senior High Classroom Addition to Math Science Wing	610301013 - Gym/Math/Science	Addition to Building	Suitability (School too Small)	03/01/2009	07/01/2009	08/01/2010	Planned	8,500	\$1,700,000	Partnership	Academic

2703000 - Poyen School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2703-002	Library-HVAC	-	General Renovation	Condition - Lifecycle	11/27/2007	07/01/2009	06/30/2010		6,700	\$20,000	Partnership	Academic
1213-2703-002	Library-roofing	-	General Renovation	Condition - Lifecycle	11/27/2007	07/01/2012	06/30/2013	Planned	6,700	\$35,000	Partnership	Academic

2703010 - 2703 - Poyen Elem & High School - K-12

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-2703-001	Art-plumbing	-	General Renovation	Condition - Lifecycle	11/27/2007	07/01/2011	06/30/2012	Planned	2,520	\$2,350	Partnership	Academic
1112-2703-002	K-2-HVAC	-	General Renovation	Condition - Lifecycle	11/27/2007	07/01/2011	06/30/2012	Planned	6,700	\$11,390	Partnership	Academic
1112-2703-003	K-2-Roofing	-	General Renovation	Condition - Lifecycle	11/27/2007	07/01/2011	06/30/2012	Planned	6,700	\$35,000	Partnership	Academic
1112-2703-010	K-2 Building-HVAC	-	General Renovation	Condition - Lifecycle	11/27/2011	07/01/2012	09/01/2012	Planned	0	\$26,800	Partnership	Academic
1112-2703-011	HIPPY-Plumbing	-	General Renovation	Condition - Lifecycle	11/27/2011	07/01/2012	09/01/2012	Planned	850	\$550	Partnership	Academic

7206000 - Prairie Grove School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7206-004	K-8 Campus Roofing Renovation	-	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2011	02/01/2012	Planned	95,201	\$25,000	Partnership	Academic

7206000 - 7206 - New High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7206-003	HS, 4 classroom addition	72060000 - Senior High School New	Addition to Building	Enrollment Growth	02/01/2011	07/01/2011	08/15/2012	Planned	3,400	\$509,422	Partnership	Academic

7206035 - 7206 - Prairie Grove Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7206-001	8th Grade Roofing Renovation	720603501 - Elementary or Primary	General Renovation	Condition - Lifecycle	02/01/2011	07/01/2011	11/01/2011	Planned	20,380	\$225,000	Partnership	Academic
1112-7206-002	Construct New ES	-	New School	Enrollment Growth	10/01/2010	07/01/2011	07/01/2013	Planned	68,985	\$8,425,138	Partnership	Academic

5006000 - Prescott School District

5006023 - 5006 - Mcrae Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-5006-231	Reroofing of MMS Gym	500602301 - Gymnasium	General Renovation	Condition - Lifecycle	01/05/2011	05/01/2012	08/15/2012	Planned	11,925	\$183,764	Partnership	Academic

5006022 - 5006 - Prescott Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5006-221	PES/Firestone Science Center	-	New Building	Suitability (School too Small)	08/01/2008	11/01/2008	08/01/2010	Planned	1,340	\$292,000	Partnership	Academic
1011-5006-221	Remodel classroom restrooms in PES	-	General Renovation	Condition - Lifecycle	01/01/2011	05/01/2011	08/15/2011	Planned	600	\$91,626	Partnership	Academic
1213-5006-222	Parking/Driveway renovation	500602201 - Elementary or Primary	General Renovation	Enrollment Growth	01/01/2013	05/01/2013	08/15/2013	Planned	12,000	\$47,640	Partnership	Academic

5006024 - 5006 - Prescott High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5006-241	Re-roofing of Annex building	500602404 - Annex	General Renovation	Condition - Lifecycle	01/01/2010	05/01/2010	08/15/2010	Planned	15,232	\$221,930	Partnership	Academic
0910-5006-242	Re-roofing of Old Junior High Building	500602403 - Science	General Renovation	Condition - Lifecycle	01/01/2010	05/01/2010	08/15/2010	Planned	10,284	\$149,838	Partnership	Academic

6003000 - Pulaski Co. Spec. School Dist.

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6003-032	New Elementary School to replace Arnold Drive ES and Tolleson ES	-	New School	Condition - Current	07/01/2009	02/01/2010	06/30/2011	Planned	100,000	\$15,000,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-6003-035 New Middle School in Jacksonville to replace - Condition - Current 07/01/2009 07/01/2010 03/31/2012 Planned 200,000 \$25,000,000 Partnership Academic
Jacksonville Middle School-Boys and
Jacksonville Middle School-Girls

6003129 - 6003 - Cato Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6003-024	Cato ES HVAC Upgrades	-	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2011	06/30/2013	Planned	51,474	\$951,000	Partnership	Academic

6003102 - 6003 - Harris Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6003-030	Harris ES Electrical Service Replacement	-	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2011	06/30/2012	Planned	0	\$51,000	Partnership	Academic

6003090 - 6003 - Homer Adkins Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6003-031	Homer Adkins Pre-K Center Electrical Service Replacement	-	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2011	06/30/2012	Planned	0	\$47,000	Partnership	Academic

6003110 - 6003 - Joe T. Robinson Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-6003-026	Robinson ES HVAC Upgrades	-	General Renovation	Condition - Lifecycle	01/01/2013	07/01/2013	06/30/2015	Planned	39,885	\$440,000	Partnership	Academic

6003143 - 6003 - Joe T. Robinson Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6003-029	Robinson MS Electrical Service Replacement	-	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2011	06/30/2012	Planned	0	\$103,000	Partnership	Academic

6003104 - 6003 - Landmark Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-6003-025	Landmark ES HVAC Upgrades	-	General Renovation	Condition - Lifecycle	01/03/2011	07/01/2011	06/30/2013	Planned	54,992	\$383,000	Partnership	Academic

6003142 - 6003 - Pine Forest Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6003-036	Pine Forest ES Classroom Addition, Media Center Expansion and Cafeteria Expansion	-	New Building	Enrollment Growth	07/01/2009	02/01/2010	06/30/2011	Planned	26,600	\$4,500,000	Partnership	Academic

6003130 - 6003 - Pinewood Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-6003-027	Pinewood ES HVAC Upgrades	-	General Renovation	Condition - Lifecycle	01/01/2013	07/01/2013	06/30/2015	Planned	46,158	\$493,000	Partnership	Academic

1203000 - Quitman School District

1203010 - 1203 - Quitman Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-1203-001	Roofing System Life Cycle - Gym, Construction Trades, & Junior High School	120301103 - Gymnasium	General Renovation	Condition - Lifecycle	01/01/2012	06/01/2012	12/01/2012	Planned	0	\$121,130	Partnership	Academic
1213-1203-003	Telephone Wiring - Elementary/Primary	-	General Renovation	Condition - Current	10/01/2009	06/01/2012	07/01/2012	Planned	29,194	\$19,851	Local	Academic

1203011 - 1203 - Quitman High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-1203-002	Electrical (Standby Battery Lights) - Agri	120301110 - Agri	General Renovation	Condition - Lifecycle	01/01/2011	01/01/2011	08/01/2011	Planned	0	\$2,000	Local	Academic
1213-1203-002	Domestic Water Piping Life Cycle - Jr. High	-	General Renovation	Condition - Lifecycle	01/01/2012	06/01/2012	08/01/2012	Planned	0	\$79,938	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1106000 - Rector School District

1106023 - 1106 - Rector High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-1106-001	Fine Arts Building (Planned)	-	New Building	Condition - Current	01/01/2010	06/01/2010	08/01/2011	Planned	20,000	\$3,000,000	Partnership	Academic

1613000 - Riverside School District

1613010 - 1613 - Riverside East Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1613-002	New East Elementary	-	New School	Condition - Current	03/01/2009	07/01/2009	07/31/2010	Planned	36,746	\$4,600,000	Partnership	Academic
1112-1613-001	East Cafeteria Remodel	-	General Renovation	Condition - Current	05/01/2011	06/01/2011	08/15/2011	Planned	0	\$95,000	Partnership	Academic

1613031 - 1613 - Riverside West Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1613-003	Resurface parking lot at West ES	-	General Renovation	Condition - Current	12/01/2011	12/20/2011	01/10/2012	Planned	0	\$65,000	Partnership	Academic
1213-1613-004	New roof at West ES	-	General Renovation	Condition - Lifecycle	05/01/2012	06/15/2012	08/15/2012	Planned	0	\$170,000	Partnership	Academic

7307000 - Riverview School District

7307026 - 7307 - Judsonia Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7307-002	Demolition Judsonia Elementary building(s)	730700001 - K-12 Comprehensive	New Building	Condition - Lifecycle	12/01/2011	09/01/2011	06/01/2012	Planned	20,980	\$200,000	Partnership	Academic
1112-7307-011	HVAC System	-	General Renovation	Condition - Lifecycle	01/10/2011	07/01/2011	12/01/2012	Planned	32,890	\$90,000	Partnership	Academic

7307030 - 7307 - Kensett Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7307-003	Kensett Library-Replacement	-	General Renovation	Condition - Lifecycle	01/10/2011	07/01/2011	06/30/2012	Planned	5,000	\$700,000	Partnership	Academic
1112-7307-005	Fire & Safety	-	General Renovation	Condition - Lifecycle	01/10/2011	07/01/2011	06/01/2012	Planned	50,000	\$25,606	Partnership	Academic
1112-7307-008	HVAC	-	General Renovation	Condition - Lifecycle	01/10/2011	07/01/2011	06/30/2012		50,000	\$74,091	Partnership	Academic

7307031 - 7307 - Kensett Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7307-001	Renovation of Kensett Cafeteria	-	General Renovation	Enrollment Growth	01/10/2011	06/01/2011	06/27/2012	Planned	4,000	\$150,000	Partnership	Academic
1112-7307-006	Fire & safety	-	General Renovation	Condition - Current	01/10/2011	07/01/2012	06/01/2010	Planned	16,200	\$50,000	Partnership	Academic
1112-7307-012	HVAC system	-	General Renovation	Condition - Lifecycle	01/10/2011	07/01/2011	06/01/2012	Planned	45,000	\$110,000	Partnership	Academic

7307032 - 7307 - Riverview High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7307-007	Fire & Safety	730703202 - Senior High School	General Renovation	Condition - Lifecycle	01/10/2011	07/01/2011	06/01/2012	Planned	97,784	\$116,519	Partnership	Academic
1112-7307-009	HVAC	-	General Renovation	Condition - Lifecycle	01/10/2011	07/01/2011	06/01/2012	Planned	0	\$334,533	Partnership	Academic
1112-7307-010	Interior Hardware	730703202 - Senior High School	General Renovation	Suitability (School too Small)	01/10/2011	07/01/2011	06/01/2012		0	\$10,000	Local	Academic

0405000 - Rogers School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-0405-001	Construct New Middle School to be opened in 2012	-	New School	Enrollment Growth	10/01/2008	07/01/2009	08/01/2012	Planned	136,400	\$20,000,000	Partnership	Academic
1011-0405-001	New ES to open Fall 2012	-	New School	Enrollment Growth	10/01/2009	07/01/2010	09/01/2012	Planned	76,565	\$11,000,000	Partnership	Academic
1213-0405-001	New Elementary School to open fall 2014	-	New School	Enrollment Growth	09/01/2011	07/01/2012	09/01/2014	Planned	76,565	\$14,000,000	Partnership	Academic

7310000 - Rose Bud School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7310-002	Sanitary Sewer	-	General Renovation	Condition - Lifecycle	01/01/2009	07/01/2009	01/03/2010	Planned	0	\$500,000	Partnership	Academic
1112-7310-006	District Wide energy management system	-	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2011	06/20/2012		0	\$350,000	Partnership	Academic
1213-7310-006	K-12 Auditorium and Classrooms	-	Addition to Building	Enrollment Growth	01/01/2012	09/15/2012	08/15/2014	Planned	21,000	\$3,149,500	Partnership	Academic

7310042 - 7310 - Rose Bud Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7310-001	HVAC	-	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2011	06/15/2012	Planned	2,658	\$250,000	Partnership	Academic
1112-7310-002	Elementary Addition	-	Addition to Building	Enrollment Growth	01/01/2011	09/15/2011	06/15/2013	Planned	10,080	\$1,512,000	Partnership	Academic
1213-7310-001	ADA Upgrades	-	General Renovation	Condition - Current	01/01/2012	09/15/2012	06/15/2013	Planned	12,348	\$170,000	Partnership	Academic
1213-7310-707	Emergency Light-Standby Battery	-	General Renovation	Condition - Current	01/01/2012	09/14/2012	06/14/2013	Planned	0	\$2,064	Local	Academic
1213-7310-708	Electrical Wiring	-	General Renovation	Condition - Current	01/01/2012	07/01/2012	06/14/2013	Planned	0	\$8,130	Local	Academic

7310043 - 7310 - Rose Bud High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-7310-004	Sr. High HVAC	-	General Renovation	Condition - Lifecycle	01/01/2010	09/15/2010	06/15/2011	Planned	15,840	\$400,000	Local	Academic
1112-7310-003	Jr. High Water Heater	-	General Renovation	Condition - Current	05/01/2011	07/15/2011	09/15/2012	Planned	0	\$1,500	Local	Academic
1112-7310-004	New Physical Education Facility for the Senior High	-	New Building	Enrollment Growth	01/01/2011	07/01/2011	06/01/2012		12,287	\$1,843,050	Partnership	Academic

5805000 - Russellville School District

5805025 - 5805 - Center Valley Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-5805-014	Center valley Parking lot	-	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2009	06/30/2010	Planned	10,000	\$35,000	Local	Academic
1112-5805-023	Center Valley carpet	-	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2010	06/30/2011	Planned	25,000	\$55,000	Local	Academic
1112-5805-024	Center Valley fire alarm	-	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2010	06/30/2011	Committed	55,207	\$25,000	Local	Academic

5805017 - 5805 - Crawford Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5805-010	Crawford roof	-	General Renovation	Condition - Lifecycle	01/10/2008	07/01/2008	06/30/2009	Planned	15,000	\$120,000	Local	Academic
0910-5805-011	Crawford fire alarm	-	General Renovation	Condition - Lifecycle	01/10/2008	07/01/2008	06/30/2009	Committed	54,828	\$25,000	Partnership	Academic

5805019 - 5805 - London Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5805-012	London fire alarm	-	General Renovation	Condition - Lifecycle	01/01/2009	07/01/2008	06/30/2009	Committed	32,728	\$25,000	Local	Academic
1011-5805-017	London mpbldg. roof	-	General Renovation	Condition - Lifecycle	01/01/2010	06/01/2009	06/30/2010	Planned	12,500	\$75,000	Partnership	Academic
1112-5805-008	London carpet	-	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2007	06/30/2008	Planned	32,200	\$10,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-5805-025 London roof - General Renovation Condition - Lifecycle 01/01/2011 07/01/2010 06/30/2011 Planned 32,728 \$65,000 Local Academic

5805020 - 5805 - Oakland Heights Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-5805-019	Oak. intercom	-	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2009	06/30/2010	Planned	40,727	\$10,000	Local	Academic

5805024 - 5805 - Russellville High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5805-013	RHS fire alarm	-	General Renovation	Condition - Lifecycle	01/01/2009	07/01/2008	06/30/2009	Committed	288,683	\$70,000	Partnership	Academic
1112-5805-021	AVTC shop heaters	-	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2010	06/30/2011	Planned	5,000	\$18,000	Local	Academic
1213-5805-026	RHS roof system 1	-	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2011	06/30/2012	Planned	50,000	\$150,000	Local	Academic
1213-5805-027	RHS roof system 4	-	General Renovation	Condition - Lifecycle	01/01/2012	07/01/2011	06/30/2012	Planned	35,000	\$120,000	Local	Academic

2502000 - Salem School District

2502005 - 2502 - Salem Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2502-005	Cinder Walking Track	-	General Renovation	Condition - Current	04/01/2009	07/01/2009	12/01/2009	Planned	0	\$10,000	Local	Academic
0910-2502-007	Playground equipment at ES	-	General Renovation	Enrollment Growth	06/01/2008	07/01/2009	08/01/2009	Planned	0	\$15,000	Local	Academic
0910-2502-048	Construct a new physical education facility	-	New Building	Enrollment Growth	09/01/2008	03/01/2009	08/15/2010	Planned	10,400	\$800,000	Partnership	Academic
1213-2502-004	Classroom Addition ES	250200501 - Elementary or Primary	Addition to Building	Enrollment Growth	01/01/2012	07/01/2012	12/30/2012	Planned	6,100	\$950,000	Partnership	Academic

2502006 - 2502 - Salem High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2502-001	Install ADA Water Fountains	250200601 - Senior High School	General Renovation	Condition - Current	06/01/2009	07/01/2009	10/01/2009	Planned	0	\$4,500	Local	Academic
0910-2502-002	Renovation of 6 Bathrooms at High School	250200601 - Senior High School	General Renovation	Condition - Current	01/02/2009	07/01/2009	10/01/2009	Planned	1,500	\$240,780	Partnership	Academic
0910-2502-003	Install a damper system for 6 HVAC units	250200601 - Senior High School	General Renovation	Condition - Lifecycle	03/01/2009	07/01/2009	09/01/2009	Planned	7,500	\$15,000	Partnership	Academic
1112-2502-046	Floor Tile Replacement	250200604 - Vocational	General Renovation	Condition - Lifecycle	11/01/2011	06/15/2012	06/30/2012	Planned	1,200	\$15,866	Local	Academic
1213-2502-001	Construct 5 Additional Classrooms High School	250200601 - Senior High School	Addition to Building	Enrollment Growth	09/01/2011	07/01/2012	12/30/2012	Planned	6,100	\$925,000	Partnership	Academic
1213-2502-002	Construct a new physical education facility	-	New Building	Enrollment Growth	07/01/2011	07/01/2012	12/30/2012	Planned	12,000	\$1,700,000	Partnership	Academic

4204000 - Scranton School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4204-014	Replace or install emergency battery backup systems and exit signs and lights	-	General Renovation	Suitability (School too Small)	03/01/2009	06/01/2009	08/15/2009	Planned	67,836	\$22,500	Partnership	Academic
1213-4204-022	ADA assessibility deficiencies	-	General Renovation	Suitability (School too Small)	03/01/2012	06/01/2012	08/15/2012	Planned	0	\$21,700	Partnership	Academic

4204016 - 4204 - Scranton Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4204-026	Upgrade intercom and telephone system	-	General Renovation	Condition - Lifecycle	03/01/2008	06/01/2019	08/15/2009	Planned	5,600	\$5,000	Local	Academic
1213-4204-016	End of Life-Cooling packaged units require replacement	-	General Renovation	Condition - Lifecycle	06/01/2011	06/01/2012	08/15/2012	Planned	5,600	\$14,000	Local	Academic

4204019 - 4204 - Scranton High School - Middle/High

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4204-005	High School Security System	-	General Renovation	Condition - Current	07/01/2009	12/15/2009	01/02/2010	Planned	48,984	\$22,500	Partnership	Academic
0910-4204-037	Upgrade old gym floor	-	General Renovation	Condition - Lifecycle	01/01/2008	01/01/2008	01/03/2008	Planned	6,397	\$6,000	Partnership	Academic

7311000 - Searcy School District

7311051 - 7311 - Ahlf Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-7311-003	Renovation of Cafeteria And Addition Of Eight Classrooms	-	Addition to Building	Enrollment Growth	05/01/2011	10/01/2011	12/30/2012	Planned	14,000	\$2,522,828	Partnership	Academic
1112-7311-002	HVAC Control And Heating Furnace Alternative Building	731105102 - Junior High School	General Renovation	Condition - Lifecycle	06/01/2008	06/01/2008	08/01/2008	Planned	2,200	\$39,160	Local	Academic

7311050 - 7311 - Southwest Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7311-003	Proposed Southwest Middle School Addition	-	Addition to Building	Enrollment Growth	12/01/2007	06/01/2010	08/01/2011	Planned	37,223	\$6,100,000	Partnership	Academic

2705000 - Sheridan School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2705-009	Life Cycle HVAC Controls	-	General Renovation	Condition - Lifecycle	05/01/2009	06/01/2009	07/15/2009	Planned	80,915	\$11,960	Local	Academic
0910-2705-011	Life Cycle Plumbing - Sanitary Sewer	-	General Renovation	Condition - Lifecycle	05/01/2010	06/01/2010	07/15/2010	Planned	63,794	\$193,680	Local	Academic
0910-2705-017	Life Cycle Electrical Service	-	General Renovation	Condition - Lifecycle	05/01/2010	06/01/2010	07/15/2010	Planned	5,769	\$113,765	Local	Academic
1011-2705-007	Life Cycle HVAC Furnace	-	General Renovation	Condition - Lifecycle	05/01/2011	06/01/2011	07/15/2011	Planned	10	\$103,000	Local	Academic
1011-2705-008	Life Cycle HVAC Cooling - Fan Coils	-	General Renovation	Condition - Lifecycle	01/01/2012	02/01/2012	02/20/2012	Planned	17,784	\$113,840	Local	Academic
1011-2705-009	Life Cycle HVAC Controls	-	General Renovation	Condition - Lifecycle	05/01/2011	06/01/2011	07/15/2011	Planned	34,815	\$9,360	Local	Academic
1011-2705-013	Life Cycle Plumbing - Sanitary Sewer	-	General Renovation	Condition - Lifecycle	05/01/2011	06/01/2011	07/15/2011	Planned	69,956	\$145,434	Local	Academic
1011-2705-019	Life Cycle Electrical	-	General Renovation	Condition - Lifecycle	05/01/2011	06/01/2011	07/15/2011	Planned	8,282	\$163,321	Local	Academic
1112-2705-002	Life Cycle HVAC Radiant Heaters	-	General Renovation	Condition - Lifecycle	05/01/2012	06/01/2012	06/20/2012	Planned	14,980	\$32,000	Local	Academic
1112-2705-003	Life Cycle HVAC Controls	-	General Renovation	Condition - Lifecycle	05/01/2012	06/01/2012	07/15/2012	Planned	46,828	\$17,170	Local	Academic
1213-2705-003	Life Cycle HVAC Controls	-	General Renovation	Condition - Lifecycle	05/01/2013	06/01/2013	07/15/2013	Planned	69,160	\$15,470	Local	Academic

2705018 - 2705 - East End Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2705-010	Life Cycle HVAC Ductwork	-	General Renovation	Condition - Lifecycle	05/01/2010	06/01/2010	07/15/2010	Planned	52,979	\$31,000	Local	Academic
0910-2705-015	Life Cycle Plumbing - Faucets & Fixtures	-	General Renovation	Condition - Lifecycle	05/01/2010	06/01/2010	07/15/2010	Planned	66,786	\$21,500	Local	Academic
1011-2705-001	Life Cycle Roofing	-	General Renovation	Condition - Lifecycle	06/01/2011	07/01/2011	08/18/2011	Planned	12,483	\$143,180	Partnership	Academic
1011-2705-003	Life Cycle HVAC Cooling Pkg Unit	-	General Renovation	Condition - Lifecycle	05/01/2012	03/20/2012	03/28/2012	Planned	12,858	\$146,709	Local	Academic
1011-2705-014	Life Cycle Plumbing - Domestic Water Piping	-	General Renovation	Condition - Lifecycle	05/01/2011	06/01/2011	07/15/2011	Planned	48,819	\$7,322,850	Local	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-2705-007 Life Cycle Electrical - General Renovation Condition - Lifecycle 05/01/2012 06/01/2012 07/15/2012 Planned 55,779 \$1,099,962 Local Academic

2705024 - 2705 - East End Intermediate School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2705-014	Life Cycle Plumbing - Faucets & Fixtures	-	General Renovation	Condition - Lifecycle	05/01/2010	06/01/2010	07/15/2010	Planned	56,838	\$17,750	Local	Academic
0910-2705-018	Life Cycle Electrical	-	General Renovation	Condition - Lifecycle	05/01/2010	06/01/2010	07/15/2010	Planned	13,695	\$280	Local	Academic
1112-2705-006	Life Cycle Plumbing - Faucets & Fixtures	-	General Renovation	Condition - Lifecycle	05/01/2012	06/01/2012	07/15/2012	Planned	13,695	\$7,750	Local	Academic
1213-2705-002	Life Cycle HVAC Cooling Fan Coils	-	General Renovation	Condition - Lifecycle	01/01/2014	02/01/2014	02/20/2014	Planned	11,046	\$14,040	Local	Academic

27050210 - 2705 - Sheridan Freshman Academy - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2705-001	Life Cycle Roofing	-	General Renovation	Condition - Lifecycle	06/01/2010	07/01/2010	08/18/2010	Planned	26,932	\$308,910	Partnership	Academic
0910-2705-013	Life Cycle Plumbing - Faucets & Fixtures	-	General Renovation	Condition - Lifecycle	05/01/2010	06/01/2010	07/15/2010	Planned	68,212	\$69,250	Local	Academic
0910-2705-019	Life Cycle Electrical	-	General Renovation	Condition - Lifecycle	05/01/2010	06/01/2010	07/15/2010	Planned	60,676	\$871,203	Local	Academic
1112-2705-001	Life Cycle HVAC Cooling - Fan Coils	-	General Renovation	Condition - Lifecycle	01/01/2013	02/01/2013	02/20/2013	Planned	3,324	\$2,240	Local	Academic
1213-2705-004	Life Cycle Plumbing - Domestic Water Piping	-	General Renovation	Condition - Lifecycle	05/01/2013	06/01/2013	07/15/2013	Planned	63,196	\$94,794	Local	Academic

2705021 - 2705 - Sheridan High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2705-003	Life Cycle HVAC Cooling Pkg Units	-	General Renovation	Condition - Lifecycle	01/01/2011	02/01/2011	02/20/2011	Planned	20,167	\$456,177	Local	Academic
0910-2705-006	Life Cycle HVAC sys/sub Heating Pkg Units	-	General Renovation	Condition - Lifecycle	05/01/2010	06/01/2010	07/15/2010	Planned	29,951	\$66,300	Local	Academic
0910-2705-016	Life Cycle Electrical Service	-	General Renovation	Condition - Lifecycle	05/01/2010	06/01/2010	07/15/2010	Planned	80,285	\$1,599,607	Local	Academic
1011-2705-005	Life Cycle Roofing	-	General Renovation	Condition - Lifecycle	06/01/2011	07/01/2011	08/18/2011	Planned	29,951	\$343,537	Partnership	Academic
1011-2705-011	Life Cycle HVAC Ductwork	-	General Renovation	Condition - Lifecycle	05/01/2011	06/01/2011	07/15/2011	Planned	74,289	\$382,497	Local	Academic
1011-2705-015	Life Cycle Plumbing - Faucets & Fixtures	-	General Renovation	Condition - Lifecycle	05/01/2011	06/01/2011	07/15/2011	Planned	29,951	\$59,000	Local	Academic
1011-2705-018	Life Cycle Electrical	-	General Renovation	Condition - Lifecycle	05/01/2011	06/01/2011	07/15/2011	Planned	80,285	\$1,583,220	Local	Academic
1213-2705-006	Life Cycle Electrical	-	General Renovation	Condition - Lifecycle	05/01/2013	06/01/2013	07/15/2013	Planned	29,951	\$590,634	Local	Academic

2705020 - 2705 - Sheridan Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2705-005	Life Cycle HVAC sys/sub Heating Pkg Units	-	General Renovation	Condition - Lifecycle	05/01/2010	06/01/2010	07/15/2010	Planned	74,927	\$117,300	Local	Academic
0910-2705-007	Life Cycle HVAC Cooling - Fan Coils	-	General Renovation	Condition - Lifecycle	01/01/2011	02/01/2011	02/20/2011	Planned	9,737	\$21,120	Local	Academic
0910-2705-020	Life Cycle Electrical	-	General Renovation	Condition - Lifecycle	05/01/2010	06/01/2010	07/15/2010	Planned	46,925	\$1,596,960	Local	Academic
1011-2705-002	Life Cycle HVAC Cooling Pkg Unit	-	General Renovation	Condition - Lifecycle	02/20/2012	03/20/2012	03/20/2012	Planned	17,702	\$201,979	Partnership	Academic
1011-2705-010	Life Cycle HVAC Ductwork	-	General Renovation	Condition - Lifecycle	05/01/2011	06/01/2011	07/15/2011	Planned	47,096	\$87,000	Local	Academic
1112-2705-004	Life Cycle HVAC Ductwork	-	General Renovation	Condition - Lifecycle	05/01/2012	06/01/2012	07/15/2012	Planned	23,212	\$75,000	Local	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-2705-005 Life Cycle Plumbing - Domestic Water Piping - General Renovation Condition - Lifecycle 05/01/2012 06/01/2012 07/15/2012 Planned 65,536 \$98,304 Local Academic

7104000 - Shirley School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-7104-001	Life Cycle Roof - Music/Band/Gym/Auditorium, Senior High School, and Vocational Buildings	-	General Renovation	Condition - Lifecycle	01/01/2012	06/01/2012	12/01/2012	Planned	0	\$156,000	Partnership	Academic

7104014 - 7104 - Shirley Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7104-003	(**DELETED**)Raze Old Day Care Building	-	New Building	Condition - Lifecycle	01/01/2009	06/01/2009	08/01/2009	Planned	0	\$100,000	Partnership	Academic

7104015 - 7104 - Shirley High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7104-001	Old Gym Renovation	-	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2011	06/30/2012	Planned	0	\$522,000	Partnership	Academic

0406000 - Siloam Springs School District

0406046 - 0406 - Northside Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0406-002	Northside Roofing	040604601 - Elementary or Primary	General Renovation	Condition - Lifecycle	08/01/2009	06/01/2010	06/30/2010	Planned	68,490	\$500,000	Partnership	Academic
1112-0406-017	Northside voice over IP phone system	040604601 - Elementary or Primary	General Renovation	Condition - Current	07/01/2011	08/01/2011	08/15/2011	Planned	0	\$33,000	Partnership	Academic
1112-0406-018	Northside install security cameras	040604601 - Elementary or Primary	General Renovation	Condition - Current	07/01/2011	08/01/2011	08/15/2011	Planned	0	\$21,000	Partnership	Academic

0406050 - 0406 - Siloam Springs High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-0406-001	Convert current high school to 7-8 grade center	-	General Renovation	Suitability (School too Small)	07/01/2010	06/01/2011	05/01/2012	Planned	190,000	\$11,000,000	Partnership	Academic
1112-0406-001	Build performing arts center at new high school	-	New Building	Suitability (School too Small)	07/01/2011	12/01/2011	06/30/2013	Planned	21,000	\$10,000,000	Partnership	Academic
1112-0406-002	High School North replace roof end of life cycle	040605001 - Senior High School North	General Renovation	Condition - Lifecycle	08/01/2011	06/01/2012	06/30/2012	Planned	48,904	\$500,000	Partnership	Academic
1112-0406-003	New exterior on Fine Arts Facility	040605006 - Fine Arts	General Renovation	Condition - Current	07/01/2011	10/01/2011	06/30/2012	Planned	0	\$700,000	Partnership	Academic
1112-0406-005	High School South replace roof end of life cycle	040605004 - Senior High School South	General Renovation	Condition - Lifecycle	02/01/2012	06/01/2012	06/30/2012	Planned	46,000	\$500,000	Partnership	Academic
1112-0406-009	High School South electrical distribution end of life cycle	040605004 - Senior High School South	General Renovation	Condition - Lifecycle	07/01/2011	09/01/2011	10/01/2011	Planned	37,950	\$100,000	Partnership	Academic
1112-0406-010	High School North electrical end of life cycle	040605001 - Senior High School North	General Renovation	Condition - Lifecycle	02/01/2012	06/01/2012	06/30/2012	Planned	48,904	\$100,000	Partnership	Academic
1112-0406-011	Fine Arts roof end of life cycle	040605006 - Fine Arts	General Renovation	Condition - Lifecycle	02/01/2012	06/01/2012	06/30/2012	Planned	26,489	\$200,000	Partnership	Academic
1112-0406-012	High School Add security cameras to network	-	General Renovation	Condition - Current	07/01/2011	09/01/2011	10/01/2011	Planned	0	\$81,000	Partnership	Academic
1112-0406-013	Add Telephone system to each HS building	-	General Renovation	Condition - Current	07/01/2011	09/01/2011	10/01/2011	Planned	0	\$65,000	Partnership	Academic
1112-0406-019	Agri Electrical end of life cycle	040605003 - Vocational Agri	General Renovation	Condition - Lifecycle	02/01/2012	06/01/2012	06/30/2012	Planned	3,660	\$20,000	Partnership	Academic
1112-0406-020	Voc Agri roof end of life cycle	040605003 - Vocational Agri	General Renovation	Condition - Lifecycle	02/01/2012	06/01/2012	06/30/2012	Planned	3,660	\$30,000	Partnership	Academic
1112-0406-705	Carl gym water piping end of life cycle	040605002 - Gymnasium Carl	General Renovation	Condition - Lifecycle	07/01/2011	09/01/2011	10/01/2011	Planned	9,700	\$50,000	Partnership	Academic
1112-0406-706	Carl gym roof end of life cycle	040605002 - Gymnasium Carl	General Renovation	Condition - Lifecycle	07/01/2011	09/01/2011	10/01/2011	Planned	9,700	\$50,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-0406-709	Carl Gym HVAC end of life cycle	040605002 - Gymnasium Carl	General Renovation	Condition - Lifecycle	07/01/2011	09/01/2011	10/01/2011	Planned	9,700	\$20,000	Partnership	Academic
1112-0406-710	Carl gym electrical end of life cycle	040605002 - Gymnasium Carl	General Renovation	Condition - Lifecycle	07/01/2011	09/01/2011	10/01/2011	Planned	9,700	\$20,000	Partnership	Academic
1213-0406-701	Panther gym roof end of life cycle	040605007 - Gymnasium Panther	General Renovation	Condition - Lifecycle	02/01/2013	06/01/2013	06/30/2013	Planned	9,500	\$50,000	Partnership	Academic
1213-0406-702	Panther gym HVAC end of life cycle	040605007 - Gymnasium Panther	General Renovation	Condition - Lifecycle	02/01/2013	06/01/2013	06/30/2013	Planned	34,580	\$50,000	Partnership	Academic

0406049 - 0406 - Siloam Springs Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0406-001	Middle School Roof	040604901 - Middle School	General Renovation	Condition - Lifecycle	02/01/2010	06/01/2010	06/30/2010	Planned	100,000	\$500,000	Partnership	Academic
1112-0406-015	Middle School Security Cameras	040604901 - Middle School	General Renovation	Condition - Current	07/01/2011	08/01/2011	08/30/2011	Planned	0	\$47,000	Partnership	Academic

0406047 - 0406 - Southside Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-0406-004	Southside West portion of roof	040604701 - Elementary or Primary	General Renovation	Condition - Lifecycle	02/01/2012	06/01/2012	06/30/2012	Planned	33,000	\$300,000	Partnership	Academic
1112-0406-006	Southside Electrical End of life	040604701 - Elementary or Primary	General Renovation	Condition - Lifecycle	02/01/2012	06/01/2012	06/30/2012	Planned	96,996	\$340,000	Partnership	Academic
1112-0406-007	Southside Asbestos abatement and replacement	040604701 - Elementary or Primary	General Renovation	Condition - Lifecycle	02/01/2012	06/01/2012	06/30/2012	Planned	36,000	\$300,000	Partnership	Academic
1112-0406-008	SSW HVAC end of life cycle	040604701 - Elementary or Primary	General Renovation	Condition - Lifecycle	02/01/2012	06/01/2012	06/30/2012	Planned	45,550	\$250,000	Partnership	Academic
1112-0406-014	Southside voice over IP phone system	040604701 - Elementary or Primary	General Renovation	Condition - Current	07/01/2011	08/01/2011	08/30/2011	Planned	0	\$55,000	Partnership	Academic
1112-0406-016	Southside add 25 security cameras	040604701 - Elementary or Primary	General Renovation	Condition - Current	07/01/2011	08/01/2011	08/30/2011	Planned	0	\$34,000	Partnership	Academic
1213-0406-001	Southside East roof end of life cycle	040604701 - Elementary or Primary	General Renovation	Condition - Lifecycle	02/01/2013	06/01/2013	06/30/2013	Planned	64,283	\$500,000	Partnership	Academic

3806000 - Sloan-Hendrix School Dist.

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3806-003	Install Surveillance, Intrusion and PA systems (dist. wide)	-	General Renovation	Condition - Current	09/01/2009	09/15/2009	12/15/2009	Planned	244,604	\$382,964	Partnership	Academic
0910-3806-004	Telephone Wiring (dist. wide) (Complete)	-	General Renovation	Condition - Lifecycle	07/15/2007	07/15/2007	08/31/2007	Complete	98,015	\$42,000	Partnership	Academic
1112-3806-005	Domestic Water Pipe Upgrade/Backflow Preventers (dist. wide)	-	General Renovation	Condition - Lifecycle	07/01/2011	07/15/2011	09/30/2011	Planned	111,169	\$208,975	Partnership	Academic

3806018 - 3806 - Sloan-Hendrix Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3806-001	Electrical Upgrade Elementary School (Lower ES)	-	General Renovation	Condition - Current	07/01/2009	07/01/2009	08/01/2009	Planned	12,354	\$6,030	Partnership	Academic
1213-3806-001	Roof Relacement - Special Ed	-	General Renovation	Condition - Lifecycle	01/02/2012	07/16/2012	09/28/2012	Planned	4,100	\$25,133	Partnership	Academic
1213-3806-002	Demolition (Kindergarten/Pre-School)	-	General Renovation	Condition - Lifecycle	02/01/2012	06/15/2012	08/15/2012	Planned	9,036	\$30,000	Partnership	Academic
1213-3806-003	Fence/Playfield Equipment Upgrade (ES playground)	-	General Renovation	Condition - Lifecycle	07/01/2012	06/01/2013	08/01/2013	Planned	50,000	\$32,737	Partnership	Academic

3806019 - 3806 - Sloan-Hendrix High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-3806-001	New Fine Arts Building	-	New Building	Suitability (School too Small)	07/01/2009	07/12/2010	06/15/2011	Planned	4,000	\$600,000	Partnership	Academic
1011-3806-002	New Classrooms (Old Agri building conversion)	-	General Renovation	Suitability (School too Small)	07/01/2009	01/15/2010	08/15/2010		4,000	\$600,000	Partnership	Academic
1213-3806-004	Seismic Upgrades (HS)	-	General Renovation	Condition - Current	06/01/2012	06/01/2013	08/01/2013	Planned	13,184	\$50,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

7008000 - Smackover School District

7008043 - 7008 - Smackover Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7008-001	ES Roof Replacement of Building B and Main Building	-	General Renovation	Condition - Lifecycle	06/01/2009	07/01/2009	06/01/2010	Planned	0	\$150,000	Partnership	Academic
0910-7008-006	Replace one third flooring in elem main -- ES-Main	-	General Renovation	Condition - Lifecycle		07/01/2009	08/14/2009	Planned	11,333	\$38,420	Partnership	Academic
1011-7008-005	Replace VCT flooring and carpeting --ES-Build B	-	General Renovation	Condition - Lifecycle		07/01/2010	08/16/2010	Planned	7,594	\$25,744	Partnership	Academic
1112-7008-004	Replace flooring in elem main --ES-Main	-	General Renovation	Condition - Lifecycle		07/01/2011	08/15/2011	Planned	11,333	\$38,420	Partnership	Academic
1112-7008-006	Replace HVAC in Bldg B -- ES-Bldg B, Main, Cafeteria	-	General Renovation	Condition - Lifecycle	06/01/2011	07/01/2011	08/15/2012	Planned	7,300	\$200,000	Partnership	Academic

7008045 - 7008 - Smackover High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7008-003	Vision panel in alt. ed./ISS door -- HS-Aud/Shop	-	General Renovation	Condition - Current	06/01/2009	07/02/2009	07/18/2010	Planned	0	\$162	Local	Academic
0910-7008-004	Install ADA door hardware -- HS-JrHigh	-	General Renovation	Condition - Current	06/01/2009	06/01/2009	07/10/2010	Planned	0	\$6,750	Local	Academic
0910-7008-005	Install fire alarm system -- HS-Music/Band, Distance Learning, and Auditorium	-	General Renovation	Condition - Lifecycle	06/01/2009	07/02/2009	01/25/2010	Planned	2,604	\$10,705	Partnership	Academic
1011-7008-004	HVAC Replacement in JHS mid level building	700804502 - Senior High School-West	General Renovation	Condition - Lifecycle	06/01/2010	07/01/2010	06/01/2011	Planned	0	\$200,000	Partnership	Academic
1112-7008-001	Re-roof on HS Main and JHS	-	General Renovation	Condition - Lifecycle	06/01/2011	07/01/2011	06/01/2012	Planned	0	\$250,000	Partnership	Academic
1112-7008-002	Install new electrical system in auditorium -- HS-Aud/Shop	-	General Renovation	Condition - Lifecycle		07/01/2011	09/30/2011	Proposed	21,888	\$73,027	Partnership	Academic
1112-7008-003	Replace flooring in auditorium -- HS-Auditorium/Shop	-	General Renovation	Condition - Lifecycle		07/01/2011	09/01/2011	Proposed	4,101	\$17,387	Partnership	Academic
1213-7008-001	New Band/Music Complex	-	New Building	Condition - Lifecycle	06/01/2012	07/01/2012	07/01/2013	Planned	0	\$300,000	Partnership	Academic

1507000 - So. Conway Co. School District

1507029 - 1507 - Morrilton Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1507-009	LC-MES ext. doors and windows, install keyless locks 104	-	General Renovation	Condition - Lifecycle	01/30/2008	07/01/2009	06/30/2010	Complete	11,760	\$10,000	Local	Academic

1507036 - 1507 - Morrilton High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1507-023	Multi-purpose/Gymnasium	-	New Building	Condition - Current	07/01/2008	06/01/2009	08/01/2010	Planned	30,000	\$5,000,000	Local	Academic
0910-1507-024	LC-MHS Site	-	General Renovation	Condition - Lifecycle	01/01/2009	07/01/2009	06/30/2010	Planned	17,068	\$250,000	Partnership	Academic
1011-1507-030	LC-MHS Window systems 602	-	General Renovation	Condition - Lifecycle	01/01/2009	07/01/2010	08/20/2010	Planned	13,000	\$40,000	Partnership	Academic
1011-1507-031	LC-MHS ceiling grid/tile suspended and non	-	General Renovation	Condition - Lifecycle	01/01/2009	07/01/2010	08/01/2010	Planned	32,466	\$65,000	Partnership	Academic
1112-1507-040	LC-MHS parking lot surface 1/2 upper	-	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2011	08/19/2011	Planned	65,000	\$270,000	Partnership	Academic
1213-1507-014	LC-MHS Stage equipment	-	General Renovation	Condition - Lifecycle	01/01/2012	07/01/2012	06/30/2013	Planned	20,000	\$50,000	Partnership	Academic
1213-1507-042	LC-MHS Parking surface	-	General Renovation	Condition - Lifecycle	01/01/2012	07/02/2012	08/19/2011	Planned	65,000	\$269,000	Partnership	Academic
1213-1507-043	LC-MHS Gym lighting upgrade 607	-	General Renovation	Condition - Lifecycle	01/01/2012	07/02/2012	06/28/2013	Planned	15,000	\$20,000	Partnership	Academic

1507031 - 1507 - Morrilton Intermediate School - Elementary

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1507-037	RVVC addition	-	Addition to Building	Enrollment Growth	01/01/2011	02/28/2012	08/18/2012	Planned	10,000	\$1,400,000	Partnership	Academic
1011-1507-026	MIS Re-roof/surveillance system	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2010	08/19/2011	Planned	37,899	\$1,350,000	Partnership	Academic
1213-1507-038	MIS HVAC/Technology/Lighting	150703702 - Middle School	General Renovation	Condition - Lifecycle	01/01/2012	05/01/2012	08/01/2012	Planned	75,798	\$865,000	Partnership	Academic
1213-1507-039	LC-RVVC re-roof/Technology/Lighting	-	General Renovation	Condition - Lifecycle	01/01/2012	07/01/2012	08/20/2012	Planned	15,117	\$170,000	Partnership	Academic

1507032 - 1507 - Morrilton Primary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-1507-027	Surveillance-MPS	-	General Renovation	Condition - Current	01/01/2010	07/01/2010	08/20/2010	Planned	27,666	\$60,000	Partnership	Academic
1112-1507-029	MPS remodel	-	General Renovation	Condition - Lifecycle	09/01/2009	05/25/2010	08/20/2011	Planned	4,700	\$900,000	Partnership	Academic

1507037 - 1507037-Morrilton JHS - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1507-003	LC-MJHS lighting upgrade	-	General Renovation	Condition - Lifecycle	01/30/2008	07/01/2009	06/30/2010	Complete	68,375	\$10,000	Local	Academic
0910-1507-020	LC-MJHS re-roof/surveillance system	-	General Renovation	Condition - Lifecycle	04/15/2008	05/07/2009	08/18/2010	Planned	68,375	\$300,000	Partnership	Academic
1213-1507-041	LC-MJHS HVAC,Window systems	-	General Renovation	Condition - Lifecycle	01/01/2013	07/01/2013	08/20/2014	Planned	68,375	\$630,000	Partnership	Academic

4706000 - So. Miss. County School Dist.

4706059 - 4706 - Keiser Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4706-132	Construct a parking lot*	-	General Renovation	Condition - Current	11/01/2009	12/21/2009	01/01/2010	Planned	5,520	\$80,000	Partnership	Academic
0910-4706-133	Install HVAC systems	-	General Renovation	Condition - Lifecycle	03/01/2009	06/01/2009	08/16/2010	Planned	130,556	\$831,000	Partnership	Academic
0910-4706-134	Upgrade electrical wiring	-	General Renovation	Condition - Lifecycle	03/01/2009	07/01/2009	08/03/2009	Planned	108,439	\$65,000	Partnership	Academic
1011-4706-138	Install new roofing	-	General Renovation	Condition - Lifecycle	03/01/2011	05/09/2011	07/01/2014	Planned	38,195	\$404,000	Partnership	Academic

4706039 - 4706 - Luxora Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4706-131	Install PBX/Intercom System*	-	General Renovation	Condition - Current	07/01/2009	09/01/2009	10/15/2009	Planned	97,352	\$60,000	Partnership	Academic
1112-4706-139	Install new flooring	-	General Renovation	Condition - Lifecycle	03/01/2012	06/01/2012	06/29/2012	Planned	52,038	\$80,000	Partnership	Academic

4706066 - 4706 - Rivercrest High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4706-137	Install ADA accessible doors	-	General Renovation	Condition - Lifecycle	12/01/2009	01/11/2010	08/15/2011	Planned	87,245	\$57,000	Partnership	Academic
1213-4706-140	Construct canopies between buildings and drop off areas	-	General Renovation	Condition - Current	02/01/2012	07/09/2012	08/06/2012	Planned	3,150	\$40,000	Partnership	Academic
1213-4706-141	Upgrade technology infrastructure	-	General Renovation	Condition - Current	12/01/2012	01/14/2013	02/15/2013	Planned	84,882	\$90,000	Partnership	Academic

7105000 - South Side School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7105-001	New School Building for 5th thr 8th	-	New Building	Enrollment Growth	01/01/2007	07/01/2009	06/01/2010	Planned	16,000	\$2,400,000	Partnership	Academic
0910-7105-002	Adding to Cafeteria	-	Addition to Building	Enrollment Growth	01/01/2007	07/01/2009	06/01/2010	Planned	1,750	\$245,000	Partnership	Academic

7105018 - 7105 - South Side Elementary School - Elementary

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-7105-001	K-12, Art, Administration, ABC Building - HVAC	710500001 - Administrative	General Renovation	Condition - Lifecycle	01/01/2012	06/01/2012	07/12/2012	Planned	0	\$75,000	Partnership	Academic

3209000 - Southside School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3209-003	Surveillance Systems at Middle and High School	-	General Renovation	Condition - Current	06/01/2009	07/01/2009	08/01/2009	Planned	170,000	\$48,000	Local	Academic
1112-3209-002	Construct New Intermediate School (Grades 4,5)	-	New School	Enrollment Growth	01/15/2011	07/01/2011	04/15/2012	Planned	15,000	\$2,100,000	Partnership	Academic

3209038 - 3209 - Southside Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3209-004	Demolition of Old Buildings	-	General Renovation	Condition - Lifecycle	06/01/2009	07/01/2009	09/01/2009	Planned	25,147	\$40,000	Local	Academic

3209039 - 3209 - Southside High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3209-005	High School Roofing Project Flat to Pitched Metal	-	General Renovation	Condition - Lifecycle	03/01/2009	07/15/2009	09/15/2009	Planned	37,289	\$400,000	Partnership	Academic
0910-3209-006	Connect High School to City Sewage Line	-	General Renovation	Condition - Current	03/01/2009	08/01/2009	10/15/2009	Planned	1,200	\$160,000	Partnership	Academic
1112-3209-001	Eight Classroom Addition to HS to replace temporary buildings	-	Addition to Building	Suitability (School too Small)	03/01/2011	07/01/2011	01/15/2012	Planned	8,000	\$1,160,000	Partnership	Academic
1213-3209-001	Gymnasium Expansion and 4 Educational Classroom Addition	-	Addition to Building	Enrollment Growth	02/01/2012	07/01/2012	02/01/2013		5,000	\$650,000	Partnership	Academic

3209041 - 3209 - Southside Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3209-002	Install Composite Floor Over Bare Concrete	-	General Renovation	Condition - Current	06/01/2009	07/01/2009	08/01/2009	Planned	5,000	\$80,000	Local	Academic

2906000 - Spring Hill School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-2906-002	Upgrade School-Wide Telephone System	-	General Renovation	Condition - Current	06/01/2012	07/02/2012	08/15/2012	Planned	0	\$7,800	Partnership	Academic
1213-2906-003	Installation of Intrusion System	-	Addition to Building	Condition - Current	06/15/2012	07/01/2012	08/01/2013	Planned	0	\$25,000	Partnership	Academic

2906026 - 2906 - Spring Hill High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-2906-401	New H.S. Academic Building #2	290602608 - Senior High School	Addition to Building	Condition - Current	11/01/2012	07/01/2013	08/01/2014	Planned	0	\$1,500,000	Partnership	Academic
1213-2906-402	Install Intercom/PA System	-	General Renovation	Condition - Current	05/01/2010	07/01/2010	09/01/2010	Planned	0	\$28,965	Partnership	Academic

7207000 - Springdale School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7207-002	new elementary school #18	-	New School	Enrollment Growth	10/31/2009	10/31/2009	05/30/2011		90,000	\$16,600,000	Partnership	Academic
0910-7207-234	new middle school #4	-	New School	Enrollment Growth	01/15/2009	01/15/2009	05/15/2011	Planned	130,000	\$20,500,000	Partnership	Academic
0910-7207-235	new junior high #4	-	New School	Enrollment Growth	11/30/2009	11/30/2009	05/01/2012	Planned	187,000	\$30,800,000	Partnership	Academic
1011-7207-002	new elementary school #19	-	New School	Enrollment Growth	10/31/2010	10/31/2010	05/30/2012	Planned	90,000	\$17,500,000	Partnership	Academic
1011-7207-236	new high school #3	-	New School	Enrollment Growth	12/31/2008	12/31/2008	05/01/2013	Planned	385,000	\$69,000,000	Partnership	Academic
1112-7207-002	new elementary school #20	-	New School	Enrollment Growth	10/30/2011	10/30/2011	05/30/2013	Planned	90,000	\$18,300,000	Partnership	Academic
1213-7207-003	new elementary school #21	-	New School	Enrollment Growth	10/30/2012	10/30/2012	05/30/2014	Planned	90,000	\$19,200,000	Partnership	Academic

7207047 - 7207 - Central Junior High School - Middle

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-7207-001	Upgrade electrical	-	General Renovation	Condition - Lifecycle		07/01/2010	07/01/2011	Proposed	107,116	\$500,000	Partnership	Academic

7207040 - 7207 - Elmdale Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7207-003	Upgrade Electrical	-	General Renovation	Condition - Lifecycle		07/01/2009	07/01/2010	Proposed	55,093	\$500,000	Partnership	Academic
1011-7207-006	Upgrade HVAC	-	General Renovation	Condition - Lifecycle	06/30/2010	06/30/2010	06/30/2011	Planned	61,553	\$290,000	Partnership	Academic

7207053 - 7207 - George Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-7207-001	Upgrade roof	-	General Renovation	Condition - Lifecycle		07/01/2012	07/01/2013	Proposed	62,306	\$250,000	Partnership	Academic

7207041 - 7207 - Jones Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7207-013	Upgrade HVAC-Jones Elementary	-	General Renovation	Condition - Lifecycle	06/30/2009	06/30/2009	06/30/2010	Planned	51,249	\$290,000	Partnership	Academic

7207050 - 7207 - Parsons Hills Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7207-015	Upgrade roof	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	07/01/2010	Planned	55,093	\$330,000	Partnership	Academic
1213-7207-002	Upgrade electrical	-	General Renovation	Condition - Lifecycle		07/01/2012	07/01/2013	Proposed	55,093	\$500,000	Partnership	Academic

7207042 - 7207 - Robert E. Lee Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7207-007	Upgrade HVAC	-	General Renovation	Condition - Lifecycle		07/01/2009	07/01/2010	Proposed	42,732	\$175,000	Partnership	Academic

7207049 - 7207 - Springdale High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7207-009	Upgrade subsystems	-	General Renovation	Condition - Lifecycle		07/01/2009	07/01/2010	Proposed	395,000	\$5,000,000	Partnership	Academic

7207051 - 7207 - Thurman G. Smith Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-7207-007	Upgrade roof	-	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	07/01/2011	Planned	55,157	\$280,000	Partnership	Academic

7207052 - 7207 - Walker Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7207-001	Upgrade electrical	-	General Renovation	Condition - Lifecycle		07/01/2011	07/01/2012	Proposed	48,579	\$250,000	Partnership	Academic

7207046 - 7207 - Westwood Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7207-012	Upgrade HVAC-Westwood Elementary	-	General Renovation	Condition - Lifecycle	06/30/2009	06/30/2009	06/30/2010	Planned	51,704	\$290,000	Partnership	Academic

4003000 - Star City School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4003-009	Fire and Safety	-	General Renovation	Condition - Current	01/01/2009	07/01/2009	06/30/2010	Planned	0	\$180,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
 FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
 OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1011-4003-006 Marquee Project - General Renovation Condition - Current 01/01/2010 07/01/2010 06/30/2011 Planned 0 \$24,464 Local Academic

4003000 - 4003 - Administration - Administration

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-4003-033	ABC/Early Childhood/Preschool Facility	-	New Building	Enrollment Growth	01/01/2011	07/01/2011	06/01/2012	Planned	0	\$1,000,000	Partnership	Academic

4003014 - 4003 - Brown Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4003-001	Elementary gutter project	400301401 - Brown Elementary	General Renovation	Condition - Current	01/01/2009	06/01/2009	08/01/2009	Planned	0	\$15,000	Local	Academic
0910-4003-026	Brown Elementary Additional Classrooms	400301401 - Brown Elementary	Addition to Building	Enrollment Growth	01/01/2009	07/01/2009	06/01/2010	Planned	6,800	\$1,200,000	Partnership	Academic
1011-4003-001	Cafeteria addition to Brown Elem.	400301401 - Brown Elementary	Addition to Building	Suitability (School too Small)	12/01/2009	07/01/2010	06/01/2011	Planned	11,800	\$2,200,000	Partnership	Academic
1011-4003-004	Sports floor added to current gym for stu. safety	400301401 - Brown Elementary	General Renovation	Condition - Current	03/01/2010	07/01/2010	09/01/2010	Planned	5,000	\$75,000	Partnership	Academic
1112-4003-031	Brown Elementry System 1 Roof	400301401 - Brown Elementary	General Renovation	Condition - Lifecycle	01/01/2011	06/01/2011	09/01/2011	Planned	50,250	\$568,376	Partnership	Academic
1112-4003-032	Brown Elementary System 2 Roof	-	General Renovation	Condition - Lifecycle	03/01/2011	07/01/2011	06/01/2012	Planned	9,120	\$103,148	Partnership	Academic

4003016 - 4003 - Star City High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-4003-003	Construction of a farm lab for vocational agri	-	New Building	Condition - Current	01/01/2010	07/01/2010	06/01/2011	Planned	3,000	\$1,000,000	Partnership	Academic
1112-4003-002	PE Building/Classroom	400301505 - High School (NEW)	New Building	Enrollment Growth	12/01/2010	07/01/2011	06/01/2012	Planned	20,000	\$1,500,000	Partnership	Academic
1213-4003-066	Vocational Building Roof	-	General Renovation	Condition - Lifecycle	12/01/2011	07/01/2012	06/30/2013	Planned	15,012	\$169,786	Partnership	Academic

4003015 - 4003 - Star City Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-4003-002	Middle School canopy project	-	Addition to Building	Condition - Current	01/01/2010	07/01/2010	10/01/2010	Planned	0	\$175,000	Partnership	Academic
1011-4003-073	Middle School Electrical Project	-	General Renovation	Condition - Lifecycle	12/01/2009	07/01/2010	06/30/2011	Planned	27,675	\$388,557	Partnership	Academic
1112-4003-089	Middle School Classroom Addition	-	Addition to Building	Enrollment Growth	12/01/2010	07/01/2011	06/01/2012	Planned	7,000	\$1,400,000	Partnership	Academic

**5206000 - Stephens School District
 District Wide**

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5206-015	HS/GYM/ES ADA BR/DR Project	-	General Renovation	Condition - Current	01/01/2009	01/01/2009	12/01/2010	Planned	112,380	\$57,016	Partnership	Academic
1011-5206-017	HS/ES ADA Parking, Curbs, & Route Project	-	General Renovation	Condition - Current	01/01/2010	01/01/2010	12/01/2011	Planned	95,996	\$21,996	Partnership	Academic

5206032 - 5206 - Stephens Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-5206-001	Elementary Cafeteria-Handicap Access	-	General Renovation	Condition - Current	06/01/2011	07/01/2011	10/01/2011	Planned	5,000	\$30,000	Partnership	Academic
1213-5206-001	Elementary School Roof Renovation	-	General Renovation	Condition - Lifecycle	06/01/2012	07/01/2012	06/01/2013	Planned	36,295	\$362,950	Partnership	Academic
1213-5206-025	Elementary School bldg #201 Roof Replacement	520603201 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2012	08/01/2012	06/01/2013	Planned	30,294	\$360,000	Partnership	Academic

5206033 - 5206 - Stephens High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-5206-002	High School Roof Renovation	-	General Renovation	Condition - Lifecycle	06/01/2012	07/01/2012	06/01/2013	Planned	27,948	\$279,480	Partnership	Academic
1213-5206-026	Roof Replacement ALE/ISS, Business/Art, Cafeteria/Band, Senior HS	-	General Renovation	Condition - Lifecycle	07/01/2012	08/01/2012	06/01/2013	Planned	36,968	\$370,000	Partnership	Academic

7009000 - Strong School District

7009048 - 7009 - Gardner-Strong Elem. School - Elementary

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7009-002	FIRE ALARM/EMERGENCY LIGHTING GSES	-	General Renovation	Condition - Current	07/01/2009	09/01/2009	06/01/2010	Planned	37,320	\$115,000	Partnership	Academic

7009049 - 7009 - Strong High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7009-001	FIRE ALARM/EMERGENCY LIGHTING STRONG HS	-	General Renovation	Condition - Current	07/01/2009	09/01/2009	06/01/2010	Planned	20,447	\$100,000	Partnership	Academic
0910-7009-003	H.S. ADDITION/CAFETERIA	700904908 - Strong High School	New Building	Suitability (School too Small)	07/01/2009	10/01/2009	12/01/2010	Planned	0	\$2,850,000	Partnership	Academic

0104000 - Stuttgart School District

0104020 - 0104 - Clary Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-0104-012	New Roof on Clary	010402001 - Clary Elementary	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2011	07/01/2012	Planned	0	\$350,000	Local	Academic

0104023 - 0104 - Meekins Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0104-011	New Roof on Jr. High School	010402401 - Junior High School	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2011	07/01/2012	Planned	0	\$350,000	Local	Academic

0104000 - 0104 - OLD Meekins - Abandoned/Vacant

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0104-008	New Pre-School Classrooms	010402301 - Middle School	Addition to Building	Suitability (School too Small)	06/01/2008	07/01/2009	12/01/2009	Planned	0	\$250,000	Local	Academic
1011-0104-010	New Roof on Meekins	010402301 - Middle School	General Renovation	Condition - Lifecycle	02/01/2008	07/01/2009	07/01/2010	Planned	0	\$400,000	Local	Academic

0104025 - 0104 - Stuttgart High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-0104-009	New Roof on SHS	010402501 - Senior High School	General Renovation	Condition - Lifecycle	02/01/2008	02/01/2010	02/01/2011	Planned	0	\$500,000	Local	Academic
1011-0104-015	HVAC at SHS	010402501 - Senior High School	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2010	07/01/2011	Planned	0	\$900,000	Local	Academic

4605000 - Texarkana School District

4605026 - 4605 - Arkansas High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-4605-105	HVAC System Bld. 4605-2605	-	General Renovation	Condition - Lifecycle	06/30/2011	07/01/2011	06/30/2012	Planned	22,530	\$161,158	Local	Academic

4605019 - 4605 - College Hill Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-4605-101	Roofing System Bld. 4605-1901	-	General Renovation	Condition - Lifecycle	06/30/2101	07/01/2010	06/30/2011	Planned	42,957	\$443,746	Local	Academic
1213-4605-104	Electrical System Bld. 4605-1901	-	General Renovation	Condition - Lifecycle	06/30/2013	07/02/2013	06/30/2014	Planned	42,957	\$661,538	Local	Academic

4605024 - 4605 - College Hill Middle - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-4605-105	Electrical System Bld. 4605-2401	-	General Renovation	Condition - Lifecycle	06/30/2012	07/02/2012	06/30/2013	Planned	89,750	\$501,703	Local	Academic
1213-4605-106	Plumbing System Bld. 4605-2401	-	General Renovation	Condition - Lifecycle	06/30/2012	07/02/2012	06/30/2013	Planned	89,750	\$305,149	Local	Academic

4605027 - 4605 - Edward D. Trice Elem. School - Elementary

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-4605-106	Roofing System 1 and System 2	-	General Renovation	Condition - Lifecycle	06/30/2010	07/02/2010	06/28/2011	Planned	50,000	\$413,200	Local	Academic
1213-4605-101	HVAC System Bld. 4605-2701	-	General Renovation	Condition - Lifecycle	06/30/2012	07/01/2012	06/30/2013		51,000	\$37,740	Local	Academic

4605020 - 4605 - Fairview Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-4605-102	Roofing System Bld. 4605-2001	-	General Renovation	Condition - Lifecycle	06/30/2010	07/01/2010	06/30/2011	Planned	14,318	\$147,905	Local	Academic
1112-4605-102	Roofing System Bld. 4605-2001	-	General Renovation	Condition - Lifecycle	06/30/2011	07/01/2011	06/30/2012	Planned	14,400	\$107,136	Local	Academic
1213-4605-103	HVAV System Bld. 4605-2001	-	General Renovation	Condition - Lifecycle	06/30/2012	07/01/2012	06/01/2013	Planned	30,218	\$128,427	Local	Academic

4605025 - 4605 - North Heights Jr. High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-4605-103	HVAC System Bld. 4605-2501	-	General Renovation	Condition - Lifecycle	06/30/2010	07/02/2010	06/30/2011	Planned	82,954	\$40,647	Local	Academic

4605000 - 4605 - Texarkana Vocational Center - Other

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4605-102	HVAC System Bld. 4605-2502	-	General Renovation	Condition - Lifecycle	06/30/2009	07/01/2009	06/29/2010	Planned	7,120	\$36,668	Local	Academic
0910-4605-103	HAVC System Bld. 4605-2503	-	General Renovation	Condition - Lifecycle	06/30/2009	07/02/2009	06/30/2010	Planned	7,000	\$36,050	Local	Academic
1011-4605-104	Roofing System Bld. 4605-2505	-	General Renovation	Condition - Lifecycle	06/30/2010	07/01/2010	06/30/2011	Planned	3,720	\$38,428	Local	Academic
1011-4605-105	HVAC System Bld. 4605-2503	-	General Renovation	Condition - Lifecycle	06/30/2010	07/01/2010	06/30/2011	Planned	5,120	\$22,989	Local	Academic
1112-4605-101	HVAC System Bld. 4605-2502	-	General Renovation	Condition - Lifecycle	06/30/2011	07/01/2011	06/29/2012	Planned	6,000	\$26,940	Local	Academic
1112-4605-106	Plumbing System Bld. 4605-2502	-	General Renovation	Condition - Lifecycle	06/30/2011	07/02/2011	06/28/2012	Planned	13,120	\$26,896	Local	Academic

4605022 - 4605 - Union Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-4605-104	Roofing System Bld. 4605-2201	-	General Renovation	Condition - Lifecycle	06/30/2011	07/01/2011	06/30/2012	Planned	19,636	\$434,760	Local	Academic

4605021 - 4605 - Vera Kilpatrick Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4605-104	HVAC System Bld. 4605-2101	-	General Renovation	Condition - Lifecycle	06/30/2009	07/02/2009	06/30/2010	Planned	51,934	\$224,448	Local	Academic

4605023 - 4605 - Washington 4-A Academny - Other

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-4605-101	Roofing System Bld. 4605-2302	-	General Renovation	Condition - Lifecycle	06/30/2009	07/02/2009	06/30/2010	Planned	14,640	\$151,231	Local	Academic
0910-4605-105	HVAC System Bld. 4605-2301	-	General Renovation	Condition - Lifecycle	06/30/2009	07/02/2009	06/30/2010	Planned	12,200	\$39,894	Local	Academic
1112-4605-103	Roofing System Bld. 4605-2305	-	General Renovation	Condition - Lifecycle	06/30/2011	07/01/2011	06/30/2012	Planned	7,200	\$108,576	Local	Academic
1213-4605-102	Roofing System Bld. 4605-2301	-	General Renovation	Condition - Lifecycle	06/30/2012	07/01/2012	06/29/2013	Planned	12,000	\$123,960	Local	Academic

5605000 - Trumann School District

5605021 - 5605 - Cedar Park Elementary School - Elementary

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5605-001	Renovate Chapter 1, Gymnasium and Cafeteria	-	General Renovation	Condition - Current	07/01/2009	11/01/2009	06/01/2010	Planned	25,269	\$2,527,295	Partnership	Academic
1112-5605-001	Renovate multi-purpose wing and west wing	-	General Renovation	Condition - Current	07/01/2011	11/01/2011	06/01/2013	Planned	31,676	\$4,684,800	Partnership	Academic

5605023 - 5605 - Trumann High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5605-002	Renovate current high school campus for 5th-8th grade	-	General Renovation	Condition - Current	07/01/2009	12/01/2009	07/01/2011	Planned	42,596	\$6,284,673	Partnership	Academic

1805000 - Turrell School District

1805021 - 1805 - Turrell High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-1805-011	Install Standing Seam Roof	-	General Renovation	Condition - Lifecycle	05/01/2012	07/06/2012	08/03/2012	Planned	0	\$40,000	Partnership	Academic

7510000 - Two Rivers School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7510-001	Plainview Rover Campus Fire Alarm System	-	General Renovation	Condition - Current	01/01/2009	07/01/2009	08/01/2009	Planned	0	\$75,000	Partnership	Academic

7510024 - 7510 - Old Ola Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7510-002	Ola Campus Fire Alarm System	-	General Renovation	Condition - Current	01/01/2009	07/01/2009	08/01/2009	Planned	0	\$75,000	Partnership	Academic
0910-7510-003	Roofing Project - Kindergarten Bldg Ola Campus	751002404 - Kindergarten Building	General Renovation	Condition - Current	01/01/2009	06/01/2009	07/01/2009	Planned	4,000	\$6,000	Local	Academic

7510025 - 7510 - Old Ola High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-7510-001	Roofing Project - High School Bldg Ola Campus	751002501 - Senior High School	General Renovation	Condition - Current	01/01/2010	06/01/2010	07/30/2010	Planned	8,400	\$18,000	Local	Academic

1612000 - Valley View School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1612-001	New Junior High School	-	New School	Enrollment Growth	01/01/2009	07/01/2009	06/30/2010	Planned	0	\$10,000,000	Partnership	Academic
1112-1612-006	Covered Drop Off Areas for Bus Drop Off	-	General Renovation	Enrollment Growth	12/01/2010	07/01/2011	10/30/2011	Planned	0	\$75,000	Partnership	Academic

1612047 - 1612 - Valley View Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-1612-023	ES Plumbing Renovations	-	General Renovation	Enrollment Growth	03/03/2012	06/01/2012	07/30/2012	Planned	0	\$50,000	Partnership	Academic

1612048 - 1612 - Valley View High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1612-002	Fire Alarms and Intercom System	-	General Renovation	Enrollment Growth	03/01/2009	07/01/2009	06/30/2010	Planned	0	\$300,000	Partnership	Academic
0910-1612-006	Parking lot construction	-	General Renovation	Condition - Lifecycle	03/01/2009	07/01/2009	06/30/2010	Planned	52,800	\$528,000	Partnership	Academic
1112-1612-011	Replace roof and doors in ROTC Building	161204805 - ROTC Facility	General Renovation	Condition - Lifecycle	03/01/2011	07/01/2011	11/30/2011	Planned	0	\$100,000	Partnership	Academic

1705000 - Van Buren School District

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1705-011	Energy Conservation - District	-	General Renovation	Condition - Current	01/01/2007	07/01/2009	12/31/2010	Planned	1,000,000	\$1	Partnership	Academic
1112-1705-700	Site - New Support Facility - Administration	-	New Building	Enrollment Growth	07/01/2007	07/01/2011	12/31/2012	Planned	150,000	\$2,250,000	Local	Academic

1705026 - 1705 - Butterfield Trail Jhs - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-1705-009	Roofing - Butterfield 01 - Auditorium	170502601 - Old Auditorium	General Renovation	Condition - Lifecycle	07/01/2007	07/01/2009	12/31/2010	Planned	15,755	\$221,358	Local	Academic
1112-1705-004	Site - New Classrooms (10) - Butterfield	-	Addition to Building	Enrollment Growth	07/01/2007	07/01/2011	12/31/2012	Planned	17,500	\$2,625,000	Partnership	Academic
1112-1705-005	Site - New Classrooms PE/Health/Safe Room	-	Addition to Building	Enrollment Growth	07/01/2007	07/01/2011	12/31/2012	Planned	25,000	\$4,000,000	Partnership	Academic

1705028 - 1705 - Central Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-1705-008	Roofing - Central	170502801 - Middle School	General Renovation	Condition - Lifecycle	07/01/2007	07/01/2009	12/31/2010	Planned	90,269	\$1,268,279	Partnership	Academic
1112-1705-006	Fire & Life Safety - Communications - Central	170502801 - Middle School	General Renovation	Condition - Lifecycle	07/01/2007	07/01/2011	12/31/2012	Planned	75,900	\$200,000	Partnership	Academic

1705020 - 1705 - City Heights Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1705-004	Roofing - System 1 & 2 - City Heights	170502001 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2007	07/01/2009	12/31/2010	Planned	31,716	\$445,610	Partnership	Academic
1112-1705-009	Site - Major Renovation/Addition	-	Addition to Building	Suitability (School too Small)	05/01/2007	05/01/2011	12/31/2012	Planned	29,775	\$5,019,061	Partnership	Academic

1705031 - 1705 - Coleman Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1705-003	HVAC - Heat & Cooling - Coleman	170500999 - Coleman JHS	General Renovation	Condition - Lifecycle	07/01/2007	07/01/2009	12/31/2010	Planned	128,160	\$2,219,731	Partnership	Academic
0910-1705-010	Roofing - Coleman	170500999 - Coleman JHS	General Renovation	Condition - Lifecycle	07/01/2007	07/01/2009	12/31/2010	Planned	117,722	\$1,653,994	Partnership	Academic
1112-1705-002	Site - Coleman Expansion	170500999 - Coleman JHS	Addition to Building	Enrollment Growth	07/01/2007	07/01/2011	12/31/2012	Planned	51,250	\$7,687,500	Partnership	Academic
1112-1705-003	Fire & Life Safety - Communications - Coleman	-	General Renovation	Condition - Lifecycle	07/01/2007	07/01/2011	12/31/2012	Planned	128,160	\$250,000	Partnership	Academic

1705025 - 1705 - J. J. Izard Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1705-011	Fire & Life Safety - Communications - J. J. Izard	-	General Renovation	Condition - Lifecycle	07/01/2007	07/01/2011	12/31/2012	Planned	54,501	\$150,000	Partnership	Academic
1112-1705-014	Site - New Classrooms (4) - Izard	170502501 - Elementary or Primary	Addition to Building	Enrollment Growth	07/01/2007	07/01/2011	12/31/2012	Planned	10,000	\$1,500,000	Partnership	Academic

1705029 - 1705 - James R. Tate Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-1705-005	Roofing - System 1 - Tate	170502901 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2007	07/01/2009	12/31/2010	Planned	49,346	\$693,312	Partnership	Academic
1112-1705-013	Fire & Life Safety - Communications- Tate	-	General Renovation	Condition - Lifecycle	07/01/2007	07/01/2011	12/01/2012	Planned	54,188	\$150,000	Partnership	Academic
1112-1705-015	Site - Tate Expansion	170502901 - Elementary or Primary	Addition to Building	Enrollment Growth	07/01/2007	07/01/2011	12/31/2012	Planned	17,675	\$2,651,250	Partnership	Academic

1705033 - 1705 - Northridge Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1705-007	Fire & Life Safety - Communications - Northridge	170503301 - Middle School	General Renovation	Condition - Lifecycle	07/01/2007	07/01/2011	12/31/2012	Planned	118,178	\$200,000	Partnership	Academic

1705030 - 1705 - Parkview Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-1705-010 Fire & Life Safety - Communications - Parkview - General Renovation Condition - Lifecycle 07/01/2007 07/01/2011 12/31/2012 Planned 41,026 \$150,000 Partnership Academic

1705032 - 1705 - Rena Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1705-012	Fire & Life Safety - Communications - Rena	-	General Renovation	Condition - Lifecycle	07/01/2007	07/01/2011	12/31/2012	Planned	45,889	\$150,000	Partnership	Academic

1705027 - 1705 - Van Buren High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1705-001	HVAC - VBHS North & South Wing	170502702 - Senior High School	General Renovation	Condition - Lifecycle	07/01/2007	07/01/2009	12/31/2010	Planned	53,375	\$924,455	Partnership	Academic
0910-1705-006	Roof VBHS North & South Wing	170502702 - Senior High School	General Renovation	Condition - Lifecycle	07/01/2007	07/01/2009	12/31/2010	Planned	53,375	\$749,919	Partnership	Academic
1011-1705-002	HVAC - Heating & Cooling - VBHS Gymnasium	170502701 - Gymnasium	General Renovation	Condition - Lifecycle	07/01/2007	07/01/2009	12/31/2010	Planned	12,000	\$207,840	Partnership	Academic
1011-1705-007	Roofing System- VBHS - Gymnasium	170502701 - Gymnasium	General Renovation	Condition - Lifecycle	07/01/2007	07/01/2009	12/31/2010	Planned	22,946	\$322,391	Partnership	Academic
1112-1705-001	Site - New Classrooms (20) - VBHS	170502702 - Senior High School	Addition to Building	Enrollment Growth	07/01/2007	07/01/2011	12/31/2012	Planned	35,000	\$5,250,000	Partnership	Academic

5704000 - Van Cove School District

5704019 - 5704 - Van Cove Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-5704-002	elementary hvac replacement	570401902 - Elementary or Primary	General Renovation	Condition - Lifecycle	04/01/2010	06/01/2010	08/01/2010	Planned	8,000	\$130,000	Partnership	Academic

5704018 - 5704 - Van Cove High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-5704-006	high school addition	570401805 - Senior High School	Addition to Building	Suitability (School too Small)	09/01/2009	11/01/2009	08/01/2010	Planned	10,000	\$1,700,000	Partnership	Academic
1011-5704-004	Replace gravel parking lots with asphalt/concrete	-	General Renovation	Condition - Current	09/01/2008	07/01/2009	08/06/2010	Planned	75,000	\$138,750	Partnership	Academic
1011-5704-025	Install ADA covered walkways	-	Addition to Building	Condition - Current	01/01/2007	07/01/2007	06/30/2008	Planned	0	\$30,000	Partnership	Academic
1011-5704-035	Install ADA covered walkways	-	Addition to Building	Condition - Current	01/01/2007	07/01/2007	06/30/2008	Planned	0	\$20,000	Partnership	Academic
1011-5704-066	Install ADA covered walkway, entry, and parking	-	Addition to Building	Condition - Current	01/01/2007	07/01/2007	06/30/2008	Planned	0	\$40,000	Partnership	Academic
1011-5704-082	Install ADA covered walkway	-	Addition to Building	Condition - Current	01/17/2008	07/01/2008	08/31/2009	Planned	0	\$20,000	Partnership	Academic
1112-5704-041	Metal roof replacement - new gym	-	General Renovation	Condition - Lifecycle	01/17/2008	07/01/2008	06/30/2016	Planned	0	\$157,500	Local	Academic

2307000 - Vilonia School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2307-138	Auditorium/Fine Arts Center	-	New Building	Suitability (School too Small)	02/01/2009	07/01/2009	08/01/2010	Planned	30,000	\$6,000,000	Partnership	Academic
0910-2307-144	District -Wide Faucets and Fixtures	-	General Renovation	Condition - Lifecycle		07/01/2009	12/01/2009	Proposed	350,000	\$84,400	Local	Academic

2307033 - 2307 - Vilonia Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2307-141	New Elementary School	-	New School	Enrollment Growth	01/01/2010	07/01/2010	08/01/2011	Planned	60,000	\$9,000,000	Partnership	Academic

2307034 - 2307 - Vilonia High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2307-137	New Vilonia High School	-	New School	Enrollment Growth	02/01/2009	07/01/2009	08/01/2010	Planned	100,000	\$20,000,000	Partnership	Academic
1011-2307-140	New High School Career Center	-	General Renovation	Enrollment Growth	09/01/2010	11/01/2010	12/01/2011	Planned	17,000	\$1,250,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-2307-142 Parent Center/ Technology Center - New Building Suitability (School too Small) 02/01/2012 07/01/2012 06/01/2013 Planned 25,000 \$3,750,000 Partnership Academic

2307036 - 2307 - Vilonia Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2307-139	Demolition of older Buildings	-	General Renovation	Condition - Lifecycle	10/01/2009	12/01/2009	01/01/2010	Planned	10,000	\$52,000	Partnership	Academic

2503000 - Viola School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-2503-001	Fire Alarm Project	-	General Renovation	Condition - Current	04/01/2009	07/15/2009	08/15/2009	Planned	85,000	\$100,000	Partnership	Academic
1011-2503-001	Install New Metal Roofs Viola HS	-	General Renovation	Condition - Lifecycle	06/01/2010	07/01/2010	12/01/2010	Planned	5,500	\$120,000	Partnership	Academic
1011-2503-002	Install Surveillance System	-	General Renovation	Condition - Current	06/01/2010	08/15/2010	09/15/2010	Planned	80,000	\$50,000	Partnership	Academic

2503010 - 2503 - Viola High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-2503-001	Install Battery Pack Emergency Lights at Viola HS and ES	-	General Renovation	Condition - Current	06/01/2011	07/01/2011	07/30/2011	Planned	40,000	\$5,000	Local	Academic
1112-2503-002	Pave gravel parking area	-	General Renovation	Condition - Current	06/01/2011	07/01/2011	07/15/2011	Planned	20,000	\$110,000	Partnership	Academic
1213-2503-001	Install Exhaust Fans, Air Exchange, and Improve Classroom Ventilation	-	General Renovation	Condition - Current	06/01/2008	07/01/2008	07/30/2008	Planned	10,000	\$75,000	Partnership	Academic

6401000 - Waldron School District

6401001 - 6401 - Waldron Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6401-011	Replace Public Address and Intercom System - Elementary	640100104 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	73,701	\$121,607	Partnership	Academic
0910-6401-012	Replace End Of Life Interior Doors and Frames (120) - ADA Complaint - Elementary	640100104 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	83,845	\$359,695	Partnership	Academic
0910-6401-013	Replace/Install Fencing - Elementary	640100104 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	750	\$10,000	Local	Academic
0910-6401-031	Install Exterior Lighting Elementary	640100104 - Elementary or Primary	General Renovation	Condition - Current	07/01/2009	07/01/2009	06/30/2010	Planned	83,845	\$55,000	Partnership	Academic
0910-6401-032	Replace Ceilings-Suspended Tiles - Elementary	640100104 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	81,701	\$238,412	Partnership	Academic
0910-6401-101	Replace HVAC Electric Controls	640100104 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	83,845	\$200,000	Partnership	Academic
0910-6401-102	Construct Retaining Wall and drainage ditch for Playground	640100104 - Elementary or Primary	General Renovation	Condition - Current	07/01/2009	07/01/2009	06/30/2010	Planned	0	\$75,000	Partnership	Academic
0910-6401-103	Install Wireless Computer System	640100104 - Elementary or Primary	General Renovation	Condition - Current	07/01/2009	07/01/2009	06/30/2010	Planned	81,701	\$50,000	Partnership	Academic
0910-6401-122	Install Keycard Entry and Intrusion Barriers - Elementary	640100104 - Elementary or Primary	General Renovation	Suitability (School too Small)	07/01/2009	07/01/2009	06/30/2010	Planned	500	\$75,000	Partnership	Academic
1011-6401-007	Replace Asphalt Parking Surface - Elementary	640100104 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/10/2010	07/10/2010	06/30/2011	Planned	76,000	\$331,840	Partnership	Academic
1011-6401-008	Replace Carpet - Elementary Safe	640100105 - Safe Shelter	General Renovation	Condition - Lifecycle	06/01/2010	07/01/2010	06/30/2011	Planned	5,191	\$31,720	Local	Academic
1011-6401-019	Expand Physical Education/Playground and renovate existing facility - Elementary	640100104 - Elementary or Primary	General Renovation	Condition - Current	07/01/2010	07/01/2010	06/30/2011	Planned	0	\$75,000	Partnership	Academic
1112-6401-006	Replace Roofing System- Elementary	640100104 - Elementary or Primary	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	06/30/2012	Planned	81,700	\$1,798,217	Partnership	Academic
1213-6401-001	Replace Roofing System - Elementary Safe	640100105 - Safe Shelter	General Renovation	Condition - Lifecycle	07/12/2012	07/01/2012	06/30/2013	Planned	5,191	\$89,908	Partnership	Academic

6401003 - 6401 - Waldron High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
 FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
 OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-6401-112 Construct Pavilion and Renovate Building for ALE Physical Activity Area 640100311 - Vocational General Renovation Condition - Current 07/01/2009 07/01/2009 06/30/2010 Planned 5,400 \$250,000 Partnership Academic

6401004 - 6401 - Waldron Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-6401-006	Replace Emergency Lighting System - Multi-purpose	640100309 - Multi-Purpose-Middle School	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	5,191	\$9,500	Local	Academic
0910-6401-016	Replace Interior Doors and Frames - ADA Compliant - (20) Multi-purpose	640100309 - Multi-Purpose-Middle School	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	27,522	\$118,069	Partnership	Academic
0910-6401-019	Replace Public Address System - Middle Campus	640100403 - Middle School	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	81,643	\$134,711	Partnership	Academic
0910-6401-021	Replace and Update Fire Alarm System - Middle Campus	640100403 - Middle School	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	64,121	\$2,718,093	Partnership	Academic
0910-6401-023	Refinish Exterior Painting - Middle	640100403 - Middle School	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	5,000	\$2,000	Local	Academic
0910-6401-025	Replace Carpet - Middle	640100403 - Middle School	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	2,000	\$12,220	Local	Academic
0910-6401-026	Replace Interior Doors, Frames, and Hardware - ADA Compliant (70)	640100403 - Middle School	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	64,121	\$273,156	Partnership	Academic
0910-6401-107	Replace parking surface - Middle	640100403 - Middle School	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	69,312	\$325,000	Partnership	Academic
0910-6401-109	Replace worn out HVAC Systems Middle	640100403 - Middle School	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	06/30/2010	Planned	69,312	\$1,625,557	Partnership	Academic
0910-6401-121	Install Keycard Entry Security and Intrusion Protection - Middle	640100403 - Middle School	General Renovation	Suitability (School too Small)	07/01/2009	07/01/2009	06/30/2010	Planned	2,580	\$75,000	Partnership	Academic
1011-6401-010	Replace Exterior Doors (14) - ADA Compliant - Multi-Purpose	640100403 - Middle School	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/30/2011	Planned	33,000	\$23,338	Partnership	Academic
1011-6401-013	Replace Lighting Fixtures - Multi-purpose	640100309 - Multi-Purpose-Middle School	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	06/30/2013	Planned	27,522	\$144,491	Partnership	Academic
1011-6401-015	Replace School Wide Telephones - Middle Campus	640100403 - Middle School	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/30/2011	Planned	91,643	\$91,643	Partnership	Academic
1011-6401-022	Replace Exterior Doors (20) - ADA Compliant - Middle	640100403 - Middle School	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/30/2011	Planned	64,121	\$45,000	Partnership	Academic
1011-6401-100	Replace Ceilings - Suspended Tiles - Multi-purpose	640100309 - Multi-Purpose-Middle School	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/30/2011	Planned	12,661	\$6,964	Local	Academic
1011-6401-101	Replace Roofing System - Multi-purpose	640100309 - Multi-Purpose-Middle School	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	06/30/2011	Planned	33,000	\$556,710	Partnership	Academic
1011-6401-102	Construct Retaining Wall	640100403 - Middle School	General Renovation	Condition - Current	07/01/2010	07/01/2010	06/30/2011	Planned	0	\$100,000	Partnership	Academic
1011-6401-106	Replace worn out, inappropriate door hardware Middle	640100403 - Middle School	General Renovation	Suitability (School too Small)	06/01/2007	07/01/2007	06/30/2008	Planned	0	\$15,000	Partnership	Academic
1112-6401-007	Replace Carpet - Middle Safe	640100404 - Safe Shelter-Multipurpose	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	06/30/2012	Planned	4,900	\$29,939	Local	Academic
1112-6401-009	Meet ADA requirements for restrooms - Middle	640100403 - Middle School	General Renovation	Condition - Current	07/01/2011	07/01/2011	06/30/2012	Planned	64,121	\$18,836	Local	Academic
1112-6401-011	Replace Joint Sealant - Multi purpose	640100309 - Multi-Purpose-Middle School	General Renovation	Condition - Current	07/01/2011	07/01/2011	06/30/2012	Planned	2,000	\$10,134	Local	Academic
1112-6401-012	Remodel Restrooms for ADA Compliance - Multipurpose	640100309 - Multi-Purpose-Middle School	General Renovation	Condition - Current	07/01/2011	07/01/2011	06/30/2012	Planned	27,522	\$6,564	Local	Academic
1112-6401-013	Replace Ceramic Tile - Middle	640100403 - Middle School	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	06/30/2012	Planned	400	\$2,000	Local	Academic
1112-6401-018	Expand Physical Education and Playground and refurbish existing grounds - Middle	640100403 - Middle School	General Renovation	Condition - Current	07/01/2011	07/01/2011	06/30/2012	Planned	0	\$75,000	Partnership	Academic
1112-6401-024	Replace Window Systems - Middle	640100403 - Middle School	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	06/30/2012	Planned	64,121	\$233,400	Partnership	Academic
1112-6401-025	Replace end of life HVAC Systems Multi-purpose	640100309 - Multi-Purpose-Middle School	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	06/30/2012	Planned	27,522	\$705,759	Partnership	Academic
1112-6401-027	Replace Ceiling Grid System and Tiles - Middle	-	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	06/30/2012	Planned	64,121	\$675,835	Partnership	Academic
1112-6401-101	Replace Vinyl or Sport Flooring - Middle	640100403 - Middle School	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	06/30/2012	Planned	49,999	\$211,996	Local	Academic
1112-6401-102	Construct Additional Classrooms	640100403 - Middle School	Addition to Building	Suitability (School too Small)	07/01/2011	07/01/2011	06/30/2012	Planned	4,000	\$6,496,800	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1213-6401-002	Refinish Interior Paint and Wall Finishes - Middle Safe	640100404 - Safe Shelter-Multipurpose	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	06/30/2013	Planned	5,191	\$2,100	Local	Academic
1213-6401-014	Replace Computer Cabling and add additional dataports - Middle Campus	640100403 - Middle School	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	06/30/2013	Planned	91,643	\$139,297	Partnership	Academic

6401002 - 6401-Waldron New High School -

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-6401-100	Construct Additional Classrooms - High School	-	Addition to Building	Enrollment Growth	07/01/2011	07/01/2011	06/30/2012	Planned	60,250	\$9,485,158	Partnership	Academic

0602000 - Warren School District

0602011 - 0602 - Brunson Elementary School -

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0602-002	Choir room for Middle School	-	Addition to Building	Condition - Current	01/01/2009	07/01/2009	06/01/2010	Planned	1,950	\$288,600	Partnership	Academic

0602012 - 0602 - Eastside Primary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0602-001	Structural floor replacement at pe,comp.lab, and counselor	-	General Renovation	Condition - Current	03/01/2009	07/01/2009	09/01/2009	Planned	5,000	\$150,000	Partnership	Academic
0910-0602-004	Faculty and visitor parking at Eastside Primary	-	Addition to Building	Condition - Current	01/01/2009	07/01/2009	08/01/2009	Planned	30,000	\$185,000	Partnership	Academic
0910-0602-006	New K-3 Elementary School	060201201 - Elementary K&1	New School	Condition - Current	04/01/2008	07/01/2009	06/30/2011	Planned	80,000	\$12,000,000	Partnership	Academic
0910-0602-010	Fire Alarm/Smoke Detectors/surveillance	-	General Renovation	Condition - Lifecycle	01/01/2009	07/01/2009	06/30/2010	Planned	53,683	\$340,000	Partnership	Academic
1011-0602-001	Roof @ Bldg. #060201201(K-1)	060201201 - Elementary K&1	General Renovation	Condition - Lifecycle	03/01/2010	07/01/2010	06/30/2011	Planned	20,312	\$243,000	Partnership	Academic
1011-0602-002	Roof @ Bldg. #060201202(2-3)	060201202 - Elementary 2&3	General Renovation	Condition - Lifecycle	03/01/2010	07/01/2010	06/30/2011	Planned	26,139	\$313,000	Partnership	Academic
1011-0602-003	Electrical distribution at K-1 and 2-3 buildings	060201201 - Elementary K&1	General Renovation	Condition - Current	04/01/2010	07/01/2010	06/01/2011	Planned	50,500	\$252,500	Partnership	Academic
1112-0602-002	Window replacement at Eastside Primary	-	General Renovation	Condition - Current	04/01/2011	07/01/2011	06/01/2012	Planned	56,000	\$400,000	Partnership	Academic
1112-0602-003	ADA compliance at Eastside Primary	-	General Renovation	Condition - Current	01/01/2011	07/01/2011	06/01/2012	Planned	0	\$175,000	Partnership	Academic

0602014 - 0602 - Warren High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-0602-007	Emergency Lighting @ Bldg. #060201401(Senior High School)	060201401 - Senior High School	General Renovation	Condition - Current	03/01/2009	07/01/2009	06/30/2010	Planned	66,882	\$20,000	Partnership	Academic
0910-0602-009	Parking Lot @ Bldg. 060201401(Senior High School)	060201401 - Senior High School	General Renovation	Condition - Current	04/01/2009	07/01/2009	06/30/2010	Planned	136,032	\$610,783	Partnership	Academic
0910-0602-011	Add Covered walk to bus loading area @ Bldg. #060201401	060201401 - Senior High School	General Renovation	Condition - Current	04/01/2009	07/01/2009	06/30/2010	Planned	0	\$23,000	Local	Academic
1011-0602-004	Addition of restroom space at High School	060201401 - Senior High School	Addition to Building	Condition - Current	01/01/2010	07/01/2010	06/01/2011	Planned	600	\$180,000	Partnership	Academic
1112-0602-001	Roof @ Bldg. #060201401(Senior High School)	060201401 - Senior High School	General Renovation	Condition - Lifecycle	03/01/2011	07/01/2011	06/30/2012	Planned	68,322	\$1,192,281	Partnership	Academic

3509000 - Watson Chapel School District

3509064 - 3509 - L. L. Owen Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-3509-001	Owen roof improvement	350906402 - L.L. Owen Elementary	General Renovation	Condition - Lifecycle	06/01/2013	06/01/2016	08/01/2016	Planned	57,525	\$714,461	Partnership	Academic

3509068 - 3509 - Watson Chapel Jr. High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-3509-001	Junior High roof improvement	350906801 - Watson Chapel Junior High School	General Renovation	Condition - Lifecycle	06/01/2011	06/01/2014	08/01/2014	Planned	57,812	\$718,025	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
 FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
 OCTOBER 1, 2008**

September 10, 2008

Capital Projects Summary

**5607000 - Weiner School District
 District Wide**

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-5607-001	ES/HS HVAC Renovations	-	General Renovation	Condition - Lifecycle	03/01/2011	07/01/2011	12/01/2011	Planned	0	\$200,000	Partnership	Academic

**7208000 - West Fork School District
 District Wide**

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7208-001	New 7-9 Junior High	-	New School	Condition - Current	10/01/2010	07/01/2011	12/14/2012	Planned	70,400	\$10,997,184	Partnership	Academic
1112-7208-002	Districtwide Telephone System	-	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2011	08/01/2012	Planned	30,297	\$118,481	Partnership	Academic

7208060 - 7208 - West Fork Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7208-003	New Elementary Cafeteria	-	New Building	Condition - Current	01/01/2011	06/01/2011	08/01/2012	Planned	7,675	\$1,030,906	Partnership	Academic
1213-7208-004	Elementary Cafeteria Remodel	720806001 - Cafeteria	General Renovation	Enrollment Growth	01/02/2012	07/01/2012	06/30/2013	Planned	5,940	\$20,000	Local	Academic

7208062 - 7208 - West Fork High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7208-018	H.S. Restrooms	-	General Renovation	Condition - Current	07/01/2009	07/01/2009	09/15/2010		150	\$15,000	Local	Academic
1213-7208-003	New Performing Arts Center	-	New Building	Enrollment Growth	01/04/2012	06/01/2012	08/01/2013	Planned	7,150	\$1,116,902	Partnership	Academic

7208061 - 7208 - West Fork Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-7208-005	Middle School Restrooms	-	Addition to Building	Enrollment Growth	02/01/2012	06/01/2012	12/01/2012	Planned	2,880	\$419,530	Partnership	Academic

**1803000 - West Memphis School District
 District Wide**

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1803-901	ADA (Bragg, Faulk, Jackson, Maddux)	-	General Renovation	Condition - Current	07/01/2011	07/01/2011	06/29/2012	Planned	0	\$150,000	Partnership	Academic
1213-1803-902	ADA (Richland, Weaver, Wedlock, & Wonder)	-	General Renovation	Condition - Current	07/01/2012	07/01/2012	06/28/2013	Planned	0	\$155,000	Partnership	Academic

1803033 - 1803 - East Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1803-375	Bldg. 34 New Roof and HVAC	-	General Renovation	Condition - Current	07/01/2010	07/01/2010	01/31/2011	Planned	10,530	\$279,045	Partnership	Academic
0910-1803-376	Bldg 39 New Roof and HVAC	-	General Renovation	Condition - Current	07/01/2010	07/01/2010	01/31/2011	Planned	10,530	\$279,045	Partnership	Academic
0910-1803-377	Fire Alarm System	-	General Renovation	Condition - Current	07/01/2009	07/01/2009	01/31/2010	Planned	67,150	\$125,000	Partnership	Academic
1011-1803-382	Roofing- Cafeteria and Music/Band	-	General Renovation	Condition - Lifecycle	01/01/2010	01/08/2010	12/08/2010	Planned	9,120	\$61,855	Partnership	Academic

1803027 - 1803 - Jackson Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1803-379	Roofing	-	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	01/31/2013	Planned	13,659	\$110,000	Partnership	Academic

1803029 - 1803 - Richland Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-1803-383	Roofing	-	General Renovation	Condition - Lifecycle	01/01/2009	01/01/2009	07/01/2010	Planned	8,700	\$100,000	Partnership	Academic

1803030 - 1803 - Weaver Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-1803-386 Roofing - General Renovation Condition - Lifecycle 07/01/2013 07/01/2013 12/01/2014 Planned 8,700 \$100,000 Partnership Academic

1803031 - 1803 - Wedlock Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1803-380	Roofing	-	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	01/01/2013	Planned	3,900	\$100,000	Partnership	Academic

1803034 - 1803 - West Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-1803-384	Roofing	-	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	01/01/2013	Planned	36,000	\$259,606	Partnership	Academic

1803032 - 1803 - Wonder Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1803-385	Roofing Kindergarten	-	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	01/01/2013	Planned	6,380	\$100,000	Partnership	Academic

1803035 - 1803 - Wonder Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1803-381	Roofing	-	General Renovation	Condition - Lifecycle	01/01/2009	01/08/2009	12/08/2009	Planned	6,380	\$43,271	Partnership	Academic

1204000 - West Side School District

1204015 - 1204 - West Side High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-1204-004	Trade and Industries building	-	New Building	Suitability (School too Small)	01/01/2010	08/10/2010	08/10/2011	Planned	4,000	\$589,960	Local	Academic
1112-1204-002	Family and Consumer Science room	-	Addition to Building	Suitability (School too Small)	01/01/2011	07/10/2011	07/10/2012	Planned	2,000	\$294,980	Local	Academic

7509000 - Western Yell Co. School Dist.

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-7509-001	Fire Alarm Systems - District Wide	-	General Renovation	Condition - Current	01/01/2011	06/01/2011	06/01/2012	Planned	0	\$165,000	Partnership	Academic

7509030 - 7509 - Western Yell Co. Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-7509-001	Construction of a new Elementary School	-	New Building	Condition - Current	01/01/2009	07/01/2010	12/31/2011	Planned	35,000	\$4,250,000	Partnership	Academic
1213-7509-002	Life Cycle Electrical Distribution - Elementary Buildings (Annex and PE Facility)	-	General Renovation	Condition - Lifecycle	01/01/2012	07/01/2012	06/28/2013	Planned	0	\$77,000	Partnership	Academic

1602000 - Westside Cons. School District

1602056 - 1602 - Westside Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1602-002	ES Classroom/Library/Food Service Facility	-	New Building	Enrollment Growth	10/01/2009	03/15/2010	08/01/2011	Planned	13,352	\$2,000,000	Partnership	Academic
1112-1602-013	Elementary School Safety Renovation Project	-	General Renovation	Condition - Current	05/01/2011	07/26/2011	10/25/2011	Planned	0	\$200,000	Partnership	Academic
1213-1602-020	Elementary School Playground	-	General Renovation	Condition - Current	05/01/2012	07/23/2012	03/25/2013	Planned	0	\$40,000	Partnership	Academic

1602055 - 1602 - Westside High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1602-001	Westside HS Music/Band Facility	-	New Building	Condition - Current	05/01/2009	07/01/2009	02/01/2010	Planned	0	\$800,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-1602-056 Video Surveillance System - General Renovation Suitability (School too Small) 05/01/2011 07/01/2011 12/01/2011 Planned 0 \$125,000 Partnership Academic

1602058 - 1602 - Westside Middle School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1213-1602-061	Middle School Anti-intrusion System, Surveillance, and a Video Distribution System	-	General Renovation	Condition - Current	05/01/2012	07/26/2012	10/25/2012	Complete	0	\$125,000	Partnership	Academic

3606000 - Westside School District

3606025 - 3606 - Westside Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3606-010	Install Impact Material at Elementary Playground	-	General Renovation	Condition - Current	07/01/2009	07/01/2009	06/30/2010	Planned	0	\$9,000	Local	Academic
1011-3606-001	New K-3 Facility	-	New School	Suitability (School too Small)	05/01/2009	03/01/2010	08/15/2011	Planned	33,078	\$4,785,063	Partnership	Academic
1011-3606-004	Demolish Old Elementary Buildings	-	General Renovation	Condition - Current	12/01/2010	01/01/2011	06/01/2011	Planned	0	\$250,000	Partnership	Academic
1011-3606-005	New Roof and HVAC at Kindergarten	360602502 - Kindergarten	General Renovation	Condition - Lifecycle	07/15/2010	06/01/2011	08/20/2011	Planned	4,840	\$95,880	Partnership	Academic

3606026 - 3606 - Westside High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3606-005	Construct P.E. Dressing Rooms	360602601 - Senior High School	Addition to Building	Enrollment Growth	07/01/2009	12/01/2009	06/30/2010	Planned	1,592	\$143,280	Local	Academic
1112-3606-009	Install Air Exchange System in Labs	360602601 - Senior High School	General Renovation	Condition - Current	07/01/2011	09/01/2011	12/01/2011	Planned	1,800	\$7,300	Local	Academic
1112-3606-017	Replace HVAC Cooling Units at High School	360602601 - Senior High School	General Renovation	Condition - Lifecycle	07/01/2011	05/30/2012	08/30/2012	Planned	62,922	\$1,036,954	Partnership	Academic
1213-3606-005	New Roof at Multi-Purpose	360602607 - New Saferoom/Multipurpose	General Renovation	Condition - Lifecycle	07/01/2012	06/15/2013	08/25/2013	Planned	2,307	\$273,148	Partnership	Academic

7304000 - White Co. Central School Dist.

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7304-001	HVAC upgrades for the 3,4,5,6th, and the HS/MS building [Planned]	-	General Renovation	Condition - Lifecycle	06/01/2009	06/01/2010	08/15/2010	Planned	0	\$300,000	Partnership	Academic

7304018 - 7304 - White Co. Central Elem. School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-7304-002	Roof replacement on the Elementary School [Planned]	-	General Renovation	Condition - Lifecycle	06/01/2009	06/01/2010	08/01/2010	Planned	56,500	\$1,000,615	Partnership	Academic

7304019 - 7304 - White Co. Central High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-7304-001	Electrical Service Replacement [Planned/Local]	-	General Renovation	Condition - Lifecycle	06/01/2010	06/01/2011	08/01/2011	Planned	10,827	\$59,656	Local	Academic

3510000 - White Hall School District

3510084 - 3510 - Gandy Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-3510-003	Rewiring electrical	351008401 - Gandy Elementary	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	07/30/2010	Planned	55,000	\$35,000	Local	Academic
1213-3510-022	Plumbing Hardware	351008401 - Gandy Elementary	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	07/30/2012	Planned	55,000	\$62,000	Local	Academic

3510078 - 3510 - Hardin Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
----------------	--------------	----------	--------------	------------------	--------------	--------------	-------------	--------	------	------------	--------------	---------------

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

0910-3510-005	Electrical wiring	351007801 - Hardin Elementary	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	07/30/2010	Planned	40,000	\$32,000	Local	Academic
1112-3510-004	HVAC	351007801 - Hardin Elementary	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	07/30/2011	Planned	40,000	\$25,000	Local	Academic

3510079 - 3510 - Moody Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1011-3510-007	HVAC	351007901 - Moody Elementary	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	07/01/2010	Planned	49,428	\$60,000	Local	Academic

3510077 - 3510 - Redfield Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-3510-008	Roofing	351007701 - Redfield Junior High School	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	07/30/2011	Planned	27,929	\$18,000	Local	Academic

3510080 - 3510 - Taylor Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3510-009	Roofing	-	General Renovation	Condition - Lifecycle	05/01/2010	06/01/2010	06/30/2010	Planned	49,428	\$192,000	Local	Academic
0910-3510-023	HVAC	351008001 - Taylor Elementary	General Renovation	Condition - Lifecycle	06/01/2010	06/01/2010	06/30/2010	Planned	49,428	\$49,000	Local	Academic
1011-3510-010	Rewiring	351008001 - Taylor Elementary	General Renovation	Condition - Lifecycle	07/01/2011	07/01/2011	07/31/2011	Planned	49,428	\$33,000	Local	Academic

3510076 - 3510 - White Hall High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3510-019	High School Faucets and Fixtures	351007601 - White Hall Senior High School	General Renovation	Condition - Lifecycle	06/01/2010	06/01/2010	06/30/2010	Planned	152,000	\$64,000	Local	Academic
0910-3510-024	White Hall High School Classroom Addition	351007601 - White Hall Senior High School	Addition to Building	Suitability (School too Small)	05/01/2009	03/01/2010	09/01/2011	Planned	27,531	\$5,087,729	Partnership	Academic
1011-3510-015	High School Heating and Cooling	351007601 - White Hall Senior High School	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	07/31/2010	Planned	162,000	\$119,000	Local	Academic
1011-3510-017	HVAC Ductwork Replacement	351007601 - White Hall Senior High School	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	07/31/2010	Planned	10,000	\$52,000	Local	Academic
1011-3510-018	Single Zone HVAC	351007601 - White Hall Senior High School	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	07/31/2010	Planned	3,330	\$16,000	Local	Academic
1011-3510-020	Plumbing Water Piping System	351007601 - White Hall Senior High School	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	07/30/2010	Planned	0	\$11,000	Local	Academic
1011-3510-021	High School Main Building	-	General Renovation	Condition - Lifecycle	07/01/2010	07/01/2010	07/01/2010	Planned	152,613	\$338,000	Partnership	Academic
1112-3510-016	Reroof Main Building	351007601 - White Hall Senior High School	General Renovation	Condition - Lifecycle	04/01/2011	07/01/2011	07/31/2011	Planned	162,000	\$232,000	Partnership	Academic

3510081 - 3510 - White Hall Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-3510-014	West Building Rewiring and Upgrading	-	General Renovation	Condition - Lifecycle	07/01/2009	07/01/2009	07/31/2009	Planned	15,000	\$18,000	Local	Academic
1213-3510-011	Roofing West Building White Hall Junior High	351008105 - West Building	General Renovation	Condition - Lifecycle	07/01/2012	07/01/2012	07/30/2012	Planned	15,000	\$31,000	Local	Academic

5705000 - Wickes School District

5705022 - 5705 - Wickes High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-5705-200	Agriculture	570502201 - Senior High School	New Building	Suitability (School too Small)	01/01/2011	01/01/2011	08/01/2012	Planned	0	\$1,000,000	Partnership	Academic

1505000 - Wonderview School District

District Wide

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1505-001	Construct New Cafetorium	-	New Building	Suitability (School too Small)	01/01/2008	01/01/2009	01/01/2010	Planned	10,400	\$1,521,312	Partnership	Academic
1011-1505-001	ADA Appropriate Door Hardware	-	General Renovation	Condition - Current	01/01/2009	01/01/2010	01/01/2011	Planned	14,948	\$54,500	Partnership	Academic

1505025 - 1505 - Wonderview Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1505-002	Elementary Fire Alarm System	150502501 - Elementary or Primary	General Renovation	Condition - Current	01/01/2008	01/01/2009	01/01/2010	Planned	0	\$60,000	Partnership	Academic
0910-1505-006	Intrusion system	150502501 - Elementary or Primary	General Renovation	Condition - Current	01/01/2009	01/01/2009	01/01/2010	Planned	0	\$17,852	Partnership	Academic
0910-1505-007	Surveillance System	150502501 - Elementary or Primary	General Renovation	Condition - Current	07/01/2008	07/01/2009	01/01/2010	Planned	0	\$20,411	Partnership	Academic
1213-1505-001	VCT flooring	150502501 - Elementary or Primary	General Renovation	Condition - Current	01/01/2011	01/01/2012	01/01/2013	Planned	14,948	\$50,000	Partnership	Academic
1213-1505-003	Playground impact surface	150502501 - Elementary or Primary	General Renovation	Condition - Current	01/01/2011	01/01/2012	01/01/2013	Planned	0	\$2,180	Local	Academic

1505026 - 1505 - Wonderview High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1505-003	Fire Alarm Systems - High School, Agri, & Music/Band Buildings	-	General Renovation	Condition - Current	01/01/2008	01/01/2009	01/01/2010	Planned	0	\$52,000	Partnership	Academic
0910-1505-004	Intrusion system	150502605 - Senior High School	General Renovation	Condition - Current	01/01/2008	01/01/2009	01/01/2010	Planned	0	\$17,852	Partnership	Academic
0910-1505-005	Surveillance system	150502605 - Senior High School	General Renovation	Condition - Current	01/01/2008	01/01/2009	01/01/2010	Planned	0	\$20,411	Partnership	Academic
1112-1505-001	Parking surface	-	General Renovation	Condition - Lifecycle	01/01/2010	01/01/2011	01/01/2012	Planned	0	\$1,295	Local	Academic
1213-1505-002	VCT Flooring - High School	150502605 - Senior High School	General Renovation	Condition - Current	01/01/2012	07/01/2012	08/01/2012	Planned	0	\$7,803	Local	Academic

1304000 - Woodlawn School District

District Wide

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1304-052	Public/Student Restrooms/Fitness Trail/Concession	-	New Building	Suitability (School too Small)	01/01/2009	07/01/2009	06/01/2010	Planned	0	\$200,000	Partnership	Academic
0910-1304-064	District Wide Fire Alarm Replacement	-	General Renovation	Condition - Lifecycle	01/01/2009	07/01/2009	06/30/2010	Planned	35,968	\$197,840	Partnership	Academic
1011-1304-047	New Construction(Fine Arts, Multi-Media, Technology Center	-	New Building	Suitability (School too Small)	01/01/2010	07/01/2010	08/01/2011	Planned	12,000	\$2,000,000	Partnership	Academic

1304014 - 1304 - Woodlawn Elementary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1304-081	Floor Covering WES P.E. Bldg., AC, dressing	1304001001 - New ES/MS PE	General Renovation	Condition - Current	01/01/2009	07/01/2009	09/01/2009	Planned	7,956	\$205,000	Partnership	Academic
1011-1304-063	Roof 130401403 (WES)	-	General Renovation	Condition - Lifecycle	01/01/2010	07/01/2010	06/01/2011	Planned	16,928	\$279,312	Partnership	Academic

1304015 - 1304 - Woodlawn High School - Middle/High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1304-002	Staff and visitor parking for High School	130401505 - Woodlawn High School	General Renovation	Condition - Current	01/01/2009	07/01/2009	09/01/2009	Planned	70,000	\$400,000	Partnership	Academic
0910-1304-067	High School Roof (WHS) 130401505	-	General Renovation	Condition - Lifecycle	01/01/2009	07/01/2009	11/01/2009	Planned	19,000	\$310,000	Partnership	Academic
1112-1304-074	HVAC Life Cycle (WHS) 1304	130401505 - Woodlawn High School	General Renovation	Condition - Lifecycle	01/01/2011	07/01/2011	06/01/2012	Planned	17,018	\$255,000	Partnership	Academic
1213-1304-001	New consumer science/ Home Ec.	130401505 - Woodlawn High School	Addition to Building	Condition - Current	01/01/2012	07/01/2012	06/01/2013	Planned	3,500	\$700,000	Partnership	Academic

1905000 - Wynne School District

1905017 - 1905 - Wynne High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1905-001	HS Science Building Classroom Renovation	190501703 - Senior High School	General Renovation	Condition - Current	05/01/2009	07/01/2009	09/01/2009	Planned	10,000	\$235,000	Partnership	Academic
1112-1905-011	Expand Parking Area	-	Addition to Building	Enrollment Growth	02/01/2010	06/01/2011	08/01/2012	Planned	54,496	\$125,000	Partnership	Academic

**ACADEMIC FACILITIES MASTER PLAN PROGRAM - STATE PLAN
FOUR-YEAR ROLLING FORECAST OF PLANNED NEW CONSTRUCTION PROJECTS
OCTOBER 1, 2008**

Capital Projects Summary

September 10, 2008

1112-1905-012 Resurface Parking Areas - General Renovation Condition - Current 05/01/2010 06/01/2011 08/30/2012 Planned 209,260 \$100,000 Partnership Academic

1905015 - 1905 - Wynne Intermediate School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
0910-1905-004	Intermediate School Window Replacement	190501501 - Elementary or Primary	General Renovation	Condition - Current	08/01/2007	06/01/2009	08/01/2009	Planned	0	\$175,000	Partnership	Academic
0910-1905-022	Re-Roof Main Building	-	General Renovation	Condition - Lifecycle	03/01/2009	06/01/2009	08/28/2010	Planned	50,000	\$280,000	Partnership	Academic
1112-1905-005	Intermediate School Upgrade Plumbing	190501501 - Elementary or Primary	General Renovation	Condition - Current	09/01/2010	06/01/2010	01/01/2011	Planned	0	\$250,000	Partnership	Academic
1112-1905-008	intermediate School Expand Electrical	190501501 - Elementary or Primary	General Renovation	Condition - Current	11/01/2010	01/01/2011	12/01/2012	Planned	0	\$15,000	Local	Academic
1112-1905-020	Resurface Parking Areas	-	General Renovation	Condition - Current	10/01/2010	06/03/2011	10/31/2012	Planned	57,810	\$80,000	Partnership	Academic

1905016 - 1905 - Wynne Junior High School - Middle

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1905-009	Door replacement/hardware	-	General Renovation	Condition - Lifecycle	06/01/2010	07/01/2011	08/01/2012	Planned	131,074	\$75,000	Partnership	Academic

1905014 - 1905 - Wynne Primary School - Elementary

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-1905-006	Primary School Re-Roof Main Building	190501401 - Elementary or Primary	General Renovation	Condition - Current	07/01/2007	06/01/2011	06/29/2012	Planned	60,000	\$150,000	Partnership	Academic

4502000 - Yellville-Summit School Dist.

4502006 - 4502 - Yellville-Summit High School - High

Project Number	Project Name	Building	Project Type	Project Category	Design Start	Const. Start	Compl. Date	Status	Area	Total Cost	Funding Code	Facility Type
1112-4502-001	Renovation of Old Agri Facility HS	450200603 - Vocational	General Renovation	Condition - Lifecycle	02/01/2011	07/01/2011	12/01/2011	Planned	4,200	\$200,000	Partnership	Academic